

# Agency Monthly Progress Report

This report presents the Monthly Agency Progress Reports that detail testing progress for Cycle 2 Interface Testing. DOEA, DOS, EOG, FSDB, and PSC have no selected interfaces and are intentionally excluded from this report.

Reporting Period:

August 2025

# AHCA Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 17

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 16

Percent Complete = 94.12%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 15

- Testing Not Started = 10
- Testing In Progress = 0
- Testing Complete = 5

Percent Complete = 33.33%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### AHCA Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                 | Confirmation Date: |
|------------------|----------------------|-------------------------------|--------------------|
| August 2025      | Jon Manalo           | jon.manalo@ahca.myflorida.com | 08/28/25           |

# APD Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

**Interfaces Requested = 25**

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 5
- Ready for Cycle 2 Testing = 20

**Percent Complete = 80%**

#### Interface Testing Progress - Inbound

**Inbound Interfaces Planned to be Tested = 5**

- Testing Not Started = 5
- Testing In Progress = 0
- Testing Complete = 0

**Percent Complete = 0%**

#### Interface Testing Progress - Outbound

**Outbound Interfaces Planned to be Tested = 20**

- Testing Not Started = 12
- Testing In Progress = 8
- Testing Complete = 0

**Percent Complete = 0%**

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### APD Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:             | Confirmation Date: |
|------------------|----------------------|---------------------------|--------------------|
| August 2025      | Rose Salinas         | rose.salinas@apdcares.org | 08/28/25           |

# CITRUS Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 0

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 12

- Testing Not Started = 7
- Testing In Progress = 5
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### CITRUS Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                | Confirmation Date: |
|------------------|----------------------|------------------------------|--------------------|
| August 2025      | Christine Marion     | cmarion@citrus.myflorida.com | 08/25/25           |

# COM Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 84

- Build Not Started = 0
- Build In Progress = 3
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 81

Percent Complete = 96.43%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 7

- Testing Not Started = 7
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 77

- Testing Not Started = 41
- Testing In Progress = 36
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### COM Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:               | Confirmation Date: |
|------------------|----------------------|-----------------------------|--------------------|
| August 2025      | Tisha Womack         | caroline.womack@commerce.fl | 08/29/25           |

# DACS Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

**Interfaces Requested = 30**

- Build Not Started = 0
- Build In Progress = 3
- Build Complete = 0
- Unit Testing In Progress = 2
- Ready for Cycle 2 Testing = 25

**Percent Complete = 83.33%**

#### Interface Testing Progress - Inbound

**Inbound Interfaces Planned to be Tested = 9**

- Testing Not Started = 5
- Testing In Progress = 4
- Testing Complete = 0

**Percent Complete = 0%**

#### Interface Testing Progress - Outbound

**Outbound Interfaces Planned to be Tested = 21**

- Testing Not Started = 10
- Testing In Progress = 3
- Testing Complete = 7

**Percent Complete = 33.33%**

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### DACS Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:          | Confirmation Date: |
|------------------|----------------------|------------------------|--------------------|
| August 2025      | Alan Edwards         | alan.edwards@fdacs.gov | 08/26/25           |

# DCF Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 33

- Build Not Started = 1
- Build In Progress = 7
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 24

Percent Complete = 72.73%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 8

- Testing Not Started = 8
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 24

- Testing Not Started = 11
- Testing In Progress = 7
- Testing Complete = 6

Percent Complete = 25%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

### DCF Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                | Confirmation Date: |
|------------------|----------------------|------------------------------|--------------------|
| August 2025      | Chad Barrett         | chad.barrett@myffamilies.com | 08/29/25           |

[Privacy Policy](#) | [Report Abuse](#)

# DEM Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 11

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 9
- Unit Testing In Progress = 2
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 4

- Testing Not Started = 4
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 7

- Testing Not Started = 7
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

#### DEM Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                 | Confirmation Date: |
|------------------|----------------------|-------------------------------|--------------------|
| August 2025      | Jeremy W. Smith      | jeremy.smith@em.myflorida.com | 08/28/25           |
| August 2025      | Jeremy W. Smith      | jeremy.smith@em.myflorida.com | 08/28/25           |

[Privacy Policy](#) | [Report Abuse](#)



# DEP Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 21

- Build Not Started = 0
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 20

Percent Complete = 95.24%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 4

- Testing Not Started = 2
- Testing In Progress = 2
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 17

- Testing Not Started = 8
- Testing In Progress = 6
- Testing Complete = 3

Percent Complete = 17.65%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

### DEP Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                     | Confirmation Date: |
|------------------|----------------------|-----------------------------------|--------------------|
| August 2025      | Darinda McLaughlin   | darinda.mclaughlin@floridadep.gov | 08/26/25           |

[Privacy Policy](#) | [Report Abuse](#)

# DFS Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 45

- Build Not Started = 0
- Build In Progress = 4
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 41

Percent Complete = 91.11%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 14

- Testing Not Started = 3
- Testing In Progress = 2
- Testing Complete = 9

Percent Complete = 64.29%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 27

- Testing Not Started = 13
- Testing In Progress = 3
- Testing Complete = 11

Percent Complete = 40.74%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

### DFS Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                  | Confirmation Date: |
|------------------|----------------------|--------------------------------|--------------------|
| August 2025      | Scott Fennell        | scott.fennell@myfloridacfo.com | 08/29/25           |

[Privacy Policy](#) | [Report Abuse](#)

# DJJ Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 8

- Build Not Started = 0
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 7

Percent Complete = 87.5%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 7

- Testing Not Started = 1
- Testing In Progress = 5
- Testing Complete = 1

Percent Complete = 14.29%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### DJJ Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:             | Confirmation Date: |
|------------------|----------------------|---------------------------|--------------------|
| August 2025      | Heather DiGiacomo    | heather.digiacom@fdjj.gov | 08/29/25           |

# DLA Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 10

- Build Not Started = 0
- Build In Progress = 10
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 0
- Testing In Progress = 2
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 8

- Testing Not Started = 3
- Testing In Progress = 5
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### DLA Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                 | Confirmation Date: |
|------------------|----------------------|-------------------------------|--------------------|
| August 2025      | Sabrina Donovan      | sabrina.donovan@myfloridalega | 09/02/25           |

# DMA Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 2

- Build Not Started = 0
- Build In Progress = 2
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 2
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### DMA Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:             | Confirmation Date: |
|------------------|----------------------|---------------------------|--------------------|
| August 2025      | COL Adam Curry       | adam.m.curry.mil@army.mil | 09/02/25           |

# DOAH Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 1

- Build Not Started = 0
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### DOAH Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                 | Confirmation Date: |
|------------------|----------------------|-------------------------------|--------------------|
| August 2025      | Megan S. Silver      | megan.silver@doah.state.fl.us | 08/28/25           |

The following report was  
not confirmed by the  
agency:

DOE

# DOH Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 132

- Build Not Started = 22
- Build In Progress = 110
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 30

- Testing Not Started = 20
- Testing In Progress = 10
- Testing Complete = 0

Percent Complete = 0%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 102

- Testing Not Started = 62
- Testing In Progress = 40
- Testing Complete = 0

Percent Complete = 0%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

#### DOH Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:              | Confirmation Date: |
|------------------|----------------------|----------------------------|--------------------|
| August 2025      | Robert Herron        | robert.herron@flhealth.gov | 08/28/25           |

[Privacy Policy](#) | [Report Abuse](#)



# DOL Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 15

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 15

Percent Complete = 100%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 2
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 13

- Testing Not Started = 7
- Testing In Progress = 0
- Testing Complete = 6

Percent Complete = 46.15%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### DOL Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:         | Confirmation Date: |
|------------------|----------------------|-----------------------|--------------------|
| August 2025      | Rebecca Ajhar        | ajharb@flalottery.com | 08/27/25           |

# DOR Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 30

- Build Not Started = 2
- Build In Progress = 6
- Build Complete = 0
- Unit Testing In Progress = 6
- Ready for Cycle 2 Testing = 16

Percent Complete = 53.33%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 9

- Testing Not Started = 9
- Testing In Progress = 3
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 18

- Testing Not Started = 12
- Testing In Progress = 6
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

### DOR Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                   | Confirmation Date: |
|------------------|----------------------|---------------------------------|--------------------|
| August 2025      | Clark M. Rogers      | clark.rogers@floridarevenue.cor | 08/28/25           |

[Privacy Policy](#) | [Report Abuse](#)

# DVA Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 2

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 2

Percent Complete = 100%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 1

- Testing Not Started = 0
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### DVA Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:         | Confirmation Date: |
|------------------|----------------------|-----------------------|--------------------|
| August 2025      | ALFRED CARTER        | al.carter@fdva.fl.gov | 08/29/25           |

# FCOR Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 18

- Build Not Started = 0
- Build In Progress = 14
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 4

Percent Complete = 22.22%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 18

- Testing Not Started = 16
- Testing In Progress = 2
- Testing Complete = 0

Percent Complete = 0%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### FCOR Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                | Confirmation Date: |
|------------------|----------------------|------------------------------|--------------------|
| August 2025      | Ryan C. Schenck      | ryanschenck@fcor.state.fl.us | 08/26/25           |

# FDC Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 74

- Build Not Started = 0
- Build In Progress = 56
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 18

Percent Complete = 24.32%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 73

- Testing Not Started = 45
- Testing In Progress = 28
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

### FDC Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                  | Confirmation Date: |
|------------------|----------------------|--------------------------------|--------------------|
| August 2025      | Mark Tallent         | mark.tallent@fdc.myflorida.com | 08/26/25           |

[Privacy Policy](#) | [Report Abuse](#)

# FDLE Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 7

- Build Not Started = 1
- Build In Progress = 3
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 2

Percent Complete = 28.57%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 4

- Testing Not Started = 3
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 3

- Testing Not Started = 3
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### FDLE Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:              | Confirmation Date: |
|------------------|----------------------|----------------------------|--------------------|
| August 2025      | FDLE                 | anikdatta@fdle.state.fl.us | 08/25/25           |
| August 2025      | Mike Moore           | mikemoore@fdle.state.fl.us | 08/26/25           |

# FDOT Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 105

- Build Not Started = 0
- Build In Progress = 27
- Build Complete = 0
- Unit Testing In Progress = 61
- Ready for Cycle 2 Testing = 17

Percent Complete = 16.19%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 17

- Testing Not Started = 1
- Testing In Progress = 16
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 88

- Testing Not Started = 39
- Testing In Progress = 49
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

### FDOT Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:               | Confirmation Date: |
|------------------|----------------------|-----------------------------|--------------------|
| August 2025      | Lisa Saliba          | lisa.saliba@dot.state.fl.us | 08/27/25           |

[Privacy Policy](#) | [Report Abuse](#)

# FLHSMV Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 9

- Build Not Started = 2
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 1
- Ready for Cycle 2 Testing = 5

Percent Complete = 55.56%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 5

- Testing Not Started = 2
- Testing In Progress = 3
- Testing Complete = 0

Percent Complete = 0%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 4

- Testing Not Started = 2
- Testing In Progress = 1
- Testing Complete = 1

Percent Complete = 25%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### FLHSMV Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:         | Confirmation Date: |
|------------------|----------------------|-----------------------|--------------------|
| August 2025      | Steve Burch          | steveburch@flhsmv.gov | 08/28/25           |



# FWC Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 2

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 2

Percent Complete = 100%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### FWC Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:              | Confirmation Date: |
|------------------|----------------------|----------------------------|--------------------|
| August 2025      | Jessica Crawford     | jessica.crawford@myfwc.com | 08/27/25           |

# JAC Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 11

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 1
- Ready for Cycle 2 Testing = 10

Percent Complete = 90.91%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 1

Percent Complete = 50%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 11

- Testing Not Started = 5
- Testing In Progress = 0
- Testing Complete = 6

Percent Complete = 54.55%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### JAC Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:               | Confirmation Date: |
|------------------|----------------------|-----------------------------|--------------------|
| August 2025      | Alton L Colvin Jr    | rip.colvin@justiceadmin.org | 09/02/25           |

# LEG Progress Report - Testing

August 2025

## Interface Cycle 2 - Technical Testing

### Interface Testing Readiness

Interfaces Requested = 18

- Build Not Started = 0
- Build In Progress = 11
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 7

Percent Complete = 38.89%

### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 7

- Testing Not Started = 2
- Testing In Progress = 5
- Testing Complete = 0

Percent Complete = 0%

### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

## Submission

### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

### LEG Progress Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By:                  | Confirmation Date: |
|------------------|----------------------|--------------------------------|--------------------|
| August 2025      | Lee Boatwright       | cleary.heather@leg.state.fl.us | 08/28/25           |

# SCS Progress Report - Testing

## August 2025

### Interface Cycle 2 - Technical Testing

#### Interface Testing Readiness

Interfaces Requested = 12

- Build Not Started = 0
- Build In Progress = 3
- Build Complete = 0
- Unit Testing In Progress = 1
- Ready for Cycle 2 Testing = 8

Percent Complete = 66.67%

#### Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

#### Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 10

- Testing Not Started = 3
- Testing In Progress = 7
- Testing Complete = 0

Percent Complete = 0%

### Submission

#### Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

#### SCS Progress Report Confirmation

| Reporting Period | Agency Sponsor Name:     | Confirmed By:         | Confirmation Date: |
|------------------|--------------------------|-----------------------|--------------------|
| August 2025      | Eric W. Maclure, State C | macluree@flcourts.org | 08/26/25           |
| August 2025      | Eric W. Maclure, State C | macluree@flcourts.org | 08/26/25           |