

### Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for DLA
- Readiness Workplan

# DLA Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

### Reporting Period

January - February 2024

### Agency Sponsor

Sabrina Donovan

### CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

#### Change Champion Network:

- Unique Filled Role = 9
- Duplicate Filled Role = 6
- Vacant Role = 4

### RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

#### RW Task Completeness:

- Score = 100.00%**
- Submitted Complete = 1
  - Submitted Incomplete = 0
  - Completed After Submission = 0

### RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

#### RW Task Timeliness:

- Score = 90.87%**
- Submitted On Time = 16
  - Submitted Late = 3
  - Pending Submission = 1

### Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

#### Meeting Participation:

- Meetings Attended = 7
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

### RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
	People	328	Document Current Agency Business Processes	07/31/23	12/15/23	50% - In Progress		Continuing to gather desk procedures and consolidate responses. Business analyst complying 03/11/2024.		
	Technology	504	Update Agency Business System Documentation for Segment I	10/30/23	01/12/24	100% - Submitted	01/12/24			
	Technology	505	Update Florida PALM Interface Inventory for Segment I	10/30/23	01/12/24	100% - Submitted	01/12/24			
	Processes	508	Review Payroll Wave Business Process Models	11/06/23	01/26/24	100% - Submitted	03/11/24	HR has experienced significant vacancies, but will continue to review. Completion will be reported. Status of completion updated 02/28/2024 to 75%. Marked as 100% complete 03/11/2024.		
	N/A	509	Submit Bimonthly Agency Readiness Status Report	12/28/23	01/12/24	100% - Submitted	01/10/24			
	N/A	510	Manage Agency Specific Implementation Schedule, Risks and Issues	12/28/23	02/29/24	100% - Submitted	02/26/24			
	People	511	Update CCN and Contacts	01/08/24	01/26/24	100% - Submitted	01/26/24			
Indirect	People	512	Identify Future Florida PALM End Users	01/16/24	03/01/24	100% - Submitted	02/28/24		Submission Complete	
Direct	Data	513	Complete Configuration Workbooks for Segments I and II	02/12/24	04/12/24					
N/A	Data	514	Complete Data Readiness Analysis and Data Cleansing Activities for Segments I and II	01/29/24	04/12/24					
N/A	Processes	515	Identify Change Impacts and Update Agency Business Process Documentation for Segments I and II	01/29/24	04/12/24					
N/A	Technology	516	Update Agency Business System Documentation for Segment II	01/29/24	04/12/24					
Indirect	Technology	517	Update Florida PALM Conversion Inventory for Segment II	01/29/24	04/12/24					
Indirect	Technology	518	Update Florida PALM Interface Inventory for Segment II	01/29/24	04/12/24					
N/A	Technology	519	Remediate Agency Business Systems based on Segment I	01/29/24	06/28/24					
N/A	People	520	Update Authorized Smartsheet Users	02/05/24	02/16/24	100% - Submitted	02/13/24			
N/A	N/A	521	Submit Bimonthly Agency Readiness Status Report	03/01/24	03/11/24	100% - Submitted	03/11/24			
N/A	N/A	522	Manage Agency Specific Implementation Schedule, Risks and Issues	03/01/24	04/30/24					

### People

The staff and stakeholders affected by your agency's transition to Florida PALM.

#### Implementation:

**Planned Florida PALM End Users = 27**

- Business Process Groupings = 12

**Role Mapping = TBD**

**Training = TBD**

### Processes

The sequence of procedures to accomplish a business objective.

#### Current-State:

**Cataloged Business Processes = 35**

- Related Business Systems = 0
- Related Reports = 0
- Documentation Status:**
  - Complete = 0 Partial = 35 Not Started = 0

### Technology

The applications or tools used to process, track, or report on financial operations.

#### Current-State:

**Cataloged Business Systems = 13**

- Criticality:**
    - High = 9 Med = 0 Low = 1 None = 3
  - Documentation Status:**
    - Complete = 10 Partial = 3 Not Started = 0
- Cataloged Interfaces = 0**

### Data

Information used in or produced from an agency's financial business operations.

#### Current-State:

**Unique FLAIR Data Elements = 70**

- Associated Unique Uses = 70**
    - Continued Use - Yes = 39
    - Continued Use - No = 3
  - Associated Business Systems = 15**
- Cataloged Reports = 176**

**Implementation:**

Impacted Agency Business Processes = TBD

- Inbound Interfaces = 0
- Outbound Interfaces = 0

**• Criticality:**

- High = 21 Med = 1 Low = 86 None = 0

**Implementation:**

Business Systems Planned for Integration = 6

**• Segment I - Documentation Updates:**- Complete = 0 Updating = 0 Evaluating = 5  
Not Started = 0 Not Needed = 0**• Segment II - Documentation Updates:**  
TBD

Planned Interfaces = 5

- Inbound Interfaces = 4
- Outbound Interfaces = 1

**Implementation:**

Configuration Workbooks = TBD

Conversions = TBD

**Agency Reported**

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

**DLA Risks**

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
People Technology	loss of technical CNN participant	Open	9 (High/High)	Backup technical CNN participant will need to take lead role. IT will be recruiting for replacement staff to support Finance & Accounting functions.	Position is still vacant.	02/26/24	Sabrina Donovan
Processes Technology	Changes to project scope potentially impacts agency planned mitigation.	Open	9 (High/High)	Review BPM's for changes to workflows to identify potential impacts to agency solutions, interfaces and processes.	Review continues	03/11/24	Sabrina Donovan
People Technology	Technical Documentation: Lack of technical knowledge and/or documentation related to business systems and interfaces being impacted by the project.	Open	4 (Medium/Medium)	Staff Aug business analyst to assist with gathering requirements.	Staff aug has been on-boarded, but is still becoming familiar with agency and the project. Additional staff aug will begin 03/25/2024.	03/11/24	Sabrina Donovan

**DLA Issues**

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
Processes Technology	Reengineer FLAIR accounting interfaces to Florida PALM.	Open	Critical - Impacts the ability of the agency to move forward with work without resolution	Engage technical CNN participation to review data formats and interface options to determine optimal solution.	Continuing issue.	01/31/25	Sabrina Donovan
People Processes Technology	Software Integration Issues: Planned software integration may not work as expected, leading to re-design and re-work.	Open	Critical - Impacts the ability of the agency to move forward with work without resolution	Engage technical CNN participation in design workshops and UAT.	Continuing issue.	01/31/25	Sabrina Donovan
Processes	Need ability to make corrections to closed reporting period	Open	Critical - Impacts the ability of the agency to move forward with work without resolution	Need a solution option	new issue moved from risk-I don't think this has a resolution.	01/31/25	Darlene Faris
People	Availability of Finance & Accounting SMEs: Due to workload and competing priorities SMES may not be available. This may result in extending the overall schedule, and adding cost to the budget.	Open	High - Impacts the ability of the agency to meet deadlines or milestones	When the staff aug business analyst is engaged, interviews will need to be scheduled to minimize work disruption.	Scheduling of Segment IV workshops coincides with year-end activities, resulting in reduced availability.	01/31/25	Sabrina Donovan

**DLA Assumptions**

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
Processes	processes will require modification to accommodate new roles	Logged	09/07/23	Finance & Accounting	no change
Data	data field changes will impact systems	Logged	09/07/23	Finance & accounting, VANExt, EGrants, SQL reporting	no change

**DLA Agency-Specific Readiness Activities**

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates

**Agency Sponsor Confirmation**

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

 Confirm \***DLA Status Report Confirmation**

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
January - February 2024	Sabrina Donovan	sabrina.donovan@myfloridalegal.com	03/11/24
November - December 2023	Sabrina Donovan	sabrina.donovan@myfloridalegal.com	01/10/24
September - October 2023	John Guard	john.guard@myfloridalegal.com	11/08/23
July - August 2023	John Guard	sabrina.donovan@myfloridalegal.com	09/11/23