

Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for FGCC
- Readiness Workplan

FGCC Status Report Dashboard

Reporting Period

January - February 2024

Agency Sponsor

Lisa Mustain

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

Change Champion Network:

- Unique Filled Role = 4
- Duplicate Filled Role = 5
- Vacant Role = 5

RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

RW Task Completeness:

- Score = 0.00%**
- Submitted Complete = 0
- Submitted Incomplete = 1
- Completed After Submission = 0

RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

RW Task Timeliness:

- Score = 94.78%**
- Submitted On Time = 18
- Submitted Late = 2
- Pending Submission = 0

Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

Meeting Participation:

- Meetings Attended = 6
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
	Technology	504	Update Agency Business System Documentation for Segment I	10/30/23	01/12/24	100% - Submitted	01/12/24			
	Technology	505	Update Florida PALM Interface Inventory for Segment I	10/30/23	01/12/24	100% - Submitted	01/12/24			
	Processes	508	Review Payroll Wave Business Process Models	11/06/23	01/26/24	100% - Submitted	01/26/24			
	N/A	509	Submit Bimonthly Agency Readiness Status Report	12/28/23	01/12/24	100% - Submitted	01/12/24			
	N/A	510	Manage Agency Specific Implementation Schedule, Risks and Issues	12/28/23	02/29/24	100% - Submitted	02/29/24			
	People	511	Update CCN and Contacts	01/08/24	01/26/24	100% - Submitted	01/26/24			
Indirect	People	512	Identify Future Florida PALM End Users	01/16/24	03/01/24	100% - Submitted	03/12/24		Submission Incomplete	
Direct	Data	513	Complete Configuration Workbooks for Segments I and II	02/12/24	04/12/24					
N/A	Data	514	Complete Data Readiness Analysis and Data Cleansing Activities for Segments I and II	01/29/24	04/12/24					
N/A	Processes	515	Identify Change Impacts and Update Agency Business Process Documentation for Segments I and II	01/29/24	04/12/24					
N/A	Technology	516	Update Agency Business System Documentation for Segment II	01/29/24	04/12/24					
Indirect	Technology	517	Update Florida PALM Conversion Inventory for Segment II	01/29/24	04/12/24					
Indirect	Technology	518	Update Florida PALM Interface Inventory for Segment II	01/29/24	04/12/24					
N/A	Technology	519	Remediate Agency Business Systems based on Segment I	01/29/24	06/28/24					
N/A	People	520	Update Authorized Smartsheet Users	02/05/24	02/16/24	100% - Submitted	02/05/24			
N/A	N/A	521	Submit Bimonthly Agency Readiness Status Report	03/01/24	03/11/24					
N/A	N/A	522	Manage Agency Specific Implementation Schedule, Risks and Issues	03/01/24	04/30/24					

People

The staff and stakeholders affected by your agency's transition to Florida PALM.

Implementation:

Planned Florida PALM End Users = 14

- Business Process Groupings = 12

Role Mapping = TBD

Training = TBD

Processes

The sequence of procedures to accomplish a business objective.

Current-State:

Cataloged Business Processes = 25

- Related Business Systems = 6
- Related Reports = 14

Documentation Status:

- Complete = 24 Partial = 0 Not Started = 0

Implementation:

Impacted Agency Business Processes = TBD

Technology

The applications or tools used to process, track, or report on financial operations.

Current-State:

Cataloged Business Systems = 6

Criticality:

- High = 6 Med = 0 Low = 0 None = 0

Documentation Status:

- Complete = 5 Partial = 0 Not Started = 1

Cataloged Interfaces = 0

- Inbound Interfaces = 0

- Outbound Interfaces = 0

Data

Information used in or produced from an agency's financial business operations.

Current-State:

Unique FLAIR Data Elements = 70

Associated Unique Uses = 70

- Continued Use - Yes = 48

- Continued Use - No = 17

Associated Business Systems = 4

Cataloged Reports = 63

Criticality:

- High = 56 Med = 3 Low = 6 None = 2

Implementation:

Business Systems Planned for Integration = 1

Segment I - Documentation Updates:

- Complete = 0 Updating = 0 Evaluating = 0
Not Started = 0 Not Needed = 0

Segment II - Documentation Updates: TBD

Planned Interfaces = 1

- Inbound Interfaces = 1
- Outbound Interfaces = 0

Implementation:

Configuration Workbooks = TBD

Conversions = TBD

Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

FGCC Risks

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
Technology	FGCC is exploring options to acquire a new licensing systems and this system will likely not be complete in time to perform testing with Florida PALM.	Open	6 (High/Medium)	FGCC currently is requesting in FY 24-25, 10 million dollars to provide a licensing solution that will take the place of Versa Regulation. The Palm project and this new application will need to coordinate heavily.	Monthly.	09/11/23	Lisa Mustain, Director of Administration

FGCC Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
People	FGCC lacks the appropriate staffing levels to fully support readiness activities.	Open	High - Impacts the ability of the agency to meet deadlines or milestones	FGCC has requested Administered Funds.	FGCC is recruiting additional staffing.	04/01/24	Brice Kayiranga, Chief of Financial Support Services

FGCC Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
People Processes Technology	FGCC will be able to access the available Administered Funds to support readiness activities.	Logged	02/29/24	All agency business systems.	12/14/2023 Update: Appropriation received. 02/29/2024 Update: FGCC is actively recruiting a Project Manager for the implementation of Florida PALM at FGCC. 03/12/2024 Update: FGCC conducted interviews for the Project Manager position during the week of March 8th.
Technology	FGCC will have a replacement for Versa Regulation by PALM go live	Logged	11/13/23	Revenue Management	Ongoing.
Technology	DBPR will continue to update and keep FGCC abreast on any modifications or remediations, if any, of Versa Regulation.	Logged	01/10/24	Revenue Management	Ongoing.

FGCC Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)

FGCC Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
January - February 2024	Lisa Mustain	brice.kayiranga@fgaming.gov	03/12/24
November - December 2023	Lisa Mustain	brice.kayiranga@fgaming.gov	01/12/24
September - October 2023	Lisa Mustain	brice.kayiranga@fgaming.gov	12/07/23
July - August 2023	Lisa Mustain	lisa.mustain@fgaming.gov	09/11/23