

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for FWC
- Readiness Workplan

FWC Status Report Dashboard

Reporting Period

January - February 2025

Agency Sponsor

Jessica Crawford

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness

Other Task Timeliness

Direct Impact Task Completeness

Other Task Completeness



Direct Impact Task Timeliness:

Score = 97.33%

- Submitted On Time = 24
- Submitted Late = 6
- Pending Resubmission = 0

Other Task Timeliness:

Score = 96.77%

- Submitted On Time = 61
- Submitted Late = 3
- Pending Resubmission = 0

Direct Task Completeness:

Score = 96.55%

- Submitted Complete = 22
- Submitted Incomplete = 0
- Completed After Submission = 7

Other Task Completeness:

Score = 97.32%

- Submitted Complete = 39
- Submitted Incomplete = 0
- Completed After Submission = 2

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

The Change Champion Network composition reflects the completeness of your CCN makeup.

CCN Composition



Change Champion Network:

- Unique Filled Role = 8
- Duplicate Filled Role = 8
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Technology	561	Remediate Agency Business Systems based on Segment IV	10/21/24	03/14/25	100% - Submitted	02/20/25		Submission Complete	
N/A	Technology	558	Update Agency Business System Documentation	11/18/24	01/10/25	100% - Submitted	01/08/25		Submission Complete	
Indirect	People	536-C	Create Agency Specific User Acceptance Testing Plan	12/09/24	04/11/25	100% - Submitted	01/29/25		Submission Complete	01/29/25
N/A	Processes	560	Submit Change Analysis Tool	12/09/24	04/11/25	100% - Submitted	02/18/25			
Indirect	People	564	Update Future Florida PALM Users	12/09/24	01/10/25	100% - Submitted	01/10/25		Submission Complete	
N/A	People	568	Create Training Plan for Agency Managed End User Training	12/09/24	05/30/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	567-J	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25	100% - Submitted	01/16/25		Submission Complete	
Direct	Data	567-P	Share, Review, and Update Configuration Workbooks	12/18/24	02/14/25	100% - Submitted	02/14/25	2/17/25: Submission incomplete due to errors on error report and errors indicated by conditional formatting in Smartsheet	Submission Complete	02/18/25
Direct	Data	658-A	Submit Data Field Mapping	12/18/24	02/14/25	100% - Submitted	02/14/25		Submission Complete	
Direct	Data	658-B	Submit Data Field Mapping	12/18/24	02/14/25	100% - Submitted	02/14/25		Submission Complete	
N/A	N/A	569	Submit Bimonthly Agency Readiness Status Report	12/30/24	01/10/25	100% - Submitted	01/07/25	Jessica is out on maternity leave so our backup signed.	Submission Complete	
N/A	N/A	570	Manage Agency Specific Implementation Schedule, Risks and Issues	12/30/24	02/28/25	100% - Submitted	02/20/25		Submission Complete	
Direct	Data	658-C	Submit Data Field Mapping	01/06/25	02/14/25	100% - Submitted	02/14/25		Submission Complete	
Indirect	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	07/25/25	100% - Submitted	03/03/25		Submission Complete	
Direct	Data	567-Q	Share, Review, and Update Configuration Workbooks	01/27/25	02/21/25	100% - Submitted	02/14/25		Submission Complete	
N/A	People	582	Share Florida PALM Updates	01/27/25	02/07/25	100% - Submitted	02/07/25		Submission Complete	
N/A	People	584	Update Authorized Smartsheet Users	01/27/25	02/07/25	100% - Submitted	01/30/25		N/A	
Direct	Data	658-D	Submit Data Field Mapping	02/03/25	03/14/25	75% - Consolidating/Inputting Information for Submission				
N/A	N/A	589	Submit Bimonthly Agency Readiness Status Report	02/28/25	03/10/25	100% - Submitted	03/07/25		Submission Complete	
N/A	N/A	590	Manage Agency Specific Implementation Schedule, Risks and Issues	02/28/25	04/30/25	50% - In Progress				
Direct	Data	567-L	Share, Review, and Update Configuration Workbooks	03/03/25	03/28/25	50% - In Progress				
Direct	Data	567-M	Share, Review, and Update Configuration Workbooks	03/03/25	03/28/25	50% - In Progress				

Direct	Data	567-N	Share, Review, and Update Configuration Workbooks	03/03/25	03/28/25	50% - In Progress			
--------	------	-------	---	----------	----------	-------------------	--	--	--

People	Processes	Technology	Data
The staff and stakeholders affected by your agency's transition to Florida PALM.	The sequence of procedures to accomplish a business objective.	The applications or tools used to process, track, or report on financial operations.	Information used in or produced from an agency's financial business operations.
Implementation: Planned Florida PALM End Users = 152 • Business Process Groupings = 13/13 Identified Subject Matter Experts = 13	Implementation: Impacted Agency Business Processes = 112 • Related Business Process Groupings = 11/13 • Planned Spreadsheet Uploads = 1	Implementation: Business Systems Planned for Integration = 5 Planned Interfaces = 3 - Inbound Interfaces = 0 - Outbound Interfaces = 3	Implementation: Configuration • Commitment Control (KK) - Budget Allotments - Control Option = Option # 1 - Control - Account ChartField Tier Selection = Account Tier #1: Highest - Organization ChartField Translation Tree Selection = Translation Tree #2: Agency-Defined Tree • Org Security Rule = Agencywide • Optional ChartFields - OA1 = To Be Configured - OA2 = Not To Be Configured - PC Category = To Be Configured - PC Subcategory = To Be Configured - PC Source Type = To Be Configured Conversion • Optional Conversions - Accounts Receivable = Not Needed - Assets = Needed - Contracts = Needed - Customers = Not Needed - Encumbrances = Needed - Grants = Needed - Projects = Needed - Projects Balances = Needed

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

FWC Risks							
Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
People	Limited subject matter expert (SME) availability	Open	6 (Medium/High)	1. Identify any planned schedule issues 2. Obtain and include backup resources in activities	No change	11/06/23	Laurie Kershaw
People	Team Attrition	Open	6 (Medium/High)	1. Ensure sufficient cross training in all project activities 2. Establish and enforce adequate documentation standards	No change	11/06/23	Laurie Kershaw
Processes Data	There is no communication plan between PALM, Enterprise systems and the agencies. FWC is unable to accurately define impacts to processes and potentially agency business systems.	Open	6 (High/Medium)	1. FWC Analysis, design, and system remediation is being based on calculated assumptions	No change	09/20/24	Laurie Kershaw
People	Resistance to change	Open	4 (Medium/Medium)	1. Include impacted stakeholders early in the process and often 2. Educate the reason for the change and impact	No change	11/06/23	Laurie Kershaw
Technology	PALM interfaces are not fully designed/documented, and currently defined interfaces are subject to change. FWC is unable to accurately define impacts to our systems without complete specifications on the interfaces.	Open	4 (Medium/Medium)	1. FWC Analysis and design is being based on calculated assumptions	No change	11/06/23	Laurie Kershaw

FWC Issues							
Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator

FWC Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

FWC Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
January - February 2025	Jessica Crawford	jessica.crawford@myfwc.com	03/05/25

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)