

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for LEG
- Readiness Workplan

LEG Status Report Dashboard

Reporting Period

January - February 2025

Agency Sponsor

Lee Boatwright

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:

Score = 81.94%

- Submitted On Time = 15
- Submitted Late = 15
- Pending Resubmission = 1

Other Task Timeliness



Other Task Timeliness:

Score = 87.08%

- Submitted On Time = 45
- Submitted Late = 16
- Pending Resubmission = 3

Direct Impact Task Completeness



Direct Task Completeness:

Score = 79.63%

- Submitted Complete = 16
- Submitted Incomplete = 2
- Completed After Submission = 9

Other Task Completeness



Other Task Completeness:

Score = 77.43%

- Submitted Complete = 24
- Submitted Incomplete = 4
- Completed After Submission = 7

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

The Change Champion Network composition reflects the completeness of your CCN makeup.

CCN Composition



Change Champion Network:

- Unique Filled Role = 14
- Duplicate Filled Role = 11
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Technology	519	Remediate Agency Business Systems based on Segment I	01/29/24	06/28/24	50% - In Progress		System build and test is an ongoing effort. As information is continuing to come regarding crosswalks and valid values, this will remain open until those actions are complete and systems are updated with appropriate changes.		
N/A	Technology	531	Remediate Agency Business Systems based on Segment II	04/29/24	10/04/24	50% - In Progress		System build and test is an ongoing effort. As information is continuing to come regarding crosswalks and valid values, this will remain open until those actions are complete and systems are updated with appropriate changes.		
Direct	Technology	546	Update Florida PALM Interface Inventory for Segment IV	07/22/24	10/18/24	75% - Consolidating/Inputting Information for Submission		Pending meetings for EDR, and for AG's office to confirm what interfaces will be used.		
N/A	Technology	547	Remediate Agency Business Systems based on Segment III	07/22/24	12/13/24	50% - In Progress				
Indirect	Technology	553	Prepare for Interface Testing	09/16/24	10/18/24	Pending Resubmission	10/18/24		Submission Incomplete	
N/A	Technology	561	Remediate Agency Business Systems based on Segment IV	10/21/24	03/14/25	50% - In Progress				
N/A	Technology	558	Update Agency Business System Documentation	11/18/24	01/10/25	Pending Resubmission	01/10/25		Submission Incomplete	02/06/25
Indirect	People	564	Update Future Florida PALM Users	12/09/24	01/10/25	100% - Submitted	01/10/25		Submission Incomplete	03/12/25
Indirect	People	536-C	Create Agency Specific User Acceptance Testing Plan	12/09/24	04/11/25	25% - Beginning Initial Internal Meetings and Information Gathering				
N/A	Processes	560	Submit Change Analysis Tool	12/09/24	04/11/25	25% - Beginning Initial Internal Meetings and Information Gathering				
N/A	People	568	Create Training Plan for Agency Managed End User Training	12/09/24	05/30/25	50% - In Progress				
Direct	Data	567-J	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25	100% - Submitted	02/20/25		Submission Complete	
Direct	Data	567-K	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25	100% - Submitted	02/18/25		Submission Complete	
Direct	Data	567-P	Share, Review, and Update Configuration Workbooks	12/18/24	02/14/25	100% - Submitted	02/20/25	Made updates per Task completion verification form	Submission Complete	02/25/25
Direct	Data	658-A	Submit Data Field Mapping	12/18/24	02/14/25	100% - Submitted	03/11/25		Not Submitted	
Direct	Data	658-B	Submit Data Field Mapping	12/18/24	02/14/25	100% - Submitted	03/10/25		Submission Complete	
N/A	N/A	569	Submit Bimonthly Agency Readiness Status Report	12/30/24	01/10/25	100% - Submitted	01/10/25		Submission Complete	
N/A	N/A	570	Manage Agency Specific Implementation Schedule, Risks and Issues	12/30/24	02/28/25	100% - Submitted	03/05/25	Florida PALM: Agency did not submit. Task required to be close as reporting period has ended.	Submission Complete	
Indirect	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface	01/06/25	07/25/25	25% - Beginning Initial Internal Meetings and Information Gathering				

			Testing							
Direct	Data	567-Q	Share, Review, and Update Configuration Workbooks	01/27/25	02/21/25	100% - Submitted	02/18/25			Submission Complete
N/A	People	582	Share Florida PALM Updates	01/27/25	02/07/25	100% - Submitted	02/06/25			Submission Complete
N/A	People	584	Update Authorized Smartsheet Users	01/27/25	02/07/25	100% - Submitted	02/06/25			N/A
Direct	Data	658-D	Submit Data Field Mapping	02/03/25	03/14/25	75% - Consolidating/Inputting Information for Submission				
N/A	N/A	589	Submit Bimonthly Agency Readiness Status Report	02/28/25	03/10/25	100% - Submitted	03/10/25			Submission Complete
N/A	N/A	590	Manage Agency Specific Implementation Schedule, Risks and Issues	02/28/25	04/30/25	100% - Submitted	03/11/25			
Direct	Data	567-L	Share, Review, and Update Configuration Workbooks	03/03/25	03/28/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	567-M	Share, Review, and Update Configuration Workbooks	03/03/25	03/28/25	75% - Consolidating/Inputting Information for Submission				

People	Processes	Technology	Data
The staff and stakeholders affected by your agency's transition to Florida PALM.	The sequence of procedures to accomplish a business objective.	The applications or tools used to process, track, or report on financial operations.	Information used in or produced from an agency's financial business operations.
<p>Implementation:</p> <p>Planned Florida PALM End Users = 48</p> <ul style="list-style-type: none"> Business Process Groupings = 10/13 <p>Identified Subject Matter Experts = 11</p>	<p>Implementation:</p> <p>Impacted Agency Business Processes = 112</p> <ul style="list-style-type: none"> Related Business Process Groupings = 8/13 Planned Spreadsheet Uploads = 3 	<p>Implementation:</p> <p>Business Systems Planned for Integration = 11</p> <p>Planned Interfaces = 19</p> <ul style="list-style-type: none"> Inbound Interfaces = 11 Outbound Interfaces = 7 	<p>Implementation:</p> <p>Configuration</p> <ul style="list-style-type: none"> Commitment Control (KK) <ul style="list-style-type: none"> Budget Allotments - Control Option = Option # 3 - Track without Budget Account ChartField Tier Selection = Account Tier #3: Family Organization ChartField Translation Tree Selection = Translation Tree #3: No Tree Assigned Org Security Rule = TBD Optional ChartFields <ul style="list-style-type: none"> OA1 = To Be Configured OA2 = To Be Configured PC Category = To Be Configured PC Subcategory = To Be Configured PC Source Type = Not To Be Configured <p>Conversion</p> <ul style="list-style-type: none"> Optional Conversions <ul style="list-style-type: none"> Accounts Receivable = Not Needed Assets = Needed Contracts = Not Needed Customers = Not Needed Encumbrances = Needed Grants = Not Needed Projects = Not Needed Projects Balances = Not Needed

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

LEG Risks							
Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
Technology	Sufficient Reports	Open	6 (High/Medium)	Maintain consistent and clear communication between the agency and PALM so all reporting needs are met. Document reporting needs and verify they are met prior to go live.		01/14/25	OLS Staff
People	Staff turnover - How many and when possible. We have people that will be completing Drop	Open	4 (Medium/Medium)	Ensure staff is adequately trained and cross-training is taking place. Also ensure internal documentation, use cases, and related information is accurately documented and accessible for new staff.		01/14/25	OLS Staff

LEG Issues							
Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
Technology	Reports - A great deal of management information is created (by reports) and distributed by FLAIR and RDS, as well as information to external users. These reports have been optimized over time	Open	High - Impacts the ability of the agency to meet deadlines or milestones	We have a "Leg Current State Report (Smartsheet)" containing current reports (updates continue as discovered), which DFS has asked for to possibly be provided by DFS or PALM either At Go-Live, Within 30 days of Go-Live, within 180 days of Go-Live, or later.	Much about Reporting is still unknown so it is difficult to assess this issue at this time.	05/31/24	Mike Mentillo

	to efficiently provide the information these users in a familiar format. The ability to create and distribute these financial reports in a useable format may be critical both within and external to the F & A office. Further, as it appears that PALM will use a skill set for reporting that the employees in the F&A office may not possess, if not mitigated, could have a significant impact on operations either within our external to the F & A office.			None of these options allows for testing prior to Go-Live and thus could impact productivity either internal or external of the F & A Office. This may more likely be a state standard (more generic version of report to cover multiple agencies needs- similar to FLAIR approach when it was implemented). Train or hire F & A employee with skill set to write or modify reports in PALM. Access other Legislative units who may have ability to create reports with PALM data (OAG or OLITS).			
Technology	Reports - Current staffing levels are based optimized use of FLAIR over the last 40 years developing efficiencies through both process knowledge and information reports. Both of these things are going to change which could impact current productivity of staff. The current report catalog (61 row is predominantly process reports for system functions, transactions in process, transactions, and reconciliations (which are necessary, however, very different from reports we use in FLAIR). The Report Catalog from 3-10-2022 was 415 lines and included many management reports. Reporting may be one of our larger change management issues both functional users and for internal and external users of financial information. Current Report examples in the PALM Reports Catalog are mostly reports for functional users involved in the business processes in PALM, and the reports very significantly from the reports we use today. This will present a significant change management issue, but with the reports available well in advance of Go-Live, training and opportunities to use the reports in the sand box prior to Go-Live it should be able to be mitigated. Part Two: Internal and external users of financial information.	Open	Low - All impacts not listed as Critical or High	This is a training issue and can be accomplished through end user training and practice in the sand box.	Examples in report catalog are very different than reports we use in FLAIR. Why was the report catalog reduced so much?	05/31/24	Mike Mentillo

LEG Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

[Privacy Notice](#) | [Report Abuse](#)

LEG Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
January - February 2025	Lee Boatwright	boatwright.lee@leg.state.fl.us	03/10/25