


- Helpful Links**
- Dashboard Snapshots
  - Florida PALM Resources
  - Florida PALM Workbook for DOE
  - Readiness Workplan

# DOE Status Report Dashboard

**Reporting Period**  
July - August 2023

**Agency Sponsor**  
Suzanne Pridgeon

## Readiness Workplan Tasks



Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

### Readiness Workplan Tasks:

- Total Tasks = 5**
- Completed = 4
  - Submitted Late = 1
  - Pending Submission = 0

## People Processes Technology Data

The staff and stakeholders affected by your agency's transition to Florida PALM.

The sequence of procedures to accomplish a business objective.

The applications or tools used to process, track, or report on financial operations.

Information used in or produced from an agency's financial business operations.

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

### Change Champion Network:

- Unique Filled Role = 7
- Duplicate Filled Role = 5
- Vacant Role = 2



The Change Champion Network dial reflects the completeness of your CCN makeup.

### Participation:

- Meetings Attended = 4
- Meetings Missed = 0



The Participation dial reflects your agency's attendance at Project-led meetings.

### Implementation:

- Training = TBD

### Current-State:

**Cataloged Business Processes = 1**

- Related Business Systems = 0
- Related Reports = 0

### Documentation Status:

- Complete = 0 Partial = 1 Not Started = 0

### Implementation:

- Role Mapping = TBD

### Current-State:

**Cataloged Business Systems = 32**

- Criticality:**
- High = 5 Med = 0 Low = 0 None = 0

### Documentation Status:

- Complete = 0 Partial = 0 Not Started = 1

### Cataloged Interfaces = 0

- Inbound Interfaces = 0
- Outbound Interfaces = 0

### Implementation:

- Interfaces = TBD

### Current-State:

**Unique FLAIR Data Elements = 443**

- Associated Unique Uses = 574**

- Continued Use - Yes = 124
- Continued Use - No = 3

**Associated Business Systems = 6**

### Cataloged Reports = 83

- Criticality:**
- High = 82 Med = 13 Low = 1 None = 0

### Implementation:

- Conversions = TBD
- Configurations = TBD

## Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

### DOE Risks

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
Data	Missing element from task 324 - Only 4 of the 22 ABS recognized in the represented in the current Task 324- Missing information can possibly lead to missing features in FL PALM rollout	Closed	4 (Medium/Medium)	As PALM Team discover missing elements, they will be added to previous Task		07/31/23	Project Manager
Technology	System Capabilities - Several individuals have mentioned outdated systems within the DOE	Open	3 (High/Low)	DOE to Remediation existing systems to be compatible with Florida PALM		07/04/23	DOE IT
Data	Missing Agency Business Systems - Task 326 not all systems recognized.	Open	2 (Medium/Low)	DOE PALM Team will continue to interview staff for any additional systems and work it DOE IT to determine if remediation is needed for PALM		07/13/23	DOE PALM Team

### DOE Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
People	Lack of technical resources for the project. - No dedicated staff for the project.	Open	Critical - Impacts the ability of the agency to move forward with work without resolution	Executive team place staff	RFQ for Technical Business Analysis have been submitted	10/01/23	DOE Executives

### DOE Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
Processes	System AS-IS documentation will be completed and be readily available by 10/27/2023	Logged	07/08/23	22 Agencies Business Systems, Comptrollers and budget office.	
Data	Reports is fully documented and available as of 07/31/2023	Logged	07/08/23	Comptroller Office	Reports submitted to the FL PALM on 07/28/2023 and will continue to be updated.
Technology	Technical Systems with be updated to be compatible with PALM.	Logged	07/08/23	Comptroller, DOE IT and Agency department users.	
Technology	Florida PALM will provide system designed for DOE to meet the project needs	Logged	08/01/23	Comptroller, DOE IT and Agency department users.	Schedule PALM simulations schedule for 08/2023 and 09/2023

### DOE Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
Data					

### Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

Confirm \*

[Privacy Notice](#) | [Report Abuse](#)

### DOE Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2023	Matt Kirkland	matt.kirkland@fldoe.org	09/08/23