

- Helpful Links**
- Dashboard Snapshots
  - Florida PALM Resources
  - Florida PALM Workbook for FDOT
  - Readiness Workplan

# FDOT Status Report Dashboard

**Reporting Period**  
July - August 2023

**Agency Sponsor**  
Lisa Saliba

## Readiness Workplan Tasks



The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

### Readiness Workplan Tasks:

**Total Tasks = 5**

- Completed = 5
- Submitted Late = 0
- Pending Submission = 0

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

| People   | Processes  | Technology   | Data  |
|--|--|--|---|
| The staff and stakeholders affected by your agency's transition to Florida PALM. | The sequence of procedures to accomplish a business objective. | The applications or tools used to process, track, or report on financial operations. | Information used in or produced from an agency's financial business operations. |

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

|  |   |  |  |
|--|---|--|--|
| <p><b>Change Champion Network:</b></p> <ul style="list-style-type: none"> <li>Unique Filled Role = 25</li> <li>Duplicate Filled Role = 0</li> <li>Vacant Role = 0</li> </ul> <p>The Change Champion Network dial reflects the completeness of your CCN makeup.</p> | <p><b>Current-State:</b></p> <p><b>Cataloged Business Processes = 0</b></p> <ul style="list-style-type: none"> <li>Related Business Systems = 0</li> <li>Related Reports = 0</li> </ul> <p><b>Documentation Status:</b></p> <ul style="list-style-type: none"> <li>Complete = 0 Partial = 0 Not Started = 0</li> </ul> <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Role Mapping = TBD</li> </ul> | <p><b>Current-State:</b></p> <p><b>Cataloged Business Systems = 314</b></p> <ul style="list-style-type: none"> <li><b>Criticality:</b></li> <li>High = 21 Med = 9 Low = 9 None = 0</li> </ul> <p><b>Documentation Status:</b></p> <ul style="list-style-type: none"> <li>Complete = 18 Partial = 20 Not Started = 1</li> </ul> <p><b>Cataloged Interfaces = 119</b></p> <ul style="list-style-type: none"> <li>Inbound Interfaces = 47</li> <li>Outbound Interfaces = 15</li> </ul> <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Interfaces = TBD</li> </ul> | <p><b>Current-State:</b></p> <p><b>Unique FLAIR Data Elements = 92</b></p> <ul style="list-style-type: none"> <li><b>Associated Unique Uses = 92</b></li> <li>Continued Use - Yes = 18</li> <li>Continued Use - No = 1</li> </ul> <p><b>Associated Business Systems = 3</b></p> <p><b>Cataloged Reports = 215</b></p> <ul style="list-style-type: none"> <li><b>Criticality:</b></li> <li>High = 87 Med = 72 Low = 33 None = 23</li> </ul> <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Conversions = TBD</li> <li>Configurations = TBD</li> </ul> |
| <p><b>Participation:</b></p> <ul style="list-style-type: none"> <li>Meetings Attended = 5</li> <li>Meetings Missed = 0</li> </ul> <p>The Participation dial reflects your agency's attendance at Project-led meetings.</p>   | <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Training = TBD</li> </ul>  |  |  |

## Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

| FDOT Risks                    |   |        |               |                              |                                      |                       |                     |
|-------------------------------|---|--------|---------------|------------------------------|--------------------------------------|-----------------------|---------------------|
| Critical Operational Elements | Risk Description  | Status | Risk Rating   | Mitigation/Response Strategy | Reporting Period Comments or Updates | Date of Status Change | Owner / Coordinator |
| Technology                    | Impacted asset inventory inconsistencies cause problems in planning remediation efforts.  | Open   | 9 (High/High) | Mitigation                   |                                      |                       | Brian Boyd          |
| Data                          | The new "Account" CoA field will be replacing the GL and Object codes. FDOT needs the specifications for how to cross walk GL and object codes to account in PALM. Delay in this information delays our ability to remediate our systems.   | Open   | 9 (High/High) | Mitigation                   |                                      |                       | Brian Boyd          |
| Processes                     | Major schedule changes in PALM solution would impact our remediation efforts.   | Open   | 9 (High/High) | Mitigation                   |                                      |                       | Brian Boyd          |
| Processes                     | Delay or loss of planned funding for the program  | Open   | 9 (High/High) | Acceptance                   |                                      |                       | Brian Boyd          |
| Technology                    | Timeliness of PALM Nightly Batch Files and Data Warehouse Updates   | Open   | 9 (High/High) | Avoidance                    |                                      |                       | Brian Boyd          |
| Technology                    | PALM interfaces are not fully designed/documented, and currently defined interfaces are subject to change. FDOT is unable to accurately define impacts to our systems without complete specifications on the interfaces for supplier functionality, commitment control module, and project grants module. | Open   | 9 (High/High) | Mitigation                   |                                      |                       | Brian Boyd          |

|            |  |      |                   |            |  |  |            |
|------------|--|------|-------------------|------------|--|--|------------|
| Technology | Vendor specifications are incomplete. FDOT TVI uses TIN and Seq # for vendors; Supplier is the new name for vendor and Traveler is new name for sub vendors. FDOT needs additional specifications on vendor functionality to determine TVI remediation requirements. | Open | 9 (High/High)     | Mitigation |  |  | Brian Boyd |
| Technology | MFMP revisions and impact on TVI is unknown. FDOT needs additional specifications on MFMP changed functionality to determine TVI remediation requirements.   | Open | 9 (High/High)     | Mitigation |  |  | Brian Boyd |
| Processes  | Delay of budget release on LBR funds preventing change orders for staff augmentation purchase orders.  | Open | 9 (High/High)     | Acceptance |  |  | Brian Boyd |
| Processes  | Scope changes in PALM solution   | Open | 9 (High/High)     | Mitigation |  |  | Brian Boyd |
| Processes  | Issues not resolved in a timely manner   | Open | 6 (High/Medium)   | Mitigation |  |  | Brian Boyd |
| People     | Limited qualified staff availability for requirements gathering, application remediation, remediation testing, and other critical activities   | Open | 6 (High/Medium)   | Mitigation |  |  | Brian Boyd |
| Processes  | Scope and schedule alignment of individual department remediation efforts with FPST.   | Open | 4 (Medium/Medium) | Mitigation |  |  | Brian Boyd |
| Processes  | Inconsistent processes and standards across FDOT business units could impact efforts to perform remediation for PALM impacts   | Open | 4 (Medium/Medium) | Mitigation |  |  | Brian Boyd |

#### FDOT Issues

| Critical Operational Elements | Issue Description  | Status | Priority   | Resolution Plan                         | Reporting Period Comments or Updates | Planned or Actual Resolution Date | Owner / Coordinator |
|-------------------------------|--|--------|--|---|--------------------------------------|-----------------------------------|---------------------|
| Technology                    | The New 8.6 GEN COM Bridge and HIS windows server have been built. Efforts are underway to migrate to the Dev and Test environments for additional testing. Errors have been encountered and the Department is working through a resolution. | Open   | High - Impacts the ability of the agency to meet deadlines or milestones | Continue efforts to finalize migration. |                                      | 09/30/23                          | Brian Wilson        |

#### FDOT Assumptions

| Critical Operational Elements | Assumption  | Status | Date Logged or Removed | Impacted Stakeholder(s) and/or System(s)   | Reporting Period Comments or Updates  |
|-------------------------------|---|--------|------------------------|--|---|
| Processes                     | The Florida PALM Project implementation will replace current FLAIR functionality only and will not encompass the agency specific financial planning and analysis requirements of FDOT.  | Logged | 06/30/23               | FDOT Florida PALM End Users<br>FDOT Application Owners   | Readiness Workplans will be provided by Florida PALM over the three years of the implementation process to provide guidance on the tasks and activities that are needed for the Financials and Payroll implementation waves.          |
| Processes                     | The Readiness Workplan activities direct/guide the FPST Program work and tracks the progress of department specific tasks.  | Logged | 06/30/23               | FDOT Florida PALM Agency Liaisons<br>FPST Program Managers   | Changes in the scope and/or schedule of RW activities impact the FPST Program activities.   |
| Technology                    | The Florida PALM detail schedule specific to sequencing of design activities for PeopleSoft module functionality and interface designs will be available in July 2023.  | Logged | 06/30/23               | FDOT Florida PALM Agency Liaisons<br>FPST Program Managers   | As of 9/1/23, we are still waiting for a detailed schedule.   |
| Processes                     | FPST work efforts meeting the FDOT guidelines for project classification will be managed as projects and follow the established project management standards mandated by 60GG-1, F.A.C.   | Logged | 06/30/23               | FDOT Florida PALM Agency Liaisons<br>FPST Program Managers<br>FDOT Application Services Section Managers |   |
| Processes                     | FPST work efforts classified as operations and maintenance (O&M) will follow the established standards for O&M activities.  | Logged | 06/30/23               | FDOT Florida PALM Agency Liaisons<br>FPST Program Managers<br>FDOT Application Services Section Managers |   |
| People                        | Adequate staffing, equipment, software, and hardware are primary drivers of the department's FPST Program activities.   | Logged | 06/30/23               | Executive FPST Program Sponsors<br>Chief Information Officer   |   |
| Processes                     | Sufficient recurring Legislative Budget Request (LBR) funding will be appropriated to complete FPST efforts.  | Logged | 06/30/23               | Executive FPST Program Sponsors<br>FDOT Florida PALM Agency Liaisons<br>FPST Program Managers            |   |
| People                        | Due to the overallocation of FDOT key subject-matter resources, hiring consultants and other resources to augment the FPST Program is essential for the department's continuity of operations and successful transition to the Florida PALM solution.   | Logged | 06/30/23               | Executive FPST Program Sponsors  |   |
| Processes                     | Additional appropriation is required to successfully complete required remediation efforts to align with the Florida PALM January 2026 implementation date for the Financial and Payroll Waves.   | Logged | 06/30/23               | Executive FPST Program Sponsors<br>FDOT Florida PALM Agency Liaisons<br>FPST Program Managers            |   |
| Processes                     | FDOT has extensive dependencies on Solution Design deliverables from the Florida PALM Project.  | Logged | 06/30/23               | FDOT Florida PALM Agency Liaisons<br>FPST Program Managers   | The current Florida PALM schedule has several to-be-determined schedule placeholders. FDOT needs schedule detail specific to the Florida PALM solution modules to accurately map dependencies and activities for remediation efforts. |
| Processes                     | Staff resources are assigned to multiple workstreams and may have limited availability for FPST activities. Scheduling and resourcing for the FPST Program must take into consideration the department's annual operational schedule to minimize interference with development and delivery of the Work Program and required activities for the state and federal fiscal year-end closings. | Logged | 06/30/23               | Executive FPST Program Sponsors  |   |

**FDOT Agency-Specific Readiness Activities**

| Critical Operational Elements | Activity Description  | Date(s)              | Impacted Stakeholder(s) and/or System(s)             | Objective  | Reporting Period Comments or Updates  |
|-------------------------------|---|----------------------|--|--|---|
| Data                          | Completed Organization Code analysis results and updated data references on the FLAIR Data Element Inventory Smartsheet.  |                      | Florida PALM End Users                               | Develop detail requirements for Agency Business Systems use of the Organization ChartField.          |   |
| Data                          | Continued analysis of the current use of Expansion Option and Expansion Set by the Department's computing assets to transition to the Florida PALM Speed Charts and Speed Types (a.k.a. Accounting Tags) functionality. | 6/30/2023            | Florida PALM End Users                               | Reduce the number of Speed Chart and Speed Types that will be required in the Florida PALM solution. |   |
| Data                          | Continued analysis of the Department's use of "hard-coded" values for General Ledger, Object Code, and Other Cost Accumulator for all computing assets.   | 6/30/2023            | Florida PALM End Users                               | Develop detail requirements for Agency Business Systems use of the Account ChartField.               | Findings are being documented for review with SMEs to determine if specific outbound interfaces should be targeted for processing changes, data validation routines updated, and/or data references replaced with specific Account ChartField values. |
| Data                          | PALM Expansion Option Discussion  | 8/17/2023            | FDOT Florida PALM System Transition Team             | discuss options for the remediation or replacement of Expansion Option                               |   |
| Data                          | Unit test batch program to address legacy system FLAIR Transactions with missing Trust Funds.   | 6/30/2023            | Florida PALM End Users                               | Create the landing zone for the Fund tree structure and complete data cleansing.                     |   |
| People                        | Weekly BSSO Staff Meeting   | 5/3/2023 - 11/1/2023 | FDOT FPST Team<br>FDOT PALM End Users                | Provide status update on readiness task and remediation status                                       | Met 9/6   |
| People                        | FDOT/Florida PALM Readiness Touchpoint Meeting  | 5/19/2023            | FDOT Florida PALM System Transition Team             | Review and discuss Florida PALM implementation activities  |   |
| People                        | FPST Internal Workgroup   | 6/1/2023             | FDOT Florida PALM System Transition Team             |  |   |
| People                        | FPST Technology Components  | 6/8/2023             | FDOT Florida PALM System Transition Team             |  |   |
| People                        | OIT Staff Meetings  | 7/7/2023             | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | 7/14/2023            | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | 7/21/2023            | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | 7/28/2023            | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | 8/4/2023             | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | 8/11/2023            | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | 8/18/2023            | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OIT Staff Meetings  | /                    | FDOT Florida PALM System Transition Team-OIT members | Provide status update on readiness task and remediation status                                       |   |
| People                        | OOB Remediation Counts Updates  | 5/4/2023             | FDOT Florida PALM System Transition Team             | Review and update OOB Status for Assets and Objects in the scope of PALM remediation                 |   |
| People                        | OOB Remediation Counts Updates  | 5/25/2023            | FDOT Florida PALM System Transition Team             | Review and update OOB Status for Assets and Objects in the scope of PALM remediation                 |   |
| People                        | OOB Remediation Counts Updates  | 6/1/2023             | FDOT Florida PALM System Transition Team             | Review and update OOB Status for Assets and Objects in the scope of PALM remediation                 |   |
| People                        | PALM Planning and Stand-Up Meeting  | 5/1/2023             | FDOT Florida PALM System Transition Team             | To discuss Readiness Task, Updates on PALM plans, Budget, Risks, and Issues                          |   |
| People                        | PALM Planning and Stand-Up Meeting  | 5/8/2023             | FDOT Florida PALM System Transition Team             | To discuss Readiness Task, Updates on PALM plans, Budget, Risks, and Issues                          |   |
| People                        | PALM Planning and Stand-Up Meeting  | 5/15/2023            | FDOT Florida PALM System Transition Team             | To discuss Readiness Task, Updates on PALM plans, Budget, Risks, and Issues                          |   |
| People                        | PALM Planning and Stand-Up Meeting  | 5/16/2023            | FDOT Florida PALM System Transition Team             | To discuss Readiness Task, Updates on PALM plans, Budget, Risks, and Issues                          |   |
| People                        | PALM Planning and Stand-Up Meeting  | 5/22/2023            | FDOT Florida PALM System Transition Team             | To discuss Readiness Task, Updates on PALM plans, Budget, Risks, and Issues                          |   |
| People                        | Weekly PALM Planning and Stand-Up Meeting   | 9/1/2023 - 11/1/2023 | FDOT Florida PALM System Transition Team             | To discuss Readiness Task, Updates on PALM plans, Budget, Risks, and Issues                          | Met 9/11  |
| People                        | PALM Technical Meeting  | 8/14/2023            | FDOT Florida PALM System Transition Team             | Discuss technical PALM issues.   |   |
| People                        | PALM Technical Meeting  | 8/28/2023            | FDOT Florida PALM System Transition Team             | Discuss technical PALM issues.   |   |
| Processes                     | Azure DevOps Technical user story review  | 8/17/2023            | Subject Matter expert                                | Discuss user stories   |   |
| Processes                     | Cost Table 22 Meeting   | 7/27/2023            | Subject Matter expert                                | Discuss cost table 22-anticipated use of landing zones, database structure                           |   |
| Processes                     | EED Requirements document reviewed, revised, and accepted by business unit stakeholders.  | 6/13/2023-8/4/2023   | Multiple   | Document the requirements for replacing the EED system.  |   |
| Processes                     | FDOT-NH Onsite Session 1: Scope, Agile Approach, Repository Overview & Florida PALM Readiness   | 8/9/2023             | FDOT Florida PALM System Transition Team             | Discuss Scope, Agile Approach, Repository Overview & Florida PALM Readiness                          |   |
| Processes                     | FDOT-NH Onsite Session 2: PCM Modernization Process & Business Functions  | 8/9/2023             | FDOT Florida PALM System Transition Team             | Discuss PCM Modernization Process & Business Functions   |   |
| Processes                     | FDOT-NH- Onsite Session 3: PCM Functional Requirements  | 8/10/2023            | FDOT Florida PALM System Transition Team             | Discuss PCM Functional Requirements  |   |
| Processes                     | FDOT-NH- Onsite Session 4: EED Review   | 8/10/2023            | FDOT Florida PALM System Transition Team             | Review EED system.   |   |
| Processes                     | FDOT-NH- Onsite Session 5: ...  | 8/10/2023            | FDOT Florida PALM System                             | Discuss closeout of onsite sessions and next steps.  |   |

|            | Closeout & Next Steps  |                    | Transition Team   |   |   |
|------------|--|--------------------|---|---|---|
| Processes  | Florida PALM Readiness Azure Dev Ops Working Session   | 8/25/2023          | FDOT Florida PALM System Transition Team                    | Setting up this session to continue our collaboration and progress towards a useful central repository in Azure DevOps for Florida PALM readiness.  |   |
| Processes  | FPST Internal Workgroup Meeting  | 7/20/2023          | FDOT Florida PALM System Transition Team                    | These workgroups are to discuss, deep-dive, and document all efforts/tasks related to PALM readiness.   |   |
| Processes  | FPST Internal Workgroup Meeting  | 8/17/2023          | FDOT Florida PALM System Transition Team                    | These workgroups are to discuss, deep-dive, and document all efforts/tasks related to PALM readiness.   |   |
| Processes  | NH-FDOT PCM Batch Job Disussion Meeting  | 7/31/2023          | FDOT Florida PALM System Transition Team                    | Functional requirement review.  |   |
| Processes  | PALM Discussion  | 8/15/2023          | Business Analysts   | PPS payroll processing  |   |
| Processes  | Payroll Distribution   | 8/21/2023          | Subject Matter expert                                       | Payroll distribution  |   |
| Processes  | PCM Decomposition Working Session w North Highland   | 8/2/2023           | FDOT Florida PALM System Transition Team                    | The North Highland team is setting this time to review the PCM Decomposition Process, including: Process to identify PCM Batch Jobs, break down technical and business functionality, and create an Azure DevOps backlog for Florida PALM Readiness & PCM Modernization Actions, roles, and responsibilities needed |   |
| Processes  | PCM Red Box Diagram Review with North Highland   | 8/16/2023          | FDOT Florida PALM System Transition Team                    | Discuss impacted PCM subject areas that need to be remediated by FL PALM, including chart of account fields, data model changes, etc.   |   |
| Processes  | PPS Touchpoint   | 8/11/2023          | Business Analysts   | PPS payroll processing  |   |
| Processes  | Task ID 326: (Update Current-State Agency Business System Inventory and Documentation): Continued with the analysis of current inventory to update and validate systems owners and users, review the information being captured, identify interface data being used, and determine the role of each system within the Department.                                | 5/1/23-6/30/23     | Florida PALM team, FDOT Florida PALM System Transition team | Provide Current State Agency Business Systems Inventory to PALM project.  | Task ID 326 is on target to be completed by October 27, 2023. |
| Processes  | Task ID 327 (Complete Report Inventory): Continued with the current-state analysis of reviewing reports to identify the agency's essential reports used with the business processes. Areas of concentration include Federal Programs Management (FPM), Contract Funds Management (CFM), Disbursement Operations Office (DOO), and Project Cost Management (PCM). | 5/1/23-6/30/23     | Florida PALM team, FDOT Florida PALM System Transition team | Provide Report Inventory to PALM project.   | Task ID 327 is on target to be completed by July 28, 2023.    |
| Processes  | Task ID 329 (Update CCN and Project Contacts): Reviewed the CCN and SME selections to align to the roles as defined by the Florida PALM Team. Identified back-ups for key subject areas as well as defined organizational units. Contacts folder was completed.  | 5/1/23-6/1/23      | Florida PALM team, FDOT Florida PALM System Transition team | Provide agency project contacts to the PALM project.  |   |
| Technology | Completed physical data structure changes for the State Program, Organization, and Operating Level Org ChartFields, and the elimination of the Internal Budget Indicator ChartField. Targeting Fund (a.k.a. Trust Fund) as the next COA field to physically change in the test environment and create the landing zone for the Fund tree structure.              | 5/1/23-6/30/23     | Multiple  | Provide PALM data to agency systems.  |   |
| Technology | Continued analysis of the current use of Expansion Option and Expansion Set by the Department's computing assets to transition to the Florida PALM Speed Charts and Speed Types (a.k.a. Accounting Tags) functionality   | 5/1/23-6/30/23     | Multiple  | Replace the functionality provided by the Expansion Option and Expansion Set in agency business systems.  |   |
| Technology | Continued analysis of the Department's use of "hard-coded" values for General Ledger, Object Code, and Other Cost Accumulator for all computing assets.  | 5/1/23-6/30/23     | Multiple  | Replace functionality with PALM Chart of Accounts   |   |
| Technology | Continued the analysis efforts for the Department's Electronic Estimate Disbursement (EED) system.   | 5/1/23-6/30/23     | Multiple  | Assess business continuity risks with the current architecture, identify major system dependencies, and inform the assessment of future state solutions to modernize EED.   |   |
| Technology | Continued the analysis of the Chart of Accounts and Standardized Business Process Model adoption impact on the Department's project cost accounting functionality and supporting computing assets  | 5/1/23-6/30/23     | Multiple  | Ensure systems continue to function after PALM implementation.  |   |
| Technology | Continued the analysis on the impact of the Chart of Accounts and Standardized Business Process Model adoption on the Department's Contract Funds Management (CFM) system.   | 5/1/23-6/30/23     | Multiple  | Replace functionality with PALM Chart of Accounts   |   |
| Technology | Continued the Florida PALM Impact Analysis Phase for Office of Comptroller (OOC) owned computing assets  | 5/1/23-6/30/23     | Multiple  | Ensure OOC systems continue to function after PALM implementation.  |   |
| Technology | Continued the impact analysis and remediation of the Office of Work Program and Budget (OWPB) owned computing assets.  | 5/1/23-6/30/23     | Multiple  | Ensure OWPB systems continue to function after PALM implementation.   |   |
| Technology | EED POC Rewrite  | 8/17/2023          | App Services Architect Team                                 | Demonstration of Informatica ETL capabilities.  |   |
| Technology | GEN Installation Activities  | 7/1/2023-8/31/2023 | Subject Matter expert                                       | GEN installation activities   |   |
| Technology | Landing Zone Implementations   | 7/1/2023-8/31/2024 | Subject Matter expert                                       | Landing zone implementations  |   |

### Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

Confirm \*

Submit

[Privacy Notice](#) | [Report Abuse](#)

### FDOT Status Report Confirmation

| Reporting Period   | Agency Sponsor Name: | Confirmed By:  | Confirmation Date: |
|--------------------|----------------------|--|--------------------|
| July - August 2023 | Lisa Saliba          | <a href="mailto:lisa.saliba@dot.state.fl.us">lisa.saliba@dot.state.fl.us</a> | 09/07/23           |