

JAC Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
People Processes Technology Data	The agency will be able to access the available Administered Funds to support readiness activities	Logged	09/01/23	All processes and systems	The agency is preparing a work plan to be able to assess costs of needed resources

JAC Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
People	Continuously communicated PALM activities via newsletters, Commission Meeting Minutes, Executive Director Reports, etc	Multiple	All agency employees	To provide affected employees with up-to-date information regarding Agency activities regarding PALM	
People Processes Technology Data	Hired an agency a PALM Project coordinator to coordinate all activities of the Agency	08/29/2023	Agency administrative Staff	To better coordinate and document agency activities	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)

JAC Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2023	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	09/11/23