

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DMS
- Readiness Workplan

DMS Status Report Dashboard

Reporting Period

July - August 2024

Agency Sponsor

Lance Dyal

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

Change Champion Network:

- Unique Filled Role = 10
- Duplicate Filled Role = 6
- Vacant Role = 0

RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

RW Task Completeness:

- Score = 91.85%**
- Submitted Complete = 23
 - Submitted Incomplete = 0
 - Completed After Submission = 4

RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

RW Task Timeliness:

- Score = 96.27%**
- Submitted On Time = 45
 - Submitted Late = 5
 - Pending Submission = 0

Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

Meeting Participation:

- Meetings Attended = 8
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Processes	527	Identify Change Impacts and Update Agency Business Process Documentation for Segment III	04/15/24	07/12/24	100% - Submitted	07/10/24		Submission Complete	07/17/24
N/A	Technology	528	Update Agency Business System Documentation for Segment III	04/15/24	07/12/24	100% - Submitted	08/13/24	July 11: API006, API031, and ARI007 are all part of IRIS Segment II interfaces. Within these interfaces, transactions are being worked on and adjusted with the PALM team. Remediation remains at 25% and there is no anticipation of that percentage increasing before the task deadline. Documentation will be completed alongside the remediation of IRIS. FRS has reached out to their Readiness Coordinator to see if it would be more appropriate to move IRIS to the FRS Implementation Interfaces & Documentation worksheet since this is more concerning the enterprise side of FRS than the agency side. FRS has not received word if that is allowable at this time. SATS, Daily Cash and Budget Report, and MIP are marked complete. August 13: IRIS remediation and documentation will continue in the FRS Smartsheet environment.	Submission Complete	
Indirect	Technology	530	Update Florida PALM Interface Inventory for Segment III	04/15/24	07/12/24	100% - Submitted	08/13/24	July 11: API006, API031, and ARI007 are all part of IRIS Segment II interfaces. Within these interfaces, transactions are being worked on and adjusted with the PALM team. Remediation remains at 25% and there is no anticipation of that percentage increasing before the task deadline. Documentation will be completed alongside the remediation of IRIS. FRS has reached out to their Readiness Coordinator to see if it would be more appropriate to move IRIS to the FRS Implementation Interfaces & Documentation worksheet since this is more concerning the enterprise side of FRS than the agency side. FRS has not received word if that is allowable at this time. SATS, Daily Cash and Budget Report, and MIP are marked complete. August 13: IRIS remediation and documentation will continue in the FRS Smartsheet environment.	Submission Complete	
N/A	Data	526	Complete Data Readiness Analysis and Data Cleansing Activities for Segment III	04/29/24	07/12/24	100% - Submitted	07/10/24		Submission Complete	
Indirect	Technology	529	Update Florida PALM Conversion Inventory for Segment III	04/29/24	07/12/24	100% - Submitted	07/10/24		Submission Complete	
N/A	Technology	531	Remediate Agency Business Systems based on Segment II	04/29/24	09/27/24	100% - Submitted	09/11/24	OIT requests a discussion specific to this task at the next DMS Agency PALM Touchpoint.		
N/A	People	535	Update Workforce Readiness Plan	06/17/24	08/02/24	100% - Submitted	08/02/24	Signed DMS PALM OWP for 24/25 is attached along with supporting documentation.	Submission Complete	
Indirect	People	536-A	Create Agency Specific User Acceptance Testing Plan	06/17/24	08/16/24	100% - Submitted	08/14/24	DMS UAT Plan, End Users List, and SMEs List are all attached to this row.	Submission Complete	

N/A	People	537	Update Authorized Smartsheet Users	06/24/24	07/12/24	100% - Submitted	07/10/24	This task is addressed monthly by the CCN and Enterprise Partners to match staff changes.	Submission Complete	07/10/24
N/A	N/A	538	Submit Bimonthly Agency Readiness Status Report	07/01/24	07/12/24	100% - Submitted	07/12/24	Report Dashboard review meeting held with leadership July 10. Enterprise Partner Report Dashboard briefs and approvals complete.	Submission Complete	
N/A	N/A	539	Manage Agency Specific Implementation Schedule, Risks and Issues	07/01/24	08/29/24	100% - Submitted	08/29/24	Updated RCAssessment spreadsheet and pdfs for Assumptions, Issues and Risks are attached.	N/A	
N/A	People	540	Share Florida PALM Updates	07/15/24	07/26/24	100% - Submitted	07/26/24		Submission Complete	
Direct	Data	541-A	Complete Configuration Workbooks for Segment IV	07/22/24	09/06/24	100% - Submitted	08/26/24	Since this is optional, DMS is opting out at this time. Tracking and reporting and analysis currently take place in an independent system that has no plan to interface with PALM to date. May readdress and opt in in the future if that position changes.	Submission Complete	
N/A	Data	542	Complete Data Readiness Analysis and Data Cleansing Activities for Segment IV	07/22/24	10/18/24	25% - Beginning Initial Internal Meetings and Information Gathering				
N/A	Processes	543	Identify Change Impacts and Update Agency Business Process Documentation for Segment IV	07/22/24	10/18/24	25% - Beginning Initial Internal Meetings and Information Gathering				
N/A	Technology	544	Update Agency Business System Documentation for Segment IV	07/22/24	10/18/24	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Technology	545-A	Update and Finalize Florida PALM Conversion Inventory for Segment IV	07/22/24	10/18/24	50% - In Progress				
Direct	Technology	545-B	Update and Finalize Florida PALM Conversion Inventory for Segment IV - Projects (PCC001)	07/22/24	08/23/24	100% - Submitted	08/23/24	PCC001 - Project Conversion Workbook submitted on 8/23/2024. See Sandy Watson for additional details.	Submission Complete	
Direct	Technology	546	Update Florida PALM Interface Inventory for Segment IV	07/22/24	10/18/24	75% - Consolidating/Inputting Information for Submission		Aug 29: Need to discuss selections further with PALM prior to marking 100%.		
N/A	Technology	547	Remediate Agency Business Systems based on Segment III	07/22/24	12/13/24	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Technology	548	Identify and Confirm File Managers	08/06/24	08/16/24	100% - Submitted	08/14/24		Submission Complete	
Direct	People	549	Submit Training Survey	08/12/24	09/20/24	100% - Submitted	08/14/24		Submission Complete	
Indirect	People	536-B	Create Agency Specific User Acceptance Testing Plan	08/19/24	10/11/24	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Data	541-C	Complete Configuration Workbooks for Segment IV	08/26/24	09/27/24	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Technology	550-A	Provide Public IP Address and Select Technical Meeting Time	08/26/24	08/30/24	100% - Submitted	08/29/24		Submission Complete	
N/A	N/A	551	Submit Bimonthly Agency Readiness Status Report	08/30/24	09/11/24	100% - Submitted	09/11/24			
N/A	N/A	552	Manage Agency Specific Implementation Schedule, Risks and Issues	08/30/24	10/31/24	25% - Beginning Initial Internal Meetings and Information Gathering			N/A	
Direct	Technology	550-B	Participate in Technical Meeting to Receive Credentials and Access	09/03/24	09/13/24	75% - Consolidating/Inputting Information for Submission			N/A	

People	Processes	Technology	Data
<p>The staff and stakeholders affected by your agency's transition to Florida PALM.</p> <p>Implementation:</p> <p>Planned Florida PALM End Users = 71</p> <ul style="list-style-type: none"> Business Process Groupings = 11/13 <p>Identified Subject Matter Experts = 55</p> <ul style="list-style-type: none"> SMEs by Business Process Grouping Account Mgmt. and Financial Reporting = 20 Accounts Receivable = 22 Asset Accounting and Mgmt. = 9 Banking = 11 Budget Mgmt. and Cash Control = 18 Contracts Mgmt. = 11 Disbursements Mgmt. = 25 Grants Mgmt. = 7 Inter/IntraUnit Transactions = 19 Payroll Mgmt. = 18 Projects Mgmt. = 10 Revenue Accounting = 24 System Access and Controls = 19 <p>Role Mapping = TBD</p>	<p>The sequence of procedures to accomplish a business objective.</p> <p>Current-State:</p> <p>Cataloged Business Processes = 60</p> <ul style="list-style-type: none"> Related Business Systems = 9 Related Reports = 33 <p>Documentation Status:</p> <ul style="list-style-type: none"> Complete = 60 Partial = 0 Not Started = 0 <p>Implementation:</p> <p>Impacted Agency Business Processes = 60</p> <ul style="list-style-type: none"> Related Business Process Groupings = 10 Planned Spreadsheet Uploads = 4 <p>Level of Impact: People Changes</p> <ul style="list-style-type: none"> High = 0 Medium = 19 Low = 32 None = 8 Uncertain = 1 <p>Level of Impact: Processes Changes</p> <ul style="list-style-type: none"> High = 2 Medium = 20 Low = 30 None = 8 Uncertain = 0 <p>Level of Impact: Technology Changes</p> <ul style="list-style-type: none"> High = 3 Medium = 15 Low = 31 None = 11 Uncertain = 0 <p>Level of Impact: Data Changes</p>	<p>The applications or tools used to process, track, or report on financial operations.</p> <p>Current-State:</p> <p>Cataloged Business Systems = 11</p> <ul style="list-style-type: none"> Criticality: High = 4 Med = 2 Low = 0 None = 5 <p>Documentation Status:</p> <ul style="list-style-type: none"> Complete = 10 Partial = 0 Not Started = 1 <p>Cataloged Interfaces = 55</p> <ul style="list-style-type: none"> Inbound Interfaces = 40 Outbound Interfaces = 15 <p>Implementation:</p> <p>Business Systems Planned for Integration = 3</p> <ul style="list-style-type: none"> Segment I - Documentation Updates: Complete = 3 Updating = 0 Evaluating = 0 Not Started = 0 Not Needed = 0 Segment II - Documentation Updates: Complete = 0 Updating = 0 Evaluating = 0 Not Started = 0 Not Needed = 3 Segment III - Documentation Updates: 	<p>Information used in or produced from an agency's financial business operations.</p> <p>Current-State:</p> <p>Unique FLAIR Data Elements = 143</p> <ul style="list-style-type: none"> Associated Unique Uses = 1303 Continued Use - Yes = 205 Continued Use - No = 43 Associated Business Systems = 5 <p>Cataloged Reports = 108</p> <ul style="list-style-type: none"> Criticality: High = 91 Med = 18 Low = 3 None = 0 <p>Implementation:</p> <p>Segments I & II Planned Configurations = 6/9</p> <ul style="list-style-type: none"> Accounts Receivable (AR) Planned Distribution Codes = 4 Asset Management (AM) Planned Location Codes = 99 Planned Associated Area ID's = None Commitment Control (KK)

Training = TBD

- High = 4 Medium = 17 Low = 30 None = 8
Uncertain = 1

• Segments I & II Documentation Update
Status

- Not Started = 0 In Progress = 0 Complete =
60

• Segment III Documentation Update Status

- Not Started = 0 In Progress = 0 Complete =
60

- Complete = 0 Updating = 0 Evaluating = 0
Not Started = 0 Not Needed = 3

Planned Interfaces = 8

- Inbound Interfaces = -1

- Outbound Interfaces = 4

- Planned Option = Option # 1 - Track with
Budget

• General Ledger (GL)

- Planned Budgetary Value Combo Edits =
865

- Planned Local Funds = None

- Planned Organization ID's = 442

- Planned OA1's = 470

- Planned OA2's = None

Segment IV Planned Configurations

- Started = 1 Not Started = 1

Conversions & Data Readiness

• Conversions Needed = 10

• Agency Data Outside of Primary Source
System(s) = 1

• Data Readiness/Cleansing Status:

- Complete = 3 In Progress = 0 Not Started =
0 Not Applicable 3

Reports = TBD

Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

DMS Risks

Sheet Name	Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
DMS Risks	People Processes Technology Data	The requirement of Speedkeys for transactions can pose a problem for several of our enterprise systems. If the speedkeys are still hardcoded and unable to be changed once entered there is an additional risk of user error both on the entry of the speedkey and the selection.	Open	6 (Medium/High)	This topic was recently brought up in our monthly PALM Touchpoint with the DMS RC. DMS is seeking additional information on requirements. Workshop in Sept 2024 will address this along with a required RW Task.	Logged April 25, 2024 Reviewed again Aug 28, 2024. Edits made.	04/25/24	Finance and Administration / Eric Thiele
DMS Risks	People Processes Technology Data	Functionality. Will PALM deliver the functionality needed for DMS operations?	Open	6 (High/Medium)	Develop a testing plan. Use the PALM Sandbox environment. Functionality assessment in progress. Sandbox environment is approved for a limited number of DMS employees. PALM is addressing this risk. June 20: PALM is requiring that agencies create and implement their own testing plans. That initiative is in planning.	Logged April 26, 2023. Reviewed again September 6, 2023. Reviewed again Nov 2 - no change. Reviewed again Dec 20 - no change. Reviewed again April 24, 2024. Re-opened. Continuing to monitor. Reviewed again June 20, 2024. Edits made. Continuing to monitor. Reviewed again Aug 28, 2024. Continuing to monitor.	02/22/24	Finance and Administration / Stephen Russel
DMS Risks	People Processes Technology Data	Resources and Functionality. Full implementation simultaneously with "FLAIR-end" seems risky with the current change solutions. The seen and unforeseen functionality and compatibility issues at CMS Wave implementation adversely impacted and even stopped certain critical business processes for agencies.	Open	6 (High/Medium)	Mimic FLAIR functionality EXACTLY or as close to exactly as possible. Any deviations should require extensive testing and re-testing with sufficient sandbox training and focus from agencies a minimum of one year in advance of implementation. So far, agencies do not have enough appropriate staff, support, or available resources for implementation and its aftermath which is difficult to plan for with so many unknowns. Allowing for that year of testing, sandboxing, and training to allow agencies to prepare is another suggested solution for this inherent risk.	Logged April 26, 2023. Reviewed again September 6, 2023. Reviewed again Nov 2 - no change. Continuing to monitor. Reviewed again Dec 20 - no change. Continuing to monitor. Reviewed again Feb 22 - no change. Continuing to monitor. Reviewed again April 24, 2024. No change. Reviewed again Aug 28, 2024. No change.	11/02/23	Finance and Administration / Sandy Watson
DMS Risks	People Processes Technology Data	MFT file transfers are not accepting modern encryption mechanisms. Only relying on IP address verification and not being accepted from modern cloud solutions.	Open	6 (High/Medium)	Accept private / public key infrastructure (PKI) as opposed to limiting by IP address.	Logged August 27, 2024	08/27/24	OIT / John Ross
MFMP Risks	People Processes Technology Data	On March 1, 2024, the Department of Financial Services (DFS), Division of Accounting and Auditing (A&A) team met with the MFMP program to discuss its vendor management initiative. This initiative includes analyzing existing vendor management business processes, determining improvements, and developing a data clean-up plan. DFS A&A also proposed a new vendor portal solution that will impact the vendor registration and master vendor data exchange between MFMP and Florida PALM. We understand that DFS A&A plans to issue a competitive solicitation in July 2024 for the new portal, and the project could start before Florida PALM's January 2026 go-live date. MFMP and Florida PALM are discussing integration and interface requirements, including the master data vendor exchange. For Florida PALM's schedule, Enterprise	Open	6 (High/Medium)	MFMP and Florida PALM continue to design the master vendor data exchange based on MFMP and Florida PALM's existing requirements. MFMP will continue to work with DFS A&A on planning activities for the new vendor portal; however, based on the current lack of formal requirements, a defined implementation plan, timeline, etc., MFMP cannot begin building to support the new vendor portal at this time.		04/30/24	MFMP/PALM/DFS

		<p>of the current FLAIR schedule, Enterprise Business Systems will begin building in April 2024. Launching a design, test, and implementation effort for a new DFS vendor portal parallel with MFMP's Florida PALM implementation activities and during the current build schedule presents significant risk the MFMP to Florida PALM integration and interface implementation.</p>						
FRS Risks	People Processes Technology Data	<p>Pulling reports from FLAIR/PALM is mandatory to complete the statutory requirement to publish the ACFR by December 31st. Multiple agencies are involved in this publication.</p>	Open	6 (High/Medium)	<p>Reports are available. Plan for report identification and testing.</p>	<p>Logged Nov 6, 2023</p> <p>Reviewed again on Dec 20, 2023. No change.</p> <p>Reviewed again on Feb 9, 2024. No change.</p> <p>Reviewed again on April 19, 2024. No change.</p> <p>Reviewed again on June 18, 2024. No change.</p> <p>Reviewed again on September 4, 2024. No change.</p>	11/07/23	Division of Retirement / Megan Biederman
DMS Risks	People Processes Technology Data	<p>Functionality. Will Agencies have enough time to work in the sandbox environment to ensure their respective divisions can test and see if the current work they perform in FLAIR can be achieved in the PALM Environment? If time is limited and a required field is missing, will there be enough time for it to be fixed and re-tested prior to the January 2026 go live date?</p>	Open	4 (Medium/Medium)	<p>Roll out sandbox test capabilities as sections are completed for Agencies to test.</p> <p>Sandbox environment is not secure for testing - PALM needs to work on true test environment.</p> <p>Sandbox status has not changed. PALM is addressing this risk.</p> <p>Aug 8: This remains a risk until UAT goes into production. Waiting on a status update from PALM on how the sandbox will function during UAT.</p>	<p>Logged April 21, 2023. Reviewed again September 6, 2023.</p> <p>Reviewed again Nov 3, 2023. Mitigation notes updated.</p> <p>Reviewed again Dec 15, 2023. No change. Continuing to monitor.</p> <p>Reviewed again Feb 2 2024. No change. Continuing to monitor.</p> <p>Reviewed again April 24, 2024. No change. Continuing to monitor.</p> <p>Reviewed again June 20, 2024. No change. Continuing to monitor.</p> <p>Reviewed again Aug 8, 2024. No change. Continuing to monitor.</p> <p>Reviewed again Aug 28, 2024. No change. Expect to monitor more closely during UAT activities.</p>	11/03/23	Division of State Group Insurance / Jason Ottinger
PF Risks	People Processes Technology	<p>With development happening in multiple systems held by multiple organizations, schedule variance in different areas can have unforeseen impacts on People First development. If developments become too out of sync, it could cause issues with productivity and the ability to pass stage gates successfully.</p>	Open	4 (Medium/Medium)	<p>People First is on schedule and anticipates continuing to be in lock step with the project timeline well before the next stage gate.</p> <p>Team has hired a project manager with primary focus on ensuring People First maintains PALM readiness. Additionally, People First will be adding significant staff augmentation to assist us.</p>	<p>Logged June 28, 2024</p>	06/28/24	Michael Livingston / Tony Lloyd
PF Risks	People Processes Technology Data	<p>Late discovery of defects, requirements changes, or any other event that could cause redevelopment for People First could strain resources on the People First team and our vendor.</p>	Open	4 (Medium/Medium)	<p>PALM and People First teams will continue to meet weekly to collaborate on testing timelines and will add additional meetings on special topics as needed. We are continuing to refine our parallel testing schedule to ensure that we have time built into the schedule for development. People First will continue to send functional design documents to the PALM team to review and provide feedback to minimize surprises during development.</p>	<p>Logged September 9, 2024</p>	09/09/24	Michael Livingston
FRS Risks	People Processes Technology Data	<p>Unknown risks due to changes to major statewide systems during modernizations. (Example: Changes to HR Class Code System, Changes to People First System)</p>	Open	4 (Medium/Medium)	<p>Solution is continued information sharing and communication with PALM team and Retirement. As well as adhering to the Retirement reporting format.</p> <p>Continuing to monitor Class Code implications.</p>	<p>Logged Nov 6, 2023</p> <p>Reviewed again Dec 20, 2023 and updated mitigation.</p> <p>Reviewed again on Feb 9, 2024. No change.</p> <p>Reviewed again on April 19, 2024. Class Code System changes could create high impact for Retirement Interface Files.</p> <p>Reviewed again on June 18, 2024. No change.</p> <p>Reviewed again on September 4, 2024. No change.</p>	11/07/23	Division of Retirement / Megan Biederman
FRS Risks	People Processes Technology Data	<p>Any significant change to existing Retiree payroll, EFT processing, BOSP retirement reporting, and/or interface files between IRIS and FLAIR could require substantial programming and lead time.</p>	Open	4 (Medium/Medium)	<p>Going through confirming requirements, build an acceptable design, extensive testing. Clearly define processes, make sure no interfaces are missed - all designs/build/tests are accounted for. Working with PALM to get more information to better define the programming needs.</p>	<p>Originally entered 02/17/2022.</p> <p>Reviewed again on June 18, 2024. No change.</p> <p>Reviewed again on September 4, 2024. No change.</p>	02/17/22	Division of Retirement / Megan Biederman
STMS Risks	People Processes	<p>Timeline. Competing deadlines immediately prior to go-live. Fiscal accountants and other users will be trying to learn PALM as well as changes to</p>	Open	4 (Medium/Medium)	<p>Identify impacted users and trainings that will be offered, to coordinate a DMS training schedule.</p> <p>Meetings with PALM have been initiated. Still early in the process.</p>	<p>Logged Sept 8, 2023.</p> <p>Reviewed again Nov 6, 2023 - no change.</p>	11/06/23	STMS / Casey Taylor

		departmental and enterprise systems affected by PALM implementation, at the same time. The STMS Team, as well as other system owners, may need to make late changes while also trying to train end users.				reviewed again Uec 20. No change. Continuing to monitor. Reviewed again Feb 29, 2024. Continuing to monitor. Reviewed again April 24, 2024. No change. Reviewed again June 12, 2024. No change. Reviewed again on Sept 10, 2024. No change.		
FRS Risks	People Processes Technology Data	Retirement benefits payments must be supported by PALM to allow for timely release of funds. This would create a loss of earnings for the trust funds if transfer is delayed.	Open	3 (High/Low)	Programming needs to be completed to allow for flexibility so funds can be released timely. Need more details on how this will work in PALM.	Logged Nov 6, 2023 Reviewed again on Dec 20, 2023. No change. Reviewed again on Feb 9, 2024. No change. Reviewed again on April 19, 2024. No change. Reviewed again on June 18, 2024. No change. Reviewed again on September 4, 2024. No change.	11/07/23	Division of Retirement / Megan Biederman
FRS Risks	People Processes Technology Data	Bureau of State Payrolls' (BOSP) reporting and payment of contributions to the Division of Retirement for both the FRS and optional retirement plans not being completed timely and/or accurately.	Open	3 (High/Low)	Going through confirming requirements, build an acceptable design, extensive testing. In the process of working through the design with PALM. No work around except using the existing payroll system.	Originally entered 02/17/2022. Reviewed again on June 18, 2024. No change. Reviewed again on September 4, 2024. No change.	02/17/22	Division of Retirement / Megan Biederman
FRS Risks	People Processes Technology Data	Upload of revenue accounting transactions from the Division's business system (IRIS) to PALM not being processed timely and/or accurately. This risk includes the timely and accurate posting of revenues in PALM. (These transactions record the receipt of retirement contributions of approximately \$6 billion per year.)	Open	3 (High/Low)	Going through confirming requirements, build an acceptable design, extensive testing. The risk would be on IRIS - would be able to take information from the Department of Revenue website and manually enter, reconcile, and adjust in IRIS.	Originally entered 02/17/2022. Reviewed again on June 18, 2024. No change. Reviewed again on September 4, 2024. No change.	02/17/22	Division of Retirement / Megan Biederman
FRS Risks	People Processes Technology Data	Retiree payroll warrants and EFTs (approximately \$12 billion per year for 472,000+ payees) not being processed timely and/or accurately.	Open	3 (High/Low)	Going through confirming requirements, build an acceptable design, extensive testing - especially formal parallel testing to ensure everything is running properly for several cycles.	Originally entered 09/22/2023. Reviewed again on June 18, 2024. No change. Reviewed again on September 4, 2024. No change.	09/22/23	Division of Retirement / Megan Biederman
MFMP Risks	People	Over time, the Florida PALM project team has encountered staff turnover. This can present risk associated with knowledge transfer, or lack thereof, between the existing resource and their successor. New project staff must be informed and prepared to continue open integration and interface design decisions. Delayed or incomplete knowledge transfers for the successor may delay design decisions, thus risking the implementation of the MFMP to Florida PALM integration according to the existing timeline.	Open	2 (Medium/Low)	MFMP will work with Florida PALM to assist in expediting any knowledge transfer incoming successors require to mitigate delays in design decisions		05/01/24	PALM/MFMP
PF Risks	Processes Data	The need for parallel testing will increase the complexity of operations. Data will need to be maintained in a new environment and the legacy environment and could lead to inconsistencies.	Open	2 (Medium/Low)	Parallel testing meetings Scheduled for August 2024 to ensure that the needs of PALM project team align with the current processes implemented by People First team and vendor. In addition, People First team has brought in a full-time project manager so that the team can maintain PALM readiness and continue day to day operations without sacrificing either.	Logged June 28, 2024	06/28/24	Michael Livingston / Tony Lloyd
STMS Risks	People Technology	Functionality. Inability to design new STMS user interface for creating vouchers.	Open	2 (Medium/Low)	Provide training in PALM for creating vouchers so that we can attempt to replicate the process and minimize confusion for users in both systems. Provide information about flat files with information required to build vouchers in STMS and confidently pass combo edit checks using the PALM Combo Edit Check API. Meetings with PALM have been initiated. Still early in the process. Close to resolution; will review next cycle.	Logged Sept 8, 2023. Reviewed again Nov 6, 2023 - no change. Reviewed again Dec 20 - no change. Reviewed again Feb 29, 2024. Continuing to monitor. Reviewed again April 24, 2024. No change. Reviewed again July 12, 2024. Likely resolution next cycle. Reviewed again Sept 10, 2024. Design sessions are in process.	11/06/23	STMS / Casey Taylor
STMS Risks	Technology Data	Interface. Inability to design flat file transfer process.	Open	2 (Medium/Low)	Provide information about when and where flat file data will be provided and how it will be accessed. Meetings with PALM have been initiated. Still early in the process.	Logged Sept 8, 2023. Reviewed again Nov 6, 2023 - no change. Reviewed again Feb 29, 2024. Continuing to monitor. Reviewed again April 24, 2024. No change.	11/06/23	STMS / Casey Taylor

						Reviewed again July 12, 2024. No change.		
						Reviewed again Sept 10, 2024. No change.		
STMS Risks	Technology Data	Functionality. Inability to design user interface to accommodate Speed Keys instead of Expansion Options	Open	2 (Medium/Low)	Provide information about the Speed Key interface, as well as training about how agencies will be using it in PALM. Provide training about how Speed Keys will be used by travelers to communicate billing information to Fiscal Accountants. Meetings with PALM have been initiated. Still early in the process. CCN and Enterprise Partners are currently collaborating. Close to resolution; will review next cycle.	Logged Sept 8, 2023. Reviewed again Nov 6, 2023 - no change. Reviewed again Dec 19, 2023 and closed. Reviewed again and reopened April 24, 2024. Reviewed again July 12, 2024. Likely resolution next cycle. Reviewed again Sept 10, 2024. PALM team is providing additional details on speed keys 9/11/24. Likely resolution next cycle.	12/19/23	STMS / Casey Taylor

DMS Issues

Sheet Name	Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
MFMP Issues	Processes Technology	The Florida PALM Team has decided to not provide a webservice/real time interface for budget pre-check or vouchers. This does not match up to current FLAIR functionality and presents a significant risk in increasing payment cycle time, which has direct impact on agencies' ability to meet prompt payment requirements.	Closed	High - Impacts the ability of the agency to meet deadlines or milestones	The recommended proposed solution is for the Florida PALM team to provide a budget pre-check and voucher webservice/real time interface, in addition to the Combo Edit Check and Encumbrance webservice they have already offered.	Although a full resolution was not found, this update has been accepted by MFMP and we continue to design this interface with a batch process in mind rather than webservice. This issue may be closed.	07/01/24	MFMP / Tyler Brown
STMS Issues	Technology Data	Error connecting from STMS servers to PALM MFT.	Open	High - Impacts the ability of the agency to meet deadlines or milestones	PALM Team will confirm the public IPs provided for STMS are whitelisted. DMS will confirm with Security team that a firewall issue is not blocking connectivity.	PALM/STMS/DMS met on 9/11/24 to troubleshoot. Updates will be provided and tested as soon as available.	09/13/24	PALM/STMS
DMS Issues	Processes	MIP interfaces selected may not be 100% remediated without testing.	Open	Low - All impacts not listed as Critical or High	Could be manually resolved with more manpower, but would want to make changes to interface selection and possibly the interfaces themselves to account for missing / unknown elements.	If we mark "Remediation Complete" on the PALM Smartsheet, does that preclude us from making changes once testing starts? Reviewed again Aug 28, 2024. No change. Continuing to monitor.	01/15/25	OIT / Production Support / John Ross
DMS Issues	People Processes	The majority of the DMS End Users are new to DMS. An even larger percentage have held their current jobs at DMS for less than 5 years.	Open	Low - All impacts not listed as Critical or High	Consistent monitoring, training and follow up. Regular communication, meetings, and increased involvement in the project Readiness Workplan Tasks.	This issue was logged as low priority because half of the DMS End Users have worked for the state for over 15 years. The remainder have been in the state system for between 6 and 15 years. DMS End Users as a whole are familiar with and have worked in PALM, counteracting their short time with DMS and / or in their current position. These numbers represent minimal risk to the project. Reviewed again Aug 28, 2024. No change. Continuing to monitor.	01/30/26	Lance Dyal / Eric Thiele
FRS Issues	People Processes Technology Data	Business System (IRIS) upgrade is happening at the same time as the PALM implementation. This impacts resources and a new system, with new screens and interfaces.	Open	Low - All impacts not listed as Critical or High	Testing and training in advance - plan to be developed.	As long as we can produce an accurate accounting file and benefit payroll file, and process the incoming state retirement file from BOSP, as well as the information transferred between IRIS and PALM is correct. Reviewed again on Feb 9, 2024. No change. Reviewed again on April 19, 2024. No change. Reviewed again on June 18, 2024. No change. Reviewed again on September 4, 2024. No change.	12/01/25	Florida Retirement System / Megan Biederman
FRS Issues	People	EFT processes, including payment	Open	Low - All impacts not	Going through confirming requirements, build an	Reviewed 2022 entry.	12/01/25	Florida Retirement

Processes Technology Data	information for retirees, pre-noting, bank account changes, EFT returns, stop payments, etc., not being automated or not being processed timely and/or accurately.	listed as Critical or High	acceptable design, extensive testing. Clearly define processes, make sure no interfaces are missed - all designs/build/tests are accounted for. Some items have a work around, some do not - unknown solution at this time. The only option would be to use the FLAIR system if PALM was not working.	Re-entered April 19, 2024. Outstanding currently. Confident that PALM will address and work with FRS to resolve. Reviewed again on June 18, 2024. No change. Reviewed again on September 4, 2024. No change.	System / Megan Biederman
---------------------------------	--	----------------------------	---	---	--------------------------

DMS Assumptions

Sheet Name	Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
DMS Assumption	People Processes Technology Data	Decreased timeliness and staff familiarity with the new PALM system prior to go live. Unforeseen vacant positions in key role areas will have an effect on over utilization on staff not familiar with PALM in general.	Logged	09/07/23	Logged by: State Group Insurance / Jason Ottinger All DMS PALM end users are impacted.	Start PALM training on new system and UAT testing as soon as possible. Ensure units have backup staff trained along with primary staff early on to be able to continue with PALM functions in the Division. Reviewed again on Dec 27. No change. Reviewed again on Feb 2, 2024. No change. This assumption is directly related to the risk associated with the Sandbox. Reviewed again April 24, 2024. No change. Intend to address this general assumption in more detail with the End User Survey Analysis. Reviewed again Aug 8. No change. Reviewed again on Aug 28. No change.
FRS Assumption	Data	The State Retirement file from Bureau of State Payrolls (BOSP) will contain all of the same data elements that it currently contains, the reporting will function as it currently does, and Retirement will continue receiving the same information from People First.	Logged	08/28/24	Bureau of Enrollment and Contributions, IRIS	
PF Assumptions	Processes Technology	Funding will continue as needed to maintain People First operationally as well as for changes necessary to implement the PALM project.	Logged	06/28/24	People First, PALM	No indication that this will become an issue.
PF Assumptions	People Processes Technology Data	The additional monies allocated to our vendor to fulfill necessary changes to People First to integrate with PALM will be sufficient for the project.	Logged	06/28/24	People First, PALM	No indication that this will become an issue.

DMS Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
People Processes	PALM Touchpoint	07/01/24	Agency Liaisons, Project Management Liaisons	Project Management meeting to review current tasks, discuss risks, collaborate, and synchronize activities.	DMS and Retirement participated. Focus: Bi-Monthly Reporting Dashboard
People Processes	PALM Survey Discussion	07/02/24	Agency Liaisons, Project Management Liaisons	Project Management meeting to review current tasks, discuss risks, collaborate, and synchronize activities.	DMS and People First participated. Focus: PALM End User Survey
Technology Data	PALM OIT Technology Review	07/02/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Weekly Technical Review Meetings in progress with OIT to review interfaces and address current tasks.	Focus: UAT Plan, August tasks, etc.
People Processes Technology Data	Review Bi-Monthly Reporting Dashboard	07/10/24	Agency Sponsor, Agency Liaisons, Project Management Liaisons	Purpose: Review and approve the PALM Bi-Monthly Report Dashboard for DMS. This includes the Enterprise Partners' status and risks. Reporting Period: May / June 2024 Due Date: July 10, 2024	PALM Bi-Monthly Reporting Dashboard review. Agency Sponsor briefing.
People Processes Technology Data	Review Bi-Monthly Reporting Dashboard	07/12/24	Agency Sponsor, Agency Liaisons, Project Management Liaisons	Purpose: Review and approve the PALM Bi-Monthly Report Dashboard for DMS. This includes the Enterprise Partners' status and risks. Reporting Period: May / June 2024	DMS and STMS participated. Focus: Bi-Monthly Reporting Dashboard
Technology Data	PALM UAT Plan	07/19/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Purpose: Review and update draft document.	Focus: Complete UAT Plan A
Technology Data	PALM OIT Technology Review	07/23/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Weekly Technical Review Meetings in progress with OIT to review interfaces and address current tasks.	Focus: UAT Plan, August tasks, etc.
People Processes Technology Data	PALM OWP Updates	07/24/24	Agency Sponsor, Agency Liaisons, Project Management Liaisons	Purpose: Review and complete PALM Readiness Work Plan tasks. Organize efforts. Determine collaborators and SMEs. Develop timelines.	
People Processes Technology Data	PALM Work Group Session	07/26/24	Agency Liaisons, Project Management Liaisons, Change Management Liaisons, SMEs, CCN, OIT/Production Support/Technical	Purpose/focus for this brief touchpoint: • Input on workshops • Discuss End User Symposium	Focus - Review and edit the documentation in place for these PALM tasks: Task 535 – Update Workforce Readiness Plan: revise current DMS OWP with a focus on End Users and SMEs – Due Aug 2 – Updates to FY23/24 plan in progress. Task 536-A – Create Agency Specific user Acceptance Testing Plan: edit draft created by Production Support – Due Aug 16 – First draft complete July 23.
People Processes Technology Data	PALM Discussion	07/30/24	Agency Liaisons, Project Management Liaisons	Purpose/focus: • Input on workshops • Discuss End User Symposium Tasks in progress.	DMS and Retirement participated.
Technology Data	PALM OIT Technology Review	07/30/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Weekly Technical Review Meetings in progress with OIT to discuss and review technological information related to Florida PALM.	Focus: OWP, August tasks, etc.

People Processes Technology Data	PALM OWP Final Review	07/31/24	Agency Sponsor, Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Purpose - Review and edit the documentation in place for these PALM tasks: Task 535 – Update Workforce Readiness Plan: revise current DMS OWP with a focus on End Users and SMEs – Due Aug 2 Task 536-A – Create Agency Specific user Acceptance Testing Plan: edit draft created by Production Support – Due Aug 16	Focus: Finalizing OWP, discuss and review UAT
People Processes Technology Data	PALM Work Group Session	08/01/24	Agency Liaisons, Project Management Liaisons, Change Management Liaisons, SMEs, CCN, OIT/Production Support/Technical	Purpose: Review and complete PALM Readiness Work Plan tasks. Organize efforts. Determine collaborators and SMEs. Develop timelines.	Focus: Review and discuss August task status and upcoming workshops.
People Processes Technology Data	PALM PM Brief	08/01/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Purpose: Discuss new PM Liaison Backup resource: expectations, responsibilities, etc.	
People Processes Technology Data	PALM Work Group Session	08/08/24	Agency Liaisons, Project Management Liaisons, Change Management Liaisons, SMEs, CCN, OIT/Production Support/Technical	Purpose: Review and complete PALM Readiness Work Plan tasks. Organize efforts. Determine collaborators and SMEs. Develop timelines.	This meeting's focus will be: 1. Final review of Task 536 – Create Agency Specific User Acceptance Testing (UAT) Plan – due Aug 16 2. Review of Task 548 – Identify and Confirm File Managers – due Aug 16 (NEW)
People Processes	PALM Touch Base	08/12/24	Agency Liaisons, Project Management Liaisons	Purpose: Brief on current tasks' status, expectations and next steps.	Business Liaison brief
People Processes Technology Data	PALM Touch Base	08/13/24	Agency Liaisons, Project Management Liaisons	Forgot to follow up with you on a few things. Please advise on the following items: 1. Tasks 519, 528, and 530. They are all holding at 75% in the DMS RW Task Tracker. Status? 2. Do you need to create a separate UAT Plan for IRIS? Or would you prefer to add a section to the DMS UAT plan we reviewed today? 3. Do you think I should reach out to the other EPs re: separate UAT Plans for their systems and processes? Is PALM discussing that with you currently? 4. Anything else we need to discuss / address for FRS / IRIS?	DMS and Retirement participated.
Technology Data	PALM OIT Technology Review	08/13/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Purpose: Discuss and review technological information related to Florida PALM.	
People Processes Technology Data	Quick PALM Catch UP	08/14/24	Agency Sponsor, Agency Liaison/Project Management Liaison	Purpose: Wrap up the two tasks due on Fri, Aug 16	
People Processes Technology Data	PALM PM Touchpoint	08/14/24	Agency Liaison, Project Management Liaison	Purpose: 1. Review PALM Project PM responsibilities. 2. Review communication methodologies. 3. Review tracking and documentation. 4. Discussion and Q&A.	
People Processes Technology Data	PALM Work Group Session	08/15/24	Agency Liaisons, Project Management Liaisons, Change Management Liaisons, SMEs, CCN, OIT/Production Support/Technical	Purpose: Review and complete PALM Readiness Work Plan tasks. Organize efforts. Determine collaborators and SMEs. Develop timelines.	This meeting's focus: 1. Quick update on submitted tasks. 2. Review of Task 545-B – Update and Finalize FL PALM Conversion Inventory for Seg IV – due Aug 23 Completion Rubric: All columns in the PCC001 workbook in your Agency's Secure File Share portal are complete according to the instructions in the RW Task 545-B PCC001 Supplemental.
Technology Data	PALM OIT Technology Review	08/27/24	Agency Liaisons, Project Management Liaisons, OIT/Production Support/Technical	Purpose: Discuss and review technological information related to Florida PALM.	
People Processes Technology Data	PALM Work Group Session	08/28/24	Agency Liaisons, Project Management Liaisons, Change Management Liaisons, SMEs, CCN, OIT/Production Support/Technical	Purpose: 1. Review and complete PALM Readiness Work Plan tasks. 2. Organize efforts. 3. Determine collaborators and SMEs. 4. Develop timelines.	Today we will review and edit the Risks, Issues and Assumptions Smartsheets – in Room 115B. This will complete Task 539's risk tracking activities – due Aug 29. If you cannot attend and have documented items, please provide input prior to COB tomorrow. Thank you.
People Processes Technology Data	PALM Leadership Touchpoint	08/28/24	Agency Sponsor, Agency Liaison/Project Management Liaison, CIO	Purpose: • Enterprise Min-Series – format, agenda draft (attached), etc. • Re-vamp Monthly DMS Internal Sponsor Brief Meeting • Discuss End User Symposium • Discuss Training • Set up Lessons Learned documentation	
People Processes Technology Data	Internal DMS Monthly PALM Connect	08/29/24	Agency Liaisons, Project Management Liaisons, Enterprise Partners, Change Management Liaisons, SMEs, CCN, OIT/Production Support/Technical	Purpose: Agency Sponsor Briefing with Agency Liaisons, CCN, and Enterprise Partners. Brief updates from all DMS PALM project contributors.	
People Processes	Enterprise Miniseries	08/30/24	Agency Liaison, Project Management Liaison	Purpose: Discuss expectations for FRS presentation in the first Enterprise Miniseries. Review proposed agenda.	
People Processes	PALM Briefing with State HRM	08/30/24	Agency Sponsor, Agency Liaison/Project Management Liaison, HRM	Purpose: Agency brief on PALM project and projected expectations for State HRM.	Reviewed PALM project timeline, resources, Knowledge Center, etc. Suggested HRM attend the People First presentation at one of the Enterprise Miniseries.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Get Help

DMS Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2024	Lance Dyal	lance.dyal@dms.fl.gov	09/11/24
May - June 2024	Lance Dyal	lance.dyal@dms.fl.gov	07/12/24
March - April 2024	Katie Parrish	eric.thiele@dms.fl.gov	05/14/24
March - April 2024	Katie Parrish	evelyn.harrison@dms.fl.gov	05/13/24
January - February 2024	Katie Parrish	katie.parrish@dms.fl.gov	03/06/24

FRS Status Report Confirmation

Reporting Period	Enterprise Sponsor Name:	Confirmed By:	Confirmation Date:
------------------	--------------------------	---------------	--------------------

Submit

[Privacy Notice](#) | [Report Abuse](#)

July - August 2024	Kathy Gould	kathy.gould@dms.fl.gov	09/05/24
May - June 2024	Kathy Gould	floridapalm@myfloridacfo.com	07/02/24

MFMP Status Report Confirmation

Reporting Period	Enterprise Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2024	Tyler Brown	tyler.brown@dms.fl.gov	09/11/24
May - June 2024	Tyler Brown	tyler.brown@dms.fl.gov	07/01/24

PF Status Report Confirmation

Reporting Period	Enterprise Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2024	Tony Lloyd	tony.lloyd@dms.fl.gov	09/09/24
May - June 2024	Tony Lloyd	tony.lloyd@dms.fl.gov	07/08/24

STMS Status Report Confirmation

Reporting Period	Enterprise Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2024	Casey Taylor	casey.taylor@dms.fl.gov	09/11/24
May - June 2024	Gerard Steele	gerard.steele@dms.fl.gov	07/12/24