

Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for DOAH
- Readiness Workplan

DOAH Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Reporting Period

March - April 2024

Agency Sponsor

Megan Silver

CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

Change Champion Network:

- Unique Filled Role = 4
- Duplicate Filled Role = 10
- Vacant Role = 0

RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

RW Task Completeness:

- Score = 96.25%**
- Submitted Complete = 6
- Submitted Incomplete = 0
- Completed After Submission = 2

RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

RW Task Timeliness:

- Score = 97.19%**
- Submitted On Time = 27
- Submitted Late = 2
- Pending Submission = 1

Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

Meeting Participation:

- Meetings Attended = 7
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Data	513	Complete Configuration Workbooks for Segments I and II	02/12/24	05/13/24	100% - Submitted	04/29/24		Submission Complete	05/09/24
N/A	Data	514	Complete Data Readiness Analysis and Data Cleansing Activities for Segments I and II	01/29/24	04/12/24	100% - Submitted	04/11/24		Submission Complete	05/02/24
N/A	Processes	515	Identify Change Impacts and Update Agency Business Process Documentation for Segments I and II	01/29/24	04/12/24					
N/A	Technology	516	Update Agency Business System Documentation for Segment II	01/29/24	04/12/24	100% - Submitted	02/14/24		Submission Complete	
Indirect	Technology	517	Update Florida PALM Conversion Inventory for Segment II	01/29/24	04/12/24	100% - Submitted	04/11/24		Submission Complete	
Indirect	Technology	518	Update Florida PALM Interface Inventory for Segment II	01/29/24	04/12/24	100% - Submitted	04/05/24		Submission Complete	
N/A	Technology	519	Remediate Agency Business Systems based on Segment I	01/29/24	06/28/24	100% - Submitted	02/14/24		Submission Complete	
N/A	N/A	521	Submit Bimonthly Agency Readiness Status Report	03/01/24	03/11/24	100% - Submitted	03/11/24			
N/A	N/A	522	Manage Agency Specific Implementation Schedule, Risks and Issues	03/01/24	04/30/24	100% - Submitted	04/29/24			
N/A	People	523	Share Florida PALM Updates	04/08/24	04/19/24	100% - Submitted	04/19/24		Submission Complete	
N/A	People	524	Complete and Submit End User Readiness Survey Analysis	04/15/24	06/14/24					
N/A	Data	526	Complete Data Readiness Analysis and Data Cleansing Activities for Segment III	04/29/24	07/12/24					
N/A	Processes	527	Identify Change Impacts and Update Agency Business Process Documentation for Segment III	04/15/24	07/12/24					
N/A	Technology	528	Update Agency Business System Documentation for Segment III	04/15/24	07/12/24					
Indirect	Technology	529	Update Florida PALM Conversion Inventory for Segment III	04/29/24	07/12/24					
Indirect	Technology	530	Update Florida PALM Interface Inventory for Segment III	04/15/24	07/12/24					
N/A	Technology	531	Remediate Agency Business Systems based on Segment II	04/29/24	09/27/24					
N/A	N/A	532	Submit Bimonthly Agency Readiness Status Report	05/01/24	05/13/24	100% - Submitted	05/08/24			
N/A	N/A	533	Manage Agency Specific Implementation Schedule, Risks and Issues	05/01/24	06/28/24					

People

The staff and stakeholders affected by your agency's transition to Florida PALM.

Implementation:

Planned Florida PALM End Users = 11

- Business Process Groupings = 11/13

Role Mapping = TBD

Training = TBD

Processes

The sequence of procedures to accomplish a business objective.

Current-State:

Cataloged Business Processes = 26

- Related Business Systems = 0
- Related Reports = 19
- **Documentation Status:**
- Complete = 26 Partial = 0 Not Started = 0

Technology

The applications or tools used to process, track, or report on financial operations.

Current-State:

Cataloged Business Systems = 2

- **Criticality:**
- High = 2 Med = 0 Low = 0 None = 0
- **Documentation Status:**
- Complete = 0 Partial = 0 Not Started = 2

Data

Information used in or produced from an agency's financial business operations.

Current-State:

Unique FLAIR Data Elements = 73

- **Associated Unique Uses = 143**
- Continued Use - Yes = 49
- Continued Use - No = 39
- **Associated Business Systems = 0**

Implementation:

Impacted Agency Business Processes = 26

- Related Business Process Groupings = 6
- Planned Spreadsheet Uploads = 0
- **Level of Impact: People Changes**
- High = 1 Medium = 0 Low = 0 None = 0 Uncertain = 0
- **Level of Impact: Processes Changes**
- High = 1 Medium = 0 Low = 0 None = 0 Uncertain = 0
- **Level of Impact: Technology Changes**
- High = 0 Medium = 0 Low = 0 None = 0 Uncertain = 0
- **Level of Impact: Data Changes**
- High = 0 Medium = 0 Low = 0 None = 0 Uncertain = 0
- **Segments I & II Documentation Update Status**
- Not Started = 0 In Progress = 0 Complete = 0

Cataloged Interfaces = 0

- Inbound Interfaces = 0
- Outbound Interfaces = 0

Implementation:

Business Systems Planned for Integration = 0

- **Segment I - Documentation Updates:**
- Complete = 0 Updating = 0 Evaluating = 0 Not Started = 0 Not Needed = 0
- **Segment II - Documentation Updates:**
- Complete = 0 Updating = 0 Evaluating = 0 Not Started = 0 Not Needed = 0

Planned Interfaces = 0

- Inbound Interfaces = 0
- Outbound Interfaces = 0

Cataloged Reports = 52

- **Criticality:**
- High = 11 Med = 25 Low = 17 None = 0

Implementation:

Configuration Workbooks

- **Segments I & II**
- Started = 4 Not Started = 5

Conversions & Data Readiness

- Conversions Needed = 3
- Agency Data Outside of Primary Source System(s) = 0

Data Readiness/Cleansing Status:

- Complete = 3 In Progress = 0 Not Started = 0 Not Applicable 0

Reports = TBD

Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

DOAH Risks

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
People	Due to the staff's previous experience with system implementation, the staff's level of engagement regarding transitioning to new financial system may be low or non-existent.	Open	6 (High/Medium)	Agency Liaison will integrate PALM awareness through emails, meeting discussions and providing updates regarding PALM during management staff meetings. Agency Liaison will provide staff with PALM resources to become familiar with the system.	Agency Liaison has integrated PALM awareness discussion during accounting staff meetings. Accounting, Budget and HR staff are assisting with completing PALM tasks. CNN Members and SMEs participated in the Segment III meetings.	07/05/23	Patricia Kenyon
People	Due to the limited number of positions, staff may not be fully trained / confident to perform their accounting functions in PALM on Go Live Date.	Open	3 (High/Low)	DOAH will work with the PALM team to ensure staff's capabilities to function in PALM by attending meetings to keep abreast of new information. Have affected staff participate in testing PALM. Have affected staff participate in all training activities provided. SMEs have participated in Segment III meetings and will continue to participate in Segment IV meetings.	Agency Liaison has integrated PALM awareness discussion during staff meetings. Accounting staff members are actively participating in completing PALM tasks. Accounting staff have been shown the PALM Knowledge Center and will review the information regarding their business processes.	07/05/23	Patricia Kenyon

DOAH Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
People	Accountant II position has become vacant which has created additional workload for our team.	Open	Low - All impacts not listed as Critical or High	Fill the vacant position. All team members are assisting in completing the daily functions.	Will review the 2nd top applicant resume and contact them to see if still interested in position.	05/31/24	Patricia Kenyon

DOAH Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
People Processes Technology Data	Staff will be able to function in PALM on Go Live Date	Logged	09/08/23	Budget, HR and Accounting staff	Agency Liaison is working with DOAH's CCN members to complete readiness tasks and provide awareness of PALM activities and resources to impacted stakeholders. Some of the CCN Members and end users participated in Segment III Workshop Meetings. Accounting Staff have been introduced to the PALM Knowledge Center to understand more of the changes in their respective business processes.

DOAH Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
-------------------------------	----------------------	---------	--	-----------	--------------------------------------

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

DOAH Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
March - April 2024	Megan S. Silver	megan.silver@doah.state.fl.us	05/08/24
January - February 2024	Megan S. Silver	megan.silver@doah.state.fl.us	03/11/24
November - December 2023	Megan S. Silver	megan.silver@doah.state.fl.us	01/10/24
September - October 2023	Megan S. Silver	megan.silver@doah.state.fl.us	11/09/23
July - August 2023	Megan S. Silver	megan.silver@doah.state.fl.us	09/11/23