

Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for EOG
- Readiness Workplan

EOG Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Reporting Period

March - April 2024

Agency Sponsor

Dawn Hanson

CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

Change Champion Network:

- Unique Filled Role = 3
- Duplicate Filled Role = 12
- Vacant Role = 0

RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

RW Task Completeness:

- Score = 98.75%**
- Submitted Complete = 7
 - Submitted Incomplete = 0
 - Completed After Submission = 1

RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

RW Task Timeliness:

- Score = 98.75%**
- Submitted On Time = 29
 - Submitted Late = 1
 - Pending Submission = 0

Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

Meeting Participation:

- Meetings Attended = 7
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Data	513	Complete Configuration Workbooks for Segments I and II	02/12/24	05/13/24	100% - Submitted	05/13/24		Submission Complete	
N/A	Data	514	Complete Data Readiness Analysis and Data Cleansing Activities for Segments I and II	01/29/24	04/12/24	100% - Submitted	04/09/24		Submission Complete	
N/A	Processes	515	Identify Change Impacts and Update Agency Business Process Documentation for Segments I and II	01/29/24	04/12/24	100% - Submitted	04/12/24		Submission Complete	
N/A	Technology	516	Update Agency Business System Documentation for Segment II	01/29/24	04/12/24	100% - Submitted	03/25/24		Submission Complete	
Indirect	Technology	517	Update Florida PALM Conversion Inventory for Segment II	01/29/24	04/12/24	100% - Submitted	04/09/24		Submission Complete	
Indirect	Technology	518	Update Florida PALM Interface Inventory for Segment II	01/29/24	04/12/24	100% - Submitted	03/25/24		Submission Complete	
N/A	Technology	519	Remediate Agency Business Systems based on Segment I	01/29/24	06/28/24	100% - Submitted	03/25/24		Submission Complete	
N/A	N/A	521	Submit Bimonthly Agency Readiness Status Report	03/01/24	03/11/24	100% - Submitted	03/05/24			
N/A	N/A	522	Manage Agency Specific Implementation Schedule, Risks and Issues	03/01/24	04/30/24	100% - Submitted	04/25/24			
N/A	People	523	Share Florida PALM Updates	04/08/24	04/19/24	100% - Submitted	04/18/24		Submission Complete	04/18/24
N/A	People	524	Complete and Submit End User Readiness Survey Analysis	04/15/24	06/14/24	75% - Consolidating/Inputting Information for Submission				
N/A	Data	526	Complete Data Readiness Analysis and Data Cleansing Activities for Segment III	04/29/24	07/12/24					
N/A	Processes	527	Identify Change Impacts and Update Agency Business Process Documentation for Segment III	04/15/24	07/12/24					
N/A	Technology	528	Update Agency Business System Documentation for Segment III	04/15/24	07/12/24					
Indirect	Technology	529	Update Florida PALM Conversion Inventory for Segment III	04/29/24	07/12/24					
Indirect	Technology	530	Update Florida PALM Interface Inventory for Segment III	04/15/24	07/12/24					
N/A	Technology	531	Remediate Agency Business Systems based on Segment II	04/29/24	09/27/24					
N/A	N/A	532	Submit Bimonthly Agency Readiness Status Report	05/01/24	05/13/24	100% - Submitted	05/07/24			
N/A	N/A	533	Manage Agency Specific Implementation Schedule, Risks and Issues	05/01/24	06/28/24					

People

The staff and stakeholders affected by your agency's transition to Florida PALM.

Implementation:

- Planned Florida PALM End Users = 8**
- Business Process Groupings = 13/13
- Role Mapping = TBD**
- Training = TBD**

Processes

The sequence of procedures to accomplish a business objective.

Current-State:

- Cataloged Business Processes = 151**
- Related Business Systems = 1
 - Related Reports = 41
- Documentation Status:**

Technology

The applications or tools used to process, track, or report on financial operations.

Current-State:

- Cataloged Business Systems = 1**
- **Criticality:**
 - High = 0 Med = 0 Low = 0 None = 1
- Documentation Status:**

Data

Information used in or produced from an agency's financial business operations.

Current-State:

- Unique FLAIR Data Elements = 70**
- **Associated Unique Uses = 77**
 - Continued Use - Yes = 30
 - Continued Use - No = 26

EOG Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
People Processes Technology Data	EOG assumes that FL PALM will provide adequate in-person training and will assist in workflows where there is insufficient staff for approvals.	Logged	10/31/23	All Administrative Services.	Updated to consolidate this assumptions for all 4 critical operational elements. Removed duplicative assumptions.
People Processes Technology Data	EOG assumes that while processor roles cannot approve his/her own transactions, the processor can also be assigned an approver role, so that in all cases, staff can function as backup processors or approvers.	Logged	01/23/24	All Administrative Services.	Discussed with D. Thomas on 1/19/2024.

EOG Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
People Processes Technology Data	Participated in PALM business workflow design workshops	03/29/24	All Administrative Services		
People Processes	Emailed/shared summaries of payroll and/or financial wave business process meetings.	04/18/24	All Administrative Services	Provided a summary of relevant topics and links to FL PALM website to accounting and payroll/personnel staff.	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)

EOG Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
March - April 2024	Dawn Hanson	dawn.hanson@eog.myflorida.com	05/06/24
January - February 2024	Dawn Hanson	dawn.hanson@eog.myflorida.com	03/05/24
November - December 2023	Dawn Hanson	dawn.hanson@eog.myflorida.com	01/11/24
September - October 2023	Dawn Hanson	dawn.hanson@eog.myflorida.com	11/07/23
July - August 2023	Dawn Hanson	dawn.hanson@eog.myflorida.com	09/06/23