

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for COM
- Readiness Workplan

COM Status Report Dashboard

Reporting Period

March - April 2026

Agency Sponsor

Tisha Womack

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:

Score = 98.04%

- Submitted On Time = 44
- Submitted Late = 7
- Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 96.7%

- Submitted On Time = 88
- Submitted Late = 9
- Pending Submission = 0

Direct Impact Task Completeness



Direct Task Completeness:

Score = 88.60%

- Submitted Complete = 39
- Submitted Incomplete = 4
- Completed After Submission = 7

Other Task Completeness



Other Task Completeness:

Score = 95.07%

- Submitted Complete = 63
- Submitted Incomplete = 2
- Completed After Submission = 4

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 14
- Duplicate Filled Role = 0
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26	100% - Submitted	03/13/26		Submission Complete	
N/A	N/A	673	Submit Bimonthly Agency Readiness Status Report	03/02/26	03/10/26	100% - Submitted	03/09/26		Submission Complete	
Indirect	N/A	674	Submit Monthly Progress Report - Testing	03/02/26	03/31/26	100% - Submitted	03/31/26		Submission Complete	
Indirect	People	696	Maintain Role Mapping Worksheet	03/23/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
Indirect	N/A	675	Submit Monthly Progress Report - Testing	04/01/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
Indirect	Data	697	Maintain Configuration and Conversion Workbooks	04/01/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
N/A	People	607	Update Training Plan	04/06/26	06/05/26	50% - In Progress				
N/A	People	676	Share Florida PALM Updates	04/13/26	04/24/26	100% - Submitted	04/21/26		Submission Complete	
Direct	Data	713	Confirm Supplier Records	04/20/26	05/22/26	75% - Consolidating/Inputting Information for Submission				
Direct	Data	698	Complete Data Cleansing in Preparation for Dry Run 2	04/20/26	06/17/26	50% - In Progress				
N/A	N/A	677	Submit Bimonthly Agency Readiness Status Report	05/01/26	05/11/26	100% - Submitted	05/11/26			
Indirect	N/A	678	Submit Monthly Progress Report - Testing, Training	05/01/26	05/29/26	50% - In Progress				
Indirect	Data	699	Maintain Configuration and Conversion Workbooks	05/01/26	05/29/26	50% - In Progress				
Indirect	People	700	Maintain Role Mapping Worksheet	05/01/26	05/29/26	50% - In Progress				
N/A	Processes	602	Update Agency Business Process Documentation	05/04/26	10/30/26	50% - In Progress				
N/A	People	604	Create Agency-Specific Learning Materials to Support End Users	05/04/26	10/30/26	50% - In Progress				

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

COM Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Mar. - Apr. 2026
Open and Monitoring	08/26/24		Business Process Change	Lack of support for Life-to-Date Accounting and Reporting	Stable	9 (High/High)	Commerce needs LTD balances for federal grant reporting, which is a predominant portion of funding for this department. PALM will make available a Project Costing module that has some type of LTD capability but	Create internal life-to-date reporting system.	Commerce will face significant disruptions in financial oversight, reconciliation, and compliance. This gap will hinder our ability to produce accurate historical financial reports, negatively impact audit readiness,	Risk remains the same for Commerce at this time.

							details are not known to agencies at this time. Contingency plans have been identified and Commerce is currently working to determine best response if Project Costing module will not provide needed support.		and delay decision making processes that rely on cumulative financial data.	
Open and Mitigating	12/12/24		Training	Common Understanding of Florida PALM project goals	Decreasing	6 (Medium/High)	Florida PALM project impacts many business units in Commerce's F&A area. Team acknowledges there must be unity in understanding of project goals.	Provide project update communications to team or team members associated with the areas of impact via email, Teams channels, Teams chat, face-to-face and/or virtual meetings. Also provide opportunities to participate in workshops and CoLab sessions provided by PALM. We will also provide and share information to team members with office/agency social gatherings approved by management in approved locations/areas.	If there is no common understanding of the PALM project goals, then there could be misalignment among team members, leading to potential misunderstandings, inconsistent priorities, and inefficiencies in project task execution.	Risk remains the same for Commerce at this time.
Open and Mitigating	12/12/24		Business Process Change	Documentation Tracking Process	Decreasing	6 (High/Medium)	Team identified the need for a consistent documentation tracking process.	Develop documentation tracking process tool, schedule meetings with supervisors and determine a centralized location for BPs. We will then develop a matrix to cross check and verify all BPs listing in the tracking tool are in the centralized location. Supervisors will provide any missing information or correct incorrect information.	If there is no documentation tracking process in place, then documentation updates may be missed, causing delays, inconsistencies, or errors in project deliverables.	Risk remains the same for Commerce at this time.
Open and Mitigating	01/30/25		Conversion/Configuration	Data Migration Process	Stable	4 (Medium/Medium)	Proactive efforts by project team to identify potential data-related risks.	<ul style="list-style-type: none"> - Perform a comprehensive data audit before migration to identify and resolve inconsistencies - Use automated data validation tools to ensure data accuracy during migration - Conduct multiple rounds of data testing in a staging environment to verify accuracy and completeness - Establish a plan to address any critical issues identified post migration 	If the data migration process from FLAIR to PALM encounters inconsistencies or errors, then critical financial data could be compromised, leading to reporting inaccuracies and delays in operational processes.	Risk remains the same for Commerce at this time.
Closed	03/09/26	03/18/26	Interface	DW/BI Report (APR009)	Stable	4 (Medium/Medium)	A report which lists all disbursements vouchers needs to be provided. This report does not appear to be available in PALM online at this time.	Coordinate with the DW/BI team to confirm the development timeline and deployment schedule for the consolidated disbursement voucher report.	If the DW/BI report that consolidates all disbursement vouchers is not available on schedule and there is no equivalent report in PALM online, then Commerce may lack a centralized source to access complete payment details, potentially impacting financial oversight, reconciliation, and reporting accuracy.	This is a new risk that Commerce will continue to monitor. UPDATE 3/18/26: risk closed - currently being managed/resolved using SNow Ticketing system.
Open and Mitigating	01/07/25		Training	End User Training	Stable	3 (High/Low)	Proactive efforts by project team to identify potential end user risks.	<ul style="list-style-type: none"> - Develop a detailed training plan tailored to various user roles, including hands-on practice sessions - Provide user-friendly guides, FAQs, and on-demand video tutorials for continuous learning - Partner with Florida PALM to provide support helpdesk information to address end-user questions during and after implementation - Involve SMEs and end users in Commerce specific and Florida PALM User Acceptance Testing for familiarization purposes, as well as feedback" 	If end users are not adequately trained or fail to adapt to Florida PALM, then system usage could be inefficient, causing a decrease in productivity and potential disruption to daily operations.	Risk remains the same for Commerce at this time.
Open and Mitigating	01/07/25		Interface	FLAIR Integrations	Stable	2 (Medium/Low)	Proactive efforts by project team to identify potential interface risks.	<ul style="list-style-type: none"> - Conduct a system mapping and dependency analysis for all interfacing applications - Test integrations thoroughly during User Acceptance Testing - Partner with Florida PALM, third-party vendors, and in-house teams to ensure compatibility - Monitor system performance post-integration and address any issues promptly 	If FLAIR does not seamlessly integrate with existing Commerce applications and third-party interfaces (MFMP, etc.), then there could be disruptions in data exchange, resulting in operational bottlenecks and delayed financial transactions.	Risk remains the same for Commerce at this time.

Open and Mitigating	01/07/25		Business Process Change	Business Processes Alignment with Florida PALM	Stable	2 (Medium/Low)	Proactive efforts by project team to identify potential business process risks.	any issues promptly using Florida PALM help desk"	- Review all Florida Commerce Finance & Administration business processes impacted by the Florida PALM implementation in order to identify inefficiencies and areas for improvement before system implementation - Collaborate with key stakeholders to design optimized processes that align with the capabilities of Florida PALM - Document the redesigned processes and train staff to ensure smooth adoption - Conduct regular reviews post-implementation to identify and address any process gaps	If existing business processes are not adequately reviewed and aligned with Florida PALM, the inefficiencies may persist or new process gaps could emerge, leading to operational delays and reduced system effectiveness.	Risk remains the same for Commerce at this time.
---------------------	----------	--	-------------------------	--	--------	----------------	---	---	---	--	--

COM Issues

Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Mar. - Apr. 2026
--------	-------------	-------------	----------	------------------------	-------------	------------	-------------	-----------------------------------	--

COM Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Mar. - Apr. 2026
Technology	It is assumed that Florida PALM will be fully operational and accessible to all users at go-live, with minimal downtime required for maintenance and updates.	Logged	01/08/25	Commerce F&A Stakeholders	This assumptions remains for Commerce at this time.
Data	It is assumed that all critical financial data from FLAIR will be accurately migrated and available in the cloud-based system before go-live, ensuring continuity in financial operations and reporting.	Logged	01/08/25	Commerce F&A Stakeholders	This assumptions remains for Commerce at this time.
Data	It is assumed, at go-live, Florida PALM will provide a data warehouse with detailed data tables, including data that may not currently be available through outbound interfaces. This data will be essential for supporting F&A's reporting and financial analysis requirements.	Logged	01/08/25	Commerce F&A Stakeholders	This assumptions remains for Commerce at this time.
Processes Technology	It is assumed that the user stories, business procedures, and training materials created to date will still be relevant with minimal changes required when UAT resumes.	Logged	09/25/25	Commerce F&A Stakeholders	This assumptions remains for Commerce at this time.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

[Privacy Policy](#) | [Report Abuse](#)

COM Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
March - April 2026	Tisha Womack	caroline.womack@commerce.fl.gov	05/11/26
January - February 2026	Tisha Womack	caroline.womack@commerce.fl.gov	03/09/26