

**Helpful Links**

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DACS
- Readiness Workplan

# DACS Status Report Dashboard

**Reporting Period**

March - April 2026

**Agency Sponsor**

Alan Edwards

*Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.*

## RW Task Timeliness

## RW Task Completeness

**Direct Impact Task Timeliness**



**Direct Impact Task Timeliness:**

**Score = 100%**

- Submitted On Time = 54
- Submitted Late = 0
- Pending Submission = 0

**Other Task Timeliness**



**Other Task Timeliness:**

**Score = 96.19%**

- Submitted On Time = 93
- Submitted Late = 4
- Pending Submission = 0

**Direct Impact Task Completeness**



**Direct Task Completeness:**

**Score = 99.62%**

- Submitted Complete = 51
- Submitted Incomplete = 0
- Completed After Submission = 2

**Other Task Completeness**



**Other Task Completeness:**

**Score = 99.85%**

- Submitted Complete = 67
- Submitted Incomplete = 0
- Completed After Submission = 1

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

**Change Champion Network:**

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 12
- Duplicate Filled Role = 2
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

### RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26	100% - Submitted	03/12/26		Submission Complete	
N/A	N/A	673	Submit Bimonthly Agency Readiness Status Report	03/02/26	03/10/26	100% - Submitted	03/04/26		Submission Complete	
Indirect	N/A	674	Submit Monthly Progress Report - Testing	03/02/26	03/31/26	100% - Submitted	03/31/26		Submission Complete	
Indirect	People	696	Maintain Role Mapping Worksheet	03/23/26	04/30/26	100% - Submitted	04/29/26		Submission Complete	
Indirect	N/A	675	Submit Monthly Progress Report - Testing	04/01/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
Indirect	Data	697	Maintain Configuration and Conversion Workbooks	04/01/26	04/30/26	100% - Submitted	04/30/26			
N/A	People	607	Update Training Plan	04/06/26	06/05/26	50% - In Progress				
N/A	People	676	Share Florida PALM Updates	04/13/26	04/24/26	100% - Submitted	04/24/26		Submission Complete	
Direct	Data	713	Confirm Supplier Records	04/20/26	05/22/26	50% - In Progress				
Direct	Data	698	Complete Data Cleansing in Preparation for Dry Run 2	04/20/26	06/17/26	50% - In Progress				
N/A	N/A	677	Submit Bimonthly Agency Readiness Status Report	05/01/26	05/11/26	100% - Submitted	05/04/26			05/04/26
Indirect	N/A	678	Submit Monthly Progress Report - Testing, Training	05/01/26	05/29/26	50% - In Progress				
Indirect	Data	699	Maintain Configuration and Conversion Workbooks	05/01/26	05/29/26	50% - In Progress				
Indirect	People	700	Maintain Role Mapping Worksheet	05/01/26	05/29/26	50% - In Progress				

## Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

### DACS Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Mar. - Apr. 2026
Open and Monitoring	10/31/24		Agency Business System	Florida PALM UAT Plan details needed for batch processing	Stable	3 (High/Low)	UAT testing details impact our internal management of this risk. The Department is actively engaged with PALM in on-going end to end testing in which processes and schedules may continue to be developed and modified.	Internal management and mitigation of this risk is dependent on pending information about Florida PALM UAT testing details from the PALM Project. Our Agency CCN collectively continues to monitor any updates related to testing (PALM Technical Team communications, AC meetings, ESC meetings, Florida PALM Website, Florida PALM Knowledge Center, Task Talk, etc.) Dates	FL PALM must be running regular batch processing during UAT to allow FDACS to interface Agency Business System test scenario data (API002, ARI007, ARI009, ARI011, IUI002, POI002, POI006, SDI009) to PALM during the testing window. Failure to successfully test batch processing is detrimental to the departments planning and preparation for go	04/2026 - The department continues to test against the PALM UAT Batch schedule, which will likely not be the final version of the PALM Production Batch Schedule. This risk will remain open throughout PALM UAT.

