

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DEM
- Readiness Workplan

DEM Status Report Dashboard

Reporting Period

March - April 2026

Agency Sponsor

Jeremy Smith

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness

Other Task Timeliness

Direct Impact Task Completeness

Other Task Completeness



Direct Impact Task Timeliness:

Score = 99.57%

- Submitted On Time = 44
- Submitted Late = 2
- Pending Submission = 0

Other Task Timeliness:

Score = 97.63%

- Submitted On Time = 83
- Submitted Late = 14
- Pending Submission = 0

Direct Task Completeness:

Score = 95.56%

- Submitted Complete = 43
- Submitted Incomplete = 2
- Completed After Submission = 0

Other Task Completeness:

Score = 97.10%

- Submitted Complete = 67
- Submitted Incomplete = 2
- Completed After Submission = 0

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 8
- Duplicate Filled Role = 8
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26	100% - Submitted	03/13/26		Submission Complete	
N/A	N/A	673	Submit Bimonthly Agency Readiness Status Report	03/02/26	03/10/26	100% - Submitted	03/09/26		Submission Complete	
Indirect	N/A	674	Submit Monthly Progress Report - Testing	03/02/26	03/31/26	100% - Submitted	03/26/26		Submission Complete	
Indirect	People	696	Maintain Role Mapping Worksheet	03/23/26	04/30/26	100% - Submitted	04/23/26		Submission Complete	
Indirect	N/A	675	Submit Monthly Progress Report - Testing	04/01/26	04/30/26	100% - Submitted	04/28/26		Submission Complete	
Indirect	Data	697	Maintain Configuration and Conversion Workbooks	04/01/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
N/A	People	607	Update Training Plan	04/06/26	06/05/26	50% - In Progress				
N/A	People	676	Share Florida PALM Updates	04/13/26	04/24/26	100% - Submitted	04/20/26		Submission Complete	
Direct	Data	713	Confirm Supplier Records	04/20/26	05/22/26	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Data	698	Complete Data Cleansing in Preparation for Dry Run 2	04/20/26	06/17/26	25% - Beginning Initial Internal Meetings and Information Gathering				
N/A	N/A	677	Submit Bimonthly Agency Readiness Status Report	05/01/26	05/11/26	100% - Submitted	05/08/26			
Indirect	N/A	678	Submit Monthly Progress Report - Testing, Training	05/01/26	05/29/26	25% - Beginning Initial Internal Meetings and Information Gathering				
Indirect	Data	699	Maintain Configuration and Conversion Workbooks	05/01/26	05/29/26	25% - Beginning Initial Internal Meetings and Information Gathering				
Indirect	People	700	Maintain Role Mapping Worksheet	05/01/26	05/29/26	50% - In Progress				
N/A	Processes	602	Update Agency Business Process Documentation	05/04/26	10/30/26	25% - Beginning Initial Internal Meetings and Information Gathering				
N/A	People	604	Create Agency-Specific Learning Materials to Support End Users	05/04/26	10/30/26	25% - Beginning Initial Internal Meetings and Information Gathering				

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DEM Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Mar. - Apr. 2026
Open and Mitigating	05/21/25		Agency Business System	Interface need fulfillment	Stable	6 (High/Medium)	If the PALM interfaces do not cover all required data elements as currently engaged by	DEMES development assets have been onboarded to the PALM project to project any	Cost will be added to the DEMES development project.	No changes during this reporting period.

							DEMES to FLAIR connections, then either the elements will need to be accessed via the data warehouse or DEMES will need to be changed to interact correctly with the new PALM structure	issues that may arise and attempt to port all elements of FLAIR on top of the FLAIR structure		
Open and Mitigating	06/20/25		Agency Business System	New Interfaces Required due to changing ABS functionality	Increasing	4 (Medium/Medium)	If there is no way to ask for new interface connections to our ABS starting now moving into the future then any new (or overlooked) functionality that requires an interface connection not initially listed will be impossible	If new interface needs arise, email our Readiness Coordinator and technical coordinator with the new need and what new interface is requested.	Wasted Development Dollars, decreased ABS functionality	No changes during this reporting period.
Open and Monitoring	05/21/25		Interface	EOG/DEM Interface relationship	Stable	2 (Medium/Low)	EOG and DEM interfaces and elements are under the same OLO umbrella.	Working directly with Kelley Sasso in EOG to put process agreements in place.	Increased lead time in access aspects of processes or reporting confusion when summarizing agency workload	No changes during this reporting period.
Open and Mitigating	05/21/25		Agency Business System	PA Payment Process	Increasing	2 (Low/Medium)	Many projects related to DEM incidents are built by an enterprise business system Florida PA. If the Florida PA development team is not aware of the inbound and outbound Project information interface needs the process of creating projects related to an incident may become more complex	Will socialize with Florida PA users and then the poc for those users to ensure the appropriate interface conversation is had	IT spend will be used to upgrade Florida PA or create a secondary process/system for data movement	No changes during this reporting period.
Open and Monitoring	06/20/25		Interface	Backend Report Information	Stable	2 (Low/Medium)	If no information is released about how reports are created using interface data then the teams building ABS functionality from reports will be unable to replicate report information in the regular exports and a manual process will need to be used	Monitoring the Knowledge Center to determine if new information is released	Inclusion of a manual process and person hour requirements in ABS updates	No changes during this reporting period.
Open and Monitoring	05/21/25		Business Process Change	Payroll Process	Increasing	1 (Low/Low)	If the payroll processes built in PALM cannot support the needs of the FDEM Payroll team, then the payroll system currently managed by FDEM IT may need continuing support meaning the Payroll process may become more complex/expensive	Highlighting Payroll within UAT as an important module with downstream impact so we can quickly close or escalate this risk	We cannot sunset the Payroll system and we may require IT spend to update	No changes during this reporting period.
Open and Mitigating	05/21/25		Conversion/Configuration	Grant LTD balances	Stable	1 (Low/Low)	If life to date balances are not transferred either as a datum or as a concept between FLAIR grant tracking and PALM project costing then a system of balance tracking processes will need to be built to managed life to date reporting	The FDEM Finance team is building its reporting effectiveness to increase the agility of building reporting structures to the necessary level to meet this challenge	Process complexity will be added to the Finance team	No changes during this reporting period.
Open and Mitigating	05/21/25		Conversion/Configuration	Fund Data Freshness	Stable	1 (Low/Low)	If stale funds are carried over into the project costing module then the day to day operation of project accounting will increase in complexity	The budget team in the finance bureau has been tasked with clearing stale funds/project ids out of our system	Project costing module will create less value for the accounting team	No changes during this reporting period.
Open and Monitoring	05/21/25		Deployment/Cutover	FLAIR to PALM shutdown around Year End	Stable	1 (Low/Low)	If FLAIR shuts down before PALM goes live then our business processes will be delayed	Request more information from Felecia	DEM will need to develop a plan to address cash flow, payroll, and payments to vendors/subrecipients.	No changes during this reporting period.

DEM Issues

Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Mar. - Apr. 2026

DEM Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Mar. - Apr. 2026
People Processes Technology Data	The Division will be able to process all financial activity in order to adequately report to our grantors and all requestors to continue to assist in financial management of the Division's missions and objectives	Logged	05/12/25	FDEM	No changes during this reporting period.
Technology Data	Connecting to interfaces within PALM will be supported by a request process that is not difficult to navigate AFTER launch	Logged	05/12/25	DEMES; FDEM IT; Slalom Development Team	No changes during this reporting period.
Processes	There will be a process to change, add, remove speedkeys after launch. The knowledge center is up to date on exceptions and speedkey expectations.	Logged	05/12/25	Finance;	No changes during this reporting period.
Data	The PALM Data Warehouse will be accessible by appropriate agency staff for self service reporting	Logged	05/12/25	DEMES; FDEM IT; Slalom Development Team; Finance	No changes during this reporting period.

Processes	Data	Project information and OA1 & 2 can be added to PALM if needed for data conversion post Configuration	Logged	05/12/25	Finance	No changes during this reporting period.
Processes	Data	Grant LTD balances can be represented in the PALM General Ledger with representative entries balanced with a reporting element, and users will be able to access this information in the PALM Data Warehouse	Logged	05/12/25	Finance	No changes during this reporting period.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DEM Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
March - April 2026	Jeremy W. Smith	jeremy.smith@em.myflorida.com	05/08/26
January - February 2026	Jeremy W. Smith	jeremy.smith@em.myflorida.com	03/09/26