

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for PSC
- Readiness Workplan

PSC Status Report Dashboard

Reporting Period

March - April 2026

Agency Sponsor

Apryl Lynn

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness

Other Task Timeliness

Direct Impact Task Completeness

Other Task Completeness



Direct Impact Task Timeliness:

Score = 95%

- Submitted On Time = 31
- Submitted Late = 11
- Pending Submission = 0

Other Task Timeliness:

Score = 97.37%

- Submitted On Time = 82
- Submitted Late = 13
- Pending Submission = 0

Direct Task Completeness:

Score = 86.90%

- Submitted Complete = 31
- Submitted Incomplete = 4
- Completed After Submission = 7

Other Task Completeness:

Score = 92.09%

- Submitted Complete = 53
- Submitted Incomplete = 2
- Completed After Submission = 12

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

- Unique Filled Role = 2
- Duplicate Filled Role = 12
- Vacant Role = 0

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26	100% - Submitted	03/13/26		Submission Complete	
N/A	N/A	673	Submit Bimonthly Agency Readiness Status Report	03/02/26	03/10/26	100% - Submitted	03/09/26		Submission Complete	
Indirect	N/A	674	Submit Monthly Progress Report - Testing	03/02/26	03/31/26	100% - Submitted	03/27/26		Submission Complete	
Indirect	People	696	Maintain Role Mapping Worksheet	03/23/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
Indirect	N/A	675	Submit Monthly Progress Report - Testing	04/01/26	04/30/26	100% - Submitted	04/28/26		Task Closed - Submission Incomplete	
Indirect	Data	697	Maintain Configuration and Conversion Workbooks	04/01/26	04/30/26	100% - Submitted	04/30/26		Submission Complete	
N/A	People	607	Update Training Plan	04/06/26	06/05/26	50% - In Progress				
N/A	People	676	Share Florida PALM Updates	04/13/26	04/24/26	100% - Submitted	04/24/26		Submission Complete	
Direct	Data	713	Confirm Supplier Records	04/20/26	05/22/26	50% - In Progress				
Direct	Data	698	Complete Data Cleansing in Preparation for Dry Run 2	04/20/26	06/17/26	50% - In Progress				
N/A	N/A	677	Submit Bimonthly Agency Readiness Status Report	05/01/26	05/11/26	100% - Submitted	05/11/26			05/11/26
Indirect	N/A	678	Submit Monthly Progress Report - Testing, Training	05/01/26	05/29/26	25% - Beginning Initial Internal Meetings and Information Gathering				
Indirect	Data	699	Maintain Configuration and Conversion Workbooks	05/01/26	05/29/26	50% - In Progress				
Indirect	People	700	Maintain Role Mapping Worksheet	05/01/26	05/29/26	50% - In Progress				
N/A	Processes	602	Update Agency Business Process Documentation	05/04/26	10/30/26					
N/A	People	604	Create Agency-Specific Learning Materials to Support End Users	05/04/26	10/30/26					

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

PSC Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Mar. - Apr. 2026

PSC Issues

	Reporting Period

Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Comments for Mar. - Apr. 2026

PSC Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Mar. - Apr. 2026

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

PSC Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
March - April 2026	Apryl Lynn	alynn@psc.state.fl.us	05/11/26
January - February 2026	Apryl Lynn	alynn@psc.state.fl.us	03/12/26
January - February 2026	Apryl Lynn	alynn@psc.state.fl.us	03/09/26

[Privacy Policy](#) | [Report Abuse](#)