

Helpful Links

[Dashboard Snapshots](#)

[Knowledge Center](#)

[Florida PALM Workbook for FDOT](#)

[Readiness Workplan](#)

FDOT Status Report Dashboard

Reporting Period

May - June 2025


Agency Sponsor

Lisa Saliba

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:


Score = 91.71%

Submitted On Time = 25

Submitted Late = 16

Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 80%


Submitted On Time = 39

Submitted Late = 29

Pending Submission = 4

RW Task Completeness

Direct Impact Task Completeness



Direct Task Completeness:


Score = 87.75%

Submitted Complete = 30

Submitted Incomplete = 2

Completed After Submission = 8

Other Task Completeness



Other Task Completeness:

Score = 93.17%

Submitted Complete = 29

Submitted Incomplete = 1

Completed After Submission = 11

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

Unique Filled Role = 28

Duplicate Filled Role = 0

Vacant Role = 0

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items										
Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Technology	519	Remediate Agency Business Systems based on Segment I	01/29/24	06/28/24	50% - In Progress		Will be completing from a systems perspective rather than segment perspective. Segment delineations do not match with blended business system functionality. FDOT is planning to complete remediation tasks at once rather than in segment order. Completion Target at 7/18/2025		
N/A	Technology	531	Remediate Agency Business Systems based on Segment II	04/29/24	10/04/24	50% - In Progress		Will be completing from a systems perspective rather than segment perspective. Segment delineations do not match with blended business system functionality. FDOT is planning to complete remediation tasks at once rather than in segment order. Completion Target at 7/18/2025		
N/A	Technology	547	Remediate Agency Business Systems based on Segment III	07/22/24	12/13/24	50% - In Progress		Will be completing from a systems perspective rather than segment perspective. Segment delineations do not match with blended business system functionality. FDOT is planning to complete remediation tasks at once rather than in segment order. Completion Target at 7/18/2025		
N/A	Technology	561	Remediate Agency Business Systems based on Segment IV	10/21/24	03/14/25	50% - In Progress		Will be completing from a systems perspective rather than segment perspective. Segment delineations do not match with blended business system functionality. FDOT is planning to complete remediation tasks at once rather than in segment order. Completion Target at 7/18/2025		
Indirect	People	536-C	Create Agency Specific User Acceptance Testing Plan	12/09/24	05/02/25	100% - Submitted	04/29/25		Submission Complete	
N/A	Processes	560	Submit Change Analysis Tool	12/09/24	05/02/25	100% - Submitted	05/02/25	RC: At time of submission, the task was complete. Errors are the result of recent Topics/Activities updates.	Submission Complete	
N/A	People	568	Create Training Plan for Agency Managed End User Training	12/09/24	05/30/25	100% - Submitted	05/27/25		Submission Complete	
Direct	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	07/25/25	50% - In Progress				
Direct	People	579	Confirm UAT SMEs	04/14/25	05/02/25	100% - Submitted	05/01/25		Submission Complete	
N/A	N/A	599	Submit Bimonthly Agency Readiness Status Report	05/01/25	05/12/25	100% - Submitted	05/12/25		Submission Complete	
Indirect	Technology	578	Confirm Identity Provider for Florida PALM	05/05/25	05/23/25	100% - Submitted	05/12/25		Submission Complete	05/20/25
Direct	Data	571	Complete Data Cleansing Based on Mock Conversion 2	05/12/25	06/20/25	100% - Submitted	06/20/25		Task Closed - Submission Incomplete	

Direct	Data	657	Submit Updated Configuration Workbooks	05/19/25	06/20/25	100% - Submitted	06/20/25		Submission Complete	
Direct	Data	659	Update Conversion Field Mapping	05/19/25	06/20/25	100% - Submitted	06/20/25		Submission Complete	
Direct	People	573-A	Complete and Submit End User Role Mapping Worksheet for UAT.	05/19/25	06/20/25	100% - Submitted	06/21/25		Task Closed - Submission Incomplete	
Direct	Data	657-A	Submit Updated Configuration Workbooks - Agency Supplier Record	06/09/25	06/27/25	100% - Submitted	06/26/25		Submission Complete	
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	08/08/25	50% - In Progress				
N/A	People	610	Update Authorized Smartsheet Users	06/23/25	07/11/25	100% - Submitted	07/09/25		N/A	
Direct	Technology	591	Confirm IdP Configuration for Florida PALM	06/23/25	07/11/25	75% - Consolidating/Inputting Information for Submission				
Indirect	N/A	593	Update Agency Readiness Certification #1	06/23/25	07/18/25	50% - In Progress				
N/A	N/A	611	Submit Bimonthly Agency Readiness Status Report	07/01/25	07/10/25	100% - Submitted	07/10/25			

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

FDOT Risks										
Status	Date Opened	Date Closed	Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for May - June 2025
Open and Monitoring	07/30/24		User Acceptance Testing	Late Publication of Batch Schedule	Stable	9 (High/High)	PALM Interfaces - Not knowing the batch schedule will leave agencies little time to remediate processes as needed. (39)	Continue to work with the Readiness and Technical Coordinators. Plan to align the UAT batch schedule with business processing as part of interface testing and Cycle 3 testing.	The FDOT file processing is performed in a specific order and priority, within a defined timeframe. Interruption or the inability to align with our system design will impact the effectiveness of the remediation or cause data mismatches and errors.	Batch schedule will be available in December 2025.
Open and Monitoring	07/30/24		Interface	Excel Upload Volume Capacity	Stable	9 (High/High)	PALM Interfaces - The inability to efficiently enter large amounts of records via Excel uploads will incur delays on account of providing technical solutions for mass entry. (41)	Project costing could have a large number of records - an interface to automatically accept our transactions is necessary.	If volume exceeds capacity and the upload is interrupted, it will undermine the success of the record processing.	Continue to raise to Readiness Coordinator. WE do not have details on what PALM considers as too many records for an Excel file.
Open and Mitigating	09/30/24		Interface	Data Source Indicator - Input or System Generated	Stable	9 (High/High)	PALM Technical - Need to identify the "Input and Automated" records in extracts. FLAIR indicates whether records are input manually, automated, or system generated. FDOT uses this indicator for various reporting and balancing methods. (47)	If PALM cannot provide the transaction indicator for the data source, we will need to design backup plans and work with the business experts to develop alternative methods.	PALM not having this indicator could cause major impacts to Cost Allocation and Cash Forecasting, especially if the automated records do not come across in the extracts.	Remains a Risk until we proceed through Cycle 3 testing.
Open and Mitigating	06/12/25		Staffing/Resource Availability	PALM Changes late in Development	Stable	6 (Medium/High)	PALM introducing changes late in the development cycle, creates uncertainty when remediation activities are in progress and we believe they are functioning properly. The late changes are a step backward, jeopardizing quality and the timeline. (66)	Stay informed of PALM notices and changes, and raise questions early.	Difficult to meet the deadlines when simultaneously handling changes, and assessing completeness or quality.	New risk identified.
Open and Monitoring	10/24/24		Agency Business System	Project Costing - Manual Inputs	Decreasing	6 (High/Medium)	PALM Technical - Project Costing Module: Manually adding additional data into Florida PALM for over 15,000 projects is not feasible. (51)	Florida PALM - will advise if it can be through Excel upload.	Hiring staff will be more expensive than developing an interface. Average 70-90 updates a day. Manual entry may introduce errors.	PALM provided a new Project Budget Interface for FDOT, PCI009, and it includes project categories and additional data. This new interface is being analyzed.
Open and Monitoring	12/12/24		User Acceptance Testing	Delayed Testing for Excel Uploads	Decreasing	6 (High/Medium)	PALM Interfaces - Uploading data files through the use of Excel is critical for interface testing, yet there is no mechanism in place to test this in advance of our unit testing. (54)	Awaiting the ability to completely test the upload functionality.	Not having a way to test in advance removes the opportunity to work through errors or unknowns and be prepared for implementation.	Relying on the recent PALM plan for volume testing as part of Cycle 3 testing.
Open and Mitigating	02/18/25		Interface	Interfaces and Data Processing Visibility	Decreasing	6 (High/Medium)	PALM Technical - Unresolved questions and issues regarding the PALM interfaces, including details on the layouts and contents of the interfaces, limits the ability to remediate Agency Business Systems. (61)	Expect an unknown amount of rework, consider this in planning activities.	When the data interpretation or system expectations are incorrect, the agency's downstream systems may have errors in testing with PALM.	Continue to request clarity on code values, processing sequence, and usage.
Open and Mitigating	04/24/25		User Acceptance Testing	Data Warehouse	Stable	6 (High/Medium)	Not knowing the FLAIR data that will be part of the PALM's Data Warehouse can affect our mitigation planning for several risks. (63)	Request information from the PALM Readiness Coordinator, monitor the Knowledge Center and ask questions.	The ambiguity of the data contained in the Data Warehouse impacts the validity of some risk mitigations because we are assuming specific data will be available.	No additional comment this period.
Open and Mitigating	06/12/25		Deployment/Cutover	FY Balances and Fund Availability	Stable	6 (High/Medium)	From a business perspective year-end	Define scenarios and data variations for a	Balances may be incorrect funds for	New risk identified.

						processes like certified, carry forward, and others have changed massively, and the unknowns cannot be identified until they are fully worked through. (65)	complex and comprehensive testing strategy.	payables may be insufficient.	
Open and Mitigating	07/22/21		User Acceptance Testing	PALM Responses for Detail Information	Decreasing	4 (Medium/Medium)	PALM Response - FDOT not receiving clear answers from Florida PALM in a timely manner will increase the duration to perform the remediation. Responses are marked as Completed when the question may not be answered. (15)	Continue to have our open/new questions as part of our PALM Touchpoint meetings, and email our Readiness Coordination between meetings if we are blocked..	Turnaround time is improving. Most important items raised during the Touchpoint meetings or emails.
Open and Mitigating	02/06/25		Role Mapping	Roles Required	Stable	4 (Medium/Medium)	PALM Functionality - There is a concern that more PALM user roles will be added in the future before go-live. If additions are not communicated timely there is a risk going forward that some roles may not be captured in AARF/SailPoint right away, delaying our ability to set up user roles. (62)	Additional rework is required, and limitations for users' access.	We are staying in pace with the PALM changes as they are received. During this reporting period dozens of emails from the Knowledge Center containing articles related to the changing roles.
Open and Mitigating	06/12/25		Staffing/Resource Availability	Test Script for PALM	Stable	4 (Medium/Medium)	The recent request for agencies to write user stories and test scripts for the Florida PALM system, detailing the features the agency expects the system to perform is challenging since the agencies have not seen the system. Giving the request priority represents pulling from other assignments, and those respective outcomes may suffer. (67)	Get clarification on the expectation that each agency is to do the same or similar test scripts for PALM. Wait for Task Instructions to be provided.	New risk identified.
Open and Mitigating	07/22/21		Staffing/Resource Availability	Funding to Completion	Stable	3 (High/Low)	PALM Funding - Allocations may not be available through to completion for all systems. (6)	Document program funding requirements and communicate with FDOT leadership, the Governor's office, and House/Senate staff.	Budget planning is in progress for the duration of the project.
Open and Mitigating	12/12/24		Conversion/Configuration	Mock Conversion	Decreasing	3 (High/Low)	PALM Data - The Mock Conversion is problematic, having conversion errors that are inaccurate. (56)	Continue to collaborate with PALM to work through the process and find a pattern to help identify the problem points.	Waiting for completion and feedback from the Mock Conversion for determination of trend/status.
Open and Monitoring	05/09/24		User Acceptance Testing	Knowledge Center Change Identification	Decreasing	2 (Medium/Low)	PALM Technical - Knowledge Center does not have version history on what was changed. It is a manual compare effort. This would require agencies to check each field in every interface to implement technical changes and some changes may be missed. (27)	Requested the Readiness Coordinator for additional communications when there are updates to the Knowledge Center, and what was updated.	Improving. Florida PALM has been sending separate emails to advise when there are updates to the Knowledge Center.

FDOT Issues									
Status	Date Opened	Date Closed	Issue Category	Issue Title	Priority	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for May - June 2025
Open	03/05/25		User Acceptance Testing	No UAT for Year-end	Critical - Impacts the ability to complete year-end processing	In the PALM timeline, a financial year-end scenario will not be replicated in the PALM UAT phase. The parallel work stream with year-end is a major increase in complexity for PALM Go-Live. Half of the functionality in the old system and half in the new PALM system. (19)	Assessing how we will accomplish both the Go-Live and year-end tasks, a gargantuan effort that would involve a number of resources already at capacity. People and computer processing resources.	04/01/26	Raise to the Readiness Coordinator
Open	05/09/24		Staffing/Resource Availability	Mainframe capacity	High - Impacts the ability to complete year-end processing	FDOT - Low on mainframe available capacity and space to allocate for separate PALM environments. (6)	Requested NWRDC/Ensono for 10% increase by end of SFY 2025. A large application (Right of Way Management System) is scheduled to be moved off of the mainframe by end of SFY 2026 which will provide more processing capacity. FDOT Technical resource is looking at offloading flat files to SQL Server by 08/2026.	08/03/26	Monitoring closely and looking at options.
Open	06/13/24		Interface	Interfaces Continue to Change	High - Impacts the ability to complete year-end processing	PALM Interfaces – Interfaces continue to change and the documentation is incomplete in some areas. This impacts our design remediation	Continue to convey the importance to PALM Readiness Coordinator during Touchpoint meetings.	08/01/25	Interfaces are changing, and PALM acknowledges some inconsistencies, and the PALM team is looking into them.

						design, remediation, and integration with our systems. (10)			
Open	06/13/24		Staffing/Resource Availability	Limited SMEs	High - Impacts the ability to	FDOT - SME Resources limited for business processes and the technical knowledge experts are overallocated. (12)	Monitor allocations closely and identify tasks that may be accomplished by another resource. Streamline communications. Set Priorities and work arounds. Escalate to management when necessary.	07/01/26	SMEs are contributing answers and guidance as they can.
Open	09/16/24		Interface	Interface Data Relationships	High - Impacts the ability to	PALM Interfaces - Cannot provide ERD's or DDL for the interface files reduces the understanding of the data relationships. There is insufficient detail on parent/child/sibling, one:one, or one:many, relationships, or optional record types. There is a need for ERD diagrams to answer these questions for remediation efforts. (15)	Reach out to PALM regularly for details. Work with PALM to articulate the need and offer examples and communicate how it impacts us, particularly in the way we adhere to data integrity at the database level.	08/01/25	We received 23 of the 33 ERDs requested. For our continuation of relational integrity, the absence of ERDs makes remediation more difficult.
Open	10/30/24		Interface	Need Interface Error Report	High - Impacts the ability to	PALM Interfaces - Submission feedback: In the interface layouts, the tab containing the feedback the agencies will receive after file processing was removed. This information is necessary to know of successful entries, or which ones had errors and the cause; need the format/layout and definition of feedback we will receive. (17)	Raise to the Technical Coordinator. Run error report next day, soft errors. We do not know how we will receive feedback on the fatal errors. Continue to work with PALM and by August we expect to have more information.	08/01/25	Continue to raise to PALM Readiness Coordinator.
Open	12/12/24		Agency Business System	Functionality Gap	High - Impacts the ability to	FDOT Applications - Switching from the FLAIR transactions to the internal PALM functionality is considerably different for our internal systems. (16.b)	Business processes, functionality, and data mapping is progressing, and once we are in UAT we will reassess any gaps, the impact and mitigation.	07/01/26	Leverage SMEs' knowledge of business processes.
Open	12/12/24		Interface	Sample Data Scenarios	High - Impacts the ability to	PALM Technical - The sample data for the interface files is standalone and does not represent the complete set of transactions. Without data continuity examples that support workflow scenarios the accuracy of the internal edits and quality checks may be incorrectly assessed. (18)	PALM advised that we will not receive sample data. As an alternative we are creating test data to represent the full scenarios.	08/01/25	Continue to create sample test data.
Open	06/12/25		Staffing/Resource Availability	RW Tasks expanded after they start	High - Impacts the ability to	The Florida PALM Readiness Work tasks are being expanded beyond the original description, often after the tasks' start date and without extending the dates that the RW tasks are to be completed. For example, the requirements for configuration have had ongoing changes, and new tasks are being added with short notice. (21)	Request a longer lead time before the task start date. Request the full scope of the task and instructions when the task is added.	12/31/25	New this reporting period.

FDOT Assumptions						
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for March - April 2025	
Processes	The Florida PALM Project implementation will replace the current FLAIR functionality and will not encompass FDOT's agency-specific planning and analysis requirements. (1)	Logged	06/30/23	FDOT Florida PALM End Users FDOT Application Owners	Assumption remains valid.	
Processes	FPST work efforts classified as operations and maintenance (O&M) will follow the established standards for O&M activities. (5)	Logged	06/30/23	FDOT Florida PALM Agency Liaisons FPST Program Managers FDOT Application Services Section Managers	Assumption remains valid.	
People	Adequate staffing, equipment, software, and hardware are primary drivers of the department's FPST Program activities will be available, and there will be funding to support FDOT FPST Program. (6)	Logged	06/30/23	Executive FPST Program Sponsors Chief Information Officer	Assumption remains valid.	
People	Due to the overallocation of FDOT key subject-matter resources, hiring consultants and other resources to augment the FPST Program is essential for the department's continuity of operations and successful transition to the Florida PALM solution. (8)	Logged	06/30/23	Executive FPST Program Sponsors	Assumption remains valid.	
Technology	FDOT has total dependencies on the PALM Solution Design deliverables. (10)	Logged	06/30/23	FDOT Florida PALM Agency Liaisons FPST Program Managers	Assumption remains valid.	
Processes	Staff resources are assigned to multiple workstreams and may have limited availability for FPST activities. Scheduling and resourcing for the FPST Program must take into consideration the department's annual operational schedule to minimize interference with development and delivery of the Work Program and required activities for the state and federal fiscal	Logged	06/30/23	Executive FPST Program Sponsors	Assumption remains valid.	

	year-end closings. (11)				
Technology	Excel spreadsheet uploads will be entered by business users, and the process will be simple and function smoothly. (13)	Logged	02/20/24	FDOT End Users	Assumption remains valid.
Data	The 'CFDA' number storage location needed in PALM for expenditure of grants, workaround would be to leverage OA fields and create data relationships.	Logged	04/05/24	FDOT Florida PALM Agency Liaisons FPST Program Managers	Assumption remains valid.
Data	OA1 and OA2 will fully remain agency specified. This will ensure that PALM will not be using these fields for any PALM functionality that could conflict with other agency's usage of OA1 or OA2. (18)	Logged	05/17/24	FDOT Florida PALM Agency Liaisons FPST Program Managers FDOT Business Owners	Assumption remains valid.
Technology	MFMP - System integration between MFMP and PALM will not introduce incompatibility with FDOT. (19)	Logged	06/19/24	FDOT Procurement and Payments	Assumption remains valid.
Technology	People First - System integration between People First and PALM will not introduce incompatibility with FDOT. (20)	Logged	06/19/24	FDOT Payroll	Assumption remains valid.
Processes	PALM will provide functionality to allow FDOT to input accounts payables into the system. (Part of the carry forward process last months of the year.) (22)	Logged	10/01/24	FPST Program Managers FDOT Business Owners	Assumption remains valid.
Data	PALM Data Warehouse and/or PALM Reports will provide the necessary information that our systems and processes require to perform core functionality. (23)	Logged	04/24/25	FPST Program Managers FDOT Business Owners FDOT End Users	Assumption remains valid.
Data	Testing during Cycle 3 will be comprehensive and inclusive of our business scenarios, volume testing, and error conditions to assess how failures are handled. Cycle 2 testing is primarily a connectivity test, but some error records can still be submitted. (24)	Logged	06/27/25	FPST Program Managers FDOT Business Owners	New this reporting period.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

Privacy Policy | Report Abuse

FDOT Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
May - June 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	07/09/25
March - April 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	05/12/25
January - February 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	03/10/25