

Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for PSC
- Readiness Workplan

PSC Status Report Dashboard


Reporting Period

November - December 2023

Agency Sponsor

Apryl Lynn

Readiness Workplan Tasks



The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Readiness Workplan Tasks:

Total Tasks = 14

- Completed = 6
- Submitted Late = 8
- Pending Submission = 0

RW Tasks - Completed or Open Items

| Critical Operational Element | Task ID | Task Name | Task Planned Start Date (dates subject to change) | Task Planned End Date (dates subject to change) | Agency Reported Task Progress | Agency Completion Date | Status Comment |
|------------------------------|---------|--|---|---|--------------------------------------|------------------------|------------------------|
| People | 328 | Document Current Agency Business Processes | 07/31/23 | 12/15/23 | 100% - Completed in Requested Format | 12/27/23 | |
| N/A | 500 | Create Agency Specific Project Charter | 10/02/23 | 12/15/23 | 100% - Completed in Requested Format | 12/27/23 | |
| N/A | 501 | Create Agency Specific Implementation Schedule | 10/09/23 | 12/15/23 | 100% - Completed in Requested Format | 12/27/23 | |
| N/A | 502 | Create Agency Specific Risks and Issues Management Plan | 10/09/23 | 12/15/23 | 100% - Completed in Requested Format | 12/27/23 | |
| People | 503 | Create Workforce Readiness Plan | 10/16/23 | 12/15/23 | 100% - Completed in Requested Format | 12/27/23 | |
| Technology | 504 | Update Agency Business System Documentation for Segment I | 10/30/23 | 01/12/24 | 100% - Completed in Requested Format | 12/27/23 | |
| Technology | 505 | Update Florida PALM Interface Inventory for Segment I | 10/30/23 | 01/12/24 | 100% - Completed in Requested Format | 12/27/23 | |
| N/A | 506 | Submit Bimonthly Agency Readiness Status Report | 11/01/23 | 11/13/23 | 100% - Completed in Requested Format | 11/14/23 | Apryl was unavailable. |
| N/A | 507 | Manage Agency Specific Implementation Schedule, Risks and Issues | 11/01/23 | 12/27/23 | 100% - Completed in Requested Format | 12/27/23 | |
| Processes | 508 | Review Payroll Wave Business Process Models | 11/06/23 | 01/26/24 | 100% - Completed in Requested Format | 12/27/23 | |
| N/A | 509 | Submit Bimonthly Agency Readiness Status Report | 12/28/23 | 01/12/24 | 100% - Completed in Requested Format | 01/10/24 | |

People

The staff and stakeholders affected by your agency's transition to Florida PALM.

Processes

The sequence of procedures to accomplish a business objective.

Technology

The applications or tools used to process, track, or report on financial operations.

Data

Information used in or produced from an agency's financial business operations.

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

Change Champion Network:

- Unique Filled Role = 2
- Duplicate Filled Role = 10
- Vacant Role = 2



The Change Champion Network dial reflects the completeness of your CCN makeup.

Participation:

- Meetings Attended = 2
- Meetings Missed = 2



The Participation dial reflects your agency's attendance at Project-led meetings.

Implementation:

- Training = TBD

Current-State:

Cataloged Business Processes = 13

- Related Business Systems = 0
- Related Reports = 1
- Documentation Status:**
 - Complete = 11 Partial = 0 Not Started = 2

Implementation:

- Role Mapping = TBD

Current-State:

Cataloged Business Systems = 5

- Criticality:**
 - High = 0 Med = 1 Low = 0 None = 4
- Documentation Status:**
 - Complete = 0 Partial = 2 Not Started = 0

Cataloged Interfaces = 1

- Inbound Interfaces = 0
- Outbound Interfaces = 0

Implementation:

Business Systems Planned for Integration = 0

- Segment I - Documentation Updates:**
 - Complete = 0 Updating = 0 Evaluating = 0 Not Started = 0 Not Needed = 0
- Segment II - Documentation Updates:** TBD
- Segment III - Documentation Updates:** TBD
- Segment IV - Documentation Updates:** TBD

Planned Interfaces = 0

- Inbound Interfaces = 0
- Outbound Interfaces = 0
- Spreadsheet Uploads = 0

Current-State:

Unique FLAIR Data Elements = 70

- Associated Unique Uses = 70**
 - Continued Use - Yes = 11
 - Continued Use - No = 37
- Associated Business Systems = 3**

Cataloged Reports = 10

- Criticality:**
 - High = 6 Med = 2 Low = 2 None = 0

Implementation:

- Conversions = TBD
- Configurations = TBD

Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/loaded, closed/resolved or active during the reporting period.

The table below displays the risks identified during the reporting period.

| PSC Risks | | | | | | | |
|-------------------------------|--|--------|-------------------|------------------------------|--------------------------------------|-----------------------|---------------------|
| Critical Operational Elements | Risk Description | Status | Risk Rating | Mitigation/Response Strategy | Reporting Period Comments or Updates | Date of Status Change | Owner / Coordinator |
| People | Training and understanding how to work in FL PALM | Open | 4 (Medium/Medium) | | | | |
| Technology | Updating any agency business systems that we enter FLAIR data into | Open | 4 (Medium/Medium) | | | | |

| PSC Issues | | | | | | | |
|-------------------------------|-------------------|--------|----------|-----------------|--------------------------------------|-----------------------------------|---------------------|
| Critical Operational Elements | Issue Description | Status | Priority | Resolution Plan | Reporting Period Comments or Updates | Planned or Actual Resolution Date | Owner / Coordinator |
| | | | | | | | |

| PSC Assumptions | | | | | |
|-------------------------------|------------|--------|------------------------|--|--------------------------------------|
| Critical Operational Elements | Assumption | Status | Date Logged or Removed | Impacted Stakeholder(s) and/or System(s) | Reporting Period Comments or Updates |
| | | | | | |

| PSC Agency-Specific Readiness Activities | | | | | |
|--|----------------------|---------|--|-----------|--------------------------------------|
| Critical Operational Elements | Activity Description | Date(s) | Impacted Stakeholder(s) and/or System(s) | Objective | Reporting Period Comments or Updates |
| | | | | | |

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)

PSC Status Report Confirmation

| Reporting Period | Agency Sponsor Name: | Confirmed By: | Confirmation Date: |
|--------------------------|----------------------|-------------------------|--------------------|
| November - December 2023 | Apryl Lynn | alynn@psc.state.fl.us | 12/27/23 |
| September - October 2023 | Apryl Lynn | alynn@psc.state.fl.us | 11/20/23 |
| September - October 2023 | Katisha Mobley | kmobley@psc.state.fl.us | 11/13/23 |
| July - August 2023 | Katisha Mobley | kmobley@psc.state.fl.us | 09/11/23 |