

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DOL
- Readiness Workplan

DOL Status Report Dashboard

Reporting Period

November - December 2024

Agency Sponsor

Becky Ajhar

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

Change Champion Network:

- Unique Filled Role = 7
- Duplicate Filled Role = 9
- Vacant Role = 0

RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

RW Task Completeness:

- Score = 97.25%**
- Submitted Complete = 46
 - Submitted Incomplete = 0
 - Completed After Submission = 5

RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

RW Task Timeliness:

- Score = 94.57%**
- Submitted On Time = 74
 - Submitted Late = 4
 - Pending Submission = 3

Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

Meeting Participation:

- Meetings Attended = 6
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Processes	515	Identify Change Impacts and Update Agency Business Process Documentation for Segments I and II	01/29/24	04/12/24	75% - Consolidating/Inputting Information for Submission		Updating current state business process documentation is underway, but it's taking longer than initially anticipated. Due to the comprehensive review needed, the timeline for completing this task is being adjusted. We anticipate finalizing the updated documentation within 3 weeks. 5/29 - Documentation for business processes reviewed and completed. Areas which require remediation have been identified and currently being updated by Finance Department. ETC unknown. 7/12/24 - Documentation updates still pending for submittal 12/2024 - Will not submit until UAT		
N/A	Processes	527	Identify Change Impacts and Update Agency Business Process Documentation for Segment III	04/15/24	07/12/24	50% - In Progress		Updating current state business process documentation is underway, but it's taking longer than initially anticipated. Due to the comprehensive review needed, the timeline for completing this task is being adjusted. 7/12/24 - Documentation updates still pending for submittal 12/2024 - Will not submit until UAT		
N/A	Processes	543	Identify Change Impacts and Update Agency Business Process Documentation for Segment IV	07/22/24	10/18/24	50% - In Progress		12/2024 - Will not submit until UAT		
N/A	Technology	547	Remediate Agency Business Systems based on Segment III	07/22/24	12/13/24	100% - Submitted	12/10/24		Submission Complete	
Direct	Data	555-A	Complete Data Cleansing Based on Mock Conversion 1 - Projects (PCC001)	10/07/24	11/22/24	100% - Submitted	10/09/24		Submission Complete	
N/A	Technology	561	Remediate Agency Business Systems based on Segment IV	10/21/24	03/14/25					
Direct	Data	555-B	Complete Data Cleansing Based on Mock Conversion 1 (CTC001, GMC001, and PCC002)	10/28/24	11/22/24	100% - Submitted	11/22/24		Submission Complete	
N/A	N/A	562	Submit Bimonthly Agency Readiness Status Report	11/01/24	11/12/24	100% - Submitted	11/01/24		Submission Complete	
N/A	N/A	563	Manage Agency Specific Implementation Schedule, Risks and Issues	11/01/24	12/27/24	100% - Submitted	12/26/24		Submission Complete	
Direct	Data	555-C	Complete Data Cleansing Based on Mock Conversion 1 (AMC001 and POC001)	11/08/24	12/06/24	100% - Submitted	12/06/24	AMC001 - 262 assets missing in the extraction file from the conversion flat file. 835 assets with DEPR error will be fixed by project, 4 assets with LIFE and CATEGORY error will be fixed by project, 4 assets with ASSET_TYPE and PROFILE_ID will need data cleansing. POC001 - 7 encumbrances with VENDOR_SETID, VENDOR_ID, PO Header, 1 encumbrance with Organization/Account/Fund/Budget Entity/Category/State Program	Submission Complete	
Direct	Technology	557	Confirm Interface Inventory for Cycle 2 Interface Testing	11/18/24	12/13/24	100% - Submitted	12/12/24		Submission Complete	
N/A	Technology	558	Update Agency Business System Documentation	11/18/24	01/10/25					
Direct	Data	567-A	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	11/22/24		Submission Complete	
Direct	Data	567-B	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/06/24		Submission Complete	
Direct	Data	567-C	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/10/24		Submission Complete	

Direct	Data	567-D	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/10/24		Submission Complete
Direct	Data	567-E	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/06/24		Submission Complete
Direct	Data	567-G	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/06/24		Submission Complete
Direct	Data	567-H	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/06/24		Submission Complete
Direct	Data	567-I	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/06/24		Submission Complete
Indirect	People	536-C	Create Agency Specific User Acceptance Testing Plan	12/09/24	01/31/25				
N/A	Processes	560	Submit Change Analysis Tool	12/09/24	01/31/25				
Indirect	People	564	Update Future Florida PALM Users	12/09/24	01/10/25				
N/A	People	568	Create Training Plan for Agency Managed End User Training	12/09/24	03/28/25				
Direct	Data	567-J	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25				
Direct	Data	567-P	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25				
Direct	Data	658-A	Submit Data Field Mapping	12/18/24	01/31/25				
Direct	Data	658-B	Submit Data Field Mapping	12/18/24	01/31/25				
N/A	N/A	569	Submit Bimonthly Agency Readiness Status Report	12/30/24	01/10/25	100% - Submitted	01/09/25		Submission Complete
N/A	N/A	570	Manage Agency Specific Implementation Schedule, Risks and Issues	12/30/24	02/28/25				
Indirect	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	03/28/25				

People	Processes	Technology	Data
The staff and stakeholders affected by your agency's transition to Florida PALM.	The sequence of procedures to accomplish a business objective.	The applications or tools used to process, track, or report on financial operations.	Information used in or produced from an agency's financial business operations.
<p>Implementation:</p> <p>Planned Florida PALM End Users = 22</p> <ul style="list-style-type: none"> Business Process Groupings = 11/13 <p>Identified Subject Matter Experts = 10</p>	<p>Implementation:</p> <p>Impacted Agency Business Processes = 49</p> <ul style="list-style-type: none"> Related Business Process Groupings = 2/13 Planned Spreadsheet Uploads = 1 	<p>Implementation:</p> <p>Business Systems Planned for Integration = 6</p> <p>Planned Interfaces = 18</p> <ul style="list-style-type: none"> Inbound Interfaces = 3 Outbound Interfaces = 15 	<p>Implementation:</p> <p>Configuration</p> <ul style="list-style-type: none"> Commitment Control (KK) <ul style="list-style-type: none"> Budget Allotments - Control Option = Option # 3 - Track without Budget Account ChartField Tier Selection = Account Tier #1: Highest Organization ChartField Translation Tree Selection = Translation Tree #1: Agency-Wide Tree Org Security Rule = Agencywide Optional ChartFields <ul style="list-style-type: none"> OA1 = To Be Configured OA2 = To Be Configured PC Category = To Be Configured PC Subcategory = To Be Configured PC Source Type = Not To Be Configured <p>Conversion</p> <ul style="list-style-type: none"> Optional Conversions <ul style="list-style-type: none"> Accounts Receivable = Not Needed Assets = Needed Contracts = Needed Customers = Not Needed Encumbrances = Needed Grants = Not Needed Projects = Needed Projects Balances = Not Needed

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DOL Risks							
Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
Technology Data	The Florida Lottery's new Claims and Payment system (CAPS) is scheduled to tentatively go-live in the second quarter of 2025. The implementation of Lottery's CAPS may impact PALM training activities. The new CAPS will be replacing the current system known as Fortune.	Open	4 (Medium/Medium)	Develop a proactive strategy for the upcoming launch of the new CAPS; will focus on early communication, training for PALM activities, continuous monitoring, and establish contingency plans to address any potential adjustments required in the supplied data.	Ongoing	09/07/23	Chris Rorison

DOL Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
People Processes	Current CAP prioritization is impacting PALM activities.	Closed	Low - All impacts not listed as Critical or High	Due to conflicting project schedule on vendor side, CAP implementation has been deprioritized and will be reassessed in 2025.		12/20/24	Meghan Gregg

DOL Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
People Processes Technology Data	Florida PALM will design and be able to record DOL manual payments currently handled outside of FLAIR today. 30.5 Manage Payments 30.5.1 Record Manual Payments	Logged	12/11/23	Disbursements	FLAIR screenshots of recording retailer incentives for manual payments
People Processes	Florida PALM Payroll Processing will be able to process refunds on Insurance Benefits (overpayments)	Logged	01/25/24	People First	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)

DOL Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
November - December 2024	Rebecca Ajhar	ajharb@flalottery.com	01/08/25
September - October 2024	Rebecca Ajhar	ajharb@flalottery.com	11/01/24
July - August 2024	Rebecca Ajhar	ajharb@flalottery.com	09/11/24
May - June 2024	Rebecca Ajhar	ajharb@flalottery.com	07/12/24
March - April 2024	Rebecca Ajhar	ajharb@flalottery.com	05/10/24
January - February 2024	Rebecca Ajhar	ajharb@flalottery.com	03/08/24