

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for PSC
- Readiness Workplan

PSC Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Reporting Period

November - December 2024

Agency Sponsor

Apryl Lynn

CCN Composition



The Change Champion Network dial reflects the completeness of your CCN makeup.

Change Champion Network:

- Unique Filled Role = 4
- Duplicate Filled Role = 12
- Vacant Role = 0

RW Task Completeness



The Readiness Workplan Tasks Completeness dial reflects the completeness of your agency's submission of RW tasks, starting with RW Task 512.

RW Task Completeness:

- Score = 87.50%**
- Submitted Complete = 37
- Submitted Incomplete = 3
- Completed After Submission = 12

RW Task Timeliness



The Readiness Workplan Tasks Timeliness dial reflect the timeliness of your agency's submission of all RW tasks to date.

RW Task Timeliness:

- Score = 95.57%**
- Submitted On Time = 54
- Submitted Late = 22
- Pending Submission = 0

Project-led Meeting Participation



The Participation dial reflects your agency's attendance at Project-led meetings during the current reporting period.

Meeting Participation:

- Meetings Attended = 6
- Meetings Missed = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Technology	547	Remediate Agency Business Systems based on Segment III	07/22/24	12/13/24	100% - Submitted	10/28/24		Submission Complete	
Direct	Data	541-C	Complete Configuration Workbooks for Segment IV	08/26/24	10/04/24	Pending Resubmission	10/04/24	RC: 10/11 additional review/correction in SpeedKey workbook (Line Type). PSC: 10/14 Ran into issue as I was entering information into spreadsheet. Corrected Line Type the best I could to show values.	Submission Incomplete	10/10/24
Direct	Data	555-A	Complete Data Cleansing Based on Mock Conversion 1 - Projects (PCC001)	10/07/24	11/22/24	100% - Submitted	10/16/24		Submission Complete	10/28/24
N/A	Technology	561	Remediate Agency Business Systems based on Segment IV	10/21/24	03/14/25	100% - Submitted	10/29/24		Submission Complete	
Direct	Data	555-B	Complete Data Cleansing Based on Mock Conversion 1 (CTC001, GMC001, and PCC002)	10/28/24	11/22/24	100% - Submitted	10/29/24		Submission Complete	
N/A	N/A	562	Submit Bimonthly Agency Readiness Status Report	11/01/24	11/12/24	100% - Submitted	11/12/24		Submission Complete	
N/A	N/A	563	Manage Agency Specific Implementation Schedule, Risks and Issues	11/01/24	12/27/24	100% - Submitted	12/18/24		Submission Complete	
Direct	Data	555-C	Complete Data Cleansing Based on Mock Conversion 1 (AMC001 and POC001)	11/08/24	12/06/24	100% - Submitted	11/21/24		Submission Complete	
Direct	Technology	557	Confirm Interface Inventory for Cycle 2 Interface Testing	11/18/24	12/13/24	100% - Submitted	11/21/24		Submission Complete	
N/A	Technology	558	Update Agency Business System Documentation	11/18/24	01/10/25	100% - Submitted	01/10/25			
Direct	Data	567-A	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24		Submission Complete	
Direct	Data	567-B	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24	PSC: Updated formatting of organization tiers. 1/9/2025 PSC: Organization values have been updated to show only top tier values. Budget Translation Tree has also been updated to reflect values.	Submission Complete	01/09/25
Direct	Data	567-C	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24		Submission Complete	
Direct	Data	567-D	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24	Updated sheet.	Submission Complete	12/20/24
Direct	Data	567-E	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24		Submission Complete	
Direct	Data	567-G	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24		Submission Complete	
Direct	Data	567-H	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24		Submission Complete	
Direct	Data	567-I	Share, Review, and Update Configuration Workbooks	11/18/24	12/13/24	100% - Submitted	12/17/24		Submission Complete	
Indirect	People	536-C	Create Agency Specific User Acceptance Testing Plan	12/09/24	01/31/25	50% - In Progress				
N/A	Processes	560	Submit Change Analysis Tool	12/09/24	01/31/25	50% - In Progress				
Indirect	People	564	Update Future Florida PALM Users	12/09/24	01/10/25	100% - Submitted	01/10/25			01/10/25
N/A	People	568	Create Training Plan for Agency Managed End User Training	12/09/24	03/28/25	50% - In Progress				
Direct	Data	567-J	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25	50% - In Progress				
Direct	Data	567-P	Share, Review, and Update Configuration Workbooks	12/18/24	01/17/25	50% - In Progress				
Direct	Data	658-A	Submit Data Field Mapping	12/18/24	01/31/25	50% - In Progress				
Direct	Data	658-B	Submit Data Field Mapping	12/18/24	01/31/25	50% - In Progress				
N/A	N/A	569	Submit Bimonthly Agency Readiness Status Report	12/30/24	01/10/25	100% - Submitted	01/10/25		Submission Complete	

N/A	N/A	570	Manage Agency Specific Implementation Schedule, Risks and Issues	12/30/24	02/28/25	50% - In Progress			
Direct	Data	658-C	Submit Data Field Mapping	01/06/25	01/31/25	50% - In Progress			
Indirect	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	03/28/25	50% - In Progress			

People	Processes	Technology	Data
The staff and stakeholders affected by your agency's transition to Florida PALM.	The sequence of procedures to accomplish a business objective.	The applications or tools used to process, track, or report on financial operations.	Information used in or produced from an agency's financial business operations.
<p>Implementation:</p> <p>Planned Florida PALM End Users = 9</p> <ul style="list-style-type: none"> Business Process Groupings = 10/13 <p>Identified Subject Matter Experts = 3</p>	<p>Implementation:</p> <p>Impacted Agency Business Processes = 15</p> <ul style="list-style-type: none"> Related Business Process Groupings = 6/13 Planned Spreadsheet Uploads = 0 	<p>Implementation:</p> <p>Business Systems Planned for Integration = 0</p> <p>Planned Interfaces = 0</p> <ul style="list-style-type: none"> Inbound Interfaces = 0 Outbound Interfaces = 0 	<p>Implementation:</p> <p>Configuration</p> <ul style="list-style-type: none"> Commitment Control (KK) <ul style="list-style-type: none"> Budget Allotments - Control Option = Option # 2 - Track with Budget Account ChartField Tier Selection = Account Tier #2: Groupings Organization ChartField Translation Tree Selection = Translation Tree #2: Agency-Defined Tree Org Security Rule = Agencywide Optional ChartFields <ul style="list-style-type: none"> OA1 = To Be Configured OA2 = Not To Be Configured PC Category = To Be Configured PC Subcategory = To Be Configured PC Source Type = Not To Be Configured <p>Conversion</p> <ul style="list-style-type: none"> Optional Conversions <ul style="list-style-type: none"> Accounts Receivable = Not Needed Assets = Needed Contracts = Needed Customers = Not Needed Encumbrances = Needed Grants = Not Needed Projects = Not Needed Projects Balances = Not Needed

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

PSC Risks							
Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
People	Training and understanding how to work/maneuver in FL PALM	Open	4 (Medium/Medium)	Will determine as we get closer to the finished product. Attend FL PALM training, meetings, and create agency training guides.		12/18/24	Katisha Mobley
Technology	Updating coding of agency business systems that we manually enter FLAIR data from reports into	Open	4 (Medium/Medium)	Will determine as we get closer to the finished product. Provide IT with chart of accounts and other necessary information to update agency business systems.		12/18/24	Katisha Mobley

PSC Issues							
Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator

PSC Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

PSC Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
November - December 2024	Apryl Lynn	alynn@psc.state.fl.us	01/10/25
September - October 2024	Apryl Lynn	alynn@psc.state.fl.us	11/12/24
July - August 2024	Apryl Lynn	alynn@psc.state.fl.us	09/23/24
May - June 2024	Apryl Lynn	alynn@psc.state.fl.us	07/08/24
March - April 2024	Apryl Lynn	alynn@psc.state.fl.us	05/08/24
January - February 2024	Apryl Lynn	alynn@psc.state.fl.us	03/11/24