

Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for DOE
- Readiness Workplan


DOE Status Report Dashboard

Reporting Period
September - October 2023

Agency Sponsor
Suzanne Pridgeon

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Readiness Workplan Tasks



The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

Readiness Workplan Tasks:

- Total Tasks = 7**
- Completed = 6
 - Submitted Late = 1
 - Pending Submission = 0

People

The staff and stakeholders affected by your agency's transition to Florida PALM.

Processes

The sequence of procedures to accomplish a business objective.

Technology

The applications or tools used to process, track, or report on financial operations.

Data

Information used in or produced from an agency's financial business operations.

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

Change Champion Network:

- Unique Filled Role = 7
- Duplicate Filled Role = 5
- Vacant Role = 2



The Change Champion Network dial reflects the completeness of your CCN makeup.

Participation:

- Meetings Attended = 12
- Meetings Missed = 1



The Participation dial reflects your agency's attendance at Project-led meetings.

Implementation:

- Training = TBD

Current-State:

- Cataloged Business Processes = 9**
- Related Business Systems = 3
 - Related Reports = 0
- Documentation Status:**
- Complete = 0 Partial = 9 Not Started = 0

Implementation:

- Role Mapping = TBD

Current-State:

- Cataloged Business Systems = 26**
- Criticality:**
 - High = 23 Med = 0 Low = 0 None = 1
- Documentation Status:**
- Complete = 7 Partial = 1 Not Started = 9

Cataloged Interfaces = 0

- Inbound Interfaces = 0
- Outbound Interfaces = 0

Implementation:

- Interfaces = TBD

Current-State:

- Unique FLAIR Data Elements = 443**
- Associated Unique Uses = 574**
 - Continued Use - Yes = 124
 - Continued Use - No = 3
 - Associated Business Systems = 6**
- Cataloged Reports = 83**
- Criticality:**
 - High = 82 Med = 13 Low = 1 None = 0

Implementation:

- Conversions = TBD
- Configurations = TBD

Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

DOE Risks

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
People Processes Data	Due to BA not being in place, process documentation for Task 328 maybe late due to the lack of personal.	Open	4 (Medium/Medium)	DOE Executive staff is working to add BA to PALM team. DOE will continue to work the process and submitted what is completed at the due date. If not completely completed at the due date, DOE will continue to work the processes and update PALM until task is complete.	No Change	09/21/23	DOE PALM Team
People	Employee Retention - Staff leaving the Agency for retirement or other opportunities can create a delay with collection of data and/or processes.	Open	4 (Medium/Medium)	DOE will refill positions as quickly as possible to stop any delays.	No Change	10/03/23	DOE Management
People Technology	Limited communication between the business and IT team (there is no daily communication or stand up for the project team (anyone working on PALM)). If all communication has to go thru the PPM Pro system, it could cause delay in the flow of communication, systems to miss functionality, the project to fall behind and miss the go-live date.	Open	4 (Medium/Medium)	Business team will place more tickets into PPM Pro to increase the communication between the two sides.	No Change	10/27/23	Project Manager
Technology	System Capabilities - Several individuals have mentioned outdated systems within the DOE, this could cause a limitation of data from PALM.	Open	3 (High/Low)	DOE to Remediation existing systems to be compatible with Florida PALM	No Change	07/04/23	DOE IT
Data	Missing Agency Business Systems - Task 326 not all systems recognized.	Open	2 (Medium/Low)	DOE PALM Team will continue to interview staff for any additional systems and work it DOE IT to determine if remediation is needed for PALM	No Change	07/13/23	DOE PALM Team

DOE Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator
People	Lack of technical resources for the project. - No dedicated staff for the project.	Open	Critical - Impacts the ability of the agency to move forward with work without resolution	Executive team place staff	RFQ for Technical Business Analysis have been submitted	10/01/23	DOE Executives
People	Lead payroll staffer retired without notice	Open	High - Impacts the ability of the agency to meet deadlines or milestones	DOE is searching for the replacement. Someone with state payroll experience.	No Change	10/03/23	DOE Executives

DOE Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates
Processes	System AS-IS documentation will be completed and be readily available by 10/27/2023	Logged	07/08/23	22 Agencies Business Systems, Comptrollers and budget office.	Closed
Data	Reports is fully documented and available as of 07/31/2023	Logged	07/08/23	Comptroller Office	Reports submitted to the FL PALM on 07/28/2023 and will continue to be updated.
Technology	Technical Systems with be updated to be compatible with PALM.	Logged	07/08/23	Comptroller, DOE IT and Agency department users.	No Change
Technology	Florida PALM will provide system designed for DOE to meet the project needs	Logged	08/01/23	Comptroller, DOE IT and Agency department users.	Schedule PALM simulations schedule for 08/2023 and 09/2023

DOE Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
Data	Documentation of TR10, TR20, TR21, TR22 and TR30	09/19/2023		Documentation of current state	
People Processes Data	Contract Payment Process meeting	09/12/2023	GOC I and Accountant IV, Project Manager and Deputy Comptroller	To document the workflow and process for contract payments.	
People Processes Data	Grants process mapping	10/06/2023	Project Manager, Deputy Comptroller and Grant Supervisor	Map out the workflow and process for grants	
People Processes Technology Data	PALM Files Meeting	10/27/2023	Project Manager, Comptroller, Deputy Comptroller, BA, BA Manager and Policy Coordinator	Discuss the release Files from PALM	
People	DOE CCN Meeting	09/12/2023	DOE CCN Team	Communicate the Status of the project within DOE, discuss any upcoming task, address any risk or issues, and any other PALM related topics	
People	DOE CCN Meeting	09/26/2023	DOE CCN Team	Communicate the Status of the project within DOE, discuss any upcoming task, address any risk or issues, and any other PALM related topics	
People	Status Meeting	10/06/2023	Project Manager, Comptroller and Deputy Comptroller	Provide Project progress and status.	
People	DOE CCN Meeting	10/10/2023	DOE CCN Team	Communicate the Status of the project within DOE, discuss any upcoming task, address any risk or issues, and any other PALM related topics	
People	Status Meeting	10/20/2023	Project Manager, Comptroller and Deputy Comptroller	Provide Project progress and status.	
People	DOE CCN Meeting	10/24/2023	DOE CCN Team along with PALM coordinators	Communicate the Status of the project within DOE, discuss any upcoming task, address any risk or issues, and any other PALM related topics	
People	Status Meeting	10/27/2023	Project Manager, Comptroller and Deputy Comptroller	Provide Project progress and status.	
People	Status Meeting	11/01/2023	Project Manager, Comptroller and Deputy Comptroller	Provide Project progress and status.	
People	PALM Payroll Meeting	11/02/2023	PALM team, Comptroller, Deputy Comptroller, DOE Payroll and DOE HR	Discuss of Budget entity	
People	Status Meeting	11/03/2023	Project Manager, Comptroller and Deputy Comptroller	Provide Project progress and status.	
People Processes	Non MFMP Payment processing meeting	09/13/2023		To Document the workflow and process of the Non MFMP payments	
People Processes	Blind Services Process Mapping	10/11/2023	Project Manager, Deputy Comptroller and Supervisor of Blind services	Map out the workflow and process for BS	
People Processes	VR Process Mapping	10/25/2023	Project Manager, Deputy Comptroller, Aware technical support and Supervisor of VR	Map out the workflow and process for VR and Aware	
People Processes	Federal Grants Process Mapping	10/31/2023	Project Manager, Deputy Comptroller and Supervisor of Federal Grants	Map out the workflow and process for Federal Grants and FLAGS Systems	
People Processes	Change control meeting with DEL	11/01/2023	Project Manager, Change control Liaison and DEL Supervisors	Review Current state process.	
People Processes Technology	PALM file for Aware System	11/03/2023	Project Manager, Comptroller and Deputy Comptroller, AWARE end users (supervisors) and AWARE Technical team	Discuss the release Files from PALM	
People Technology	DIT meeting	10/17/2023	Project Manager, BA, BA Manager and Policy Coordinator	To gain buy in from DIT	
People Technology	PECO System Meeting	10/25/2023	Project Manager, Deputy Comptroller, Systems owners, and Technical owners	Determine the relationship PECO has to FLAIR.	

Agency Sponsor Confirmation

DOE Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
September - October 2022	Matt Kirkland	matt.kirkland@fldoe.org	11/08/23
July - August 2023	Matt Kirkland	matt.kirkland@fldoe.org	09/08/23