- ⊘ Dashboard Snapshots
- ⊘ Knowledge Center
- Plorida PALM Workbook for PSC
- ⊘ Readiness Workplan

PSC Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

September - October 2025

Agency Sponsor

Apryl Lynn

RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:

Score = 97.11%

- Submitted On Time = 26
- Submitted Late = 10
- Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 96.84%

- Submitted On Time = 66
- Submitted Late = 13
- Pending Submission = 0

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

RW Task Completeness

Direct Impact Task Completeness Other Task Completeness



Direct Task Completeness:

Score = 85.53%

- Submitted Complete = 27
- Submitted Incomplete = 3
- Completed After Submission = 8

Other Task Completeness:

Score = 89.40%

- Submitted Complete = 37
- Submitted Incomplete = 1
- Completed After Submission = 12

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

- Unique Filled Role = 2
- Duplicate Filled Role = 12
- · Vacant Role = 0

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency. RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	12/19/25	75% - Consolidating/Inputting Information for Submission				
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet for remaining End Users.	07/14/25	12/19/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	11/07/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	587-B	Complete Data Cleansing Based on Mock Conversion 3 – APC001 Suppliers	08/11/25	10/17/25	100% - Submitted	10/16/25		Submission Complete	
Direct	Data	661	Update Conversion Field Mapping	08/11/25	11/05/25	100% - Submitted	10/16/25		Submission Complete	
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	11/05/25	100% - Submitted	09/29/25		Submission Complete	
N/A	N/A	617	Submit Bimonthly Agency Readiness Status Report	08/29/25	09/10/25	100% - Submitted	09/05/25		Submission Complete	
Indirect	N/A	664	Submit Monthly Progress Report - Testing	09/02/25	09/30/25	100% - Submitted	09/29/25		Submission Complete	
Direct	Data	662-A	Submit Updated Configuration Workbooks - State Program Selection for Budget Allotments	09/15/25	10/29/25	100% - Submitted	10/29/25		Submission Complete	10/30/25
Indirect	N/A	665	Submit Monthly Progress Report - Testing	10/01/25	10/31/25	100% - Submitted	10/30/25			
N/A	People	666	Share Florida PALM Updates	10/13/25	10/24/25	100% - Submitted	10/16/25		Submission Complete	
N/A	N/A	627	Submit Bimonthly Agency Readiness Status Report	11/03/25	11/10/25	100% - Submitted	11/06/25			
Indirect	N/A	667	Submit Monthly Progress Report - Testing	11/03/25	11/25/25	25% - Beginning Initial Internal Meetings and Information Gathering				

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

						PSC Risks			
Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Sep Oct. 2025

	PSC Issues										
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background		Planned or Actual Resolution Date	Reporting Period Comments for Sep Oct. 2025		

	PSC Assumptions							
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Sep Oct. 2025			

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard. Agency Sponsor Name: * Confirm* Submit Privacy Policy Report Abuse

PSC Status Report Confirmation							
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:				
September - October 2025	Apryl Lynn	alynn@psc.state.fl.us	11/06/25				
July - August 2025	Apryl Lynn	alynn@psc.state.fl.us	09/05/25				
May - June 2025	Apryl Lynn	alynn@psc.state.fl.us	07/10/25				
March - April 2025	Apryl Lynn	alynn@psc.state.fl.us	05/05/25				
January - February 2025	Apryl Lynn	alynn@psc.state.fl.us	03/03/25				