

Dashboard Overview

An <Agency> *Monthly Progress Report* dashboard (example shown below in Figures 1 - 6) has been created within your agency's Florida PALM Workbook in Smartsheet. The Monthly Progress Report dashboard provides a high-level view of your agency's testing activity including reported interface and user story testing activity, UAT role mapping and participation, and conversion and data readiness. The dashboard also serves as the tool for your Agency Sponsor to confirm and submit your agency's progress each month.

The <Agency> *Monthly Progress Report* dashboard is designed to allow agencies to confirm progress of interface testing and UAT activities. The dashboard has and is expected to continue to evolve over time to display relevant data and metrics related to activities including participation in UAT, full integration testing, data cleansing, training, and cutover.

Smartsheet Navigation:

Florida PALM Workbook for (Agency) > Monthly Progress Reporting




Figure 1: Demo Monthly Progress Report – Testing Dashboard (Panel 1)




Figure 2: Demo Monthly Progress Report – Testing Dashboard (Panel 2)




Figure 3: Demo Monthly Progress Report – Testing Dashboard (Panel 3)




Figure 4: Demo Monthly Progress Report – Testing Dashboard (Panel 4)




Figure 5: Demo Monthly Progress Report – Testing Dashboard (Panel 5)

Submission

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness and testing status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DEMO Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
February 2026	Steven Fielder	floridapalm@myfloridacfo.com	02/24/26
January 2026	Steven Fielder	floridapalm@myfloridacfo.com	01/26/26

Figure 6: Demo Monthly Progress Report – Testing Dashboard (Panel 6)

The Monthly Progress Report dashboard is populated using agency reported data from the following resources located in your Florida PALM Workspace in Smartsheet:

Table 1: Smartsheet Resources for Monthly Status Report and Agency Applicability

Smartsheet Resource	Agency Applicability
<Agency> Incomplete Cycle 2 Testing Check In worksheet	Required only for agencies that have not completed Cycle 2 testing
<Agency> Interface Cycle 3 – Full Integration Testing worksheet	Required for all interfacing agencies
<Agency> User Story Inventory worksheet	Required only for agencies that have chosen to document user stories outside of the Change Analysis tool
<Agency> Change Analysis worksheets	Required only for agencies that have chosen to document user stories within the Change Analysis tool
<Agency> Prerequisite Tracking worksheet	Required for all agencies
<Agency> Role Mapping worksheet	Required for all agencies
<Agency> UAT Participation Identification report	Maintained by the Project for all agencies
<Agency> Mock Conversion worksheet	Required for all agencies

Interface Cycle 2 - Technical Testing Section

The Interface Cycle 2 - Technical Testing section (Figure 7) is designed to help you understand your agency's current Cycle 2 testing progress and status, if applicable. This section will only appear on dashboards for agencies that have not completed Interface Cycle 2 – Technical Testing. This section will be removed from agencies the month following completing Cycle 2 testing.

Interface Cycle 2 - Technical Testing						
Incomplete Cycle 2 Testing Report						
Agency Business System	Florida PALM Interface Name	Interface Direction	Status	If not started, what is the expected start date?	Planned testing completion date?	What are the current blockers to being complete?
DEMO	API002 - Inbound Voucher Load	Inbound	In Progress			
DEMO	API006 - Inbound Payment Cancellation	Inbound	Not Started			
DEMO	API031 - Outbound Voucher and Payment Extract	Outbound	In Progress			
DEMO	API031 - Outbound Voucher and Payment Extract	Outbound	Not Started			
Inbound Cycle 2 Technical Interface Testing				Outbound Cycle 2 Technical Interface Testing		
Inbound Interfaces Planned to be Tested =				Outbound Interfaces Planned to be Tested =		
- Testing Not Started =				- Testing Not Started =		
- Testing In Progress =				- Testing In Progress =		
- Testing Complete =				- Testing Complete =		
Percent Complete = %				Percent Complete = %		

Figure 7: Interface Cycle 2 - Technical Testing Section

Incomplete Cycle 2 – Technical Testing

The Incomplete Cycle 2 Testing Report section (Figure 8) displays your agency's expected start and completion dates, and the reported blockers for why testing is incomplete from your <Agency> *Incomplete Cycle 2 Testing Check In* worksheet.

This report will only be available if your agency has interfaces that have not started or have not completed Cycle 2 testing.

Incomplete Cycle 2 Testing Report						
Agency Business System	Florida PALM Interface Name	Interface Direction	Status	If not started, what is the expected start date?	Planned testing completion date?	What are the current blockers to being complete?
DEMO	API002 - Inbound Voucher Load	Inbound	In Progress			
DEMO	API006 - Inbound Payment Cancellation	Inbound	Not Started			
DEMO	API031 - Outbound Voucher and Payment Extract	Outbound	In Progress			
DEMO	API031 - Outbound Voucher and Payment Extract	Outbound	Not Started			

Figure 8: Interface Testing Readiness Section

Review the [Incomplete Cycle 2 Testing Supplemental](#) to learn more on how to complete this section.

Inbound/Outbound Cycle 2 Technical Interface Testing

The Interface Testing Progress – Inbound/Outbound section (Figure 9) is grouped by the direction of the interface (e.g., into Florida PALM, out from Florida PALM) and displays your agency's interface testing progress, which is maintained in your <Agency> *Cycle 2 Technical Interface Testing* worksheet.

- **Testing Not Started** indicates the count of interfaces that are planned to be tested (i.e., needed for go live) but testing has not started.
- **Testing in Progress** indicates the count of interfaces that are currently undergoing testing activities.
- **Testing Complete** indicates the count of interfaces that have had at least one successful test.

- **Percent Complete** indicates the percentage of interfaces that have had at least one successful test (Testing Complete / Inbound (Outbound) Interfaces Planned to be Tested).




Figure 9: Inbound/Outbound Interface Testing Section

NOTE: If Interface Testing is complete for either Inbound or Outbound, the progress statistics will be replaced with a green bar, indicating completion, as shown in Figure 10.




Figure 10: Inbound/Outbound Complete

Review the [Interface Testing Worksheet Supplemental](#) to learn more on how to complete this section.

Interface Cycle 3 – Full Integration Testing Section

The Interface Cycle 3 – Full Integration Testing section (Figure 11) is designed to help you track your agency end-to-end interface testing progress during All Agency UAT.




Figure 11: Interface Cycle 3 – Full Integration Testing

Cycle 3 Interface Testing Progress

The Cycle 3 Interface Testing Progress is grouped by the direction of the interface (e.g., into Florida PALM, out from Florida PALM) and displays a summary of your agency's end-to-end interface testing progress, which is maintained in your <Agency> Cycle 3 – Full Integration Testing worksheet.




Figure 12: Interface Cycle 3 – Full Integration Testing Inbound/Outbound

- **Total ABS Interface Connections** indicates a total count of all unique Agency Business System interface connections.
- **Total Planned Tests** indicates the total count of all tests that your agency plans to conduct for the month.
- **Total Completed Tests** indicates the total count of all tests completed during the month.
- **Average Performance Outcome** averages all the values of the Performance Outcome column selections to get an overall score, and pairs it with a rating of "Above Expectations, Satisfactory, or Inadequate" along with a color indicator. Table 2 for details.

Table 2: Average Performance Outcome Assigned Values

Performance Outcome*	Assigned Value	Range for Average Rating	Color Indicator
Above Expectations	30	23.51 – 30.00	Green
Satisfactory	20	17.51 – 23.50	Green
Inadequate	10	10.00 – 17.50	Red
N/A	Not factored in scoring	Not factored in scoring	N/A

*The Performance Outcome column is found in your <Agency> Cycle 3 – Full Interface Testing worksheet.

Review the [Cycle 3 – Full Interface Testing Supplemental](#) to learn more on how to complete this section.

UAT Execution Section

The UAT Execution section (Figures 13 and 14) is designed to help you understand your agency's current UAT progress and status.




Figure 13: UAT Execution section (Panel 1)




Figure 14: UAT Execution section (Panel 2)

Overall User Story Testing

The Overall User Story Testing (Figure 15) section displays an overall combined count of all unique Activities, planned and actual testing that occurred, and the average performance outcome for the month maintained in either your <Agency> *Change Analysis* worksheets or <Agency> *User Story Inventory* worksheet, depending on your agency's User Story Inventory option selection.

Overall User Story Testing	
<u>Combined Counts</u>	
- Total Unique Activities =	
- Planned Testing =	
- Actual Testing =	
Average Performance Outcome = -	

Figure 15: Overall UAT Testing Progress Report

- *Total Unique Activities* indicates the total count of all unique Activities across BPGs.
- *Planned Testing* indicates the total count of all planned tests for the month across all BPGs.
- *Actual Testing* indicates the total count of all tests that occurred during the month across all BPGs.
- *Average Performance Outcome* averages all the values of the Performance Outcome column selections to get an overall score, and pairs it with a rating of "Above Expectations, Satisfactory, or Inadequate" along with a color indicator. See Table 3 for details.

Table 3: UAT Performance Outcome Assigned Values

Performance Outcome*	Assigned Value	Range for Average Rating	Color Indicator
Above Expectations	30	23.51 – 30.00	Green
Satisfactory	20	17.51 – 23.50	Green
Inadequate	10	10.00 – 17.50	Red
N/A	Not factored in scoring	Not factored in scoring	N/A

*The Performance Outcome column is found in either your <Agency> *Change Analysis* worksheets or your <Agency> *User Story Inventory* worksheet, depending on your agency's User Story Inventory option selection.

Review either the [User Story Inventory for Progress Reporting Supplemental](#) or the [Change Analysis Tool for Progress Reporting Supplemental](#) to learn more on how to complete this section.

User Story Testing – Agency Defined Activities

User Story Testing – Agency Defined Activities is an optional selection used to track test scenarios that do not align with an activity on the Florida PALM Topics and Activities list. These values are only included in the Agency Defined portion of the dashboard and are not included in the combined counts for BPGs.

The User Story Testing – Agency Defined Activities (Figure 16) section displays a total count of all Agency Defined unique activities, planned and actual testing that occurred, and the average performance outcome for the month, maintained in either your <Agency> *Change Analysis* worksheets or <Agency> *User Story Inventory* worksheet depending on your agency's User Story Inventory option selection.




Figure 16: Agency Defined Testing Progress Report

- *Total Unique Activities* indicates the total count of all unique, agency defined Activities.
- *Planned Testing* indicates the total count of planned tests of all agency-defined Activities for the month.
- *Actual Testing* indicates the total count of completed tests of agency-defined Activities for the month.
- *Average Performance Outcome* averages all the values of the Performance Outcome column selections to get an overall score, and pairs it with a rating of "Above Expectations, Satisfactory, or Inadequate" along with a color indicator. See Table 4 for details.

Table 4: Agency Defined Average Performance Outcome Assigned Values

Performance Outcome*	Assigned Value	Range for Average Rating	Color Indicator
Above Expectations	30	23.51 – 30.00	Green
Satisfactory	20	17.51 – 23.50	Green
Inadequate	10	10.00 – 17.50	Red
N/A	Not factored in scoring	Not factored in scoring	N/A

*The Performance Outcome column is found in either your <Agency> *Change Analysis* worksheets or your <Agency> *User Story Inventory* worksheet, depending on your agency's User Story Inventory option selection.

Review either the User Story Supplemental or the Change Analysis Supplemental to learn more on how to complete this section.

Overall User Story Testing

The Overall User Story Testing Report (Figure 17) section displays total counts of unique activities, planned and actual testing that occurred, and the average performance outcome for the month for each BPG, maintained in either your <Agency> *Change Analysis* worksheets or <Agency> *User Story Inventory* worksheet depending on your agency's User Story Inventory option selection.

User Story Testing	User Story Testing	User Story Testing
AAM - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	BM/CC - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	IU - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -
AMFR - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = 25 -	CT - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	PM - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -
AR - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	DM - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	PR - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -
BK - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	GM - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -	RA - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -
		SAC - Total Unique Activities = - Planned Testing = - Actual Testing = Average Performance Outcome = -

Figure 17: User Story Testing Progress

- *Total Unique Activities* indicates the total count of all unique Activities, per BPG.
- *Planned Testing* indicates the total count of all planned tests for the month, per BPG.
- *Actual Testing* indicates the total count of all tests that occurred during the month, per BPG.
- *Average Performance Outcome* averages all the values of the Performance Outcome column selections to get an overall score, and pairs it with a rating of "Above Expectations, Satisfactory, or Inadequate" along with a color indicator. See Table 5 for details.

Table 5: Average Performance Outcome averages.

Performance Outcome*	Assigned Value	Range for Average Rating	Color Indicator
Above Expectations	30	23.51 – 30.00	Green
Satisfactory	20	17.51 – 23.50	Green
Inadequate	10	10.00 – 17.50	Red

N/A	Not factored in scoring	Not factored in scoring	N/A
-----	-------------------------	-------------------------	-----

*The Performance Outcome column is found in either your <Agency> *Change Analysis* worksheets or your <Agency> *User Story Inventory* worksheet, depending on your agency's User Story Inventory option selection.

Review either the User Story Supplemental or the Change Analysis Supplemental to learn more on how to complete this section.

Role Mapping

The Role Mapping (Figure 18) section displays the total number of identified end users, end users included in the Initial Load for the start of UAT, and end users that are currently enabled in the UAT environment. This data is pulled from your <Agency> *Role Mapping* worksheet.

Role Mapping
Total Number of Identified End Users =
- Number of End Users in Initial Load =
- Number of Enabled End Users in UAT Environment =
Percent of End Users in UAT Environment = %

Figure 18: Role Mapping section

- *Total Number of Identified End Users* indicates the complete count of end users that your agency has listed.
- *Number of End Users in Initial Load* indicates the count of end users that were in the initial end user load for the start of All Agency UAT.
- *Number of Enabled End Users in UAT Environment* indicates the count of enabled end users in the current UAT environment.
- *Percent of End Users in UAT Environment* indicates the percentage of end users that are currently enabled in the UAT environment compared to total end users (Number of End Users in UAT Environment / Total Number of Identified End Users).

A new column "Enabled in UAT Environment" has been added to your <Agency> *Role Mapping* worksheet. The purpose of this column is to track testers who are enabled in UAT through the duration of UAT, users may be added and/or removed by your IdP SME and SAMs. As access changes are made in UAT, those updates should also be made in the <Agency> *Role Mapping* worksheet.

Prerequisite Training

The Prerequisite Training (Figure 19) section displays total number of required UAT prerequisite learning paths to be completed by your initial UAT participants and the number of UAT prerequisite learning paths that your initial UAT participants have completed, maintained in your <Agency> *Prerequisite Tracking* worksheet.

Figure 19: Prerequisite Training section

- The UAT Participation Identification (Figure 20) report displays a summary of your agency's UAT attendance for the month. The report lists the count of registered and attended end users for each UAT session that occurring during the month. This report is fed from the <Agency> *UAT Participation Identification Report*, which is maintained by the Project. Clicking on the report view will take you to a full report of your agency's UAT registration and attendance for all sessions.

Figure 20: UAT Participation Report

The Conversion and Data Readiness section (Figure 21) is designed to help you understand your agency's current data readiness progress and status.




Figure 21: Conversion and Data Readiness Section

Mock 4 Data Cleansing Status

The Mock 4 Data Cleansing Status box (Figure 22) displays your agency's data cleansing progress for Mock 4, maintained in your <Agency> *Mock Conversions* worksheet. The data shows the conversion name, the total number of records received from the source system for the Mock Conversion, the percentage of records that successfully loaded for the Mock Conversion, your agency's reported status of data cleansing, and any comments related to your agency's data cleansing progress.

- *In Progress* indicates your data cleansing efforts have begun.
- *Complete* indicates your data cleansing efforts are complete.
- *Not Applicable* indicates your agency has opted to not participate in the conversion.

Mock 4 Data Cleansing Status				
Conversion Name	Mock 4 - Total Number of Records Received	Mock 4 - Successful Load Percentage	Mock 4 - Data Cleansing Status	Comments
AMC001 - Asset and Property	18000	72.72%		
CTC001 - Contracts	416	93.75%		
GLC001 - Ledger	85307	98.29%		
PCC001 - Projects	131	96.18%		
POC001 - Open Encumbrances	FLAIR - 2794	FLAIR - 96.56%		
	MFMP - 5972	MFMP - 97.30%		

Figure 22: Mock 4 Data Cleansing Status

Review [RW Task 597 - Complete Data Cleansing Based on Mock Conversion 4](#) for instructions on completing the worksheet.

Conversion Load Percentages

The Conversion Load Percentages box (Figure 23) displays the percentage of your agency's conversion records that successfully loaded in each Mock Conversion cycle, as shown in your <Agency> Mock Conversions worksheet.




Figure 23: Conversion Load Percentages Section

NOTE: A load percentage for GLC001 is only available for Mock Conversions 3 & 4. GLC001 – Ledger was not run in Mock Conversion 1 and a load percentage was not provided to agencies for Mock Conversion 2 due to the data fixes that were implemented by the Project.

Submission Section

The Submission Section (Figure 24) includes a form for your Agency Sponsor to confirm and submit your Monthly Progress Report and provides record of previous submissions.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness and testing status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DEMO Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
February 2026	Steven Fielder	floridapalm@myfloridacfo.com	02/24/26
January 2026	Steven Fielder	floridapalm@myfloridacfo.com	01/26/26

Figure 24:: Submission Section

Agency Sponsor Confirmation

The Agency Sponsor Confirmation section (Figure 25) allows for easy submission of the Monthly Progress report. For each reporting period, Primary or Backup Agency Sponsors must review all Dashboard information and provide confirmation that the data represented is accurate.

NOTE: This report is intended to provide an accurate representation of the testing progress for the current month; therefore, the Agency Sponsor Confirmation form will be disabled for the majority of the month during the task duration.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness and testing status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

Figure 25: Agency Sponsor Confirmation

Progress Report Confirmation

Upon submission, a confirmation status will appear in the Progress Report Confirmation section (Figure 26).

DEMO Progress Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
February 2026	Steven Fielder	floridapalm@myfloridacfo.com	02/24/26
January 2026	Steven Fielder	floridapalm@myfloridacfo.com	01/26/26

Figure 26: Agency Sponsor Confirmation Report