

Task Instructions

Task ID: 679

Task Name: *Submit Monthly Progress Report – Testing, Training*

Task Start Date: *June 1, 2026*

Task Due Date: *June 30, 2026*

Project Impact: Indirect

The information provided in the June Progress Report submission will be used to complete RW Task 619 – Update Agency Readiness Certification #3.

Task Description

Provide progress update for agency interface testing, user acceptance testing and end user training.

Task Instructions

As described in the [Understanding Your Monthly Progress Report Dashboard](#) document, your <Agency> Monthly Progress Report has been populated using agency reported data from the following resources, as applicable, located in your Florida PALM Workbook in Smartsheet.

Table 1: Smartsheet Resources for Monthly Status Report and Agency Applicability

Smartsheet Resource	Agency Applicability
<Agency> Incomplete Cycle 2 Testing Check In worksheet	Required only for agencies that have not completed Cycle 2 testing
<Agency> Cycle 2 Technical Interface Testing worksheet	Required only for agencies that have not completed Cycle 2 testing
<Agency> Interface Cycle 3 – Full Integration Testing worksheet	Required for all interfacing agencies
<Agency> User Story Activity Coverage worksheet	Required for all agencies
<Agency> User Story Inventory worksheet	Required only for agencies that have chosen to document user stories outside of the Change Analysis tool
<Agency> Change Analysis worksheet	Required only for agencies that have chosen to document user stories outside of the User Story Inventory worksheet
<Agency> Agency Business Process Documentation Inventory worksheet	Required for all agencies
<Agency> Role Mapping worksheet	Required for all agencies
<Agency> Prerequisite Tracking worksheet	Required for all agencies
<Agency> Agency-Specific Training Inventory worksheet	Required for all agencies
<Agency> Mock Conversion worksheet	Required for all agencies
<Agency> Configuration and Conversion worksheets	Required for all agencies

This report is intended to provide an accurate representation of the testing progress for the current month; therefore, the Agency Sponsor Confirmation form will be disabled for the majority of the month during the task duration. **Five (5) business days before the task is due, the confirmation form will be enabled to allow submission and will close promptly the business day after the task is due.**

After reviewing your <Agency> *Monthly Progress Report* dashboard to ensure the data is representative of your current status, your Primary or Backup Agency Sponsor must confirm and submit the report using the Agency Sponsor Confirmation form at the bottom of the dashboard. The confirmation requires the Agency Sponsor to provide their name, add a check in the checkbox to “Confirm” the Dashboard, and click the Submit button for submission.

Smartsheet Navigation:

Florida PALM Workbook for (Agency) > Monthly Progress Reporting

As you are working, track progress in your RW Task Tracker. Indicate task completion by updating the RW Task Tracker to 100% only when you have completed the rubric included in Table 2 below.

Task Completion Requirements

Your testing and training progress data reported should be complete and accurate, as you will use the data provided in your Monthly Progress Report and previous reports to complete upcoming RW Task 619 – *Update Agency Readiness Certification #3*.

Your Monthly Progress Report will be shared with Project stakeholders, including the ESC. The Project team will also review your task submission based on the following criteria to confirm completion:

Table 2: Task Completion Rubric

Task Completion Rubric
Agency Sponsor has confirmed and submitted the Monthly Progress Report.
All required fields have been completed in the <Agency> <i>Incomplete Cycle 2 Testing Check In</i> worksheet (if applicable). <i>This is only required for agencies that have not completed Cycle 2 testing.</i>
All required fields have been completed in the <Agency> <i>Cycle 2 Technical Interface Testing</i> worksheet (if applicable). <i>This is only required for agencies that have not completed Cycle 2 testing.</i>
All required fields have been completed in the <Agency> <i>Interface Cycle 3 - Full Integration Testing</i> worksheet (if applicable). <i>This is only required for interfacing agencies.</i>
All required fields have been completed in the <Agency> <i>User Story Activity Coverage</i> worksheet.
All required UAT progress reporting fields have been completed in the <Agency> <i>User Story Inventory</i> worksheet OR the <Agency> <i>Change Analysis</i> worksheets, based on agency user story inventory option selection.
The RW Task Tracker, Agency Reported Task Progress column, has been updated to 100% - Submitted.

Supporting Materials & Resources:

- [Understanding Your Monthly Progress Report Dashboard](#)
- [Cycle 3 Interface Full Integration Testing Supplemental](#)
- [Incomplete Cycle 2 Testing Supplemental](#)
- [Interface Testing Worksheet Supplemental](#)
- [Change Analysis Tool for Progress Reporting Supplemental](#)
- [User Story Inventory for Progress Reporting Supplemental](#)
- [UAT Online Prerequisite Training Tracker Supplemental](#)
- [User Story Activity Coverage Supplemental](#)
- [Role Mapping Supplemental](#)
- [RW Task 602 – Update Agency Business Process Documentation](#)
- [RW Task 604 – Create Agency-Specific Learning Materials to Support End Users](#)
- [RW Task 698 – Complete Data Cleansing in Preparation for Dry Run 2](#)