



FloridaPALM

Planning, Accounting, and Ledger Management

LAUNCHING

JANUARY 2027

Financials, Payroll, Data Warehouse and
Business Intelligence Implementation



Moving the launch date requires replanning!

While we create the details around our new timeline, here are some exciting things agencies and enterprise partners can look forward to:

- **Interface Testing Cycle 2** - Partner testing activities are ongoing and are a key element to success. Extra time will be very beneficial for these efforts.
- **Materials for Agency UAT** - Demo videos and process step articles continue to be published on the Knowledge Center. Click "Follow" on the relevant articles to be alerted to new content!
- **Advisory Council Pre-UAT Testing** - This opportunity will provide AC member agencies the ability to explore the Florida PALM Financials system and start gaining familiarity with processing transactions, correcting errors, and running reports.
- **Mock Conversion 4** - This is being replanned to complete in mid-December, with results coming to agencies in early January. The data will be used for the UAT environment for all-agency UAT.
- **RW Tasks** - The Readiness Workplan is being updated for Mock 4 tasks and for other tasks starting or completing over the next two months. The remaining RW updates will occur after the Project timeline is adjusted.

Up Next:

Updates will be shared for the Testing Timeline and the Project Implementation Timeline once replanning finalizes.