# Florida PALM Planning, Accounting, and Ledger Management



## **EXECUTIVE STEERING COMMITTEE**

KNOTT BUILDING, ROOM 116 JULY 24, 2019





## ROLL CALL AND OPENING REMARKS

FACILITATOR: RYAN WEST, CHAIR



## REVIEW OF JULY 17, 2019 MEETING MINUTES

FACILITATOR: MELISSA TURNER



## **PROJECT UPDATE**

#### FACILITATORS: ANGIE ROBERTSON, MELISSA TURNER





**Scope – Major Project Deliverables** 

- Feedback received and clarifying questions from ESC members and their staff answered
- Most changes were administrative in nature (e.g., grammar, formatting)
- Some feedback resulted in clarification of narrative
- There were a few modifications suggested (e.g., process steps, reports)



### Scope – Standardized Business Process Models

- > All (32 of 32) business processes were updated
- Several administrative changes were made that impacted many narratives:
  - Changed reporting frequency to use *Periodic*, *Monthly*, and *Annually* consistently throughout
  - Removed interface frequency from narrative recognizing interface design will confirm
  - Clarified the use of the terms process and subprocess
  - Ensured Revision History table is on all narrative documents
  - Clarified the source of any forms that are referenced



7

**Scope – Process and Transaction Mapping Analysis** 

- The Overall section and five business process groupings were updated
- Most edits were grammar, formatting, and clarification changes
- There was one new suggested business process that was added to map from old to new
- One edit results in a refinement of a process that includes a modification to a planned Extension



### **Decision 128 – Requirements Confirmation**

- We received very few clarifying questions from ESC
- One "new" Phase 2 requirement is recommended for removal
  - Provide ability to establish and maintain debt instruments (e.g., bond sales, loans)





## INDEPENDENT VALIDATION AND VERIFICATION (IV&V)

#### FACILITATOR: MARK FAIRBANK





### **IV&V** Assessment

### **Standardized Business Process Models D54**

- D54 is the culmination of continual work over 5 years to discover, confirm, create, and refine the State's vision for conducting business within Florida PALM
- Beyond participation in workgroups and workshops, agencies have had access to and provided input to business process and requirements documents at multiple points
- The process models contain an extraordinary level of detail on cross-functional integration and dependencies that will help to complete data specifications and improve test scenarios
- The overall quality of this deliverable is excellent; while changes may still occur, the risk of any having significant impacts is very low

ſ					, 1 1 1						1 1 1 1 1 1 1 1				
201	4 20	2015		2016		20	17	20	18	2019		2020	2021		
Project Team Activities	Level 1 Process Models								Project Recom Solutio	mended					
Project & Agency Engagement Activities		BPS Pre-DDI Level 2 Process Mo Workgroups & Workshops				1	BPS Process Represent Analysis Agencie Workgroups Workgro					All Agencies Confirmation Sessions			
Work Products Accessible to Agencies for Review & Feedback		Level 2 Process Mode Business & Requireme				Process Analysis Documents nnical						Standardized usiness Process Models (D54)			





### **IV&V** Assessment

### **Process and Transaction Mapping Analysis D57**

- It is rare for this type of analysis to be elevated to the level of a discrete deliverable and be completed at this point in the project
  - It is more commonly something that is produced nearer to implementation to facilitate change management and training activities
- The benefits of completing this earlier are apparent:
  - Improve conceptual agreement between Accenture and State on how the Florida PALM will fulfill business needs
  - Provide the Readiness Team with context and knowledge needed to interact effectively with agencies
  - Inform test plans and scenarios to ensure testing activities at each cycle are as comprehensive as needed
- The definitions contained in D57 are thorough and helpful to understanding:
  - How Florida PALM functions account for FLAIR and CMS functions
  - The relationship of Florida PALM functions to the overall business process





## **VOTING ACTION**

#### FACILITATORS: RYAN WEST, MELISSA TURNER



## **Voting Action**

- Request for public comment
- Major Project Deliverable: Standardized Business Process Models
- Major Project Deliverable: Process and Transaction Mapping Analysis
- Decision 128: Requirements Confirmation





## **New Business**

#### FACILITATOR: MELISSA TURNER



## **NEXT MEETING**

AUGUST 28, 2019 KNOTT BUILDING, ROOM 116





## **CONTACT INFORMATION**

FLORIDAPALM@MyFLORIDACFO.COM

MYFLORIDACFO.COM/FLORIDAPALM



