

In accordance with Proviso language for FY 22/23, the Florida PALM Project is providing an update, as provided by agencies<sup>1</sup>, on the progress and cost of each system interface and agency application remediation tasks required for deployment of Florida PALM functionality scheduled through December 31, 2022.

## Table of Contents

|  |     |
|--|-----|
| Department of Agriculture and Consumer Services.....                           | 2   |
| Department of Elder Affairs .....  | 10  |
| Division of Emergency Management.....  | 12  |
| Department of Environmental Protection.....                                    | 16  |
| Department of Financial Services .....   | 25  |
| Department of Juvenile Justice .....   | 36  |
| Department of Legal Affairs.....   | 39  |
| Department of Military Affairs .....   | 42  |
| Department of Management Services .....  | 44  |
| Division of Administrative Hearings.....                                       | 54  |
| Department of Education .....  | 56  |
| Department of Health.....  | 59  |
| Department of Lottery .....  | 67  |
| Department of Revenue.....   | 69  |
| Department of State.....   | 76  |
| Executive Office of the Governor .....   | 78  |
| Florida Commission on Offender Review, Florida Department of Corrections ..... | 86  |
| Florida Department of Law Enforcement.....                                     | 94  |
| Florida Department of Transportation.....                                      | 107 |
| Florida Department of Veterans' Affairs.....                                   | 134 |
| Florida Gaming Commission Control.....   | 136 |
| Florida School of the Deaf and Blind .....                                     | 138 |
| Florida Fish and Wildlife Conservation Commission.....                         | 140 |
| Florida Highway Safety and Motor Vehicles .....                                | 142 |
| Justice Administrative Commission .....  | 145 |
| Public Service Commission.....   | 149 |
| State Courts System .....  | 151 |

---

<sup>1</sup> Status reports submitted by agencies at the time of the Florida PALM Proviso report submission.

## Department of Agriculture and Consumer Services

|                              |  |                      |   |
|------------------------------|--|----------------------|---|
| <b>Agency Sponsor:</b>       | <i>Alan Edwards,<br/>Deputy Chief of Staff</i> | <b>Submitted by:</b> | <i>Thomas Poucher,<br/>Policy and Budget Director</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>          | <b>Submitted on:</b> | <i>12/07/2022</i>                                     |

### **1 - STATUS OVERVIEW**

#### **A. Overview of Agency progress during reporting period:**

During the month of November, FDACS completed the following activities related to system interfaces and agency business system remediation:

- Sponsor 146 - Provide Agency Update for Project Status Reporting for October (Completed)
- Sponsor 152 - Provide Agency Update for Project Status Reporting for November (In progress)
- Business Processes 323 – Complete Projects and Grants Survey (Completed)

Agency Application Remediation Progress - FDACS continues to remediate in preparation for Florida PALM.

- For the Accounts Payable system, the second remediation item was approved and is being migrated to Test.
- For the Accounts Receivable system, remediation analysis and identification activities continued.
- For the Division systems, analysis of previous survey responses and the inventory of division software systems began.

There are 10 FTE members of the PALM Change Champion Network on a part-time basis. The FDACS project team is comprised of six staff augmentation resources as full-time, and on a part-time basis there is a PPMO representative and 40 division representatives. Two of the three additional staff augmentation resources have been onboarded and the third is expected to be onboarded in the next reporting period.

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM  | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments  |
|--|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| Configuration task #107, Share, Review, and Submit Configuration Workbooks   | Multiple               | 2/7/22             | TBD                 |  |                    |                        | Awaiting workbook availability. Share, review, and submit Configuration Workbook, confirming configuration values for the Financials Wave.  |
| Interfaces Conversions task #115, Update and Confirm Florida PALM Inventory Workbook   | Multiple               | TBD                | TBD                 |  |                    |                        | Continuing to refine FDACS' PALM Remediation Team (PRT) Interface and Inventory system (PII) identifying COA. Update and Confirm Florida PALM Inventory Workbook - FL PALM will be providing the revised task start date. |
| Conversions task #116, Identify Agency Managed Data Subject to Conversion and Create a Plan for Data Management Activities                                   | Multiple               | TBD                | TBD                 |  |                    |                        | Submit a plan of the activities for agency managed data that will be converted and identify what data should be cleansed prior to the Financials Wave. FL PALM will be providing the revised task start date.             |
| Analysis of the Technical Inventory Workbook interfaces identified in TECH121/102. PALM Task on hold. FL PALM will be providing the revised task start date. |                        |                    |                     |  |                    |                        |   |
| API004 – Outbound Payment Extract File   | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS/Disbursements/CATS   |

| Interface Modification for Florida PALM       | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments                                    |
|---|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| AMI008 -Inbound Asset Physical Inventory Load | SATS                   | TBD                | TBD                 |  |                    |                        | Strategic Assets Tracking System (SATS)     |
| API020 – Outbound Supplier Data               | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS/Disbursements (3 interfaces)           |
| API024 – Outbound Voucher Status              | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS/Disbursements (3 interfaces)           |
| API031 – Outbound Voucher Accounting Detail   | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS/Disbursements (3 interfaces)           |
| ARI002 – Outbound Customer Data               | REV                    | TBD                | TBD                 |  |                    |                        | Revenue Receipts Accounting system (REV)    |
| ARI007 – Inbound Deposit Data                 | REV                    | TBD                | TBD                 |  |                    |                        | Revenue Receipts Accounting system          |
| ARI009 – Inbound Customer Data                | REV                    | TBD                | TBD                 |  |                    |                        | Revenue Receipts Accounting system          |
| ARI011 – Inbound AR Data                      | REV                    | TBD                | TBD                 |  |                    |                        | Revenue Receipts Accounting system          |
| ARI020 – Outbound returned Items Data         | REV                    | TBD                | TBD                 |  |                    |                        | Revenue Receipts Accounting system          |
| ARI024 – Outbound AR and Deposit Data         | REV                    | TBD                | TBD                 |  |                    |                        | Revenue Receipts Accounting system          |
| GLI001 – Outbound ChartField Values           | Multiple               | TBD                | TBD                 |  |                    |                        | All with financial component (9 interfaces) |

| Interface Modification for Florida PALM       | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments                                    |
|---|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| GLI017 – Outbound Combo Code Extract          | Multiple               | TBD                | TBD                 |  |                    |                        | All with financial component (9 interfaces) |
| PCI001 – Outbound Project Information Extract | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS  |
| PCI004 – Outbound CFDA Extract                | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS  |
| PCI005 – Outbound CSFA Extract                | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS  |
| POI001 – Outbound Encumbrance Extract         | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS  |
| POI002 – Inbound Encumbrance Load             | AIMS                   | TBD                | TBD                 |  |                    |                        | AIMS  |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| <i>Reporting, Business Processes (Financials) task #117, Provide List of Agency Reports Using Agency Business Systems</i> | TBD                | TBD                 |  |                    |                        | FL PALM will be providing the revised task start date. |

| Agency Business System Remediation Task  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Comments   |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| <i>Business Processes (Payroll) task #118, Review and Confirm Understanding of the Payroll Wave Business Process Models</i>                                  | TBD                | TBD                 |  |                    |                        | FL PALM will be providing the revised task start date. |
| <i>Business Processes (Payroll) task #119, Identify Any Obstacles Prohibiting the Adoption Payroll Functionality</i>   | TBD                | TBD                 |  |                    |                        | FL PALM will be providing the revised task start date. |
| <i>Workforce Transition, Sponsor task #110, Review Florida PALM functionality and Agency team structure to determine workforce transformation needs.</i>     | TBD                | TBD                 |  |                    |                        | FL PALM will be providing the revised task start date. |
| <i>Workforce Transition, Sponsor task #111. Review Florida PALM timeline, functionality, and Agency processes to determine internal communication needs.</i> | TBD                | TBD                 |  |                    |                        | FL PALM will be providing the revised task start date. |

| Agency Business System Remediation Task  | Planned Start Date | Planned Finish Date       | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Comments   |
|--|--------------------|---------------------------|--|--------------------|------------------------|--|
| <i>Sponsor</i> (Financial, Payroll) task #123, Confirm any actions or requests identified in the Agency Workforce Transformation Plan have been submitted to the appropriate entity. | TBD                | TBD                       |  |                    |                        | FL PALM will be providing the revised task start date.   |
| Deliverable 1.6 Readiness Steps outlined by Florida PALM - Priority for all tasks identified by Florida PALM.  |                    |                           |  |                    |                        |  |
| <i>Sponsor</i> tasks #126, 130, 136, 141, 146, 152, 154, 162, 169, 173, 180, 189, 198 - Provide Agency Update for Project Status Reporting   | Monthly            | 10 <sup>th</sup> of month | 10 <sup>th</sup> of month                | \$720              | \$4,164                | Ongoing completions by the 10 <sup>th</sup> of the month |
| <i>Sponsor</i> (CMS) tasks #127, 131, 137 Collect and Provide a report on outstanding Solution Center Incidents and Florida PALM workarounds   | Monthly            | September, 2022           | September, 2022                          |                    |                        | Completed  |
| <i>Business Processes</i> task #323 Complete and submit the Projects and Grants Survey to inform the Project about how you currently manage project and grants.                      | 10/24/2022         | 11/04/2022                |  |                    |                        | Completed  |

| Agency Business System Remediation Task  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Comments  |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| Deliverables – 1.1-1.5 Readiness Remediation (3 systems) and Readiness Assessments (2 areas) for Iteration 1, FY 22-23 |                    |                     |  |                    |                        |   |
| 1.1 Accounts Payable (AIMS/CATS) - Readiness Remediation   | 7/1/22             | 12/31/22            |  | \$22,043           | \$117,716              | Prepare for Florida PALM by implementing business process changes and functions within the applications as identified in the gap analysis assessing the readiness of the current processes to Florida PALM processes. |
| 1.2 Accounts Receivable (REV) – Readiness Remediation  | 8/1/22             | 3/31/23             |  | \$17,136           | \$58,279               | Remediate the agency Accounts Receivables system, Revenue Receipts (REV), to prepare for Florida PALM by implementing business process changes and functions.   |
| 1.3 Finance and Accounting (F&A) software systems – Readiness Assessment   | 9/1/22             | 10/31/22            | 10/31/22                                 |                    | \$30,362               | Completed the readiness assessment and documented the analysis for the Financial Information System (FIS) and Financial Management System (FMS).  |



| Agency Business System Remediation Task                                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| 1.4 Finance and Accounting (F&A) software systems – Readiness Remediation | 11/1/22            | 2/28/23             |  |                    |                        | Remediate the agency F&A systems and processes (beyond Accounts Receivable and Accounts Payable) to prepare for Florida PALM modifications, those assessed as either most critical for Florida PALM or least disruptive for current operations. Parts may involve FLAIR data or interfaces. |
| 1.5 Select Division software systems – Readiness Assessment               | 3/1/23             | 6/30/23             |  | \$10,402           | \$10,402               | Complete a readiness assessment and document findings on a select (limited) set of Division software systems, determined by DIO and OATS.   |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
|                          |                 | None that are open. |

## Department of Elder Affairs

|                              |  |                      |   |
|------------------------------|--|----------------------|---|
| <b>Agency Sponsor:</b>       | <i>Laura Anderson, Chief Financial Officer</i> | <b>Submitted by:</b> | <i>Ciera Cason, Accounting Supervisor</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>          | <b>Submitted on:</b> | <i>12/08/2022</i>                         |

### **1 - STATUS OVERVIEW**

|   |
|---|
| <b>Overview of Agency progress during reporting period:</b>   |
| <p>During the month of November, DOEA completed the following activities related to system interfaces and agency business system remediation:</p> <p>0 FTEs are supporting the transition to Florida PALM on a full-time basis.<br/>           3 FTEs are supporting the transition to Florida PALM on a part-time basis.</p> |

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| N/A                    |                        |                    |                     |  |                    |                        |                    |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task        | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| ADULT CARE FOOD PROGRAM                        |                    |                     |  |                    |                        | Unsure of retiring system                                     |
| Automated Contract Management System           |                    |                     |  |                    |                        | Unsure of retiring system                                     |
| FLAIR Transaction and Master Files (FTP Files) |                    |                     |  |                    |                        | Decision will be made based on the payroll process in FL Palm |
| Paradox (payroll and queries)                  |                    |                     |  |                    |                        | Decision will be made based on the payroll process in FL Palm |
| FLAIR Batch Upload (Payroll/Allocated Costs)   |                    |                     |  |                    |                        | Decision will be made based on the payroll process in FL Palm |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      |                 |                     |

## Division of Emergency Management

|                              |  |                      |                            |
|------------------------------|--|----------------------|----------------------------|
| <b>Agency Sponsor:</b>       | <i>Mark Mahoney, Finance Administrator</i> | <b>Submitted by:</b> | <i>Karen Peyton, OMCII</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>      | <b>Submitted on:</b> | <i>12/08/2022</i>          |

### **1 - STATUS OVERVIEW**

#### **Overview of Agency progress during reporting period:**

During the month of November, FDEM completed the following activities related to system interfaces and agency business system remediation:

- 0 FTEs are supporting the transition to Florida PALM on a full-time basis.
- 4 FTEs are supporting the transition to Florida PALM on a part-time basis

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface                               | Agency Business System | Planned Start Date | Planned Finish Date                              | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|--|------------------------|--------------------|--|--|--------------------|------------------------|---|
| API004<br>Outbound<br>Payment Extract                | Central<br>Ingest      | 03/2021            | Central ingest point for FDEM has been completed | 08/2021                                  |                    |                        | Central Ingest point/<br>Reduced amount of requested modifications after meeting with PALM Staff<br><br>*Central ingest point refers to the FDEM central ingest for its applications and not Central Wave |
| API122<br>Outbound<br>Payment Extract<br>Web Service | Central<br>Ingest      | 03/2021            | Central ingest point for FDEM has been completed | 08/2021                                  |                    |                        | Central Ingest point/<br>Reduced amount of requested modifications after meeting with PALM Staff<br><br>*Central ingest point refers to the FDEM central ingest for its applications and not Central Wave |

| Florida PALM Interface                                      | Agency Business System | Planned Start Date | Planned Finish Date                              | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|---|------------------------|--------------------|--|--|--------------------|------------------------|---|
| API123<br>Outbound Voucher<br>Accounting Detail Web Service | Central Ingest         | 03/2021            | Central ingest point for FDEM has been completed |  |                    |                        | Central Ingest point/<br>Reduced amount of requested modifications after meeting with PALM Staff<br><br>*Central ingest point refers to the FDEM central ingest for its applications and not Central Wave |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date                               | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---|--|--------------------|------------------------|--|
| Financial Dashboard                     | 03/2021            | Central ingest point for FDEM has been completed. | 08/2021                                  |                    |                        | Application connects to FDEM central ingest point for Florida PALM Offerings |
| GMS                                     | 03/2021            | Central ingest point for FDEM has been completed. | 08/2021                                  |                    |                        | Application connects to FDEM central ingest point for Florida PALM Offerings |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date  | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|--|--|--------------------|------------------------|-------------------|
| Axiom Voucher System                    | 03/2021            | Central ingest point for FDEM has been completed.            | 08/2021                                  |                    |                        | “                 |
| FOCUS                                   | 03/2021            | Central ingest point for FDEM has been completed.<br>03/2021 | 08/2021                                  |                    |                        | “                 |

#### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |

## Department of Environmental Protection

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | Darinda McLaughlin, Deputy Chief of Staff of Operations | <b>Submitted by:</b> | Lydia Griffin, Chief, Bureau of Finance & Accounting |
| <b>Status Report Period:</b> | November 1 – November 30, 2022                          | <b>Submitted on:</b> | 12/8/2022  |

### **1 - STATUS OVERVIEW**

#### Overview of Agency progress during reporting period:

During the month, DEP worked on or completed the following activities related to system interfaces and agency business system remediation:

DEP PALM deliverables provided to the project in November were:

1. RW #323 - Complete Projects and Grants Survey
2. RW #146 - Provide Agency Update for Present Status Reporting
3. FDEP presentation and informational package for Florida PALM "Personalized Agency Work Sessions (PAWS)"

These Florida PALM Readiness Workplan tasks required interface preparation work for the agency:

- DEP is continuing to review, qualify, and quantify Business System changes for Tier 1, 2, and 3 to use PALM interfaces. Those tasks are identified in Section 2/3. IN PROCESS

These Florida PALM Readiness Workplan tasks required business system remediation preparation work for the agency:

- DEP is continuing to review, qualify, and quantify Business System changes for Tier 1, 2, and 3 for remediation and conversion. Those tasks are identified in Section 2/3. IN PROCESS

Zero FTEs are supporting the transition to Florida PALM on a full-time basis.

Fifteen FTEs are supporting the transition to Florida PALM on a part-time basis.

Four contractors are supporting the transition to Florida PALM on a part-time basis.



## **2 – AGENCY SYSTEM INTERFACE PROGRESS AND 3 - AGENCY APPLICATION REMEDIATION PROGRESS**

| Interface Modification for Florida PALM   | Planned Start Date | Planned Finish Date                           | Actual Finish Date<br><small>(completed)</small> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|---|--------------------|---|--|--------------------|------------------------|---|
| <b>Florida PALM Readiness Work Plan Tasks</b>   |                    |   |  |                    |                        |   |
| RW #121 - Update and Confirm Florida PALM Inventory Workbook  | 4/4/2022           | Due date pending Project new published dates. |  | \$0.00             | \$1,030.00             | FDEP believes this work is still relevant to our agency's success. FDEP will continue to perform Chart of Account (CoA) impact analysis to their people, processes, systems, interfaces, and reports. |
| RW #110 - Submit Agency Workforce Transformation Plan   | 3/21/2022          |   |  |                    |                        |   |
| RW #111 - Submit Agency Communication Plan  | 3/21/2022          |   |  |                    |                        |   |
| RW #116 - Identify Agency Managed Data Subject to Conversion and Create a Plan for Data Management Activities | 4/4/2022           |   |  |                    |                        |   |
| RW #117 - Provide List of Agency Reports Using Agency Business Systems  | 4/4/2022           |   |  |                    |                        |   |

| Interface Modification for Florida PALM   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| <b>Florida Department of Environmental Protection Tasks per deliverables identified in FY22/23 Operational Work Plan.</b>   |                    |                     |  |                    |                        |  |
| FDEP-001:<br>Provide ongoing Project Coordination & Agency Liaison Activities for: interface coordination, documentation creation, and agency communication for interfaces and remediation. | 7/1/2020           | 6/30/2024           |  | \$2,060            | \$17,244               | Contracted Project Management support for list of RW tasks listed in the section 1 – status overview.<br><br>This activity creates the following deliverables from the FY22/23 Operational Work Plan: <ul style="list-style-type: none"> <li>• PALM1: Agency Monthly Project Status Reporting to Florida PALM</li> <li>• PALM2: Agency Quarterly FY22-23 PALM REMEDIATION Status Report</li> </ul> |
| FDEP-002: PALM Chart of Account (CoA) Impact Analysis Report  | 7/1/2022           | 6/30/2023           |  | \$10,000           | \$186,410              | Systems being evaluated are: FIN-Convert, FIN-Tax, FIN-PRA, FIN-CRAREconciler, FIN-Maintenance, FIN-Reports/Hub, FIN-ARCollections,FIN-FITS ,CRA .   |
| FDEP-005: FDEP Tier 3 Impact Analysis Update and Review with Divisions  | 2/1/2023           | 6/30/2023           |  | \$21,344           | \$21,344               |  |

| Interface Modification for Florida PALM   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| <b>Florida Department of Environmental Protection Tasks per deliverables identified in FY22/23 Operational Work Plan.</b> |                    |                     |  |                    |                        |  |
| FDEP is preparing material for Personalized Agency Work Session   | 9/1/2022           | 12/31/2022          |  | \$1,854            | \$7,373                | This material was presented to Florida PALM Project Teams on November 8th through 9th, 2022. |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| NONE  |                 |                     |

## **5 – DEP FLORIDA PALM INTERFACE LIST**

| DEP Florida PALM Interfaces | Florida PALM Interface Name                               | PALM Inbound /Outbound |
|-----------------------------|---|------------------------|
| AMI002                      | Inbound Asset Transfer and Disposal Request               | PALM Inbound           |
| AMI003                      | Outbound Asset Extract                                    | PALM Outbound          |
| AMI004                      | Outbound Asset Physical Inventory Extract                 | PALM Outbound          |
| AMI006                      | Inbound Asset Additions, Adjustments and Physical Updates | PALM Inbound           |
| AMI008                      | Inbound Asset Physical Inventory Load                     | PALM Inbound           |
| API001                      | Inbound Interface for Treasury Offset Program             | PALM Inbound           |
| API002                      | Inbound Voucher Load                                      | PALM Inbound           |
| API002                      | Inbound Voucher Load                                      | PALM Inbound           |

| <b>DEP Florida PALM Interfaces</b> | <b>Florida PALM Interface Name</b>                      | <b>PALM Inbound /Outbound</b> |
|------------------------------------|---|-------------------------------|
| API004                             | Outbound Payment Extract                                | PALM Outbound                 |
| API006                             | Inbound Payment Cancellation                            | PALM Inbound                  |
| API010                             | Outbound Payment Remittance Advice Data                 | PALM Outbound                 |
| API020                             | Outbound Supplier Data                                  | PALM Outbound                 |
| API021                             | Outbound Authorized Bank Titles                         | PALM Outbound                 |
| API024                             | Outbound Voucher Status                                 | PALM Outbound                 |
| API025                             | Outbound Outstanding Warrant Data                       | PALM Outbound                 |
| API027                             | Inbound Voucher Delete Web Service                      | PALM Inbound                  |
| API028                             | Inbound Voucher Web Service                             | PALM Inbound                  |
| API031                             | Outbound Voucher Accounting Detail                      | PALM Outbound                 |
| API109                             | Outbound Supplier Crosswalk                             | PALM Outbound                 |
| API122                             | Outbound Payment Extract Web Service                    | PALM Outbound                 |
| API123                             | Outbound Voucher Accounting Detail Web Service          | PALM Outbound                 |
| API124                             | Inbound SpeedChart                                      | PALM Inbound                  |
| API125                             | Outbound SpeedChart                                     | PALM Outbound                 |
| ARI001                             | Outbound Interface for Treasury Offset Program Database | PALM Outbound                 |
| ARI002                             | Outbound Customer Data                                  | PALM Outbound                 |
| ARI007                             | Inbound Deposit Data                                    | PALM Inbound                  |
| ARI007                             | Inbound Deposit Data                                    | PALM Inbound                  |
| ARI009                             | Inbound Customer Data                                   | PALM Inbound                  |
| ARI011                             | Inbound AR Data   | PALM Inbound                  |
| ARI012                             | Outbound ACH NOC Deposit Data                           | PALM Outbound                 |

| <b>DEP Florida PALM Interfaces</b> | <b>Florida PALM Interface Name</b>       | <b>PALM Inbound /Outbound</b> |
|------------------------------------|--|-------------------------------|
| ARI020                             | Outbound Returned Items Data             | PALM Outbound                 |
| ARI023                             | Inbound Deposit Data - OCR Template      | PALM Inbound                  |
| ARI024                             | Outbound AR and Deposit Data             | PALM Outbound                 |
| BII001                             | Inbound Billing Data                     | PALM Inbound                  |
| CMI004                             | Outbound Bank Deposit Transactions       | PALM Outbound                 |
| CMI004                             | Outbound Bank Deposit Transactions       | PALM Outbound                 |
| CMI004                             | Outbound Bank Deposit Transactions       | PALM Outbound                 |
| CMI004                             | Outbound Bank Deposit Transactions       | PALM Outbound                 |
| CMI007                             | Inbound External Bank Cash Forecast Data | PALM Inbound                  |
| CMI011                             | Inbound Excel to CI for CMIA COA         | PALM Inbound                  |
| CMI013                             | Outbound BAI Bank Statements             | PALM Outbound                 |
| GLI001                             | Outbound ChartField Values               | PALM Outbound                 |
| GLI002                             | Outbound Actuals Extract                 | PALM Outbound                 |
| GLI006                             | Inbound Journal Entry                    | PALM Inbound                  |
| GLI006                             | Inbound Journal Entry                    | PALM Inbound                  |
| GLI010                             | Outbound Interest Apportionment          | PALM Outbound                 |
| GLI012                             | Inbound Combo Edit Checking Web Service  | PALM Inbound                  |
| GLI017                             | Outbound Combo Code Extract              | PALM Outbound                 |
| GLI018                             | Outbound SpeedType                       | PALM Outbound                 |
| GLI020                             | Inbound SpeedType                        | PALM Inbound                  |
| GLI031                             | Outbound Tree Extract                    | PALM Outbound                 |
| GLI051                             | Outbound Detail GL Journal               | PALM Outbound                 |

| <b>DEP Florida PALM Interfaces</b> | <b>Florida PALM Interface Name</b>                        | <b>PALM Inbound /Outbound</b> |
|------------------------------------|---|-------------------------------|
| GLI059                             | Inbound External Fund Forecast Data                       | PALM Inbound                  |
| GLI060                             | Inbound External Forecast Parameter Data                  | PALM Inbound                  |
| GMI001                             | Inbound Grant Data  | PALM Inbound                  |
| GMI003                             | Outbound Recipient Type Extract                           | PALM Outbound                 |
| GMI004                             | Outbound Grant Receipt Details                            | PALM Outbound                 |
| GMI005                             | Outbound Grant Information Extract                        | PALM Outbound                 |
| KKI001                             | Inbound Budget Journal                                    | PALM Inbound                  |
| KKI008                             | Inbound Budget Pre-checking Web Service                   | PALM Inbound                  |
| KKI009                             | Outbound Budget Extract                                   | PALM Outbound                 |
| KKI016                             | Outbound Budget and Cash Balance Data                     | PALM Outbound                 |
| KKI017                             | Outbound Trust Fund Disbursements - Appropriations Ledger | PALM Outbound                 |
| PCI001                             | Outbound Project Information Extract                      | PALM Outbound                 |
| PCI004                             | Outbound CFDA Extract                                     | PALM Outbound                 |
| PCI005                             | Outbound CSFA Extract                                     | PALM Outbound                 |
| PCI006                             | Inbound Project Details                                   | PALM Inbound                  |
| POI001                             | Outbound Encumbrance Extract                              | PALM Outbound                 |
| POI002                             | Inbound Encumbrance Load                                  | PALM Inbound                  |
| POI003                             | Inbound Encumbrance Web Service                           | PALM Inbound                  |

## 6 – DEP SYSTEM REMEDIATION LIST

\*The business systems listed is not an exhaustive list and are subject to change.

| #  | DEP System Remediation List                              |
|----|--|
| 1  | Administer Loans (SRF)                                   |
| 2  | Board of Trustees Land Acquisition System (BTLDS)        |
| 3  | Cash Receiving Application (CRA)                         |
| 4  | DEPPay   |
| 5  | Document Imaging/Management System/Workflow (OCULUS)     |
| 6  | ERIC (Environmental Restoration Integrated Cleanup)      |
| 7  | FIN-Budget Projections                                   |
| 8  | FIN-Convert  |
| 9  | FIN-CRA Recon  |
| 10 | FIN-GMS  |
| 11 | FIN-PRA  |
| 12 | FIN-Project Review                                       |
| 13 | FIN-RateRpt  |
| 14 | FIN-Tax  |
| 15 | FIN-YES  |
| 16 | FIN-Reports  |
| 17 | FIN-Hub  |
| 18 | FIN-Maintenance  |
| 19 | Legal Case Tracking System (LCT)                         |
| 20 | Oculus Validations (OVALMain)                            |
| 21 | Payroll Expense Allocation System (PEAS)                 |
| 22 | SATS (Strategic Asset Tracking System)                   |
| 23 | Storage Tanks Contamination and Monitoring System (STCM) |
| 24 | Submerged Upland Payment Revenue System (SUPRS)          |
| 25 | Electronic Forms and Flows (ELFF)                        |
| 26 | Water Assurance Compliance Systems (WACS)                |

| #  | DEP System Remediation List  |
|----|--|
| 27 | Potable Water System (PWS)   |
| 28 | Florida Integrated Environmental System Today - Data Maintenance (FDM) |
| 29 | Asbestos (ASB)   |
| 30 | Oil and hazardous material incident tracking (OEROHMIT)                |
| 31 | PAY_USER (DepPay)  |
| 32 | ESSA   |
| 33 | Wastewater Facilities and Related Sites (WAFR)                         |
| 34 | Permitting Application (PA)  |
| 35 | Air Resource Management System (ARMS)                                  |
| 36 | DEP People Service API   |
| 37 | Qlik   |
| 38 | CMSS   |



## Department of Financial Services

|                              |  |                      |                      |
|------------------------------|--|----------------------|----------------------|
| <b>Agency Sponsor:</b>       | <i>Scott Fennell, Deputy Chief<br/>Financial Officer</i> | <b>Submitted by:</b> | <i>Tanya McCarty</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>                    | <b>Submitted on:</b> | <i>12/10/2022</i>    |

### **1 - STATUS OVERVIEW**

#### Overview of Agency progress during reporting period:

During the month of November, DFS completed/continued the following activities related to system interfaces, Agency Business System (ABS) remediation, and FLAIR Transition preparation:

#### **ABS Remediation**

##### **RW – Task ID 152**

- ABS OIT Integration team completed its updates for Project Status Reporting.

##### **Financials Wave**

- Continued Agency Business Systems (ABS) scope assessment and assumptions documentation with information obtained from analysis of Financials Wave Tier 2 ABS applications, survey responses, and meetings with DFS business and technical subject matter experts.
- Collaborated with the Florida PALM Change Control Network in support of Personalized Agency Workshop (PAW) Sessions with the Division of Workers Compensation.
- Finalized the FLAIR – Florida PALM Replacement FY22-23 Operational Work Plan and supporting documents.

##### **Payroll Wave**

- Continued Agency Business Systems inventory assessment, including analysis of Payroll Wave Tier 2 ABS applications.

#### **FLAIR Transition**

- Continued collaboration sessions with Florida PALM for the review of the Inventory of Functions, Sub-Functions, and FLAIR Transition Assumptions.
- Finalized the FLAIR – Florida PALM Replacement FY22-23 Operational Work Plan and supporting documents.

**97** FTEs are supporting the transition to Florida PALM on a part-time basis.

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface                             | Agency Business System  | Planned Start Date | Planned Finish Date | Actual Finish Date<br>(completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/<br>Comments  |
|--|---|--------------------|---------------------|-----------------------------------|--------------------|------------------------|--|
| <b>Financials Wave</b>                             |   |                    |                     |                                   |                    |                        |  |
| AMI003 - Outbound Asset Extract                    | OIT Budget Tool, Barcode Inventory  | 07/01/21           | TBD                 |                                   | \$0.00             | \$983.60               | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| AMI004 - Outbound Asset Physical Inventory Extract | Barcode Inventory   | 07/01/21           | TBD                 |                                   | \$0.00             | \$865.50               | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| AMI008 - Inbound Asset Physical Updates            | Barcode Inventory   | 07/01/21           | TBD                 |                                   | \$0.00             | \$865.50               | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API002 - Inbound Voucher Load                      | PTDP, UPMIS, WaPR, CODA, Origami  | 07/01/21           | TBD                 |                                   | \$355.67           | \$3,063.85             | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API004 - Outbound Payment Extract                  | SPIA, UPMIS, OIT Budget Tool, CODA, Vendor History Website, Origami, FACTS, OpenGov, Transparency Website, OFR-Fiscal Dashboard | 07/01/21           | TBD                 |                                   | \$105.00           | \$3,139.55             | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API006 - Inbound                                   | UPMIS, Origami  | 07/01/21           | TBD                 |                                   | \$105.00           | \$937.38               | Planning for all API's to ABS remediation; documenting   |

|   |   |          |     |  |          |            |  |
|---|---|----------|-----|--|----------|------------|--|
| Payment Cancellation  |   |          |     |  |          |            | requirements as-is and to-be workflows.  |
| API010 - Outbound Payment Remittance Advice Data            | UPMIS   | 07/01/21 | TBD |  | \$0.00   | \$301.68   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API015 - Inbound Supplier Load                              | PTDP, WaPR, Origami                               | 07/01/21 | TBD |  | \$355.67 | \$2,030.87 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API016 - Inbound W-9 System Updates                         | W-9   | 07/01/21 | TBD |  | \$0.00   | \$0.00     | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API019 - Outbound W-9 System Data                           | W-9   | 07/01/21 | TBD |  | \$0.00   | \$0.00     | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API020 - Outbound Supplier Data                             | SPIA, PTDP, UPMIS, WaPR, Origami, FACTS, PC-Works | 07/01/21 | TBD |  | \$355.67 | \$4,000.40 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API023 - Outbound State Payments File to Unclaimed Property | UPMIS   | 07/01/21 | TBD |  | \$0.00   | \$301.68   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API024 - Outbound Voucher Status                            | UPMIS, OFR-Fiscal Dashboard                       | 07/01/21 | TBD |  | \$0.00   | \$301.68   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |

|   |                             |          |     |  |          |            |  |
|---|-----------------------------|----------|-----|--|----------|------------|--|
| API031 - Outbound Voucher Accounting Detail             | UPMIS, OFR-Fiscal Dashboard | 07/01/21 | TBD |  | \$0.00   | \$301.68   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API122 - Outbound Payment Extract Web Service           | SPIA, Origami, UPMIS        | 07/01/21 | TBD |  | \$105.00 | \$1,272.22 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| API123 - Outbound Voucher Accounting Detail Web Service | UPMIS                       | 07/01/21 | TBD |  | \$0.00   | \$301.68   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| ARI002- Outbound Customer Data                          | FACTS                       | 07/01/21 | TBD |  | \$0.00   | \$402.77   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| ARI007 – Inbound Deposit Data                           | CODA                        | 07/01/21 | TBD |  | \$0.00   | \$731.30   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| ARI009 - Inbound Customer Data                          | Origami                     | 07/01/21 | TBD |  | \$105.00 | \$635.70   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| ARI011 - Inbound AR Data                                | Origami                     | 07/01/21 | TBD |  | \$105.00 | \$635.70   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| ARI024 – Outbound AR and Deposit                        | OIT Budget Tool, OpenGov,   | 07/01/21 | TBD |  | \$0.00   | \$435.77   | Planning for all API's to ABS remediation; documenting   |

|  |   |          |     |  |            |            |  |
|--|---|----------|-----|--|------------|------------|--|
|  | Transparency Website  |          |     |  |            |            | requirements as-is and to-be workflows.  |
| BII001 – Inbound Billing Data                          | Origami   | 07/01/21 | TBD |  | \$105.00   | \$635.70   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| CMI004 - Outbound Bank Deposit Transactions            | CODA, OFR-Fiscal Dashboard  | 07/01/21 | TBD |  | \$0.00     | \$731.30   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI001 - Outbound ChartField Values                    | CODA, Lease Tracking, Origami, PIRQ, PC-Works, Allotments, OpenGov, FACTS | 07/01/21 | TBD |  | \$1,238.50 | \$7,511.99 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI002 – Outbound Actuals Extract                      | OIT Budget Tool, Recon, FACTS, OFR-Fiscal Dashboard                       | 07/01/21 | TBD |  | \$192.20   | \$1,187.97 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI003 – Inbound Contract ChartField                   | FACTS   | 07/01/21 | TBD |  | \$0.00     | \$402.77   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI014 – Outbound Financial Balances Transparency Site | Transparency Website, Recon, OFR-Fiscal Dashboard                         | 07/01/21 | TBD |  | \$192.20   | \$667.10   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI015- Outbound Cash Transaction and Balance Data     | Transparency Website, Recon, OFR-Fiscal Dashboard                         | 07/01/21 | TBD |  | \$192.20   | \$667.10   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI017 – Outbound                                      | OFR-Fiscal Dashboard  | 07/01/21 | TBD |  | \$0.00     | \$0.00     | Planning for all API's to ABS remediation; documenting   |

|   |                              |          |     |  |          |          |  |
|---|------------------------------|----------|-----|--|----------|----------|--|
| Combo Code Extract  |                              |          |     |  |          |          | requirements as-is and to-be workflows.  |
| GLI051- Outbound Detail GL Journal                                | Recon, OFR- Fiscal Dashboard |          | TBD |  | \$192.20 | \$667.10 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GLI057 – Outbound Trust Fund Revenue and Cash Balance Information | OFR-Fiscal Dashboard         | 07/01/21 | TBD |  | \$0.00   | \$0.00   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GMI002 - Inbound FACTS Grant Data                                 | FACTS                        | 07/01/21 | TBD |  | \$0.00   | \$402.77 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GMI003 - Outbound Recipient Type Extract                          | FACTS                        | 07/01/21 | TBD |  | \$0.00   | \$402.77 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GMI004 - Outbound Grant Receipt Details                           | FACTS                        | 07/01/21 | TBD |  | \$0.00   | \$402.77 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GMI005 - Outbound Grant Information Extract                       | FACTS                        | 07/01/21 | TBD |  | \$0.00   | \$402.77 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| GMI006 - Outbound Grant Information Extract to FACTS              | FACTS                        | 07/01/21 | TBD |  | \$0.00   | \$402.77 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |

|   |  |          |     |  |          |          |  |
|---|--|----------|-----|--|----------|----------|--|
| KKI009 – Outbound Budget Extract                                  | Allotments, OFR-Fiscal Dashboard                         | 07/01/21 | TBD |  | \$0.00   | \$234.30 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| KKI016 – Outbound Budget and Cash Balance Data                    | Allotments, Recon, OFR-Fiscal Dashboard                  | 07/01/21 | TBD |  | \$192.20 | \$901.40 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| KKI017 – Outbound Trust Fund Disbursements – Appropriation Ledger | Allotments   | 07/01/21 | TBD |  | \$0.00   | \$234.30 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| PCI001 – Outbound Project Information Extract                     | OFR-Fiscal Dashboard                                     | 07/01/21 | TBD |  | \$0.00   | \$0.00   | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |
| POI001 – Outbound Encumbrance Extract                             | OIT Budget Tool, UPMIS, Allotments, OFR-Fiscal Dashboard | 07/01/21 | TBD |  | \$0.00   | \$654.08 | Planning for all API's to ABS remediation; documenting requirements as-is and to-be workflows. |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| SPIA                                    | 07/01/21           | TBD                 |  | \$0.00             | \$1,004.50             | Reviewing interface layouts and business processes for Financials Wave.  |
| UPMIS                                   | 07/01/21           | TBD                 |  | \$0.00             | \$3,318.50             | Reviewing, updating, and confirming interface layouts and business processes.  |
| PTDP                                    | 07/01/21           | TBD                 |  | \$465.00           | \$2,065.50             | Reviewing, updating, and confirming interface layouts and business processes.  |
| FLAIR – FL PALM Transition              | 07/01/21           | TBD                 |  | \$47,138.25        | \$265,749.25           | Continued collaboration sessions with Florida PALM for review of Functions, Sub-Functions, and FLAIR Transition assumptions, finalized FY 22-23 Operational Work Plan. |
| ABS – FL PALM Remediation               | 07/01/21           | TBD                 |  | \$55,112.50        | \$387,167.00           | Finalized FY 22-23 Operational Work Plan, worked on ABS scope assessment and assumptions, and ABS interface remediation.   |
| EIC                                     | 07/01/21           | TBD                 |  | \$0.00             | \$2,004.50             | Reviewing, updating, and confirming interface layouts and business processes.  |
| W9 System                               | 07/01/21           | TBD                 |  | \$0.00             | \$1,649.50             | Reviewing, updating, and confirming interface layouts and business processes.  |
| CODA                                    | 07/01/21           | TBD                 |  | \$0.00             | \$3,656.50             | Reviewing, updating, and confirming interface layouts and business processes.  |



| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| FLAIR@DFS                               | 07/01/21           | TBD                 |  | \$0.00             | \$492.00               | Reviewing, updating, and confirming interface layouts and business processes. |
| Budget Allotments                       | 07/01/21           | TBD                 |  | \$0.00             | \$1,171.50             | Reviewing, updating, and confirming interface layouts and business processes. |
| OpenGov                                 | 07/01/21           | TBD                 |  | \$0.00             | \$953.00               | Reviewing, updating, and confirming interface layouts and business processes. |
| OIT Budget Tool                         | 07/01/21           | TBD                 |  | \$0.00             | \$590.50               | Reviewing, updating, and confirming interface layouts and business processes. |
| WaPR - SDTF                             | 07/01/21           | TBD                 |  | \$287.00           | \$2,120.00             | Reviewing, updating, and confirming interface layouts and business processes. |
| Barcode Inventory System                | 07/01/21           | TBD                 |  | \$0.00             | \$2,596.50             | Reviewing, updating, and confirming interface layouts and business processes. |
| Lease Tracking System                   | 07/01/21           | TBD                 |  | \$534.00           | \$2,991.00             | Reviewing, updating, and confirming interface layouts and business processes. |
| FACTS                                   | 07/01/21           | TBD                 |  | \$0.00             | \$4,430.46             | Reviewing, updating, and confirming interface layouts and business processes. |
| Origami                                 | 07/01/21           | TBD                 |  | \$1,050.00         | \$6,357.00             | Reviewing, updating, and confirming interface layouts and business processes. |
| OMNI                                    | 07/01/21           | TBD                 |  | \$571.50           | \$1,658.00             | Reviewing, updating, and confirming interface layouts and business processes. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| PIRQ                                    | 07/01/21           | TBD                 |  | \$599.50           | \$1,269.00             | Reviewing, updating, and confirming interface layouts and business processes. |
| Transparency Website                    | 07/01/21           | TBD                 |  | \$0.00             | \$0.00                 | Reviewing, updating, and confirming interface layouts and business processes. |
| Vendor History Website                  | 07/01/21           | TBD                 |  | \$0.00             | \$297.50               | Reviewing, updating, and confirming interface layouts and business processes. |
| P-Card Works                            | 07/01/21           | TBD                 |  | \$0.00             | \$1,860.50             | Reviewing, updating, and confirming interface layouts and business processes. |
| Reconciliation (Recon)                  | 07/01/21           | TBD                 |  | \$961.00           | \$3,335.50             | Reviewing, updating, and confirming interface layouts and business processes. |
| Payroll Load to FLAIR                   | 07/01/21           | TBD                 |  | \$1,475.50         | \$2,459.00             | Reviewing, updating, and confirming interface layouts and business processes. |
| Vendor Payee/Payments Website           | 07/01/21           | TBD                 |  | \$0.00             | \$297.50               | Identifying interface layouts and business processes.                         |
| OFR-Fiscal Dashboard                    | 07/01/21           | TBD                 |  | \$0.00             | \$0.00                 | Reviewing, updating, and confirming interface layouts and business processes. |

\*Costs listed in section three (3) include the costs listed in section two (2) and does not include project costs indirectly attributable to interface or remediation work (i.e., general project knowledge transfer).

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident  |
|--------------------------|-----------------|--|
| 9/27/2022                | INC31848750     | Bank Transfers with status - Selected/Approved/Awaiting Dispatch showing on Semi Manual Page Potential Bug |

## Department of Juvenile Justice

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Heather DiGiacomo, Chief of Staff<br/>Dodie Garye, Director of Administrative Services</i> | <b>Submitted by:</b> | <i>Amanda Gaddis, Consultant &amp; Project Manager</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>   | <b>Submitted on:</b> | <i>12/8/2022</i>                                       |

### **1 - STATUS OVERVIEW**

#### **Overview of Agency progress during reporting period:**

During the month of November, the Department of Juvenile Justice completed the following activities related to system interfaces and agency business system remediation:

- Completed Task 146 (Provide Agency Update for Project Status Reporting)
- Completed Task 323 (Complete Project and Grants Survey)
- Staff viewed the recording for the Executive Steering Committee Meeting held on November 16, 2022.
- Staff attended meeting with a third-party vendor on November 18, 2022. We provided feedback on the Personalized Agency Working Session held at DJJ and made recommendations for future Florida PALM meetings.
- Staff provided feedback for the Monthly Florida PALM Readiness Touchpoint on November 28, 2022.
- Held internal meetings within the Agency to provide feedback for monthly tasks and ensure lines of communication remain open.

DJJ has 1 Consultant supporting the transition to PALM on a full-time basis.

DJJ has 8 FTEs supporting the transition to PALM on a part-time basis (on as-needed basis).

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface  | Agency Business System         | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|---|--------------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI003 - Inbound Contract ChartField API004 - Outbound Payment Extract File<br>GMI002 – GMI0006   | Contract Tracking System (CTS) | 3/1/2023           | 6/31/2024           | N/A                                      | N/A                | N/A                    | Currently on hold per guidance from the Florida State Legislature directing agencies to focus on CMS Wave remediation efforts before continuing with Financials/Payroll Waves. Updated Start/Finish dates to 3/1/2023 – 6/31/2024. |
| API024 - Outbound Voucher Status<br>API031 - Outbound Voucher Accounting Detail<br>API123 - Outbound Voucher Accounting Detail<br>Web Service | Axiom Pro                      | 3/1/2023           | 6/31/2024           | N/A                                      | N/A                | N/A                    | Currently on hold per guidance from the Florida State Legislature directing agencies to focus on CMS Wave remediation efforts before continuing with Financials/Payroll Waves. Updated Start/Finish dates to 3/1/2023 – 6/31/2024. |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Axiom Pro                               | 3/1/2023           | 6/31/2024           | N/A                                      | N/A                | N/A                    | Currently on hold per guidance from the Florida State Legislature directing agencies to focus on CMS Wave remediation efforts before continuing with Financials/Payroll Waves. Updated Start/Finish dates to 3/1/2023 – 6/31/2024. |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |

## Department of Legal Affairs

|                              |                                       |                      |  |
|------------------------------|---------------------------------------|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Richard Martin, Chief of Staff</i> | <b>Submitted by:</b> | <i>Sabrina Donovan, Director of Administration</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i> | <b>Submitted on:</b> | <i>12/08/2022</i>                                  |

### **1 - STATUS OVERVIEW**

#### **Overview of Agency progress during reporting period:**

During the month of November 2022:

- Readiness Coordinator touchpoint meeting 11/17/2022

I have removed the information previously reported in Section 2 – Agency System Interface Progress based on information provided during my meeting with the Readiness Coordinator. Information provided indicated that modules and interfaces would be reviewed as part of the project reset and information gained from agency support sessions.

0 FTEs are supporting the transition to Florida PALM on a full-time basis.  
 6 FTEs are supporting the transition to Florida PALM on a part-time basis.

**We have an issue with conversion of agency FLAIR projects to Florida PALM OC2. We use the FLAIR project field to track revenue and expenditures for our legal cases and billing client agencies. This is a critical issue for our agency.**

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| N/A                    |                        | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | N/A                |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task  | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                             |
|--|--------------------|---------------------|--------------------------------|--------------------|------------------------|---|
| Access/SQL                               | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| eGrants                                  | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| SQL Reporting                            | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| SQL Reporting, Reconciliation            | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| SQL Reporting, VANext                    | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| Microsoft Dynamics Contract Reporting    | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| Microsoft Dynamics Procurement           | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| Microsoft Dynamics Expense Reimbursement | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |
| VANext                                   | N/A                | N/A                 | N/A                            | N/A                | N/A                    | Dependent on review of modules and interfaces |



| Agency Business System Remediation Task          | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                             |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| SATS-FLAIR (Strategic Systems & Technology Corp) | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | Dependent on review of modules and interfaces |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |

## Department of Military Affairs

|                              |                       |                      |                                  |
|------------------------------|-----------------------|----------------------|----------------------------------|
| <b>Agency Sponsor:</b>       | COL Adam Curry        | <b>Submitted by:</b> | Sylvia Sepulveda, Agency Liaison |
| <b>Status Report Period:</b> | November 1 – 30, 2022 | <b>Submitted on:</b> | 12/13/2022                       |

### 1 - STATUS OVERVIEW

|  |
|--|
| <b>Overview of Agency progress during reporting period:</b>  |
| <p>During the month of November, DMA completed the following activities related to system interfaces and agency business system remediation:</p> <ul style="list-style-type: none"> <li>• Completed all PALM required surveys.</li> <li>• Completed and submitted Agency Working Session ppt for 8 Dec meeting onsite at SFB.</li> <li>• No CMS Remediation issues to report.</li> <li>• All PALM working sessions attended.</li> </ul> <p>One FTE is supporting the transition to Florida PALM on a full-time basis.<br/>Four FTE's are supporting the transition to Florida PALM on a part-time basis.</p> |

### 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--------------------------------|--------------------|------------------------|--------------------|
| N/A                    |                        | N/A                | N/A                 | N/A                            | N/A                | N/A                    | N/A                |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                                     | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | N/A               |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |

## Department of Management Services

|                              |  |                      |  |
|------------------------------|--|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Katie Parrish, Deputy Secretary of Management Services, DMS</i> | <b>Submitted by:</b> | <i>Evelyn Harrison, Project Manager, Office of the Secretary, DMS PALM Liaison</i> |
| <b>Status Report Period:</b> | <i>November 1- November 30, 2022</i>                               | <b>Submitted on:</b> | <i>December 9, 2022</i>  |

### **1 - STATUS OVERVIEW**

#### **Overview of Agency progress during reporting period:**

During the month of October, the Department of Management Services (DMS) completed the following activities related to system interfaces and agency business system remediation:

#### **DMS**

- Financial Management Services (FMS) staff have attended several Module Workgroup sessions and plan to continue to attend the workshops.
- FMS Chief continues to analyze current staff duties and adjust where appropriate to ensure a smooth transition for PALM and for compliance activities.
- FMS staff continue to provide training for DMS staff related to basic accounting and PALM.
- DMS Agency Liaison continues to provide updates to the Readiness Workplan Tasks via the DMS PALM Teams Channel and Smartsheet task reminders. On-site Personalized Agency Workshops (PAWS) hosted by DMS Dec 8.
- Enterprise meetings with PALM to discuss processes and next steps TBD in early 2023.

0 FTEs are supporting the transition to Florida PALM on a full-time basis.

7 FTEs are supporting the transition to Florida PALM on a part-time basis.

#### **People First:**

- Discussions are pending at the start of Payroll Wave activities. Human Capital Management (HCM) files are to be determined at this time. That is where the heavy lift will be for the People First PALM integrations.
- Internal planning meetings continue. Focus is the design impact on the People First system and continued analysis of applicable Florida PALM interface files.
- People First submitted an LBR request for FY 23/24 for the Financials and Payroll Waves.

0 FTEs are supporting the transition to Florida PALM on a full-time basis.

6 FTEs are supporting the transition to Florida PALM on a part-time basis.

**Statewide Travel Management System (STMS):**

- Internal planning meetings continue, focusing on the design impact on the STMS system and analysis of applicable Florida PALM interface files.
- STMS submitted an LBR request for FY 22/23 for the Financials Wave.

0 FTEs are supporting the transition to Florida PALM on a full-time basis.

4 FTEs are supporting the transition to Florida PALM on a part-time basis.

**RETIREMENT:**

Financials Wave

- 

During the month of November, DMS Division of Retirement (Retirement) completed the following activities related to system interfaces and agency business system remediation:

0 FTE are supporting the transition to Florida PALM on a full-time basis.

6 FTE are supporting the transition to Florida PALM on a part-time basis.

Financials Wave

- There were no Palm Readiness (in-person) touchpoints for the month of November.
- Retirement accounting attended the one Personalized Agency Working Sessions (online) Checkpoints with the PALM team on November 28, 2022.
- Retirement accounting attended several internal PAWS preparation meetings to determine speaker, note taker, and agenda items. We will continue to develop our materials for the December 8<sup>th</sup>.
- On 10/28, DOR advised Retirement accounting that they recently learned returns for agencies (for whom DOR processes EFT payments) can no longer be allocated correctly by Treasury/DFS/PALM; therefore, Debit Memos are no longer provided (i.e., the money is no longer being debited out of Retirement's bank account). DOR receives the returns and is supposed to handle them in lieu of DFS. DOR's proposed workaround will be to send a report of all the returns for the month, and then request a JT from Retirement accounting for the money to be given back to DOR. As of 11/2, DOR is researching issues with DFS and will follow-up accordingly. Retirement accounting's concern is twofold: 1) changes to PALM/existing processes go undiscussed until an issue arises, and 2) another manual workaround is being implemented creating additional work for accounting teams. PALM team advised this is not a PALM issue rather a banking issue. Treasury is working on a proposed solution.
- Monthly meetings with the PALM Team related to FRS systems interfaces are on hold pending completion of CMS Wave issues.

- Outstanding Item #1 (Treating the FRS payroll like a payroll rather than like vendor payments) – The PALM Team may be able to accommodate our request to use the payroll module (HCM) to process the retired payroll payments instead of using the accounts payable module. They are optimistic that this solution could work for the FRS, and they will continue researching the details.

0 FTEs are supporting the transition to Florida PALM on a full-time basis.  
6 FTEs are supporting the transition to Florida PALM on a part-time basis.

**MFMP:**

- The MFMP – PALM monthly meetings have been postponed due to MFMP stabilization activities and PALM’s efforts towards CMS remediation. MFMP remains ready to continue interface and readiness discussions when needed.

0 FTEs are supporting the transition to Florida PALM on a full-time basis.  
4 FTEs are supporting the transition to Florida PALM on a part-time basis.

## **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface   | Agency Business System          | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|--|---------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| AMI002 - Inbound Asset Transfer and Disposal Request               | Strategic Asset Tracking System | 6/1/2022           | TBD                 |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| AMI004 - Outbound Asset Physical Inventory Extract                 | Strategic Asset Tracking System | 6/1/2022           | TBD                 |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| AMI006 - Inbound Asset Additions, Adjustments and Physical Updates | Strategic Asset Tracking System | 6/1/2022           | TBD                 |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |

| Florida PALM Interface                         | Agency Business System          | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|--|---------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| AMI008 - Inbound Asset Physical Inventory Load | Strategic Asset Tracking System | 6/1/2022           | TBD                 |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| API021 - Outbound Authorized Bank Titles       | Oracle Accounts Receivable      | 9/1/2022           | 9/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| ARI007 - Inbound Deposit Data                  | Oracle Accounts Receivable      | 9/1/2022           | 9/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| ARI020 - Outbound Returned Items Data          | Oracle Accounts Receivable      | 9/1/2022           | 9/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| ARI024 - Outbound AR and Deposit Data          | Oracle Accounts Receivable      | 9/1/2022           | 9/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| GLI001 - Outbound ChartField Values            | BARS                            | 2/1/2023           | 4/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| GLI002 - Outbound Actuals Extract              | BARS                            | 2/1/2023           | 4/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |
| GLI017 - Outbound Combo Code Extract           | BARS                            | 2/1/2023           | 4/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change. |

| Florida PALM Interface                           | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|--|------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI018 - Outbound SpeedType                      | BARS                   | 2/1/2023           | 4/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change.        |
| GLI051 - Outbound Detail GL Journal              | BARS                   | 2/1/2023           | 4/1/2023            |  |                    |                        | FMS: Timelines based on the information available at this time and are subject to change.        |
| GLI030 - Outbound Account Description File       |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | MFMP: Design discussions paused during Next Gen MFMP stabilization and PALM remediation efforts. |
| API004 - Outbound Payment Extract                |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | MFMP: Design discussions paused during Next Gen MFMP stabilization and PALM remediation efforts. |
| API024 - Outbound Voucher Status                 |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | MFMP: Design discussions paused during Next Gen MFMP stabilization and PALM remediation efforts. |
| API002 –Inbound Voucher Load                     |                        | 09/03/20           | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.            |
| API004 – Outbound Payment Extract                |                        | 09/03/20           | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.            |
| API006 –Inbound Payment Cancellation             |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.            |
| API010 – Outbound Payment Remittance Advice Data |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.            |



| Florida PALM Interface                        | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|---|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| API015 –Inbound Supplier Load                 |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM Team has determined that this interface will not be needed until a later wave. |
| API020 – Outbound Supplier Data               |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.           |
| API021 – Outbound Authorized Bank Titles      |                        | 09/03/20           | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.           |
| API024 – Outbound Voucher Status              |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.           |
| API025 – Outbound Outstanding Warrant Data    |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.           |
| API031 – Outbound Voucher Accounting Detail   |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.           |
| API038 – Outbound FRS Retiree Information     |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM Team has determined that this interface will not be need until a later wave.   |
| API122 – Outbound Payment Extract Web Service |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.           |

| Florida PALM Interface                   | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|--|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| ARI007 – Inbound Deposit Data            |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.   |
| ARI012 – Outbound ACH NOC Deposit Data   |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.   |
| ARI020 – Outbound Returned Items Data    |                        | TBD                | TBD                 | TBD                                      | N/A                | N/A                    | Retirement: PALM-related tasks are captured within the Division's IT Roadmap funding.   |
| GLI001 - Outbound Chart Field Values     |                        | 11/1/21            | TBD                 |  |                    | \$196.01               | PF: Only GLI001 and API021 will be used by People First as part of the Financials Wave. All other files will be part of the HCM implementation, and the file layouts are TBD. |
| API021 – Outbound Authorized Bank Titles |                        | 11/1/21            | TBD                 |  |                    |                        | PF: Only GLI001 and API021 will be used by People First as part of the Financials Wave. All other files will be part of the HCM implementation, and the file layouts are TBD. |
| API028/API002 Inbound Voucher (BOTH)     |                        | 11/1/21            | TBD                 |  |                    | \$568.75               | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team.                        |

| Florida PALM Interface                        | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|---|------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| API123/API024 Outbound Voucher Detail (BOTH)  |                        | 11/1/21            | TBD                 |  |                    | \$603.75               | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |
| API122/API004 Outbound Payment Extract (BOTH) |                        | 11/1/21            | TBD                 |  |                    | \$290.63               | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |
| API027 Inbound Voucher Delete (WS)            |                        | 11/1/21            | TBD                 |  |                    | \$98.13                | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |
| KKI008 Inbound Budget Precheck (WS)           |                        | 11/1/21            | TBD                 |  |                    | \$55.00                | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |
| GLI012 Inbound Combo Edit (WS)                |                        | 11/1/21            | TBD                 |  |                    | \$55.00                | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |

| Florida PALM Interface                    | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|---|------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| API020 Outbound Vendor Data (FILE)        |                        | 11/1/21            | TBD                 |  |                    | \$98.13                | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |
| API031 Outbound Voucher Accounting Detail |                        | 12/1/21            | TBD                 |  |                    | \$55.00                | STMS: Team is currently reviewing and finalizing the design efforts. Team will continue discussing in the monthly meetings with the Florida PALM team. |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| DMS                                     | N/A                | N/A                 | N/A                                      | \$0                | \$0                    | N/A  |
| People First                            | 09/04/20           | TBD                 | TBD                                      | \$51.88            | \$55,817.72            | PF: Only GLI001 and API021 will be used by People First as part of the Financials Wave. All other files will be part of the HCM implementation, and the file layouts are TBD.        |
| STMS                                    | 09/08/20           | TBD                 | TBD                                      | \$0                | \$16,300.63            | STMS: Team is currently reviewing and finalizing the design efforts for known interface needs. Team is waiting to assess the next implementation schedule proposed by the PALM team. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| FRS                                     | 09/03/20           | TBD                 | N/A                                      | \$0                | \$8,698.50             | CMS Wave impact is limited to making minor modifications to one existing FLAIR transaction interface file. Unanticipated CMS Wave remediation is reflected in cumulative cost noted here. Financials Wave impact is limited to interfaces described in Section 2, above. |
| MFMP                                    |                    |                     |  |                    |                        | MFMP will be required to update our FLAIR integration to meet PALM requirements. Separate enhancement hours are set aside for PALM integration efforts.  |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| None                     | None            | None                |

## Division of Administrative Hearings

|                              |  |                      |  |
|------------------------------|--|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Brian Newman, Acting Director &amp; Chief Judge</i> | <b>Submitted by:</b> | <i>Patricia Kenyon, Operations Manager</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>                  | <b>Submitted on:</b> | <i>12/5/2022</i>                           |

### **1 - STATUS OVERVIEW**

#### Overview of Agency progress during reporting period:

During the month of November, DOAH completed the following activities related to system interfaces and agency business system remediation:

**N/A, DOAH does not have any interfaces for the Financials Wave.**

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| N/A                    |                        | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | N/A                |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                                     | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | N/A               |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |

## Department of Education

|                              |  |                      |  |
|------------------------------|--|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Suzanne Pridgeon,<br/>Deputy Commissioner, Finance and<br/>Operations</i> | <b>Submitted by:</b> | <i>Sasa Stefanovic,<br/>Deputy Comptroller</i> |
| <b>Status Report Period:</b> | 11/01/2022 – 11/30/2022  | <b>Submitted on:</b> | 12/14/2022                                     |

## 1 - STATUS OVERVIEW

### Overview of Agency progress during reporting period:

During the month of November, Florida Department of Education working on the following activities related to system interfaces and agency business system remediation:

- Identified the interfaces and working on field level mapping

0 FTEs are supporting the transition to Florida PALM on a full-time basis.

12 FTEs are supporting the transition to Florida PALM on a part-time basis.

## 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System                             | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|--|
|                        | Application Extender                               | TBD                | TBD                 | TBD                                      |                    |                        | - Identified the interfaces                                    |
|                        | Client Rehabilitation Informational System (AWARE) | 7/1/22             | 12/31/22            | TBD                                      |                    |                        | - Identified the interfaces<br>- Completed field level mapping |
|                        | Deposit F023                                       | 8/01/22            | 8/31/22             | TBD                                      |                    |                        | - Identified the interfaces                                    |



| Florida PALM Interface | Agency Business System                                  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|---|
|                        | EFT Mailer (F12)  | TBD                | TBD                 | TBD                                      |                    |                        | - Identified the interfaces   |
|                        | FLDOE Florida Grants System (FLAGS)                     | 1/2/2023           | 2/28/23             | TBD                                      |                    |                        | - Identified the interfaces   |
|                        | Indirect Cost F039                                      | 9/15/22            | 10/14/22            | TBD                                      |                    |                        | - Identified the interfaces   |
|                        | PARS/PARSVR/PARSDBS (F004)                              | 11/1/22            | 11/30/22            | TBD                                      |                    |                        | - Identified the interfaces   |
|                        | Payroll   | 10/15/22           | 12/31/22            | TBD                                      |                    |                        | - Identified the interfaces   |
|                        | Prorated F038   | 8/15/22            | 9/14/22             | TBD                                      |                    |                        | - Identified the interfaces<br>- Completed field level mapping                            |
|                        | Rehabilitation Information Management System.Net (RIMS) | 3/15/22            | 05/31/22            | TBD                                      |                    |                        | - Identified the interfaces<br>- Completed field level mapping                            |
|                        | SAMAS – Main Database                                   | TBD                | TBD                 | TBD                                      |                    |                        | Creating new structures –<br>* waiting on PALM's response on unique keys sent on 02/15/22 |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Process/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|------------------|
| SAMAS database & other DTI business systems to retain after PALM goes live with Financial wave:<br>Analysis underway | TBD                | N/A                 | N/A                                      | \$4,557.11         | \$37,539.92            |                  |
| Rehabilitation Information Management System.Net (RIMS):<br>Analysis underway  | TBD                | N/A                 | N/A                                      | \$0.00             | \$1,460.16             |                  |
| Client Rehabilitation Informational System (AWARE) and OEL activities:<br>Analysis underway                          | TBD                | N/A                 | N/A                                      | \$2,182.08         | \$7,773.66             |                  |

### 4 – FLORIDA PALM PRODUCTION SUPPORT

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| N/A   | N/A             | N/A                 |

## Department of Health

|                              |  |                      |   |
|------------------------------|--|----------------------|---|
| <b>Agency Sponsor:</b>       | <i>Robert Herron, Division Director Administration</i> | <b>Submitted by:</b> | <i>Terri Mulkey, Chief – Finance and Accounting</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>                  | <b>Submitted on:</b> | <i>12/01/22</i>                                     |

# 1 - STATUS OVERVIEW

## A. Overview of Agency progress during reporting period:

During the month of November, Florida Department of Health (Department) completed the following activities related to system interfaces and agency business system remediation:

- The Department is finalizing agenda for Personalized Agency Working Session with Florida PALM on Dec 6 and Dec 7.
- Planning and coordinating activities including a dry run with the Readiness Coordinator completed.
- The Department has submitted Task 323 Complete Projects and Grants Survey.
- Application Architect & Business Analyst are on boarded. DOH PALM team has reviewed FLAIR As-Is Manuals, Florida PALM Approach Documents and Florida PALM Standardized Business Process Models.
- The CCN Team at the Department meets weekly to discuss activities related to Florida PALM activities, Agency Business System remediation and planning for the upcoming fiscal year.

03 Consultant is supporting the transition to Florida PALM on a full-time basis.

12 FTEs are supporting the transition to Florida PALM on a part-time basis.

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| AMI002                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| AMI003                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| AMI004                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| AMI006                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| AMI008                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API002                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API004                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API006                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API010                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API020                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API021                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API024                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API025                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API027                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API028                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API031                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API109                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API122                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| API123                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API124                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| API125                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI002                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI007                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI009                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI011                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI012                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI020                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI023                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ARI024                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| BII001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CMI004                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CMI007                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CMI011                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CMI013                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI002                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI006                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI010                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI012                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| GLI017                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI018                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI020                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI031                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI051                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI059                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GLI060                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GMI001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GMI003                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GMI004                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| GMI005                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| KKI001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| KKI008                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| KKI009                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| KKI016                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| KKI017                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| PCI001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| PCI004                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| PCI005                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| PCI006                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| POI001                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| POI002                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| POI003                                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task     | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| Asset Management System (AMS)               | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Axiom Pro                                   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| BIMS  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Budget Spending Plan (BSP)                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Cash Receipts System                        | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Cell Phone Bill Verification System (CPBVS) | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CFDA Analysis System                        | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Child and Nutrition Payment Systems (MIPS)  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CMS Client Payment System (FIPBUS)          | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Collocated Journal Transfer System (CJT)    | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Commline Inventory System                   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Contract Management System (CONMAN)         | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| CORTNE                                      | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |

| Agency Business System Remediation Task   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| Cost Allocation Plan System   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Data Quality Control<br>Communication Lines/Devices<br>File                         | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Division of Disability<br>Determination (DDD) Accounting<br>Transaction Systems     | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| DOH File Mover – Report for<br>Route #1335 – FIS FACTS DFS<br>Contract Inbound Data | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Employee Vendor Add/Update for<br>Payroll Processing                                | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Environmental Health Database<br>System (EHD)                                       | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Environmental Health Online<br>Processing System                                    | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Financial and Information<br>Reporting System (FIRS)                                | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Financial Information System –<br>Titles and Expansions                             | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Financial Information System<br>(FIS)   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Grant Reconciliation Systems  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Health Management System<br>(HMS)   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| MQA Allocation Program/Cash<br>Balance Report                                       | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |



| Agency Business System Remediation Task                          | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| MQA Internet Services Activity Control and Reporting System      | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| MQA Licensing – LicenseEase (COMPAS)                             | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Debit Memo System  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| ODD Cash Management System (MicroPact – formerly LEVY)           | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Payroll System   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Rate System  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Reconciliation System (RECON)                                    | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Reconciliation Application (RECONCILE)                           | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Rehabilitation Information Management System (RIMS)              | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Schedule C   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| SPURS DataMart – Statewide Vendor File Download                  | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Trust Fund Cash Analysis   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Time IT!   | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |
| Year End Dual Year Certified Forward Payroll Reallocation System | TBD                | TBD                 | TBD                                      | NA                 | NA                     |                   |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      |                 |                     |

## Department of Lottery

|                              |  |                      |                                       |
|------------------------------|--|----------------------|---------------------------------------|
| <b>Agency Sponsor:</b>       | <i>Becky Ajhar, CFO<br/>Reggie Dixon, Chief of Staff</i> | <b>Submitted by:</b> | <i>Chris Rorison, Project Manager</i> |
| <b>Status Report Period:</b> | <i>November 1-30, 2022</i>                               | <b>Submitted on:</b> | <i>12/09/2022</i>                     |

## 1 - STATUS OVERVIEW

### Overview of Agency progress during reporting period:

During the month of November, the Lottery participated in the following activities:

- Participated in one Personalized Agency Working Sessions checkpoint online
- Participated in one PALM Readiness Touchpoint Meeting

No FTEs are actively supporting the transition to Florida PALM on a full-time or part-time basis, for the Financial Wave, outside of attending PALM meetings and workshops that are appropriate.

## 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| B10 file               | GL                     | Tbd                | tbd                 |  | 0                  | 0                      |                    |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task                         | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments            |
|---|--------------------|---------------------|--|--------------------|------------------------|------------------------------|
| Identify remediation needs for Strategic Assets Tracking System | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |
| Identify remediation needs for ARS                              | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |
| Identify remediation needs for Aurora / CGS                     | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |
| Identify remediation needs for MICS                             | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |
| Identify remediation needs for Vendor Payments Database         | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |
| Identify remediation needs for General Ledger Database          | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |
| Identify remediation needs for Payroll Reporting                | Tbd                | tbd                 |  | 0                  | 0                      | Next steps not scheduled yet |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| (none)                   |                 |                     |

## Department of Revenue

|                              |                              |                      |  |
|------------------------------|------------------------------|----------------------|--|
| <b>Agency Sponsor:</b>       | Clark Rogers, Chief of Staff | <b>Submitted by:</b> | Shannon Segers, Director of Financial Management |
| <b>Status Report Period:</b> | November 1-November 30, 2022 | <b>Submitted on:</b> | 12/8/2022  |

### 1 - STATUS OVERVIEW

#### Overview of Agency progress during reporting period:

During the month of November, DOR worked on the following activities:

- RW 146– Provide Agency Update for Project Status Reporting—related to system interfaces and agency business system remediation
- Personalized Agency Working Session (Nov.29 and 30) with FL PALM—provided agency unique processes in preparation for gathering requirements for the Financials and Payroll Waves

0 FTEs are supporting the transition to Florida PALM on a full-time basis.  
84 FTEs are supporting the transition to Florida PALM on a part-time basis.

### 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface          | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|---------------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| CMS Wave Remediation Activities | SUNTAX                 | 7/20/21            | 9/17/21             |  | \$0.00             | \$0.00                 |                    |
| AMC001 Fixed Assets             | Cherwell/ SharePoint   | 1/10/22            | TBD                 |  |                    |                        |                    |

| Florida PALM Interface                              | Agency Business System         | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|---|--------------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| AMI003<br>Outbound Asset Extract                    | FICAS                          | 1/10/22            | TBD                 |  |                    |                        |                    |
| AMI004<br>Outbound Asset Physical Inventory Extract | FICAS                          | 1/10/22            | TBD                 |  |                    |                        |                    |
| API002 Inbound Voucher Load                         | SUNTAX<br>RADS<br>RSDS<br>CAMS | 1/18/21            | TBD                 |  | \$2,585.00         | \$9,776.00             |                    |
| API004<br>Outbound Payment Extract File             | SUNTAX<br>FICAS<br>CAMS        | 1/10/22            | TBD                 |  | \$1,833.00         | \$8,366.00             |                    |
| API006 Inbound Payment Cancellation                 | SUNTAX                         | 1/10/22            | TBD                 |  |                    |                        |                    |
| API010<br>Outbound Payment Remittance Advice Data   | SUNTAX                         | 1/10/22            | TBD                 |  |                    |                        |                    |
| API020<br>Outbound Supplier Data                    | SUNTAX                         | 1/10/22            | TBD                 |  |                    |                        |                    |
| API024<br>Outbound Voucher Status                   | SUNTAX                         | 1/10/22            | TBD                 |  |                    |                        |                    |

| Florida PALM Interface                                | Agency Business System  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|---|-------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| API025<br>Outbound<br>Outstanding<br>Warrant Data     | SUNTAX                  | 1/10/22            | TBD                 |  |                    |                        |                    |
| API026 Inbound<br>DOR Supplier<br>Levy Flag           | SUNTAX                  | 1/18/21            | TBD                 |  |                    |                        |                    |
| API031<br>Outbound<br>Voucher<br>Accounting<br>Detail | SUNTAX<br>FICAS<br>CAMS | 1/10/22            | TBD                 |  | \$0.00             | \$0.00                 |                    |
| API124 Inbound<br>SpeedChart                          | SUNTAX                  | 1/10/22            | TBD                 |  |                    |                        |                    |
| API125<br>Outbound<br>SpeedChart                      | SUNTAX                  | 1/10/22            | TBD                 |  |                    |                        |                    |
| ARI002<br>Outbound<br>Customer Data                   | SUNTAX                  | 1/10/22            | TBD                 |  |                    |                        |                    |
| ARI007 Inbound<br>Deposit Data                        | SUNTAX<br>CAMS          | 1/10/22            | TBD                 |  | \$1,175.00         | \$9,118.00             |                    |
| ARI012<br>Outbound ACH<br>NOC Deposit<br>Data         | SUNTAX                  | 1/10/22            | TBD                 |  |                    |                        |                    |

| Florida PALM Interface                             | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments                     |
|--|------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| ARI020<br>Outbound<br>Returned Items<br>Data       | SUNTAX                 | 1/10/22            | TBD                 |  |                    |                        |  |
| ARI024<br>Outbound AR<br>and Deposit<br>Data       | CAMS                   | 1/10/22            | TBD                 |  | \$0.00             | \$0.00                 |  |
| BII001 Inbound<br>Billing Data                     | SUNTAX                 | 1/10/22            | 6/30/23             | 3/23/22                                  |                    |                        | Removed from DOR<br>Technical Workbook |
| CMI004<br>Outbound Bank<br>Deposit<br>Transactions | SUNTAX                 | 1/10/22            | 6/30/23             | 2/24/22                                  | \$0.00             | \$0.00                 | DOR implemented in<br>CMS Wave.        |
| CMI013<br>Outbound BAI<br>Bank<br>Statements       | SUNTAX                 | 1/10/22            | TBD                 |  |                    |                        |  |
| GLI001<br>Outbound<br>ChartField<br>Values         | FICAS<br>SUNTAX        | 1/10/22            | TBD                 |  |                    |                        |  |
| GLI002<br>Outbound<br>Actuals Extract              | FICAS<br>SUNTAX        | 1/10/22            | TBD                 |  |                    |                        |  |
| GLI006 Inbound<br>Journal Entry                    | SUNTAX<br>CAMS         | 1/10/22            | TBD                 |  | \$1,269.00         | \$8,648.00             |  |



| Florida PALM Interface                       | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|--|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| GLI017<br>Outbound<br>Combo Code<br>Extract  | SUNTAX                 | 1/10/22            | TBD                 |  |                    |                        |                    |
| GLI018<br>Outbound<br>SpeedType              | SUNTAX                 | 1/10/22            | TBD                 |  |                    |                        |                    |
| GLI020 Inbound<br>SpeedType                  | SUNTAX                 | 1/10/22            | TBD                 |  |                    |                        |                    |
| GLI031<br>Outbound Tree<br>Extract           | SUNTAX                 | 1/10/22            | TBD                 |  |                    |                        |                    |
| GLI051<br>Outbound Detail<br>GL Journal      | SUNTAX<br>FICAS        | 1/10/22            | TBD                 |  |                    |                        |                    |
| KKI009<br>Outbound<br>Budget Extract         | FICAS                  | 1/10/22            | TBD                 |  |                    |                        |                    |
| POC001 Open<br>Encumbrances                  | FICAS                  | 1/10/22            | TBD                 |  |                    |                        |                    |
| POI001<br>Outbound<br>Encumbrance<br>Extract | FICAS                  | 1/10/22            | TBD                 |  |                    |                        |                    |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task                                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments                       |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| RABIT (Revenue Accounting and Budget Information Tool) System Remediation | 10/2/20            | TBD                 |  | \$0.00             | \$0.00                 | ABS Remediation is in the Design phase. |
| Financial Information Cost Allocation System (FICAS) System Remediation   | 10/2/20            | TBD                 |  | \$1,410.00         | \$13,865.00            | ABS Remediation is in the Design phase. |
| SUNTAX (System for Unified Taxation) System Remediation                   | 10/2/20            | TBD                 |  | \$4,864.50         | \$9,235.50             | ABS Remediation is in the Design phase. |
| Revenue Accounting Distribution System (RADS) System Remediation          | 10/2/20            | TBD                 |  |                    |                        | ABS Remediation is in the Design phase. |
| Revenue Sharing Distribution System (RSDS) System Remediation             | 10/2/20            | TBD                 |  |                    |                        | ABS Remediation is in the Design phase. |
| Child Support Automated Management System (CAMS) System Remediation       | 10/2/20            | TBD                 |  | \$1,645.00         | \$5,822.00             | ABS Remediation is in the Design phase. |
| Contract Accountability Tracking System (CATS)                            | 1/10/22            | TBD                 |  |                    |                        | ABS Remediation is in the Design phase. |
| Revenue Asset Management Tracking System/ SATS (RAMS)                     | 1/10/22            | TBD                 |  |                    |                        | ABS Remediation is in the Design phase. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments                       |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| Salary Overpayment Database             | 1/10/22            | TBD                 |  |                    |                        | ABS Remediation is in the Design phase. |
| Cherwell/SharePoint                     | 3/24/22            | TBD                 |  |                    |                        | ABS Remediation is in the Design phase. |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| N/A   |                 |                     |

## Department of State

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Jennifer Kennedy,<br/>Assistant Secretary/Chief of Staff</i> | <b>Submitted by:</b> | <i>Antonio Murphy-Director of<br/>Administration</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>                           | <b>Submitted on:</b> | <i>12/12/2022</i>                                    |

## 1 - STATUS OVERVIEW

### Overview of Agency progress during reporting period:

During the month of November DOS completed the following activities related to system interfaces and agency business system remediation:

NA -The agency has no interfaces that will be used with PALM

4 FTEs are supporting the transition to Florida PALM on a full-time basis.

0 FTEs are supporting the transition to Florida PALM on a part-time basis.

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| N/A                    | N/A                    | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | N/A                |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                                     | N/A                | N/A                 | N/A                                      | N/A                | N/A                    | N/A               |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| N/A   |                 |                     |

## Executive Office of the Governor

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Hanson, Dawn; Director of Administration</i> | <b>Submitted by:</b> | <i>Sasso, Kelley; Director of Finance and Accounting</i> |
| <b>Status Report Period:</b> | <i>November 1, 2022 – November 30, 2022</i>     | <b>Submitted on:</b> | <i>12/12/2022</i>  |

### **1 - STATUS OVERVIEW**

#### **A. Overview of Agency progress during reporting period:**

During the month of November, EOG (excluding DEM and LAS/PBS) completed the following activities related to system interfaces and agency business system remediation:

- n/a – EOG (excluding DEM and LAS/PBS) does not have any system interfaces or business systems that require remediation at this time.

During the month of November, LAS/PBS completed the following activities related to system interfaces and agency business system remediation:

- No Activities with PALM.

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface  | Agency Business System | Planned Start Date   | Planned Finish Date                | Actual Finish Date<br><i>(completed)</i>         | Progress/Comments   |
|---|------------------------|--|------------------------------------|--|---|
| KKI001 (ALTR) – Inbound Budget Journal <ul style="list-style-type: none"> <li>Budget Load</li> <li>Adjustments to Budget</li> <li>Carry Forward – June (OP)</li> <li>Carry Forward – Sept (FCO)</li> <li>February Reversions (FCO)</li> </ul> | LAS/PBS                | Interface review: 02/20 – 10/20<br><br>Build: 11/20<br><br>Internal Testing: 03/21 | <del>Internal Testing: 06/21</del> | Interface Review: 10/14/2020<br><br>Build: 03/21 | Collapsed KKI003, KKI006, KKI007 into KKI001.<br><br>Internal Testing – On hold |
| KKI002 – Inbound Appropriation Budget Ledger Reconciliation <ul style="list-style-type: none"> <li>Daily Reconciliation FLAIR/LAS/PBS</li> </ul>  |                        | Review: 04/16/20<br>Build: 11/20<br>Internal Testing: 03/21                        | <del>Internal Testing: 06/21</del> | Review: 10/2020<br>Build: 03/21                  | Build complete<br>Internal Testing – On hold                                    |

| Florida PALM Interface  | Agency Business System | Planned Start Date  | Planned Finish Date                | Actual Finish Date<br><i>(completed)</i> | Progress/Comments  |
|---|------------------------|---|------------------------------------|--|--|
| KKI005 – Outbound Tentative Reversion Balances <ul style="list-style-type: none"> <li>Sept 30 Reversions (OP)</li> </ul> KKI005 – Outbound Tentative Reversion Balances |                        | Review: 08/15/20 – 10/20<br>Build: 02/21<br>Internal Testing: 04/21 | <del>Internal Testing: 06/21</del> | Review: 10/28/2020<br><br>Build: 04/21   | Build complete<br>Internal Testing – On hold                         |
| GLI001 - Outbound Chartfield Values   |                        | Review: 08/15/2020  |                                    | Review: 10/21/2020                       | Reviewed Interface<br>Waiting on PALM for ChartFields.               |
| GLI004 – Inbound Budgetary Code Values  |                        | Reviewed: 08/15/2020<br>Build: 02/21<br>Internal Testing: 04/21     | <del>Internal Testing: 06/21</del> | Reviewed: 10/28/2020<br><br>Build: 04/21 | Reviewed Interface.<br>Build complete.<br>Internal Testing – On hold |
| <del>GLI007 – Outbound Trial Balance</del> <ul style="list-style-type: none"> <li><del>PDF Report</del></li> </ul>  |                        | 08/15/2020  | 10/31/2020                         | 10/09/2020                               | <del>PALM should be able to replace this functionality</del>         |



| Florida PALM Interface  | Agency Business System | Planned Start Date  | Planned Finish Date     | Actual Finish Date<br><i>(completed)</i> | Progress/Comments  |
|---|------------------------|---|-------------------------|--|--|
| <b>Interface GLI009 – Outbound Unreserved Balances File –</b> |                        |   |                         |  | continued to research and prepare crosswalk, file layout, requirement – waiting for PALM review of layout. |
| <del>GLI016 – Outbound GOA Crosswalk Extract</del>            |                        | 08/15/2020  | 10/31/2020              | 10/28/2020                               | <del>Not needed.</del>   |
| <del>GLI017 – Outbound Code Extract</del>                     |                        | 08/15/2020  | 10/31/2020              | 10/28/2020                               | <del>Not needed.</del>   |
| <del>GLI030 – Outbound ChartField Values Data</del>           |                        | 08/15/2020  | 10/31/2020              |  | <del>Received 09/02/2020. *not identified as an LAS/PBS interface.</del>                                   |
| GLI031 – Outbound Tree Extract                                |                        | Reviewed: 08/15/2020  |                         | Reviewed: 10/14/2020                     | New for LAS/PBS<br>NEED the Tree Extract to identify changes within LAS/PBS                                |
| GLI071 – Outbound Disbursement Load<br>▪ Disbursement Load    |                        | Reviewed: 08/15/2020<br>Build: 11/20<br>Internal Testing: 03/21 | Internal Testing: 06/21 | Reviewed: 10/28/2020<br><br>Build: 03/21 | Interface reviewed.<br><br>Build complete.<br>Internal Testing – On hold                                   |
| API004 – Outbound Payment Extract                             |                        |   |                         |  | – this file is currently sent to LAS/PBS<br><b>Financial Wave</b>  |

| Florida PALM Interface   | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i>              | Progress/Comments  |
|--|------------------------|--------------------|---------------------|---|--|
| GLI015 – Outbound Cash Transaction and Balance Data                          |                        |                    |                     |   | – this file is currently retrieved by LAS/PBS<br><br><b>Financial Wave</b>   |
| GLI057 – Outbound Trust Fund Revenue and Cash Balance Information            |                        |                    |                     |   | – this file is currently retrieved by LAS/PBS<br><br><b>Financial Wave</b>   |
| KKI015 – Outbound Schedule of Allotment Balances                             |                        |                    |                     |   | – this file is currently sent to LAS/PBS<br><br><b>Financial Wave</b>  |
| <del>GLI081 – Inbound Budget Entity to State Program Combination Edit;</del> |                        | TBD – New          |                     | <del>Determined it will not be needed. 3/1/2022</del> | <del>responded to question about program component as a key ChartField; PALM posted new interface GLI081 (Budget Entity to State Program Combo Edit) – no file layout attached in smartsheet</del> |
| KKI016 – Outbound Budget and Cash Balance Data                               |                        |                    |                     |   | – this file is currently retrieved by LAS/PBS<br><br><b>Financial Wave</b>   |
| KKI017 – Outbound Trust fund Disbursements                                   |                        |                    |                     |   | - Appropriation Ledger – this file is currently sent to LAS/PBS<br><br><b>Financial Wave</b>   |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                       |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| <b>Financial Wave - LAS/PBS</b>   | 01/2020            | 06/01/24            |  |                    |                        | On hold                                 |
| <b>YS#15189</b> (Web PALMORG file): New file for PALM   | 11/21              |                     |  |                    |                        | On hold - Pending information from PALM |
| <b>New - YS#15177</b> (PALM ChartFields Interface): create new PALM title interface for Account (GL/Object), Revenue Category, and DFS Organization | 11/21              | 02/22               |  |                    |                        | On hold - Need information from PALM    |
| <b>YS#15088</b><br>CFDx – description change  | 08/2021            | 09/21               | 09/21                                    |                    |                        | Complete                                |
| <b>YS#15072</b><br>ALDx description label change  | 02/21              | 12/22               |  |                    |                        | On Hold                                 |
| <b>YS#15066</b><br>FBUR – Add Business Unit to backup   | 08/21              | 09/21               | 09/21                                    |                    |                        | Complete                                |
| <b>YS#15065</b><br>FBRR – Add Business Unit to backup   | 08/21              | 09/21               | 09/21                                    |                    |                        | Complete                                |
| <b>YS#15038</b><br>(Web RCTX - PALM): display new PALM fields to the page on Code Detail panel  | 11/21              | 02/22               |  |                    |                        | On hold                                 |

| Agency Business System Remediation Task   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| <b>YS#15037</b><br>(RCTX - PALM): display new PALM fields to the screen on view/edit                | 11/21              | 02/22               |  |                    |                        | On hold  |
| <b>YS#15036</b> (XRCF - PALM): add new PALM fields to file to be used/displayed in RCT transactions | 11/21              | 02/22               |  |                    |                        | On hold  |
| <b>YS#15010</b><br>Changes to ECTR report mainframe and web   | 11/20              | 12/31/20            | 10/26/21                                 |                    |                        | Complete   |
| <b>YS#15009</b><br>ECTR – Add Budget Entity Type  | 11/20              | 12/21               | 10/21                                    |                    |                        | Complete   |
| <b>YS#15005</b><br>Changes to ECTX mainframe and web data entry transactions                        | 11/20              | 12/31/20            | 08/09/21                                 |                    |                        | Complete   |
| <b>YS#15003 and YS#15004</b><br>File changes to EOG Code table                                      | 11/20              | 11/2020             | 08/08/21                                 |                    |                        | Complete   |
| <b>YS#14997 YS#14998 -</b><br>Changes to BETX mainframe and web data entry transactions             | 11/20              | 12/31/20            | 08/09/21                                 |                    |                        | Complete   |
| <b>YS#14996</b><br>File changes to Budget Entity File –   | 11/20              | 11/2020             | 08/08/21                                 |                    |                        | Complete   |
| <b>YS#14852</b><br>ALPR – use MFT as transfer mechanixm   | 12/19              | 06/20               | 04/20                                    |                    |                        | On Hold due to Palm rollout schedule. Need to test MFT transfer. |

| Agency Business System Remediation Task        | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| <b>YS#14818</b><br>APPR -                      | 09/19              |                     | N/A                                      |                    |                        | Cancel – PALM has determined that this interface is no longer needed. |
| <b>YS#14817</b><br>USSFFMS nightly interface   | 09/19              | 06/21               |  |                    |                        | On Hold due to Palm rollout schedule changed                          |
| <b>YS#14816</b><br>CFLR – Tentative and Op Rev | 09/19              | 06/21               |  |                    |                        | On Hold due to Palm rollout schedule changed                          |
| <b>YS#14815</b><br>ALBR–                       | 09/19              | 06/21               |  |                    |                        | On Hold due to Palm rollout schedule changed                          |
| <b>YS#14814</b><br>ALTR –                      | 09/19              | 06/21               |  |                    |                        | On Hold due to Palm rollout schedule changed                          |

#### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident   |
|--------------------------|-----------------|---|
|                          |                 | Neither EOG or LAS/PBS have any incident reports with PALM. |

## Florida Commission on Offender Review, Florida Department of Corrections

|                              |                           |                      |                                |
|------------------------------|---------------------------|----------------------|--------------------------------|
| <b>Agency Sponsor:</b>       | Mark Tallent/Gina Giacomo | <b>Submitted by:</b> | Erica Starling, Agency Liaison |
| <b>Status Report Period:</b> | November 1 – 30, 2022     | <b>Submitted on:</b> | 12/10/2022                     |

### 1 - STATUS OVERVIEW

|  |
|--|
| <b>Overview of Agency progress during reporting period:</b>  |
| <p>During the month of November, FDC/FCOR completed the following activities related to system interfaces and agency business system remediation:</p> <ul style="list-style-type: none"> <li>• FDC/FCOR completed all required MRW tasks due in November as requested.</li> <li>• FDC/FCOR continues to work on CMS tasks and remediation while Financials Wave is paused.</li> <li>• 0 FTEs are supporting the transition to Florida PALM on a full-time basis.</li> <li>• 24 FTEs are supporting the transition to Florida PALM on a part-time basis.</li> </ul> |

### 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date  | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|------------------------|--------------------|--|--------------------------------|--------------------|------------------------|--|
| AMI003                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |                                | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date  | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|------------------------|--------------------|--|--|--------------------|------------------------|--|
| AMI004                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| API004                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| API020                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| API024                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date  | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|------------------------|--------------------|--|--|--------------------|------------------------|--|
| API031                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| API125                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| ARI002                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| ARI012                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |



| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date  | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|------------------------|--------------------|--|--|--------------------|------------------------|--|
| ARI024                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| GLI001                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| GLI002                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| GLI017                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date  | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|------------------------|--------------------|--|--|--------------------|------------------------|--|
| GLI018                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| GLI031                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| GLI051                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| GMI005                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date  | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|------------------------|--------------------|--|--|--------------------|------------------------|--|
| KKI009                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| PCI001                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |
| POI001                 | New BARS               | PAUSED             | 8/31/2023; We are working on updating our planned finish date per a recommendation from PALM |  | N/A                | N/A                    | The interfaces listed have been identified in our Technical Workbook for the Financials Wave, which has been paused. Awaiting additional information on the new timeline and the IW replacement. |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task           | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Bar coding scanning equipment                     | TBD                | TBD                 |  | N/A                | N/A                    | It is our understanding that the vendor, Strategic Systems and Technology, is modernizing their system to work with Florida PALM; we are reaching out to the vendor to discuss and will update this as appropriate   |
| BARS Replacement                                  | Paused             | TBD                 |  | N/A                | N/A                    | Our experience with the Query Writer tool thus far does not indicate that it will be sufficient to meet the needs of our processing staff for ad hoc data access for several reasons including: unintuitive user interface, confusing non-standard terminology, the necessity of Query Writers to have a good understanding of database querying, the lack of a SQL-writing interface, the absence of any fully automatable data access/export features (ODBC). As the need for ad hoc data access has been vital to the work of our processing accountants and analysts and given the absence of any suitable replacement for the ODBC access to Information Warehouse currently provided by FLAIR/iWay, our Agency does not feel our needs can be adequately met by the data access features offered by PALM. To ensure our Agency and staff are adequately equipped to complete their duties in PALM we have identified the need for an internally maintained data warehouse that provides a more intuitive and clearer query interface for our processing accountants as well as more robust data access features than provided by the Query Writer tool |
| CDC Payroll                                       | TBD                | TBD                 |  | N/A                | N/A                    | Awaiting information on Payroll Wave to determine if this is necessary. Whether or not it will be retained cannot be determined at this stage.   |
| Budget Payroll Reconciliation Process (using SAS) | TBD                | TBD                 |  | N/A                | N/A                    | Awaiting information on Payroll Wave to determine if this is necessary. Whether or not it will be retained cannot be determined at this stage.   |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |

## Florida Department of Law Enforcement

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Charlotte Fraser<br/>Research and Planning Administrator</i> | <b>Submitted by:</b> | <i>Terri Speed<br/>Financial Administrator</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>                           | <b>Submitted on:</b> | <i>12/9/2022</i>                               |

### **1 - STATUS OVERVIEW**

#### **Overview of Agency progress during reporting period:**

During the month of November, FDLE completed the following activities related to system interfaces and agency business system remediation:

*Functional:*

- FDLE participated in the PALM Advisory Council meeting, the Personalized Agency Working Session, and a Personalized Agency Working Sessions Checkpoint.

*Project Management:*

- The project team has developed project documentation, including Project Charter, Project Management Plan, Risk Assessment Model, and Project Schedule for the overall implementation, and a sub-project schedule for each application affected by the PALM project. The project team is now monitoring and controlling the agency-specific project deliverables.

*Resources:*

- 1 FTE is supporting the transition to Florida PALM on a full-time basis.
- 14 FTEs are supporting the transition to Florida PALM on a part-time basis.
- 5 Contractors are supporting the transition to Florida PALM on a part-time basis.

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface        | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments                                 |
|-------------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| BII001 – Inbound billing data | Civil Workflow         | 1/4/2021           | 6/30/2023           |  | \$200              | \$600                  | CWCS is an FDLE system to serve qualified agencies |

|  |                       |  |  |  |  |   |
|--|-----------------------|--|--|--|--|---|
|  | Control System (CWCS) |  |  |  |  | <p>with fingerprint-based criminal background checks on applicants for employment and licensing. Currently, CWCS uses RAMS for invoice generation and CCSservice for credit card payments. When RAMS is retired, then CWCS needs to communicate with PALM directly for invoice generation. CWCS will also need to maintain all of its customer data in PALM. Different transaction types ex: Credit Memo (CM), Debit Memo (DM), invoice type, and receipts type specifically to identify CWCS transactions will need to be maintained in PALM directly. CWCS file format will need to be updated for integrating with PALM.</p> <p><b>Progress:</b> Specification for the current file format has been developed. AS-IS business process modeling for invoice generation is in progress. The file format will need to be updated when PALM releases the specification. We analyzed and strategized the RAMS</p> |
|--|-----------------------|--|--|--|--|---|

|                               |        |          |           |  |       |       |   |
|-------------------------------|--------|----------|-----------|--|-------|-------|---|
|                               |        |          |           |  |       |       | <p>migration approach, including how long to retain RAMS before interfacing CWCS with PALM. We have procured hardware/software needed for standing up a parallel track for PALM changes. FDLE completed the provisioning of the development server and the creation of the CWCS database. FDLE completed integrating CWCS batch jobs on the DEV process server consumed by RAMS. We are waiting for further information regarding interface field definitions to proceed.</p> |
| BII001 – Inbound billing data | FALCON | 1/4/2021 | 6/30/2023 |  | \$200 | \$600 | <p>Using FALCON, an FDLE system, users perform tasks related to the management of applicant-type fingerprints retained by FDLE when organizations submit criminal history background check requests. Similar to CWCS, FALCON uses RAMS for invoice generation and processing payments related to these invoices. When RAMS is retired, then FALCON needs to communicate with</p>  |



|  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|
|  |  |  |  |  |  | <p>PALM directly for invoice generation. FALCON will also need to maintain all of its customer data in PALM. Different transaction types ex: CM, DM, invoice type, and receipts type specifically to identify FALCON transactions need to be maintained in PALM directly. FALCON file format will need to be updated for integrating with PALM.</p> <p><b>Progress:</b> The AS-IS business process modeling for invoice generation is in progress. The file format will need to be updated when PALM releases the specification. We analyzed and strategized the RAMS migration approach, including how long to retain RAMS before interfacing FALCON with PALM. Also, we procured hardware/software needed for standing up a parallel track for PALM changes. FDLE completed the provisioning of the development server and the creation of the FALCON database/schemas. FDLE</p> |
|--|--|--|--|--|--|--|

|                               |                                  |          |           |  |       |       |  |
|-------------------------------|----------------------------------|----------|-----------|--|-------|-------|--|
|                               |                                  |          |           |  |       |       | completed integrating FALCON batch jobs on the DEV process server consumed by RAMS. We are waiting for further information regarding interface field definitions to proceed.   |
| BII001 – Inbound billing data | Firearm Eligibility System (FES) | 1/5/2021 | 6/30/2023 |  | \$100 | \$100 | The Firearm Eligibility System (FES) is a web-based application for Federal Firearm Licensees (FFL) to submit firearm background check transactions. Currently, FES uses RAMS for invoice generation and EPay for credit card payments. When RAMS is retired, then FES needs to communicate with PALM directly for invoice generation and also for processing credit card payments related to these invoices. FES will also need to maintain all of its customer data in PALM. Different transaction types ex: CM, DM, invoice type, and receipts type specifically to identify FES transactions need to be maintained in PALM directly. The FES file format will need to be |

|  |                           |          |           |  |       |         |   |
|--|---------------------------|----------|-----------|--|-------|---------|---|
|  |                           |          |           |  |       |         | <p>updated for integration with PALM.</p> <p><b>Progress:</b> The AS-IS business process modeling for invoice generation is in progress. Specification for the file format has been developed. We have analyzed and strategized the RAMS migration approach, including how long to retain RAMS before interfacing FES with PALM. Also, we procured hardware/software needed for standing up a parallel track for PALM changes. FDLE completed integrating FES batch jobs on the DEV process server consumed by RAMS. We are waiting for further information regarding interface field definitions to proceed.</p> |
| ARI007 – Inbound deposit data (possibly) | Electronic Payment (ePay) | 1/4/2021 | 6/30/2023 |  | \$925 | \$1,850 | <p>EPay is an FDLE enterprise web-based application capable of accepting credit card payments for any internal system and is currently being used for invoice payments from gun dealers. EPay interacts with RAMS for invoice lookups and credit card</p>   |

|  |  |  |  |  |  |   |
|--|--|--|--|--|--|---|
|  |  |  |  |  |  | <p>payments. When RAMS is retired, then ePay will need to communicate with PALM for receipt generation and invoice applications. The FES file format will need to be updated for integration with PALM.</p> <p><b>Progress:</b> AS-IS business process modeling is in progress. The outbound file format to RAMS has been developed. The file format will need to be updated when PALM releases the specification. We have analyzed and strategized the RAMS migration approach, including how long to retain RAMS before interfacing with ePay with PALM. Also, we procured hardware/software needed for standing up a parallel track for PALM changes. Currently, FDLE is integrating ePay batch jobs on the DEV process server and database schemas to generate the batch files consumed by RAMS. We are waiting for further information to determine if this interface will suit our needs.</p> |
|--|--|--|--|--|--|---|

|  |  |                 |                  |  |               |                |   |
|--|--|-----------------|------------------|--|---------------|----------------|---|
| <p>AMI004 – Outbound Asset Physical Inventory Extract</p> <p>AMI008 – Inbound Asset Physical Inventory Load</p>                  | <p>SATS (Strategic Asset Tracking System)</p>      | <p>1/5/2021</p> | <p>6/30/2023</p> |  | <p>\$960</p>  | <p>\$960</p>   | <p>SATS is an application for tracking FDLE’s property. The system also provides the capability for reconciling property with FLAIR. The file format for SATS will need to be updated when PALM releases the specification.</p> <p><b>Progress:</b> AS-IS business process modeling is in progress. A meeting with the SAT’s vendor was completed to brief us on the upcoming changes to the system. Also, we reviewed the catalog of conversions for the Financials wave. Once PALM releases the specification, the vendor will start making changes to the system. We are waiting for further information regarding interface field definitions to proceed.</p> |
| <p>ARC001 – Conversion of active customers in agency business system</p> <p>ARC002 – Conversion of detailed open receivables</p> | <p>Revenue Accounting Management System (RAMS)</p> | <p>1/4/2021</p> | <p>6/30/2023</p> |  | <p>\$1810</p> | <p>\$4,425</p> | <p>RAMS is an Oracle ERP Financials modules-based Accounts Receivable system. RAMS interacts with multiple internal (CWCS/SHIELD/FALCON/FES) and external applications</p>  |

|  |  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|--|
|  |  |  |  |  |  |  | <p>(DOR/DFS) to maintain customer information, and manage billing and payments. RAMS distributes invoices by mail as well as the FTP process. RAMS also maintains basic collection data necessary for processing past due payments.</p> <p><b>Progress:</b> RAMS application has multiple standard and custom processes, as well as custom code components. We have analyzed and strategized the RAMS migration approach, including how long to retain RAMS before interfacing FDLE applications with PALM. We have reviewed the catalog of conversions for the financial wave. We have procured hardware/software needed for standing up a parallel track for PALM changes. FDLE completed provisioning of the development (DEV) servers and the creation of database/schemas. FDLE completed integrating batch jobs on the DEV</p> |
|--|--|--|--|--|--|--|--|

|  |  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|--|
|  |  |  |  |  |  |  | process server consumed by RAMS. FDLE participated in the AR/Billing/Cash Management module workshop to analyze the changes needed for batch files to retire RAMS. We updated the technical workbook. We analyzed the latest version of ARC001 and ARC002 interface files and have drafted a set of questions that would need additional input; Both ITS and OFS plan to review the files and interface questions this month. We are waiting for further information regarding interface field definitions to proceed. |
|--|--|--|--|--|--|--|--|

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| Amplifund (Grants Management)           | 1/5/2021           | 6/30/2023           |  | \$0                | \$0                    | Amplifund is an agency-specific cloud-based statewide system used to provide start-to-finish management for most of FDLE's pass-through grants and related sub-awards. It generates NCD files for payments, encumbrances, and encumbrance adjustments which |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
|   |                    |                     |  |                    |                        | <p>are uploaded to FLAIR using Entire Connection. It also generates a daily ftp file for newly awarded subgrants (contracts) which FACTS imports.</p> <p><b>Progress:</b> We have reviewed the catalog of conversions for the financial wave. ITS and the OFM team met multiple times to discuss the FLAIR-FACTS integration. We are waiting for further information regarding interface field definitions to proceed.</p>  |
| Credit Card Service (CCService)         | 1/5/2021           | 6/30/2023           |  | \$0                | \$0                    | <p>CCService is a web-based interface for collecting payments from CCHInet/SHIELD/CAPS/CWCS and Firearm dealers (FES). CCService communicates with NIC and RAMS for FES invoice payments through credit card payment processors. When RAMS is retired, then CCService will need to communicate with PALM for AR functionalities. The CCService file format will need to be updated for integration with PALM.</p> <p><b>Progress:</b> AS-IS business process modeling is in progress. The file format will need to be updated when PALM releases the specification. We have analyzed and strategized the RAMS migration approach, including how long to retain RAMS</p> |



| Agency Business System Remediation Task                  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
|  |                    |                     |  |                    |                        | before interfacing CCService with PALM. Also, we procured hardware/software needed for standing up a parallel track for PALM changes. FDLE completed the provisioning of the development server and the creation of the CCService database.  |
| FDLE Payment – Interface Gateway (Potential Application) | 1/5/2021           | 6/30/2023           |  | \$0                | \$0                    | When RAMS is retired, FDLE will have to design and implement a new gateway system for centralized access to PALM. This will avoid the need to have various applications such as CWCS, FALCON, and CCService directly interface with PALM.<br><b>Progress:</b> Not started; once PALM specification for invoice generation is available, FDLE may initiate this subproject. |
| Member Assigned Resource Tracking System (MARTS)         | 1/5/2021           | 6/30/2023           |  | \$0                | \$0                    | MARTS is an FDLE web-based application that imports cell phone call detail, sends verifications to members, and pays vendor invoices.<br><b>Progress:</b> AS-IS business process modeling is in progress. The outbound file format to FLAIR has been developed. The file format will need to be updated when PALM releases the specification.                              |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                       |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
|   |                    |                     |  |                    |                        | Provisioning of servers is in progress. |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| N/A   |                 |                     |

# Florida Department of Transportation

|                              |   |                      |                                      |
|------------------------------|---|----------------------|--------------------------------------|
| <b>Agency Sponsor:</b>       | <i>Lisa Saliba, Assistant Secretary</i> | <b>Submitted by:</b> | <i>Lisa L. Evans, Agency Liaison</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>   | <b>Submitted on:</b> | <i>12/9/2022</i>                     |

## 1 - STATUS OVERVIEW

|   |
|---|
| <b>Overview of Agency progress during reporting period:</b>   |
| <p>During the month of November 2022, FDOT completed the following activities related to system interfaces and agency business system remediation for the FDOT PALM System Transition (FPST):</p> <ul style="list-style-type: none"> <li>• Resolved Incident number INC32667879: Verified deposit remains on the unreconciled deposit report.</li> <li>• Continued the review and updates to the FDOT Agency Unique Process Tracker. Nine action items assigned during the September 21-22, 2022, Personalized Agency Working Session (PAWS) are still underway.</li> <li>• Continued remediation efforts in the following summary work areas for the Financials and Payroll Implementation Waves:             <ul style="list-style-type: none"> <li>○ Adoption of the Florida PALM Chart of Accounts:                 <ul style="list-style-type: none"> <li>▪ Documenting AS-IS state and known TO-BE state based on current Florida PALM information and analysis of ChartFields. Identifying requirements based on documented decisions, with the use of decision logs and internal workshop discussions. As of November 2022, the Department is monitoring 30 decisions related to the implementation of the Florida PALM ChartFields. Computing asset remediation plans are being developed for 10 of the documented decisions.</li> <li>▪ Completed deployment of remediation infrastructure with creation of 100+ database tables in the development environment to function as landing zones for interfacing ChartField data. Created the server environment for Classic ASP sites for future development efforts. Completed physical data structure changes for the State Program, Organization and Operating Level Org ChartFields, and the elimination of the Internal Budget Indicator ChartField. Targeting FUND (a.k.a. Trust Fund) as the next COA field to physically change in the test environment and create the landing zone for the Fund tree structure. Additional efforts are dependent on updates to several interface layouts by the Florida PALM team.</li> <li>▪ Paused the remediation plan for the Department’s Transportation Vendor Information (TVI) application and the use of Florida PALM Supplier data attributes. Documented all work session(s) with the FDOT Vendor</li> </ul> </li> </ul> </li> </ul> |

## Overview of Agency progress during reporting period:

Subject Matter Experts related to use cases, potential user interface changes, and other areas that use TVI heavily. Additional effort is pending design of the Supplier interface by the Florida PALM team and discussions with the Division of Corporations regarding their vendor file.

- Continued the analysis of the Department's use of "hard-coded" values for General Ledger, Object Code, and Other Cost Accumulator for all computing assets. Findings are being documented for review with Subject Matters Experts (SMEs) to determine if specific outbound interfaces should be targeted for processing changes, data validation routines updated, and/or data references replaced with specific Account ChartField values.
  - Continued analysis of the current use of Expansion Option and Expansion Set by the Department's computing assets to transition to the Florida PALM Speed Charts and Speed Types functionality. Data cleansing efforts are completed for cleaning up existing values of Expansion Option and Expansion Set where the 16-character State Program was still being used. Reviewing the derivation process for accounting transaction ChartFields to reduce the number of Speed Chart and Speed Types that will be required in the Florida PALM solution.
  - Coordinated with the Department of Management Services (DMS) on a purge process for approximately 2.3 million charge objects for the Department's interface to the PeopleFirst system. Attempting to use the existing automated interface to change old Charge Objects to a delimited status, as well as potentially replacing the current interface to PeopleFirst with the new modern interface. The new process will result in a 75% reduction of timesheet related charge code combinations.
- Florida PALM Interface Layouts and File Definitions Review:
    - Continued the analysis on the impact of the Chart of Accounts and Standardized Business Process Model adoption on the Department's Contract Funds Management (CFM) system. Focused on the current process for vendor changes within FLAIR and the impact on the fund approval process and the creation of interfacing transactions. Continued confirmation of legacy data attribute mapping to the POI001/2/3 Florida PALM interface layouts. Continued remediating business and data objects, as well as the mapping between the two, in preparation for new fields on the POI interfaces.
    - Continued the analysis efforts for the Department's Electronic Estimates Disbursement (EED), Consultant Invoice Tracking (CITS), and Right of Way Management (RWMS) systems.
      - Mapping the data each application receives from FLAIR today and identifying which Florida PALM interfaces will provide the data in the future.
      - Documenting additional data interface needs, and identifying touchpoints, transformations, etc. that will be needed for system functionality.

## Overview of Agency progress during reporting period:

- Reviewing and updating system documentation and collecting as-is state use cases and requirements.
- Selected pilots for EED data lineage/workflow workgroups and identified sample data for data lineage efforts.
- Reviewed proposed EED replacement strategy with Department leadership and confirmed the resource commitment and the priority of analysis and rewrite efforts.
- Continued the impact analysis of the OWPB budget checking and budget allotment as-is process for the Fixed Capital Outlay - Work Program budget categories. OWPB has completed the Florida PALM Impact Analysis phase. As of November 2022, the asset technical review process determined that 568 assets are not impacted and 178 assets that require remediation. Of those 178 assets: 24 are now “In Progress” with programming and unit testing, and 11 are marked as remediation “Complete”.
- Continued the Florida PALM Impact Analysis Phase for OOC owned computing assets. As of November 2022, the asset technical review process determined that 166 assets are not impacted and 460 assets that require remediation. Of those 460 assets: 21 are now “In Progress” with programming and unit testing, and 1 is marked as remediation “Complete”.
- Continued the analysis of interface layouts and file definitions for the Asset Management module. Efforts are underway to confirm the mapping of the current FLAIR interfaces to Florida PALM file definitions with Department SMEs and to determine alternatives for identified gaps.
- Continued the analysis of the Chart of Accounts and Standardized Business Process Model adoption on the Department’s cost distribution functionality and supporting computing assets. Continued the mapping of these legacy data attributes to Florida PALM interface layouts and expanded the review of the accounting transaction data attributes to include code references for primary, secondary, statewide, and other document references as well as various date related attributes. Analyzed the Department’s FLAIR transactions with the PowerBI dashboard (based on data from the FLAIR outbound TR2 file interface) to provide summary data analytics on the impact of Florida PALM ChartFields and additional transaction references. The current proposal for the use of the Project and related ChartFields is:
  - Project Hierarchy:
    - Project: 55 + Department’s current 11-character Financial Project
    - Project Activity: Constant value
    - Project Source: Department’s current 3-character External Object
    - Project Category: Legacy SAMAS Batch data attribute
    - Project Subcategory: Pending
  - Other Accumulator 1 (OA1): Legacy Other Cost Accumulator data attribute

**Overview of Agency progress during reporting period:**

- Other Accumulator 2 (OA2): Legacy Agency Unique and non-FTE Cost Center data attributes

- Continued to manage the scope of the Department’s transition to the Florida PALM solution. As of November 2022, the computing asset inventory analysis is shown below:

| Computing Asset Classification | Original Count | New Computing Assets | Total Scope | Inactive Computing Assets | Active Computing Assets | Remediation Not Required | Candidates for Remediation |
|--------------------------------|----------------|----------------------|-------------|---------------------------|-------------------------|--------------------------|----------------------------|
|                                | 1,450          | 636                  | 2,086       | 297                       | 1,789                   | 892                      | 897                        |

- Continued the review of the Department’s computing assets that are candidates for Florida PALM remediation, and as of November 2022, the status of the assets is shown below:

| Computing Asset Impact Counts for PALM Implementation |                   |                      |                      |                      |                         |                      |            |
|---|-------------------|----------------------|----------------------|----------------------|-------------------------|----------------------|------------|
| Inventory Type  | Research Required | Analysis Not Started | Analysis in Progress | Remediation Required | Remediation In Progress | Remediation Complete | Total      |
| Application:  | 1                 | 72                   | 0                    | 27                   | 4                       | 2                    | 106        |
| Automated Job/Process:                                | 3                 | 20                   | 10                   | 106                  | 6                       | 1                    | 146        |
| Interface:  | 1                 | 7                    | 14                   | 62                   | 0                       | 0                    | 84         |
| Report:   | 72                | 124                  | 32                   | 280                  | 42                      | 11                   | 561        |
| <b>Total:</b>   | <b>77</b>         | <b>223</b>           | <b>56</b>            | <b>475</b>           | <b>52</b>               | <b>14</b>            | <b>897</b> |

**Overview of Agency progress during reporting period:**

As a reminder, we will continue prioritizing the applications with the highest business capability risk and that will create the Department’s accounting transactions within the Florida PALM solution.

- The Department was appropriated \$2 million for Fiscal Year 2022-23 to continue the transition efforts to the Florida PALM solution. The FPST Fiscal Year 2022-23 3<sup>rd</sup> quarter budget amendment requesting a release of an additional \$585,427 is pending approval by the Executive Office of the Governor and is in Legislative Consultation as of December 8, 2022. The submission of the FPST budget issue for Fiscal Year 2023-24 is pending additional direction from the Florida PALM Team and the Executive Office of the Governor.
- The staffing resources supporting the remediation analysis for Florida PALM on a full-time or part-time basis for Fiscal Year 2022-23 are:
  - Internal FTEs: 3 full-time and 6 part-time.
  - Contracted staff augmentation: 5 full-time and 12 part-time.
 As additional tasks are assigned, the number of staffing resources supporting FDOT’s transition to Florida PALM will be updated accordingly.
- FPST Risks and Issues:
  - There are 24 logged risks with 7 risks with a status of increasing:

| <b>Risk #</b>  | <b>Risk Description</b>  | <b>Status</b> | <b>Impacted Areas</b>          |
|----------------|--|---------------|--------------------------------|
| <b>Risk 02</b> | Major schedule changes in Florida PALM solution would impact our remediation efforts.  | Increasing    | Schedule; Cost; Quality        |
| <b>Risk 03</b> | Scope changes in Florida PALM solution.  | Increasing    | Cost; Scope; Quality           |
| <b>Risk 08</b> | Delay or loss of planned funding for the program.  | Increasing    | Schedule; Cost; Scope; Quality |
| <b>Risk 11</b> | Timeliness of Florida PALM communications regarding solution functionality design and technical details. Technical workgroups previously scheduled August 2022.  | Increasing    | Schedule; Cost; Scope; Quality |
| <b>Risk 15</b> | The new "Account" CoA field will be replacing the GL and Object codes. FDOT needs the specifications for how to cross walk GL and object codes to account in Florida PALM. Delay in this information delays our ability to remediate our systems.                    | Increasing    | Schedule; Cost; Scope; Quality |
| <b>Risk 17</b> | Vendor specifications are incomplete. FDOT TVI uses TIN and Seq # for vendors; Supplier is the new name for vendor and Traveler is new name for sub vendors. FDOT needs additional specifications on vendor functionality to determine TVI remediation requirements. | Increasing    | Schedule; Cost; Scope; Quality |
| <b>Risk 18</b> | MFMP revisions and impact on TVI is unknown. FDOT needs additional specifications on MFMP changed functionality to determine TVI remediation requirements.   | Increasing    | Schedule; Cost; Scope; Quality |

**Overview of Agency progress during reporting period:**

- One Issue remains open with a status of stable, with one issue closed during November 2022:

| Issue # | Issue Description  | Status | Impacted Areas              |
|---------|--|--------|-----------------------------|
| Issue 1 | Request to update mainframe GEN and Access GEN software for Florida PALM remediation has been delayed by Ensono (provider of mainframe as a service) since October 8, 2021. After FDOT staff made numerous attempts to escalate the request, the software was installed. FDOT is configuring the additional connectivity infrastructure and the issue will be resolved accordingly.  | Stable | Impedes remediation efforts |
| Issue 2 | FPST has not maintained the impacted computing asset inventory count with the tracking of additions, removals, impact analysis underway, unit testing efforts, system testing efforts, and remaining assets requiring remediation. As a result, FPST is unable to clearly define scope, modify budget request assumptions, measure project progress, and accurately reflect appropriated budget use. If FPST does not address this issue, the Department will not be ready for the transition to Florida PALM and there will be a disruption in the ability to manage its budget, financial commitments, and mission-critical interfaces to the Statewide Accounting System. | Closed | Scope, Schedule, Cost       |

- Discussion items to review with the Florida PALM Team pending scheduling include:
  - Resolution of outstanding questions from the Module Workgroups, Tips and Tricks Webinars, and Readiness Touchpoint Meetings.
  - Availability of an electronic invoice or outbound interface for use in billing funding partners (such as FHWA) within the Billing module.
  - Review of Federal Highway Administration’s federal project and appropriation data structures
  - Release of Chart of Accounts ChartField values for Configuration Workbooks.
  - Review of the Commitment Control Module functionality for the Department specific Fixed Capital Outlay - Work Program Budget Category ChartField values.
  - Review of the GLI003 interface between FACTS and PALM and the Contract ChartField changing from 5 to 10 characters, as well as whether there will be interfaces to replace the existing FACTS functionality for allowing agencies to load contract data and image information.
  - Updates on Supplier interface characteristics based on interactions with MFMP and Division of Corporations contacts and review of sample data values.
  - Release of the Conversion Offering APC001 – Suppliers.



**Overview of Agency progress during reporting period:**

The list of Florida PALM interfaces and FDOT Agency Business Systems is shown below in Section 2. The FPST computing asset remediation efforts are included for the four summary work areas for the Financials and Payroll Implementation Waves and are listed below in Sections 3. This effort relates to the Chart of Accounts, transactional, master balance, account description, and crosswalk data highlighted in the Catalog of Interface Offerings. The planned start and actual finish dates will be provided based on the FPST project schedule. The planned finished dates have been changed to “TBD” and will be modified based on the revised Florida PALM project schedule for the Financials and Payroll Waves. Actual costs are included for those computing assets in Sections 2 and 3 where remediation work has begun.

**2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System            | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|-----------------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| AMI002<br>(inbound)    | Property Management Report System | 7/1/21             | TBD                 |  |                    |                        | Currently mapped as the replacement for FDOT’s existing Property Management Report System (PMRS) Transaction interface     |
| AMI003<br>(outbound)   | Property Management Report System | 02/10/22           | TBD                 |  |                    |                        | Currently mapped as the replacement for FDOT’s existing Property Management Report System (PMRS) Property Master interface |
| AMI004<br>(outbound)   |                                   |                    |                     |  |                    |                        |  |

| Florida PALM Interface | Agency Business System                | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|---------------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| AMI006<br>(inbound)    | Property Management Report System     | 7/1/21             | TBD                 |  |                    |                        | Currently mapped as the replacement for FDOT's existing Property Management Report System (PMRS) Transaction interface  |
| AMI008<br>(inbound)    | Property Management Report System     | 7/1/21             | TBD                 |  |                    |                        | Currently mapped as the replacement for FDOT's existing Property Management Report System (PMRS) Transaction interface  |
| API002<br>(inbound)    | Consultant Invoice Transmittal System | 8/15/22            | TBD                 |  |                    |                        | Currently mapped as the replacement for the following FDOT interfaces: CAP - Approve Disbursement Corrections Interface, CAP -Approve Unencumbered Transactions, Biweekly Payroll Transactions, Supplemental Payroll Transactions, TR58 Transactions (On Demand and Monthly) - Payroll, and CAP - Encumbered Payables Approvals |
| API002<br>(inbound)    | Electronic Estimate Disbursement      | 7/1/21             | TBD                 |  |                    |                        |   |
| API002<br>(inbound)    | Right of Way Management System        | 8/15/22            | TBD                 |  | \$1,890.00         | \$2,632.50             |   |

| Florida PALM Interface | Agency Business System                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|---|
| API004<br>(outbound)   | AASHTOWARE Project Sitemanager           |                    |                     |  |                    |                        |   |
| API004<br>(outbound)   | Consultant Invoice Transmittal System    |                    |                     |  |                    |                        |   |
| API004<br>(outbound)   | Electronic Estimate Disbursement         |                    |                     |  |                    |                        |   |
| API004<br>(outbound)   | Right of Way Management System           |                    |                     |  |                    |                        |   |
| API004<br>(outbound)   | PCM - Cost Allocation Process (PCMOC002) |                    |                     |  |                    |                        |   |
| API010<br>(outbound)   | AASHTOWARE Project Sitemanager           |                    |                     |  |                    |                        |   |
| API010<br>(outbound)   | Consultant Invoice Transmittal System    |                    |                     |  |                    |                        |   |
| API010<br>(outbound)   | Electronic Estimate Disbursement         |                    |                     |  |                    |                        |   |
| API010<br>(outbound)   | Right of Way Management System           |                    |                     |  |                    |                        |   |
| API020<br>(outbound)   | Transportation Vendor Information        | 7/1/21             | TBD                 |  |                    |                        | Currently mapped as the functional replacement for the FLAIR VC1 daily file |
| API020<br>(outbound)   | Contract Funds Management                | 7/1/21             | TBD                 |  |                    |                        |   |

| Florida PALM Interface | Agency Business System                | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|---------------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| API020 (outbound)      | Consultant Invoice Transmittal System | 7/1/21             | TBD                 |  |                    |                        | Reviewing new API020 - Outbound Supplier Data File interface to determine new structure and fields. |
| API020 (outbound)      | Electronic Estimate Disbursement      | 7/1/21             | TBD                 |  |                    |                        |   |
| API020 (outbound)      | Right of Way Management System        | 7/1/21             | TBD                 |  |                    |                        |   |
| API021 (outbound)      |                                       | 8/15/22            | TBD                 |  |                    |                        | Currently mapped as the functional replacement for the FLAIR VC1 daily file and VE1 daily file      |
| API024 (outbound)      | AASHTOWARE Project Sitemanager        | 7/1/21             | TBD                 |  |                    |                        |   |
| API024 (outbound)      | Consultant Invoice Transmittal System | 7/1/21             | TBD                 |  |                    |                        |   |
| API024 (outbound)      | Electronic Estimate Disbursement      | 7/1/21             | TBD                 |  |                    |                        |   |
| API024 (outbound)      | Right of Way Management System        | 7/1/21             | TBD                 |  |                    |                        |   |
| API027 (inbound web)   | AASHTOWARE Project Sitemanager        | 7/1/21             | TBD                 |  |                    |                        |   |
| API027 (inbound web)   | Consultant Invoice Transmittal System | 7/1/21             | TBD                 |  |                    |                        |   |

| Florida PALM Interface | Agency Business System                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|---|
| API027 (inbound web)   | Electronic Estimate Disbursement         | 7/1/21             | TBD                 |  |                    |                        |   |
| API027 (inbound web)   | Right of Way Management System           | 7/1/21             | TBD                 |  |                    |                        |   |
| API028 (inbound web)   | AASHTOWARE Project Sitemanager           | 8/15/22            | TBD                 |  |                    |                        | Currently mapped as the replacement for the following FDOT interfaces: CAP - Approve Disbursement Corrections Interface, CAP - Approve Journal Transfers, CAP - Approve Unencumbered Transactions, Biweekly Payroll Transactions, Supplemental Payroll Transactions, TR58 Transactions (On Demand and Monthly) - Payroll, and CAP - Encumbered Payables Approvals |
| API028 (inbound web)   | Consultant Invoice Transmittal System    | 8/15/22            | TBD                 |  |                    |                        |   |
| API028 (inbound web)   | Electronic Estimate Disbursement         | 8/15/22            | TBD                 |  | \$651.04           | \$13,110.66            |   |
| API028 (inbound web)   | Right of Way Management System           | 8/15/22            | TBD                 |  |                    |                        |   |
| API031 (outbound)      | PCM - Cost Allocation Process (PCMOC002) | 7/1/21             | TBD                 |  |                    |                        |   |
| API031 (outbound)      | AASHTOWARE Project Sitemanager           | 7/1/21             | TBD                 |  |                    |                        | Review underway to address the required interface for the Department's daily journals and supporting accounting entries to  |

| Florida PALM Interface   | Agency Business System                | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|--------------------------|---------------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| API031<br>(outbound)     | Consultant Invoice Transmittal System | 7/1/21             | TBD                 |  |                    |                        | be processed in Florida PALM. Currently mapped as the functional replacement for the FLAIR VC1 daily file                               |
| API031<br>(outbound)     | Electronic Estimate Disbursement      | 7/1/21             | TBD                 |  | \$2,984.48         | \$4,543.51             |   |
| API031<br>(outbound)     | Right of Way Management System        | 7/1/21             | TBD                 |  |                    |                        |   |
| API122<br>(outbound web) | AASHTOWARE Project Sitemanager        | 7/1/21             | TBD                 |  |                    |                        | Reviewing new API122 - Outbound Payment Extract Web Service interface to determine feasibility in replacing existing API functionality. |
| API122<br>(outbound web) | Consultant Invoice Transmittal System | 7/1/21             | TBD                 |  |                    |                        |   |
| API122<br>(outbound web) | Electronic Estimate Disbursement      | 7/1/21             | TBD                 |  |                    |                        |   |
| API122<br>(outbound web) | Right of Way Management System        | 7/1/21             | TBD                 |  |                    |                        |   |
| API123<br>(outbound web) | AASHTOWARE Project Sitemanager        | 8/15/22            | TBD                 |  |                    |                        | Currently mapped as the functional replacement for the FLAIR VC1 daily file   |
| API123<br>(outbound web) | Consultant Invoice Transmittal System | 8/15/22            | TBD                 |  |                    |                        |   |
| API123<br>(outbound web) | Electronic Estimate Disbursement      | 8/15/22            | TBD                 |  |                    | \$152.90               |   |
| API123<br>(outbound web) | Right of Way Management System        | 8/15/22            | TBD                 |  |                    |                        |   |

| Florida PALM Interface | Agency Business System                                  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|--|
| API124 (inbound)       | AASHTOWARE Project Sitemanager                          | 7/1/21             | TBD                 |  |                    |                        | Currently mapped as the functional replacement for the current VC1 daily file and the following FDOT interfaces:<br>CAP - Approve Disbursement<br>Corrections Interface,<br>CAP - Approve Journal Transfers, CAP - Approve Unencumbered Transactions, Biweekly Payroll Transactions, Supplemental Payroll Transactions, TR58 Transactions (On Demand and Monthly) - Payroll, and CAP - Encumbered Payables Approvals |
| API124 (inbound)       | Consultant Invoice Transmittal System                   | 7/1/21             | TBD                 |  |                    |                        |  |
| API124 (inbound)       | Electronic Estimate Disbursement                        | 7/1/21             | TBD                 |  |                    |                        |  |
| API124 (inbound)       | Right of Way Management System                          | 7/1/21             | TBD                 |  |                    |                        |  |
| API124 (inbound)       | Contract Funds Management                               | 7/1/21             | TBD                 |  |                    |                        |  |
| API124 (inbound)       | ReportCaster - Future Year Encumbrances Brought Forward | 7/1/21             | TBD                 |  |                    |                        |  |
| API124 (inbound)       | ReportCaster - Future Year Encumbrances Brought Forward | 7/1/21             | TBD                 |  |                    |                        |  |
| API125 (outbound)      | AASHTOWARE Project Sitemanager                          | 7/1/21             | TBD                 |  |                    |                        |  |
| API125 (outbound)      | Consultant Invoice Transmittal System                   | 7/1/21             | TBD                 |  |                    |                        |  |
| API125 (outbound)      | Electronic Estimate Disbursement                        | 7/1/21             | TBD                 |  |                    |                        |  |

| Florida PALM Interface | Agency Business System                                  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|---|
| API125 (outbound)      | Right of Way Management System                          | 7/1/21             | TBD                 |  |                    |                        |   |
| API125 (outbound)      | Contract Funds Management                               | 7/1/21             | TBD                 |  |                    |                        |   |
| API125 (outbound)      | ReportCaster - Future Year Encumbrances Brought Forward | 8/15/22            | TBD                 |  |                    |                        |   |
| ARI007 (inbound)       | Batch Error Management                                  | 8/15/22            | TBD                 |  |                    |                        | Currently mapped as the replacement for the following FDOT interfaces: CAP - Approve Journal Transfers, CAP - Approve Unencumbered Transactions, Biweekly Payroll Transactions, and CAP - Accounts Receivable Invoicing (ARI) Cash on Account Transactions Script |
| ARI007 (inbound)       | Accounts Receivable Invoicing                           | 8/15/22            | TBD                 |  |                    |                        |   |
| ARI007 (inbound)       | Receipt Processing System                               | 8/15/22            | TBD                 |  |                    |                        |   |
| ARI012 (outbound)      | Batch Error Management                                  | 8/15/22            | TBD                 |  |                    |                        |   |
| ARI020 (outbound)      | Batch Error Management                                  | 8/15/22            | TBD                 |  |                    |                        |   |
| ARI023 (inbound)       | Batch Error Management                                  | 8/15/22            | TBD                 |  |                    |                        | Currently mapped as the replacement for the   |



| Florida PALM Interface | Agency Business System                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|---|
| ARI023<br>(inbound)    | Accounts Receivable Invoicing            | 8/15/22            | TBD                 |  |                    |                        | following FDOT interfaces: CAP - Approve Journal Transfers, CAP - Approve Unencumbered Transactions, Biweekly Payroll Transactions, and CAP - Accounts Receivable Invoicing (ARI) Cash on Account Transactions Script |
| ARI023<br>(inbound)    | Receipt Processing System                | 8/15/22            | TBD                 |  |                    |                        |   |
| ARI024<br>(outbound)   | Batch Error Management                   | 7/1/21             | TBD                 |  |                    |                        | Review underway to address the required interfaces for the Department's daily journals and supporting accounting entries to be processed in Florida PALM.   |
| ARI024<br>(outbound)   | Accounts Receivable Invoicing            | 7/1/21             | TBD                 |  |                    |                        |   |
| ARI024<br>(outbound)   | Receipt Processing System                | 7/1/21             | TBD                 |  |                    |                        |   |
| ARI024<br>(outbound)   | PCM - Cost Allocation Process (PCMOC002) | 7/1/21             | TBD                 |  |                    |                        |   |
| GLI001                 | SAMAS Tables Processing (STP)            | 7/1/21             | TBD                 |  |                    |                        |   |
| GLI001<br>(outbound)   | Electronic Estimate Disbursement         | 7/1/21             | TBD                 |  |                    |                        | Reviewing new GLI001 – Outbound ChartField Values Data interface to determine new   |
| GLI001<br>(outbound)   | Employee Quarterly Awards                | 7/1/21             | TBD                 |  |                    |                        |   |

| Florida PALM Interface | Agency Business System                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments             |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|--------------------------------|
| GLI001 (outbound)      | Receipt Processing System                | 7/1/21             | TBD                 |  |                    |                        | layout, structure, and fields. |
| GLI001 (outbound)      | Property Management Reporting System     | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI001 (outbound)      | PCM - Cost Allocation Process (PCMOC002) | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI001 (outbound)      | Contract Funds Management                | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI001 (outbound)      | Cash Forecasting System                  | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI001 (outbound)      | Consultant Invoice Transmittal System    | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI001 (outbound)      | Right of Way Management System           | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI002 (outbound)      | Indirect Cost Allocation                 | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI002 (outbound)      | Materials Supply Inventory               | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI002 (outbound)      | Mobile Equipment                         | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI002 (outbound)      | PPS - Payroll Cost Distribution          | 7/1/21             | TBD                 |  |                    |                        |                                |
| GLI002 (outbound)      | Project Cost Redistribution              | 7/1/21             | TBD                 |  |                    |                        |                                |

| Florida PALM Interface | Agency Business System                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI002 (outbound)      | Toll Redistribution                      | 7/1/21             | TBD                 |  |                    |                        |  |
| GLI002 (outbound)      | Batch Error Management                   | 7/1/21             | TBD                 |  |                    |                        |  |
| GLI002 (outbound)      | Contract Funds Management                | 7/1/21             | TBD                 |  |                    |                        |  |
| GLI002 (outbound)      | PCM - Cost Allocation Process (PCMOC002) | 7/1/21             | TBD                 |  |                    |                        |  |
| GLI006 (inbound)       | Comptroller Automated Platform (CAP)     | 7/1/21             | TBD                 |  |                    |                        |  |
| GLI006 (inbound)       | Indirect Cost Allocation                 | 8/15/22            | TBD                 |  |                    | \$52.50                | Currently mapped as the replacement for the following FDOT interfaces:<br>CAP - Approve Disbursement Corrections Interface, CAP - Approve General Accounting Transactions, CAP - Approve Journal Transfers, CAP - Approve Unencumbered Transactions, Biweekly Payroll Transactions, CAP - Accounts |
| GLI006 (inbound)       | PPS - Payroll Cost Distribution          | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI006 (inbound)       | Project Cost Redistribution              | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI006 (inbound)       | Toll Redistribution                      | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI006 (inbound)       | Batch Error Management                   | 8/15/22            | TBD                 |  |                    |                        |  |
| GLI006 (inbound)       | Mobile Equipment                         | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI006 (inbound)       | Project Cost Management                  | 8/15/22            | TBD                 |  |                    | \$45.00                |  |

| Florida PALM Interface | Agency Business System           | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments                            |
|------------------------|----------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| GLI006<br>(inbound)    | Materials and Supplies Inventory | 8/15/22            | TBD                 |  |                    | \$52.50                | Receivable Invoicing<br>(ARI) Cash on Account |

|                     |                               |         |     |  |  |  |   |
|---------------------|-------------------------------|---------|-----|--|--|--|---|
| GLI006<br>(inbound) | Receipts<br>Processing System | 8/15/22 | TBD |  |  |  | Transactions Script,<br>Supplemental Payroll<br>Transactions, CAP -<br>Project Cost<br>Redistribution (PCR)<br>Transactions Script,<br>Receipts Processing<br>System (RPS)<br>Transactions, TR58<br>Transactions (On<br>Demand and Monthly)<br>- Payroll, Project Cost<br>Management (PCM) -<br>OOC.FOCUS.CNTL<br>(PCMOC005), Payroll -<br>OOC Report Caster\Bi-<br>Weekly\PYRLJOB4,<br>Project Cost<br>Management (PCM) -<br>ISQAANDC.SCHED.P<br>ROD.JCLIMO(PCMOC<br>003), Materials and<br>Supplies Inventory<br>(MSI) -<br>OOC.LIB.CNTL(MSIR<br>EP01), Mobile<br>Equipment (MEQ) -<br>OOC.LIB.CNTL(MEQR<br>EP01), Tolls<br>Redistribution - OOC<br>Report Caster\Toll<br>Redistribution,<br>Contract Funds<br>Management (CFM) -<br>OOC Report<br>Caster\Year-End\TR60 |
|---------------------|-------------------------------|---------|-----|--|--|--|---|

| Florida PALM Interface | Agency Business System           | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|----------------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
|                        |                                  |                    |                     |  |                    |                        | Transactions, Contract Funds Management (CFM) - OOC Report Caster\Year-End\CFMYearEnd\TR60 Rebatch Transactions   |
| GLI016<br>(outbound)   |                                  | 10/18/21           | TBD                 |  |                    |                        | CMS and Financials Wave: inbound to FDOT. The COA Crosswalk is required to translate existing FDOT data values to Florida PALM COA values for the Carry Forward Application and additional remediation efforts. Remediation will begin in October 2021 with the review of the data interface received from the Florida PALM Team. |
| GLI017<br>(outbound)   | Right of Way Management System   | 7/1/21             | TBD                 |  |                    |                        |   |
| GLI017<br>(outbound)   | Contract Funds Management        | 7/1/21             | TBD                 |  |                    |                        |   |
| GLI017<br>(outbound)   | Electronic Estimate Disbursement | 7/1/21             | TBD                 |  |                    |                        |   |

| Florida PALM Interface | Agency Business System                   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|--|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI018<br>(outbound)   | Contract Funds Management                | 7/1/21             | TBD                 |  |                    |                        | Review underway for end-state solution.  |
| GLI031<br>(outbound)   | Contract Funds Management                | 7/1/21             | TBD                 |  |                    |                        | GLI031 - Outbound Tree Extract is currently mapped as the functional replacement for the current EX1 and EX2 daily files                                 |
| GLI031<br>(outbound)   | PCM - Cost Allocation Process (PCMOC002) | 7/1/21             | TBD                 |  |                    |                        |  |
| GLI051<br>(outbound)   | Indirect Cost Allocation                 | 8/15/22            | TBD                 |  |                    | \$52.50                | Review underway to address the required interface for the Department's daily journals and supporting accounting entries to be processed in Florida PALM. |
| GLI051<br>(outbound)   | Materials Supply Inventory               | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI051<br>(outbound)   | Mobile Equipment                         | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI051<br>(outbound)   | PPS - Payroll Cost Distribution          | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI051<br>(outbound)   | Project Cost Redistribution              | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI051<br>(outbound)   | Toll Redistribution                      | 8/15/22            | TBD                 |  |                    | \$52.50                |  |
| GLI051<br>(outbound)   | Batch Error Management                   | 8/15/22            | TBD                 |  |                    |                        |  |
| GLI051<br>(outbound)   | PCM - Cost Allocation Process (PCMOC002) | 8/15/22            | TBD                 |  |                    |                        |  |

| Florida PALM Interface | Agency Business System                      | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI051<br>(outbound)   | Contract Funds Management                   | 8/15/22            | TBD                 |  |                    |                        |  |
| GMI001<br>(inbound)    |   | 8/15/2             | TBD                 |  |                    | \$1,980.00             | GMI001 is currently mapped to the current Contract Funds Management (CFM) FACTS Batch Interface                |
| GMI005<br>(outbound)   |   | 8/15/22            | TBD                 |  |                    | \$967.50               | Review interface to map grant details to agency business systems   |
| KKI001<br>(inbound)    |   | 9/16/21            | TBD                 |  |                    | \$13,758.84            | Layout KKI001 is currently mapped to the required interface for the current TR20/21 Ad-Hoc Scripting Interface |
| KKI008<br>(inbound)    |   | 7/1/22             | TBD                 |  |                    | \$2,070.00             |  |
| KKI009<br>(outbound)   |   | 7/1/22             | TBD                 |  |                    | \$7,016.83             |  |
| KKI012<br>(inbound)    | Turnpike and Rail Enterprises Carry Forward | 9/16/21            | TBD                 |  |                    |                        | Review of data attribute mapping is complete using KKI001 interface.   |
| KKI016<br>(outbound)   | Contract Funds Management                   | 7/1/21             | TBD                 |  |                    |                        |  |



| Florida PALM Interface | Agency Business System                          | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|--|
| KKI017<br>(outbound)   | Batch Error Management                          | 8/15/22            | TBD                 |  |                    |                        |  |
| PCI001<br>(outbound)   | Contract Funds Management                       | 8/15/21            | TBD                 |  |                    |                        | PCI001 - Outbound Project Information Extract is currently mapped as the functional replacement for the current PJ1 daily file.  |
| PCI001<br>(outbound)   | PCM - Cost Allocation Process (PCMOC002)        | 8/15/21            | TBD                 |  |                    | \$742.50               |  |
| PCI004<br>(outbound)   | Contract Funds Management                       | 7/1/21             | TBD                 |  |                    |                        |  |
| PCI005<br>(outbound)   | Contract Funds Management                       | 7/1/21             | TBD                 |  |                    |                        |  |
| PCI006<br>(inbound)    | Generate Project Account Correlation (DASPJ45P) | 8/15/21            | TBD                 |  |                    | \$585.00               | Review of layout PCI006 is currently underway to address legacy functionality for project correlations. Dependent on the review of the Perform Allocations functionality within the General Ledger Module Work Group(s), as well as the completion of the Interface Office Hours currently scheduled for 08/15/2022. |
| POI001<br>(outbound)   | Contract Funds Management                       | 8/15/21            | TBD                 |  |                    |                        | POI001 - Outbound Encumbrance Extract  |

| Florida PALM Interface | Agency Business System                                  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments  |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|---|
| POI001 (outbound)      | ReportCaster - Future Year Encumbrances Brought Forward | 8/15/21            | TBD                 |  |                    |                        | is currently mapped as the functional replacement for the existing EN1 daily file   |
| POI001 (outbound)      | PCM - Cost Allocation Process (PCMOC002)                | 8/15/21            | TBD                 |  |                    |                        | Review underway to address the required interface for the Department's daily journals and supporting accounting entries to be processed in Florida PALM.            |
| POI002 (inbound)       | Contract Funds Management                               | 8/15/21            | TBD                 |  |                    |                        | Currently mapped as the replacement for the following FDOT interfaces: CFM - Closed Encumbrance Lines Deletion Script, Contract Funds Management (CFM) - OOC Report |
| POI002 (inbound)       | ReportCaster - Future Year Encumbrances Brought Forward | 8/15/21            | TBD                 |  |                    |                        | Caster\Year-End\TR60 Transactions, and Contract Funds Management (CFM) - OOC Report Caster\Year-End\CFMYearEnd\TR60 Rebatch Transactions                            |
| POI003 (inbound web)   | Contract Funds Management                               | 8/15/21            | TBD                 |  |                    | \$8,100.00             | Review of layout POI003 is underway to  |

| Florida PALM Interface | Agency Business System                                  | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|---|--------------------|---------------------|--|--------------------|------------------------|--|
| POI003 (inbound web)   | ReportCaster - Future Year Encumbrances Brought Forward | 8/15/21            | TBD                 |  |                    |                        | address the required interface for the Department's encumbrances. Currently mapped as the replacement for the following FDOT interfaces: CFM - Closed Encumbrance Lines Deletion Script, Contract Funds Management (CFM) - OOC Report Caster\Year-End\TR60 Transactions, and Contract Funds Management (CFM) - OOC Report Caster\Year-End\CFMYearEnd\TR60 Rebatch Transactions |

### 3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task                        | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments  |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| Downstream Financial Planning and Analysis computing assets    | 7/1/21             | 6/30/23             | 8/19/21                                  |                    |                        | 406 tasks scheduled for FY2021-22 have been completed.   |
| Financials Wave computing assets decouple and recouple         | 6/15/21            | 6/30/22             | 11/30/21                                 |                    |                        | 56 computing assets have been completed. The remaining 15 computing assets will be addressed in FY 2022 – 2023 based on Florida PALM Financials and Payroll Waves design activities. |
| Florida PALM Chart of Accounts computing asset impact analyses | 6/15/21            | TBD                 |  | \$47,179.90        | \$301,321.98           | Business Systems currently in analysis are CFM, EED, TVI, CITS, PMRS, and RWMS   |

| Agency Business System Remediation Task                                    | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments   |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| Florida PALM interface layouts and file definition computing asset impacts | 7/1/21             | TBD                 |  | \$68,082.90        | \$402,354.51           | Continued the review and analysis of published interface layouts for the Standard Business Process Models and documenting interface analysis and mapping of legacy data attributes. |

#### **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| None  |                 |                     |

## Florida Department of Veterans' Affairs

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Alfred Carter, Chief of Staff</i>                | <b>Submitted by:</b> | <i>Linda Rizzo, Director of Administration</i> |
| <b>Status Report Period:</b> | <i>November 01 – November 30<sup>th</sup>, 2022</i> | <b>Submitted on:</b> | <i>December 02, 2022</i>                       |

### **1 - STATUS OVERVIEW**

#### **A. Overview of Agency progress during reporting period:**

During the month of November, the Department of Veterans' Affairs completed the following activities related to system interfaces and agency business system remediation:

- SPON323 - Completed and submitted the Projects and Grants Survey to inform the Project about how you currently manage project and grants. Completed 11/01/22.
- SPON146 - Provided agency update for Project Status Reporting. Completed 11/01/22
- Meeting Agenda for Personalized Agency Working session. Completed 11/09/22.
- Personalized Agency Working session presentation. Completed 11/30/22.
- Meetings & workshops - attended monthly touch point and Personalized Agency Working session.

Currently nine FTEs are supporting the transition to Florida PALM on a full-time basis.

### **2 - AGENCY SYSTEM INTERFACE PROGRESS**

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| N/A                                     |                    |                     |  |                    |                        |          |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| N/A                                     |                    |                     |  |                    |                        |          |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| N/A   |                 |                     |

## Florida Gaming Commission Control

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Lisa Mustain, Director of Administration</i> | <b>Submitted by:</b> | <i>Ronda Pearson, Bureau Chief of Financial Services</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>           | <b>Submitted on:</b> | <i>12/06/2022</i>  |

### 1 - STATUS OVERVIEW

#### Overview of Agency progress during reporting period:

During the month of November, FGCC completed the following activities related to system interfaces and agency business system remediation:

- N/A

6 FTEs are supporting the transition to Florida PALM on a full-time basis.  
 0 FTEs are supporting the transition to Florida PALM on a part-time basis.

### 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| TBD                    |                        |                    |                     |  |                    |                        |                    |



### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| TBD                                     |                    |                     |  |                    |                        |                   |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open: |                 |                     |
|--|-----------------|---------------------|
| Incident Submission Date   | Incident Number | Summary of Incident |
| N/A  |                 |                     |

## Florida School of the Deaf and Blind

|                              |                                       |                      |                                    |
|------------------------------|---------------------------------------|----------------------|------------------------------------|
| <b>Agency Sponsor:</b>       | <i>Tracie C. Snow, President</i>      | <b>Submitted by:</b> | <i>John F. Wester, Comptroller</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i> | <b>Submitted on:</b> | <i>12/01/22</i>                    |

### **1 - STATUS OVERVIEW**

#### Overview of Agency progress during reporting period:

During the month of November, FSDB completed the following activities related to system interfaces and agency business system remediation:

RW 152

0 FTEs are supporting the transition to Florida PALM on a full-time basis.

1 FTEs are supporting the transition to Florida PALM on a part-time basis.

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                    |                        |                    |                     |  |                    |                        |                   |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                                     |                    |                     |  |                    |                        | None at present   |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident  |
|--------------------------|-----------------|----------------------|
| N/A                      |                 | None at present time |

## Florida Fish and Wildlife Conservation Commission

|                              |   |                      |                                       |
|------------------------------|---|----------------------|---------------------------------------|
| <b>Agency Sponsor:</b>       | <i>Jessica Crawford, Chief of Staff</i> | <b>Submitted by:</b> | <i>Laurie Kershaw, Agency Liaison</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>   | <b>Submitted on:</b> | <i>12/7/2022</i>                      |

### **1 - STATUS OVERVIEW**

#### Overview of Agency progress during reporting period:

During the month of November, FWC completed the following activities related to system interfaces and agency business system remediation:

- Provided Agency Update for Project Status Reporting
- Attended Florida PALM Advisory team meeting
- Attended Executive Steering Committee meeting
- Continued working on our Org Code Cleanup efforts
- Continued working on our PID Cleanup efforts
- Continued working on our Business Process mapping efforts
- Submitted our Projects and Grants Survey

0 FTEs are supporting the transition to Florida PALM on a full-time basis.  
22 FTEs are supporting the transition to Florida PALM on a part-time basis.

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|--------------------|
| On hold                |                        |                    |                     |  |                    |                        |                    |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task   | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| FWC business systems for Florida PALM Implementation: FLINT, RMS and LaserFiche | 07/01/2022         | TBD                 |  | \$52,638.44        | \$290,017.81           |                   |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      |                 |                     |

## Florida Highway Safety and Motor Vehicles

|                              |                                       |                      |  |
|------------------------------|---------------------------------------|----------------------|--|
| <b>Agency Sponsor:</b>       | <i>Steve Burch, Bureau Chief</i>      | <b>Submitted by:</b> | <i>Mike Alexander, Deputy Bureau Chief</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i> | <b>Submitted on:</b> | <i>12/06/2022</i>                          |

### **1 - STATUS OVERVIEW**

#### Overview of Agency progress during reporting period:

During the month of November, HSMV completed the following activities related to system interfaces and agency business system remediation:

- Attended Personalized Agency Working Sessions Checkpoint
- Provided HSMV action items for Florida PALM Personalized Agency Support Session

Five FTEs and two contractors are supporting the transition to Florida PALM on a part-time basis.

### **2 – AGENCY SYSTEM INTERFACE PROGRESS**

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments                                |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| API002                 | FAME                   | 01/07/22           | 06/30/2023          |  |                    | \$16,125               | Mapping interface fields to current FLAIR process |
| API010                 | FAME                   | 01/07/22           | 06/30/2023          |  |                    | \$1,578                | Mapping interface fields to current FLAIR process |
| GLI006                 | FAME                   | 01/07/22           | 06/30/2023          |  |                    |                        | Mapping interface fields to current FLAIR process |

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                                 |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|---|
| GLI051                 | FAME                   | 01/07/22           | 06/30/2023          |  |                    |                        | Mapping interface fields to current FLAIR process |
| AMI002                 | Service NOW            | 01/07/22           | 06/30/2023          |  |                    |                        | Will use API to transfer data                     |
| AMI003                 | Service NOW            | 01/07/22           | 06/30/2023          |  |                    |                        | Will use API to transfer data                     |
| AMI004                 | Service NOW            | 01/07/22           | 06/30/2023          |  |                    |                        | Will use API to transfer data                     |
| AMI006                 | Service NOW            | 01/07/22           | 06/30/2023          |  |                    |                        | Will use API to transfer data                     |
| AMI008                 | Service NOW            | 01/07/22           | 06/30/2023          |  |                    |                        | Will use API to transfer data                     |
| CMI013                 | FRVIS                  | 10/12/2020         | 08/31/2021          | 08/31/2021                               |                    | \$32,162               | Completed, continued maintenance                  |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                |
|---|--------------------|---------------------|--|--------------------|------------------------|----------------------------------|
| FAME                                    | 10/12/2020         | 06/30/2023          |  |                    | \$17,703               | Mapping interface fields         |
| Service NOW                             | 09/01/2021         | 06/30/2023          |  |                    |                        | Will use API to transfer data    |
| FRVIS                                   | 10/12/2020         | 08/31/2021          | 08/31/2021                               |                    | \$32,162               | Completed, continued maintenance |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| NA                       | NA              | NA                  |



## Justice Administrative Commission

|                              |   |                      |   |
|------------------------------|---|----------------------|---|
| <b>Agency Sponsor:</b>       | <i>Alton L. "Rip" Colvin, Jr.,<br/>Executive Director</i> | <b>Submitted by:</b> | <i>Susie Kalous,<br/>Professional Accountant II</i> |
| <b>Status Report Period:</b> | <i>November 1-30, 2022</i>                                | <b>Submitted on:</b> | <i>December 2, 2022</i>                             |

### **1 - STATUS OVERVIEW**

#### **A. Overview of Agency progress during reporting period:**

During the month of **November**, JAC completed the following activities related to system interfaces and agency business remediation:

- Task 107 Configuration Workbook – on hold

With the implementation of the Financial Wave delayed, JAC is anxious to test the segregated access controls when available so the offices are assured their information will not be available to other offices.

**15** FTEs are supporting the transition to Florida PALM on a full-time basis.

**0** FTEs are supporting the transition to Florida PALM on a part-time basis.

## 2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM                 | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments   |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| API002 – Inbound Voucher Load                           | 7/1/2021           | TBD                 | n/a                                      | n/a                | n/a                    | Flat File, Web Service for CAATS.  |
| API024 – Outbound Voucher Status                        | 02/1/2021          | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |
| API031 – Outbound Voucher Accounting Detail             | 02/1/2021          | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |
| API010 – Outbound Payment Remittance Advice Data        | 02/1/2021          | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for BOMS. Planning to contact CIP to review & implement Interface. |
| API020 – Outbound Supplier Data                         | 02/01/2021         | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |
| API028 – Inbound Voucher Web Service                    | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |
| API041 – Voucher Spreadsheet Upload                     | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |
| API109 – Outbound Supplier Crosswalk                    | 02/01/2021         | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |
| API123 – Outbound Voucher Accounting Detail Web Service | (added 12/3/2021)  | TBD                 | n/a                                      | n/a                | n/a                    | Flat File for CAATS. Reviewing Design & Interface Guidelines.                |

| Interface Modification for Florida PALM                            | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments  |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| API124 – Inbound Speedchart  | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | Flat File, Web Service for BOMS and CAATS. Reviewing Design & Interface Guidelines. |
| API125 – Outbound SpeedChart                                       | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | Reviewing Design & Interface Guidelines.  |
| GLI001 – Outbound Chart Field Values                               | 02/01/2021         | TBD                 | n/a                                      | n/a                | n/a                    | Flat File, Web Service for CAATS. Reviewing Design & Interface Guidelines.          |
| GLI016 – Outbound Chart of Accounts (COA) Crosswalk Extract Layout | 02/05/2021         | TBD                 | n/a                                      | n/a                | n/a                    | Flat File, Web Service for CAATS. Reviewing Design & Interface Guidelines.          |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task          | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments  |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| CAATS (Court Appointed Attorney Tracking System) | 3/1/2021           | TBD                 | n/a                                      | n/a                | n/a                    | n/a   |
| My JAC (JAC Online Billing System)               | 3/1/2021           | TBD                 | n/a                                      | n/a                | n/a                    | Not a direct interface, does have remediation work. |
| BOMS (Business Office Management System)         | TBD                | TBD                 | n/a                                      | TBD                | TBD                    | n/a   |
| Mail Tracker                                     | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | n/a   |
| TR30 Upload Program                              | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | n/a   |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| Due Process Reporting Tool              | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | n/a      |
| Payroll Upload                          | TBD                | TBD                 | n/a                                      | n/a                | n/a                    | n/a      |

## **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Solution Center more than 10 business days ago and are still open: |                 |                     |
|---|-----------------|---------------------|
| Incident Submission Date  | Incident Number | Summary of Incident |
| n/a   |                 |                     |

## Public Service Commission

|                              |   |                      |                                       |
|------------------------------|---|----------------------|---------------------------------------|
| <b>Agency Sponsor:</b>       | <i>Apryl Lynn, Deputy Executive Director - Administrative</i> | <b>Submitted by:</b> | <i>Raquel Revells, Accountant III</i> |
| <b>Status Report Period:</b> | <i>November 1 – November 30, 2022</i>                         | <b>Submitted on:</b> | <i>12/09/2022</i>                     |

### 1 - STATUS OVERVIEW

#### Overview of Agency progress during reporting period:

During the month of November, the Public Service Commission completed the following activities related to system interfaces and agency business system remediation:

- The PSC continues to participate in tasks associated with the Readiness Workplan.
- The PSC participates in monthly Touchpoint meetings.
- There are no system interfaces or system remediation activities associated to the PSC.

Four FTEs are supporting the transition to Florida PALM on a part-time basis.

### 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|------------------------|------------------------|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                    |                        |                    |                     |  |                    |                        |                   |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A                                     |                    |                     |  |                    |                        |                   |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

| The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open: |                 |                     |
|--|-----------------|---------------------|
| Incident Submission Date   | Incident Number | Summary of Incident |
| N/A  |                 |                     |

## State Courts System

|                              |   |                      |  |
|------------------------------|---|----------------------|--|
| <b>Agency Sponsor:</b>       | Allison Sackett, State Courts Administrator | <b>Submitted by:</b> | Jackie Knight, Chief of Finance & Accounting |
| <b>Status Report Period:</b> | November 1 – November 30, 2022              | <b>Submitted on:</b> | 12/13/2022                                   |

### 1 - STATUS OVERVIEW

#### Overview of Agency progress during reporting period:

During the month of November, the SCS completed activities outlined in the Readiness Workplan (RW). We have agency business systems that we are considering for FL PALM interface for the Financial & Payroll waves.

- Payroll Download
- SCS Contract System
- Invoice Management System
- Transaction History
- Strategic Asset tracking System (SATS)

0 FTEs are supporting the transition to Florida PALM on a full-time basis.  
 10 FTEs are supporting the transition to Florida PALM on a part-time basis.

### 2 - AGENCY SYSTEM INTERFACE PROGRESS

| Florida PALM Interface | Agency Business System     | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/ Comments   |
|------------------------|----------------------------|--------------------|---------------------|--|--------------------|------------------------|--|
| TBD                    | All systems outlined above |                    |                     |  |                    |                        | Staff at the SCS is currently discussing interface transition processes for business systems mentioned above |

### **3 – AGENCY APPLICATION REMEDIATION PROGRESS**

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date<br><i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments                                   |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
|   |                    |                     |  |                    |                        | No Plans to remediate any applications at this time |

### **4 – FLORIDA PALM PRODUCTION SUPPORT**

The following incident reports were submitted to the Florida PALM Solution Center more than 10 business days ago and are still open:

| Incident Submission Date | Incident Number | Summary of Incident |
|--------------------------|-----------------|---------------------|
| N/A                      | N/A             | N/A                 |