

FloridaP^{ALM}

Planning, Accounting, and Ledger Management




Task ID	Critical Operational Element	Task Name	Task Description
324	Data	Complete FLAIR Data Elements Inventory	Complete and submit the FLAIR Data Elements Inventory document detailing data elements your agency currently uses and how they are being used.
325	Processes	Complete Data Security and Access Survey	Complete and submit the Data Security and Access Survey to inform how your agency manages data security and user access.
326	Technology	Update Current Agency Business Systems	Review and update the current Agency Business Systems. Record the current technical design for each system.
327	Data	Complete Reports Inventory	Complete and submit the Reports Inventory documenting all agency FLAIR reports.
328	Processes	Document Current Agency Business Processes	Document and submit current agency fiscal and payroll processes, and any agency business systems engaged in the processes.
329	People	Update CCN and Project Contacts	Review, update and confirm Change Champion Network (primary and Subject Matter Experts) and document support contacts.
	People	Update Authorized Spreadsheet Users	Review, update and confirm authorized spreadsheet access to all Florida T resources.
	N/A	Submit Monthly Agency Status Report	Agency Sponsor to confirm and submit monthly status report, in the Project folder, detailing progress with the agency to the project manager for the project.
		Create Agency Specific Risk and Issues Management Plan	Create or update a plan to identify and manage agency specific risks to Florida PALM implementation.
		Create Agency Specific Risk and Issues Management Plan	Create or update a plan to identify and manage agency specific risks to Florida PALM implementation.
		Create Agency Specific Risk and Issues Management Plan	Create or update a plan to identify and manage agency specific risks to Florida PALM implementation.

THURSDAY Task Talk

Hosted by your favorite Florida PALM RC's

DECEMBER 4, 2025



FloridaPALM
Planning, Accounting, and Ledger Management

Agenda

- ▶ UAT Readiness – Cross Agency UAT Collaboration
- ▶ Task Review
 - 668 – Submit Monthly Progress Report – Testing
 - 573B – End User Role Mapping
- ▶ Readiness Certification Criteria
- ▶ Task Reminders




Cross Agency UAT Collaboration – Amy Topol (DFS)

- 18 Agencies participating, but we always have room for more.
- Agencies are sharing their User Stories, Test Scenarios, and Test Scripts with each other.
- We've created a merged list of User Stories and Scenarios that agencies can reference.
- Currently working on subgroups to create test scripts from the process steps that are available.
- During UAT, the group will work together to solve common problems and share best practices.

Task 668 – Submit Monthly Progress Report – Testing

Due 12/30

- New UAT Prep Section
 - User Story Creation
 - Role Mapping
 - Prerequisite Training
- Submission Form Opens 12/17
 - Complete Role Mapping task first



Task 573B – End User Role Mapping

Due 12/19

What's New?


- Initial UAT Load column
- Sensitive Data Access Confirmation column
- Enhanced error messaging

Considerations

- SOD conflicts will be permitted in initial UAT period
- SAM's will be able to add and remove users and roles
- Second load of end users will occur at Data Refresh

Resources

- Role Assignment Overview
- End User Role Listing (in Smartsheet)
- End User Conflict Matrix (in Smartsheet)




Readiness Certification Criteria

Update 2 – Begin All Agency UAT



People

- Agency testers have been identified and prepared for the first portion of all agency UAT.
- Identified testers have been assigned end user roles based on job functions.
- UAT Roles and Responsibilities have been updated in agency-specific UAT Plan.



Processes

- UAT user stories have been created for all Project-recommended standard scenarios.
- Agency UAT Plan has been updated to align the Project's revised UAT Approach.



Technology

- Technical interface testing has been successfully completed.
- Agency business system documentation has been updated based on technical interface testing results.
- Agency business system testing environments are ready for end-to-end integration testing.
- Test scenarios for end-to-end integration testing have been developed.
- Agency end users identified for the first portion of UAT have been added to the agency's IdP for the Florida PALM UAT environment.



Data

- Agency specific test data has been identified and documented, including source documents required for UAT scenarios.
- Changes to agency specific configurations have been documented and provided to the Project, if applicable.
- Agency data is cleansed based on Mock Conversion 3.
- Agency has provided updated data mapping to support Mock Conversion 4.

Reminders

Current Tasks Due Dates:

Friday, December 19

- ✓ 573B – Complete and Submit End User Role Mapping Worksheet

Tuesday, December 30

- ✓ 668 – Submit Monthly Progress Report – Testing

Friday, January 9

- ✓ 574 – Prepare Documentation for User Acceptance Testing

Tasks Not Yet Released:

Friday, January 9

- ✓ 592 – Agency IdP SMEs Add End Users to Agency's Identify Provider – **Release December 8**
- ✓ 606 – Update Agency Readiness Certification #2 – **Release December 15**
- ✓ 688 – Update UAT Plan – **Release December 8**

Sponsor Summit December 10th



Questions?



CONTACT US

FLORIDAPALM@MYFLORIDACFO.COM

PROJECT WEBSITE

WWW.MYFLORIDACFO.COM/FLORIDAPALM/

KNOWLEDGE CENTER

[HTTPS//:MYFLORIDACFOFLORIDAPALM.US.DOCUMENT360.IO](https://:MYFLORIDACFOFLORIDAPALM.US.DOCUMENT360.IO)

