

FloridaP^{ALM}

Planning, Accounting, and Ledger Management



THURSDAY Task Talk

Hosted by the Florida PALM Readiness Team

DECEMBER 18, 2025



Agenda

- ▶ Task Spotlight:
 - 606 – Readiness Certification #2
 - 688 – Update UAT Plan – Task Updated
- ▶ Preparing for UAT – Pre-UAT Lessons Learned
- ▶ Task Reminders



Task 606 – Readiness Certification #2

Due 1/9/2026

- Confirm Status of Agency Readiness Certification Criteria
 - People
 - Processes
 - Data
 - Technology*
- Provide Mitigation Plans for any Criteria not met
- Agency Sponsor Submits the Readiness Certification Dashboard
- Dashboards will be published to the Florida PALM website and shared with Stakeholders and the ESC for Stage Gate 3 vote in January

Forms Connections Dynamic View DEMO Readiness Certification #2 ☆							
Grid Filter Arial 10 B I U G A							
Critical Operational Element	Criteria ID	Criteria	%	Criteria Met	Confiden... Level	Comments	
People	N/A	Overall Readiness					
Processes							
Technology							
Data							
People	1.0	Overall People Readiness					
People	1.1	Agency testers have been identified and prepared for the first portion of All Agency UAT.					
People	1.2	Identified testers have been assigned end user roles based on job functions.					
People	1.3	UAT Roles and Responsibilities have been updated in agency-specific UAT Plan.					
Processes	2.0	Overall Processes Readiness					
Processes	2.1	UAT user stories have been created for all Project-recommended standard scenarios.					
Processes	2.2	Agency UAT Plan has been updated to align to the Project's revised UAT Approach.					
Technology	3.0	Overall Technology Readiness					
Technology	3.1	Technical interface testing has been successfully completed.					
Technology	3.1a	Status of Inbound Interface Cycle 2 Technical Testing					
Technology	3.1b	Status of Outbound Interface Cycle 2 Technical Testing					

**Criteria for Interface Testing (3.1a & 3.1b) are auto-populated based on progress in Cycle 2 Testing worksheet.*

Task 606 – Readiness Certification #2

Due 1/9/2026

Criteria 3.1 - Technical Interface Testing

- ▶ Testing is in progress and will change throughout duration of Task and beyond
 - January 5 - New worksheet for Mitigation for each interface where testing is in progress or has not started

Mitigation Plans required for Criteria not met

DEMO Readiness Mitigation #2 ☆							
Critical Operational Element	Criteria ID	Criteria	Why has the criteria not been met?	What mitigating actions are being taken?	Who is responsible for supporting the mitigation?	Impact/workaround if mitigation is not completed?	Planned completion date of the mitigation steps?
People	1.1	Agency testers have been identified and prepared for the first portion of All Agency UAT.					
People	1.2	Identified testers have been assigned end user roles based on job functions.					
People	1.3	UAT Roles and Responsibilities have been updated in agency-specific UAT Plan.					
Processes	2.1	UAT user stories have been created for all Project-recommended standard scenarios.					
Processes	2.2	Agency UAT Plan has been updated to align to the Project's revised UAT Approach.					
Technology	3.1	Technical interface testing has been successfully completed. (Note: Mitigation for this criterion must be provided in the <Agency> Mitigation for Incomplete Cycle 2 Testing worksheet.)					
Technology	3.2	Agency business system documentation has been updated based on technical interface testing results.					

Task 688 – Update UAT Plan

Updated 12/18/2025

Due 1/9/2026


New - Confirm Key UAT Resources

As you have updated your UAT Plan with your key resources, you must confirm those resources in your *Testing Support* worksheet located in the *Agency Readiness > Agency Contacts* folder in Smartsheet.

DEMO Testing Support ☆						
Agency MFT Server Confirmation						
	Role	First Name	Last Name	Email	Current as of January 2026	
Cloud-based/Vender h						
	SNOW Ticket Reporter	Jane	Doe	Email@agency.com	✓	
	SNOW Ticket Reporter	John	Smith	email@agency.com	✓	
	File Manager - Prima					
	File Manager - Primary					
	File Manager - Backup					
	UAT Coordinator - Primary					
	UAT Coordinator - Backup					
	Testing Error Triage Team					

Pre-UAT

- ▶ Getting started and making time takes effort – Every user will be different; find what motivates and drives them to perform
- ▶ The journey for each user will have ups and downs – The Florida PALM voyage is not only about process change, but also emotional and done on top of their current responsibilities
- ▶ To be successful, each agency will need:
 - **Internal support and monitoring of progress** – Don't leave your testers to fend for themselves: provide support and guidance and check in regularly
 - **Established Success Criteria and a Plan to get there** – When it gets overwhelming, there needs to be a clear vision of the minimums so testers can move forward amidst the noise of testing and of day-to-day



Reminders

Current Tasks Due Dates:

Friday, December 19

- ✓ 573B – Complete and Submit End User Role Mapping Worksheet - **Closing at 6PM tomorrow**

Tuesday, December 30

- ✓ 668 – Submit Monthly Progress Report – Testing

Friday, January 9

- ✓ 574 – Prepare Documentation for User Acceptance Testing
- ✓ 592 – Agency IdP SMEs Add End Users to Agency's Identify Provider
- ✓ 688 – Update UAT Plan
- ✓ 606 – Update Agency Readiness Certification #2





Questions?

CONTACT US

FLORIDAPALM@MYFLORIDACFO.COM

PROJECT WEBSITE

WWW.MYFLORIDACFO.COM/FLORIDAPALM/

KNOWLEDGE CENTER

[HTTPS//:MYFLORIDACFOFLORIDAPALM.US.DOCUMENT360.IO](https://:MYFLORIDACFOFLORIDAPALM.US.DOCUMENT360.IO)

