

In accordance with Proviso language for FY 20/21, the Florida PALM Project is providing an update, as provided by agencies¹, on the progress and cost of each system interface and agency application remediation tasks required for deployment of Florida PALM functionality scheduled through December 31, 2022.

Table of Contents

| | |
|--|----|
| Agency for Health Care Administration | 3 |
| Agency for Persons with Disabilities..... | 6 |
| Department of Children and Families | 8 |
| Department of Citrus..... | 10 |
| Department of Agriculture and Consumer Services..... | 11 |
| Department of Business and Professional Regulation..... | 15 |
| Department of Emergency Management..... | 19 |
| Department of Environmental Protection..... | 20 |
| Department of Financial Services | 24 |
| Department of Juvenile Justice | 29 |
| Department of Legal Affairs..... | 30 |
| Department of Military Affairs | 33 |
| Department of Management Services | 34 |
| Division of Administrative Hearings | 38 |
| Department of Education | 39 |
| Department of Elder Affairs | 41 |
| Department of Health | 42 |
| Department of Lottery | 44 |
| Department of Revenue | 45 |
| Department of State | 50 |
| Executive Office of the Governor | 51 |
| Florida Commission on Offender Review, Florida Department of Corrections | 56 |
| Florida Department of Law Enforcement..... | 59 |
| Florida Department of Transportation..... | 69 |
| Florida Department of Veterans' Affairs..... | 78 |
| Florida School of the Deaf and Blind | 80 |
| Florida Fish and Wildlife Conservation Commission..... | 82 |
| Florida Highway Safety and Motor Vehicles | 84 |
| Justice Administrative Commission | 87 |

¹ Status reports submitted by agencies at the time of the Florida PALM Proviso report submission.

Office of Legislative Affairs.....90
Public Service Commission.....91
State Courts System92

Agency for Health Care Administration

| | | | |
|------------------------------|--|----------------------|---|
| Agency Sponsor: | <i>Brian Meyer, Ads for Medical Operations</i> | Submitted by: | <i>Justin Griffin, Financial Services</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>Date: February 10, 2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of **January** 2021, AHCA completed the following activities related to system interfaces and agency business system remediation:

- SPON41 – Provide Agency Update for Project Status Reporting – Confirmed Agency Status Report was received on 1/8/2021.
- RDNS231 – Provide Update on Agency Readiness Activities – AHCA Liaisons, CCN members and SME members participated in Monthly Touchpoint meeting on 1/13/2021.
- SPON42 – Share Readiness Activities Progress with Agency Sponsor – Project activities, accomplishments and challenges shared with Agency Sponsor. Task marked as complete on 1/13/2021.
- COMM35 – Provide Quarterly Communication Approach – Our bulletin boards are updated with PALM information, news, and updates. Plan to receive more help with communication from AHCA Multimedia. Task marked as complete on 1/13/2021.
- RDNS232 – Participate in Leading Change Workshops – AHCA CCN/SME members were represented in the workshop on 1/13/2021 & 1/21/2021. Task marked as complete on 1/22/2021.
- RPTG09 – Review the Quarterly Reporting Update and Reporting Assessment – Both Agency Liaisons reviewed the reports and marked task as completed. Task marked as complete on 1/13/2021.
- TRNG33- Create Training Plan for Florida PALM End User Training – A draft CMS Wave training plan was sent out to the AHCA team and is now being finalized for submission by 2/12/2021.
- RDNS233 – Update End User Role Mapping Worksheet – Worksheet was updated in reflection of roles and responsibilities for AHCA team members and submitted to PALM on 2/1/2021.
- RDNS244 – Complete Feedback Questionnaire – Completed and submitted questionnaire on 1/28/2021.
- FUNC38 – Share, Review, and Update Configuration Workbooks – After review of the configuration workbooks, it was decided that no changes were needed. Task marked completed as of 2/8/2021.
- RDNS234 – Update Agency Process and Procedure Materials after Leading Change Workshops – After both workshops, there were not any immediate updates needed for the agency process and procedure materials. Planned competition by 2/26/2021.

- RDNS235 – Create Inventory of Agency Central Flair Documentation and Identify Updates – Folder created for implementation of FLAIR Documentation submission. Planned competition by 2/15/2021.
- RDNS236 – Conduct Change Discussions – Have had discussions regarding the two workshops and what changes to expect. Planned competition by 2/26/2021.
- RDNS237 – Identify Tier 0 Support Model for CMS Wave – Agency Liaison has provided a plan to the CCN/SME group to review and act to have this task completed by the 3/5/2021 due date.
- SPON43 – Provide Agency Update for Project Status Reporting – Confirmed Agency Status Report was received on 2/9/2021.

Agency activities are on schedule for on-time completion.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| SUNFOCUS/Bureau of Financial Services Enterprise System (BFSES) | August 2020 | October 2023 | N/A | \$871.30 | 0.00 | Single interface to multiple tables in FLAIR. Includes functionality for AJT (automated journal transfers), ATF (admin trust fund), Medicaid, CAM (comprehensive accounts management), FIS recon, and Budget Spend Plan. In addition, SunFocus will supply additional PALM data for modules that are currently in Enterprise that will be converted prior to PALM completion. |
| Financial Accounting Business System (FABS) | August 2020 | October 2023 | N/A | \$871.30 | 0.00 | Interfaces with Departmental FLAIR. Financial Function - Accounts Payable / Voucher Processing, Accounts Receivable / Receipting |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| SUNFOCUS/Bureau of Financial Services Enterprise System (BFSES) | N/A | N/A | N/A | 0.00 | 0.00 | |
| Financial Accounting Business System (FABS) | N/A | N/A | N/A | 0.00 | 0.00 | |

Agency for Persons with Disabilities

| | | | |
|------------------------------|------------------------------------|----------------------|---|
| Agency Sponsor: | <i>David Dobbs, Chief of Staff</i> | Submitted by: | <i>Rose Salinas, Deputy Director Budget, Planning, & Administration</i> |
| Status Report Period: | <i>January 1-31, 2021</i> | Submitted on: | <i>02/01/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, APD completed the following activities related to system interfaces and agency business system remediation:

- **SPON41 - Provide Agency Update for Project Status Reporting**
- **COMM35 - Provide Quarterly Communication Approach**
- **RDNS232 - Participate in Leading Change Workshops**
- **RPTG09 - Review the Quarterly Reporting Update and Reporting Assessment**
- **RDNS231 - Provide Update on Agency Readiness Activities**
- **RDNS233 - Update End User Role Mapping Worksheet**
- **RDNS244 - Complete Feedback Questionnaire**
- **SPON42 - Share Readiness Activities Progress with Agency Sponsor**
- **Agency Activity - Completed slide for CCN Town Hall meeting**
- **Continued work on upcoming PALM assignments**

APD has 8 staff that work some portion of their time on PALM activities.
Agency activities are on schedule for timely completion.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| <p>The following interfaces will also be utilized by the agency, but are not tied to a specific business system:</p> <ul style="list-style-type: none"> API004 API010 GLI001 GLI035 GLI016 | TBD | TBD | | TBD | | During the month of January, APD continued review of impacts of the PALM interfaces needed by the agency. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| <p>Financial Accounting System (FAS) and APD Financial Recon System – These business systems utilize the following interfaces:</p> <ul style="list-style-type: none"> API031 API109 GLI002 GLI030 GLI033 GLI051 KKI009 | TBD | TBD | | TBD | | During the month of January, APD continued review of impacts of the PALM interfaces to agency business systems. |

Department of Children and Families

| | | | |
|------------------------------|---|----------------------|--|
| Agency Sponsor: | <i>Tony Lloyd, Assistant Secretary for Administration</i> | Submitted by: | <i>Matthew Christovich, DCF PALM Project Manager</i> |
| Status Report Period: | <i>January, 1 – January 30, 2020</i> | Submitted on: | <i>12/9/2020</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DCF completed the following activities related to system interfaces and agency business system remediation:

- DCF completed interface testing Cycle 1 and 2 in our Information Delivery System (IDS).
- DCF has no agency business systems identified for remediation during CMS or Central Wave.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Journal Spreadsheet Upload | TBD | TBD | TBD | \$0 | \$0 | File layouts received from PALM. Currently in planning stages. |
| Outbound COA Crosswalk Extract | 4/30/2020 | 10/31/2020 | 11/13/2020 | \$0 | \$0 | Testing completed 11/13/2020. |
| Inbound Voucher Load | TBD | TBD | TBD | \$0 | \$0 | Interface layouts under review. Currently in planning stages. |
| Inbound Payment Cancellation | TBD | TBD | TBD | \$0 | \$0 | Interface layouts under review. |
| Outbound Account Description File | TBD | TBD | TBD | \$0 | \$0 | Interface layouts under review.. |
| Outbound Master Balance | TBD | TBD | TBD | \$0 | \$0 | Interface layouts under review. |
| Outbound Transaction History | TBD | TBD | TBD | \$0 | \$0 | Interface layouts under review. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| Currently DCF has not identified any applications for remediation related to CMS or Central Wave(s) | | | | | | |

Department of Citrus

| | | | |
|------------------------------|--|----------------------|-------------------------|
| Agency Sponsor: | <i>Christine Marion, Deputy Executive Director</i> | Submitted by: | <i>Christine Marion</i> |
| Status Report Period: | <i>January 1 - January 31, 2021</i> | Submitted on: | <i>02/10/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, Citrus completed the following activities related to system interfaces and agency business system remediation:

- Citrus does not have any system interfaces for this phase. This month, the team worked on the quarterly communication approach. We participated in the Leading Change Workshops, updated End User Role Mapping Worksheet and completed the Feedback Questionnaire.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| None identified | <insert> | <insert> | <insert> | <insert> | <insert> | <insert> |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| None identified | <insert> | <insert> | <insert> | <insert> | <insert> | <insert> |

Department of Agriculture and Consumer Services

| | | | |
|------------------------------|---|----------------------|---|
| Agency Sponsor: | <i>Matthew Van Name, Assistant Commissioner</i> | Submitted by: | <i>Thomas Poucher, Policy and Budget Director</i> |
| Status Report Period: | <i>January 1 – January 31, 2020</i> | Submitted on: | <i>2/09/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DACS completed numerous MRW tasks and activities including:

FUNC37 Identify and Prepare User Acceptance Testing Participants
 RDNS231 Provide Update on Agency Readiness Activities
 RDNS232 Participated in Palm Leading Change Workshop - 1/13/2021
 RDNS233 Provided Updated End User Role Mapping Worksheet
 RDNS244 Completed Feedback Questionnaire
 RPTG09 Review the Quarterly Reporting Update and Reporting Assessment
 SPON41 Provide Agency Update for Project Status Reporting
 SPON42 Share Readiness Activities Progress with Agency Sponsor
 TECH84 Continue to Share and Review Updated Interface Layouts
 TECH94 Cycle 2 – Technical Interface Testing – API020 testing
 TECH96 Participate in IAM Production Readiness Configuration – Connectivity successfully tested

- There are 8 members of the Palm Change Champion Network, additionally 2 PPMO representatives and 40 division representatives comprise the FDACS project team.
- API070 was removed from our interface inventory due to no business system requiring the data. FDACS will use the crosswalk value report GLR121 to review data.
- The team continues to review updates on Smartsheet as interface layouts are updated by PALM.

Updated reporting shown in section 2, focusing on specific interfaces FDACS has requested from PALM.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| API020 - Outbound Supplier Data | 10/1/20 | | | \$288 | \$384 | Updated interface file layouts received. Cycle 2 testing: 11/10/20, 01/13/21, 1/21/21 |
| API109 - Outbound Supplier Crosswalk | | | | | | |
| CMI004 – Outbound Bank Deposit Transactions (CMS) | 10/1/20 | | | | \$144 | Interface file layouts received. Cycle 2 testing: 11/10/20. |
| GLI001 - Outbound ChartField Values | | | | | | |
| GLI002 - Outbound Actuals Extract | | | | | | |
| GLI006 - Inbound Journal Entry (Inbound) | | | | | | |
| GLI016 – Outbound COA Crosswalk Extract (CMS) | 10/20/20 | | | | \$258 | Interface file layouts received. Cycle 2 testing: 11/10/20, 12/7/20 |
| GLI017 - Outbound Combo Code Extract | | | | | | |
| GLI030 - Outbound Account Descriptions | | | | | | |
| GLI031 - Outbound Tree Extract | | | | | | |
| GLI033 - Outbound Master Balance | | | | | | |
| GLI035 - Outbound Transaction History | | | | | | |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| GLI051 - Outbound Detail GL Journal | | | | | | |
| KKI009 - Outbound Budget Extract | | | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Initial research and listing of effected agency applications. | 10/26/2020 | | | | | |
| Request for Division directors to select representatives from their own divisions to meet with Agency's Change Champion team. | 11/1/2020 | 11/13/2020 | 11/13/2020 | 0.0 | \$336 | Completed. Each division director assigned 2 or more people to assist in the Palm migration. |
| Agency Change Champion team to create and send a survey for the division representatives to provide information regarding their applications. | 12/2/2020 | 12/10/2020 | 12/2/2020 | 0.0 | \$480 | Completed. Survey created and sent. Data compiled for review during division meetings. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| Division breakout sessions with Agency Change Champion team. | 12/1/2020 | 2/26/2021 | | \$3,840 | \$4,800 | Analysis of current business systems and remediation discussions. AES – 12/8/2020 Food Safety – 12/10/2020 Consumer Services – 1/5/2021 Aquaculture – 1/12/2021 AgLaw – 1/14/2021 Office of Energy – 1/19/2021 Animal Industry – 1/21/2021 Licensing – 1/25/2021 Forestry – 1/27/2021 AgWater – 1/29/2021 |
| Revenue (REV) | 10/1/2020 | | | 0.0 | \$288 | Widen the deposit number field to accommodate the new defined width. Updated database. Retrieve the “returned items” file, code will need to be added to intake the new file. |
| Disbursements | | | | | | |
| Inventory | | | | | | |
| Purchasing/Contracts (AIMS) | | | | | | |
| Budgeting | | | | | | |
| Financial Management | | | | | | |

Department of Business and Professional Regulation

| | | | |
|------------------------------|---------------------------------------|----------------------|---|
| Agency Sponsor: | <i>Thomas Philpot, Chief of Staff</i> | Submitted by: | <i>Lynn Smith, Planning and Budgeting Administrator</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>02/10/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, the DBPR completed the following activities related to system interfaces and agency business system remediation:

- The project team met three times internally during the month of January.
- The project team continues to discuss and work through assigned MRW tasks.
- The project team is current on all assigned tasks.
- During the month of January, 8 FTE were actively involved in the Florida PALM project.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| FLAIR @ BPR and Back End Database. | Nov 2020 | June 2021 | TBD | 0 | 0 | <p>FLAIR Year End / Financial Statements Budget submissions were still priorities during this time.</p> <p>Layouts are still being reviewed for changes and implementation need and priority. Questions are still being resolved internally.</p> <p>Not enough information or data examples to start work confidently.</p> <p>COA Crosswalk data will have to be implemented into this program for the CMS wave.</p> <p>This Layout has been change from a single record type to a multiple record types on the same file.</p> <p>Object Code example does not match COA presentation.</p> <p>GL+Object = Palm Account</p> |
| PALM @ BPR Database | TBD | TBD | TBD | <u>0</u> | 0 | Division of Technology notified of intent, still meeting internally. |
| PALM @ BPR Front End | TBD | TBD | TBD | <u>0</u> | 0 | Division of Technology notified of intent, still meeting internally |
| DBPR To PALM MFT Approach. | Sept 2020 | Dec 2020 | | <u>0</u> | 0 | PALM has provided UAT security credential. But no access point. Workshops are scheduled. DBPR has submitted questions and request for a meeting. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Trust Fund Disinvestment Process | TBD | TBD | TBD | 0 | 0 | Done with in PALM; Training / demonstrations required to understand new process. |
| SCR30 Deposit posting | TBD | May 2023 | TBD | <u>0</u> | 0 | Not enough information or data to start. Have to be able to batch deposits into PALM from the VR data created nightly. We know data within this process will have to be changed for PALM but we do not know if additional data fields will be needed or available. How we can or cannot efficiently use PALM speed types, What other data will need to be derived for required PALM input. This process is currently done as automated direct input into Departmental FLAIR and not a batch process. Each entry is accepted or rejected immediately. The next row is then submitted until the process is finished. Rows with problems are researched and resubmitted no corrective action is required in FLAIR for rows that were not accepted for any reason. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Debit Memo Processing | TBD | TBD | TBD | <u>0</u> | 0 | Not enough information to know true changes to this process and what wave will mandate process changes. Do not know if current Debit Memo application will have to be modified to accommodate PALM changes and at what wave. |
| Voucher Handling | TBD | TBD | TBD | <u>0</u> | 0 | Not enough information to know true changes to this process and what wave will mandate process changes. We do know that the method of voucher numbering is changing and that we may not be able to group transactions as currently done to allow accountants to prepare supporting information that matches the voucher. |

Department of Emergency Management

| | | | |
|------------------------------|-------------------------------------|----------------------|----------------------------|
| Agency Sponsor: | <i>John Bussey, Chief of Staff</i> | Submitted by: | <i>Karen Peyton, OMCII</i> |
| Status Report Period: | <i>January 1 – January 31, 2020</i> | Submitted on: | <i>02/10/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DEM completed the following activities related to system interfaces and agency business system remediation:

- *January*

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| Payroll | NA | NA | NA | NA | NA | NA |
| Focus | NA | NA | NA | <u>NA</u> | NA | NA |
| Mit.org | NA | NA | NA | <u>NA</u> | NA | NA |

Department of Environmental Protection

| | | | |
|------------------------------|------------------------------|----------------------|---------------|
| Agency Sponsor: | Darinda McLaughlin | Submitted by: | Lydia Griffin |
| Status Report Period: | January 1 – January 31, 2021 | Submitted on: | 02/09/2021 |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month, DEP worked on or completed the following activities related to system interfaces and agency business system remediation:

These Florida PALM Master Readiness Workplan tasks required interface preparation work for the agency:

1. TECH93: Complete Cycle 2 – Interface Connectivity Testing for ARI012 and ARI020, COMPLETED
2. TECH84: Central Wave, Share and Review Updated Interface Layouts, in process
3. TECH95: Central Wave, Complete Interface Design, Build, and Unit Test Activities, in process

These Florida PALM Master Readiness Workplan tasks required business system remediation preparation work for the agency:

1. RDNS211: Complete Change Impact Tool (CMS Wave), COMPLETED
2. TECH89: Share and Review the DFS Data Management Approach to Understand Data Cleansing Activities, COMPLETED

Note: DEP's approach to assessing impacts to their business systems involves any potential changes to reports, interfaces, conversions, and business processes.

These DEP staff are dedicated to supporting the project. Darinda McLaughlin, Lydia Griffin, Angie Booker, Maria Laycock, Jeff Porter, Dawn Pigott, Stuart Myers, Steve Waters, John Fortier, Melissa Warner, Brady Schmidt, Dan Zimmerman, Phil Harman

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| Departmental FLAIR interface inventory analysis. | 8/1/2020 | 12//312020 | 12/31/2020 | | | DEP IT team effort for cross walk analysis. |
| Central Wave interface inventory analysis (MRW TECH84) | 1/1/2021 | 8/1/2021 | | | | |
| Monthly interface coordination, documentation creation, and agency communication for all wave interfaces | 7/1/2020 | 6/30/2021 | | 2,060.00 | 16,068.00 | Contracted Project Management support for list of MRW tasks listed in the section 1 – status overview. |
| Development and testing of CMS Wave interfaces. (MRW TECH93) Interface list required by agency: <ol style="list-style-type: none"> 1. Receive "DebitMemo" and "Daily ClientLine" file from Bank of America 2. RPTrans = PALM CMI004-Outbound Bank Deposit Transactions 3. PALM ARI012 Outbound ACH NOC Deposit Data 4. PALM ARI020 Outbound Returned Items Data | 8/1/2020 | 6/30/2021 | | | | DEP technology team completed work associated with TECH93. DEP technology team started work associated with TECH84, TECH95, and TECH96. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| <p>Development and testing of Central Wave interfaces. (MRW TECH95).</p> <p>Interface list required by agency:</p> <ol style="list-style-type: none"> 1. C3700AD1_YYYYMMDD.txt (Auxiliary Account Description) = PALM GLI030 Outbound Account Descriptions 2. C3700MB1_YYYYMMDD.txt (Central Balance) = PALM GLI033 Outbound Master Balance 3. C3700TR1_YYYYMMDD.txt (Central Transactions) = PALM GLI035 Outbound Transaction History 4. C3700TR1J_YYYYMMDD.txt (Central Transactions Dual Year) = GLI033: Outbound Master Balance 5. C3700MB1J_YYYYMMDD.txt (Central Balance Dual Year) = GLI035: Outbound Transaction History | 8/1/2020 | 6/30/2022 | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| DEP business systems for CMS Wave: FIN-Convert, FIN-Reports, FIN-PRA, and FIN-CRA | 7/1/2020 | 6/30/2021 | | | 7,622.00 | Contracted Project Management support for list of CMS MRW tasks listed in the section 1 – status overview. |
| DEP business systems for Central FLAIR Wave: FIN-Convert, FIN-FITS, FIN-Reports, FIN-Budget Projections, FIN-Project Review, FIN-Recon, FIN-ABTS, FIN-YES | 7/1/2020 | 6/30/2022 | | 3,605.00 | 9,064.00 | Contracted Project Management support for list of CENTRA: MRW tasks listed in the section 1 – status overview. |
| DEP business systems for CMS Wave: FIN-Convert, FIN-Reports, FIN-PRA, and FIN-CRA | 7/1/2020 | 6/30/2021 | | | | |
| DEP business systems for Central FLAIR Wave: FIN-Convert, FIN-FITS, FIN-Reports, FIN-Budget Projections, FIN-Project Review, FIN-Recon, FIN-ABTS, FIN-YES | 7/1/2020 | 6/30/2022 | | | | |

Department of Financial Services

| | | | |
|------------------------------|--|----------------------|------------------------|
| Agency Sponsor: | <i>Scott Fennell, Deputy Chief Financial Officer</i> | Submitted by: | <i>Jennifer Reeves</i> |
| Status Report Period: | <i>January 1 – January 31, 2020</i> | Submitted on: | <i>2021-02-10</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

Up-to the month of January DFS completed the following activities related to system interfaces and agency business system remediation:

- Created and shared an overview of the Change Impact Tool for impacted divisions
- CAP development is 100% complete
- CDs development is 100% complete
- SPIA development is 100% complete
- Origami development is 100% complete
- Completed Project Schedule development for CMS System Transition for CMS Wave
- Established Project Reporting Process for CMS System Transition for CMS Wave
- All agency business systems completed Cycle 1 interface testing with Florida PALM
- All agency business systems are ready for Cycle 2 interface testing with Florida PALM
- Continuing iFLAIR – FL PALM Cycle 2 Testing for CMS Wave
- Continuing to research and respond to FL PALM Central Wave inquiries
- Initiated discussions for Cycle 3 and UATCMS testing approach
- Began analysis of cut over procedures for CMS Go-Live
- Performed analysis on approaches for Central Wave data cleansing and Mock 1 conversion
- Initiated Batch Schedule synchronization for CMS Wave between FLAIR and FL PALM
- Continued development of the FLAIR Runbook procedures

There are 94 FTEs supporting the transition to Florida PALM on a part-time basis.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| SPIA - GLI037 Inbound Investment Activity Interface | 07/06/20 | 03/31/2021 | | \$1,128.50 | \$5,539.25 | Completed Cycle 1 Testing |
| SPIA - GLI010 Outbound Interest Apportionment Interface | 04/20/20 | 03/31/2021 | | \$1,013.25 | \$3,125.50 | Completed Cycle 1 Testing |
| CDs – CMI005 Inbound External Connections | 08/10/20 | 03/31/2021 | | \$1,016.75 | \$3,982.75 | Completed Cycle 1 Testing |
| Origami - CMI013 Outbound BAI Bank Statement Interface | 10/01/20 | 03/31/2021 | | | \$5,500.00 | Completed Cycle 2 Testing |
| CAP - GLI010 Outbound Interest Apportionment Interface | 08/10/20 | 03/31/2021 | | \$806.75 | \$2,558.50 | Completed Cycle 1 Testing |
| CAP - GLI011 Journal Spreadsheet Upload | 12/17/20 | 03/31/2021 | | | | Completed interface modification development |
| PTDP – API002 Inbound Voucher Load | 02/08/21 | 06/11/2021 | | \$5,715.00 | \$7,153.50 | Reviewing interface layouts and business processes |
| UPMIS – API002 Inbound Voucher Load | 11/23/20 | TBD | | \$6,018.00 | \$12,394.50 | Reviewing interface layouts and business processes |
| UPMIS - API004 Outbound Payment Extract | 1/4/2021 | TBD | | | | Reviewing interface layouts and business processes |
| iFLAIR Central - GLI065 Inbound FLAIR Journal Interface | 11/01/20 | 02/05/21 | | \$870.75 | \$1,836.00 | On Schedule Cycle 2 testing completed 12/11/20 |
| iFLAIR Central - API107 Inbound Central FLAIR Issued Warrants and Cancellations | 11/01/20 | 02/05/21 | | \$1,950.75 | \$2,848.50 | On Schedule Cycle 2 testing completed |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| iFLAIR Central - GLI068 Outbound Treasury Balances | 11/01/20 | 02/05/21 | | \$1,950.75 | \$2,949.75 | On Schedule Testing delayed per FL PALM Cycle 2 Testing Completed. |
| iFLAIR Central - API108 Outbound Central FLAIR Reconciled Payments | 11/01/20 | 02/05/21 | | \$2,045.25 | \$2,943.00 | On Schedule Testing delayed per FL PALM Cycle 2 Testing continuing |
| iFLAIR Central - GLI066 Disinvestment and Apportionment Journal Interface | 11/01/20 | 02/05/21 | | \$3,570.75 | \$4,536.00 | On Schedule Cycle 2 Testing Completed |
| iFLAIR Central - ARI027 Deposits, TR Receipts, ADJ, and Returns Data | 11/01/20 | 02/05/21 | | \$3,300.75 | \$4,266.00 | On Schedule Testing delayed by FL PALM Testing to start back up Feb 22 - 26 |
| iFLAIR Central - GLI067 Outbound Treasury Investment Balances - Provides GR and Trust Fund beginning balance and summary transactional data to Central FLAIR annually to assist in producing budget and trust fund annual reporting. | 11/01/20 | 02/05/21 | | \$2,625.75 | \$3,489.75 | Per FL PALM this interface has been moved from CMS Wave to Central Wave. |
| iFLAIR Departmental - ARI014 Verified Deposit Data | 11/01/20 | 02/05/21 | | \$2,619.00 | \$3,483.00 | On Schedule Analysis Completed Testing delayed by FL PALM Testing to start back up Feb 22 - 26 |
| iFLAIR Departmental - CMI009 Outbound Bank Deposit Data | 11/01/20 | 02/05/21 | | \$965.25 | \$1,761.75 | On Schedule Testing delayed by FL PALM Testing to start back up Feb 22 - 26 |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| iFLAIR IW - GLI046 Outbound Daily Investment Information - IW | 11/01/20 | 02/05/21 | | \$1,167.75 | \$2,099.25 | On Schedule Analysis Completed Design Completed Cycle 2 Testing Completed |
| iFLAIR IW - GLI047 Outbound Monthly Investment & Interest - IW | 11/01/20 | 02/05/21 | | \$938.25 | \$1,869.75 | On Schedule Cycle 2 Testing Completed |

3 – AGENCY APPLICATION REMEDIATION PROGRESS*

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| CDs | 08/10/20 | 07/01/21 | | \$1,016.75 | \$3,982.75 | Participating in Cycle 2 Testing |
| SPIA | 04/20/20 | 07/01/21 | | \$2,241.75 | \$8,664.75 | Participating in Cycle 2 Testing |
| CAP | 08/10/20 | 07/01/21 | | \$806.75 | \$2,794.75 | Participating in Cycle 2 Testing |
| Origami | 10/01/20 | 07/01/21 | | | \$5,500.00 | Participating in Cycle 2 Testing |
| UPMIS | 11/23/20 | TBD | | \$6,385.50 | \$12,762.00 | Reviewing interface layouts and business processes |
| PTDP | 11/23/20 | TBD | | \$5,715.00 | \$7,153.50 | Reviewing interface layouts and business processes |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| iFLAIR | 11/01/20 | 06/30/21 | | \$72,160.75 | \$190,682.50 | <p>CMS Wave: Continued participation in CMS Wave Cycle 2 testing, construction of the operational Run Book, and began analysis of synchronization of batch schedules.</p> <p>Central Wave: Continued review and analysis of interfaces, began discussions of data cleansing efforts, and performed research on implications of Central functions remaining in FLAIR.</p> |

*Costs listed in section three (3) include the costs listed in section two (2) and do not include project costs not directly attributable to interface or remediation work (i.e. general project knowledge transfer).

Department of Juvenile Justice

| | | | |
|------------------------------|-------------------------------------|----------------------|--|
| Agency Sponsor: | <i>Josie Tamayo, Chief of Staff</i> | Submitted by: | <i>Olu B. Oyewole, Interim Chief Information Officer</i> |
| Status Report Period: | <i>January 1 - January 31, 2021</i> | Submitted on: | <i>02/08/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, Department of Juvenile Justice completed the following activities related to system interfaces and agency business system remediation:

- Three staff are working on activities related to system interfaces and agency business system remediation
- Attended PALM CCN townhall on February 3rd
- Completed the Tech95 central wave Project Plan

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| GLI033 - Outbound Master Balance | | | | | | |
| GLI035 - Outbound Transaction History | | | | | | |
| GLI016 - Outbound COA Crosswalk Extract | | | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| FLAIR@DJJ Application | | | | | | |

Department of Legal Affairs

| | | | |
|------------------------------|---------------------------------------|----------------------|------------------------|
| Agency Sponsor: | <i>Richard Martin, Chief of Staff</i> | Submitted by: | <i>Sabrina Donovan</i> |
| Status Report Period: | <i>January 1-31, 2021</i> | Submitted on: | <i>02/12/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DLA completed the following activities related to system interfaces and agency business system remediation:

- We do not have any impacted business systems at this time.
- We completed MRW tasks due during the month.
- December Touchpoint with Readiness Coordinator held on January 4, 2021.
- DLA has seven staff assigned part-time to the Florida PALM project.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|--------------------------------------|
| Inbound Voucher Load | 04/01/2021 | 06/30/2021 | <insert> | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Payment Remittance Advice Data | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting/VANext |
| Inbound Supplier Load | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Supplier Data | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting/VANext |
| Outbound Stale Payments File to Unclaimed Property | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Outstanding Warrant Data | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Voucher Accounting Detail | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Supplier Crosswalk | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost – FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Outbound ChartField Values | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Actuals Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Inbound Budgetary Code Values | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Inbound Journal Entry | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Trial Balance | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound COA Crosswalk Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Combo Code Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Account Descriptions | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Tree Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Master Balance | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Transaction History | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Detail GL Journal | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting/Reconciliation |
| Inbound Budget Journal | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Budget Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|---------------------------------|--------------------|------------------------|--|
| Inbound Voucher Load | 04/01/2021 | 06/30/2021 | <insert> | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Payment Remittance Advice Data | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting/VANext |
| Inbound Supplier Load | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Supplier Data | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting/VANext |
| Outbound Stale Payments File to Unclaimed Property | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Outstanding Warrant Data | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Voucher Accounting Detail | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Supplier Crosswalk | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound ChartField Values | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Actuals Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Inbound Budgetary Code Values | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Inbound Journal Entry | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Trial Balance | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound COA Crosswalk Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Combo Code Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Account Descriptions | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Tree Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Master Balance | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Transaction History | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Detail GL Journal | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting/Reconciliation |
| Inbound Budget Journal | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |
| Outbound Budget Extract | 04/01/2021 | 06/30/2021 | | 0.00 | 0.00 | File needed for SQL Reporting |

Department of Military Affairs

| | | | |
|------------------------------|---|----------------------|--------------------------------------|
| Agency Sponsor: | Colonel Tad Warfel, State Quartermaster DMA | Submitted by: | Sylvia A. Sepulveda, Project Manager |
| Status Report Period: | January 1 – 31, 2021 | Submitted on: | 02/09/2021 |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January 2021, DMA (Department of Military Affairs) completed the following activities related to agency application remediation tasks, and agency business system remediation:

- Currently 5 DMA Staff working on PALM deliverables when assigned by Tallahassee PALM Team
- All PALM checklist items for January maintained a Green status for DMA.
- RDNS236 – Conducted Change Discussions
- RDNS237 - Identified Tier 0 Support for CMS Wave
- TRNG33 – Created Training Plan For End User Training taking place in April 2021
- FUNC38 – Share, Review & Update Configuration Workbooks
- Completed & Submitted Crosswalk Value Report
- SPON44 – Share readiness activities with Agency Sponsor, COL Warfel.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

Department of Management Services

| | | | |
|------------------------------|-----------------------------|----------------------|----------------------|
| Agency Sponsor: | <i>Tami Fillyaw</i> | Submitted by: | <i>Carlene Smith</i> |
| Status Report Period: | <i>Jan 1 – Jan 31, 2021</i> | Submitted on: | <i>2-9-2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, the Department of Management Services (DMS) completed the following activities related to system interfaces and agency business system remediation:

DMS

- Number of FTEs supporting transition to Florida PALM (full-time or part-time basis): 14 FTE

People First/STMS:

- Number of FTEs supporting transition to Florida PALM (full-time or part-time basis): 10 (6-Employees, 4 Staff Aug)
- During the monthly meeting the People First, STMS and FL PALM teams continued discussions on the Central Wave interfaces (GLI016, GLI030, API004, API020, API024, API056 and API057).
- Continued technical review of central file layouts for central wave (no impact with CMS Wave to either system).

FRS:

- Number of FTEs supporting transition to Florida PALM (full-time or part-time basis): 10 (7-FTE, 3 Staff Aug)
- Reviewed meeting notes and Central Wave interface files to prepare for monthly meeting with PALM Interface Team on January 27. Submitted questions to the PALM Team concerning the EFT process (establishing and maintaining direct deposit for retirees).
- Updated internal documentation (mapping spreadsheet) related to CMS Wave and Central Wave impacts.
- Researched how to modify IRIS to handle EFT deposits collected and deposited by Department of Revenue (DOR). This change takes effect with the CMS Wave (July 2021). Requested a meeting with the DOR technical team to discuss specifics.
- Met with PALM Interface Team on January 27. PALM has decided to keep the existing EFT/direct deposit process until a later Wave (Payroll Wave or Departmental Wave). FRS will continue to use existing interfaces for direct deposit functions until that time.

MFMP:

- Number of FTEs supporting transition to Florida PALM (full-time or part-time basis): 4 FTE
- The MFMP and PALM team met on January 29. Current interface plans remain the same. MFMP and PALM have agreed that a monthly meeting is the appropriate cadence for now.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI030 - Outbound Account Description File | | | | | | MFMP: Will not begin building connection until next generation system has begun |
| API004 - Outbound Payment Extract | | | | | | MFMP: Will not begin building connection until next generation system has begun |
| API024 - Outbound Voucher Status | | | | | | MFMP: Will not begin building connection until next generation system has begun |
| API002 –Inbound Voucher Load | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |
| API004 –Outbound Payment Extract | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |
| API006 –Inbound Payment Cancellation | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |
| API015 –Inbound Supplier Load | TBD | TBD | TBD | N/A | N/A | FRS: PALM Team has determined that this interface will not be needed until a later Wave (Payroll Wave or Departmental Wave). |
| API020 – Outbound Supplier Data | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |
| API021 –Outbound Authorized Bank Titles | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |
| API025 –Outbound Outstanding Warrant Data | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| API038 –Outbound FRS Retiree Information | TBD | TBD | TBD | N/A | N/A | FRS: FRS: PALM Team has determined that this interface will not be needed until a later Wave (Payroll Wave or Departmental Wave). |
| API109 – Outbound Supplier Crosswalk | TBD | TBD | TBD | N/A | N/A | FRS: PALM-related tasks are captured within the Division's IT Roadmap funding. |
| GLI030 - Outbound Account Description File Layout | 09/04/2020 | TBD | TBD | N/A | N/A | PF: Team is currently working with NGA (Service Provider) to fully document and plan the PF design changes. |
| API021 - Outbound Authorized Bank Titles | 09/04/2020 | TBD | TBD | N/A | N/A | PF: |
| GLI030 – Outbound Account Descriptions | 09/08/2020 | TBD | TBD | N/A | N/A | STMS: Team is continuing to review impacts to STMS for central wave. |
| API004 – Outbound Payment Extract | 09/08/2020 | TBD | TBD | N/A | N/A | STMS: Team is continuing to review impacts to STMS for both the central and department waves. |
| API024 – Outbound Voucher Status | 09/08/2020 | TBD | TBD | N/A | N/A | STMS: Team is continuing to review impacts to STMS for both the central and department waves. |
| API020 – Outbound Supplier Data (will be used in Dept.) | 09/08/2020 | TBD | TBD | N/A | N/A | STMS: Team is continuing to review impacts to STMS for both the central and department waves. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| DMS | N/A | N/A | N/A | \$0 | \$0 | N/A |
| People First | 09/04/2020 | TBD | TBD | \$525.74 | \$2,564.08 | No impact from CMS Wave implementation. Impact for Central Wave is limited to interfaces (see section 2 above) |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| STMS | 09/08/2020 | TBD | TBD | \$307.50 | \$4,301.25 | No impact from CMS Wave implementation. Impact for Central Wave is limited to interfaces (see section 2 above) |
| FRS | N/A | N/A | N/A | \$0 | \$0 | CMS Wave impact is limited to making minor modifications to 1 existing FLAIR transaction interface file. Central Wave impact is limited to interfaces described in Section 2, above. |
| MFMP | | | | | | MFMP will be transitioning to its next generation system and will not require remediation. |

Division of Administrative Hearings

| | | | |
|------------------------------|---|----------------------|--|
| Agency Sponsor: | <i>Lisa Mustain, Director of Administration</i> | Submitted by: | <i>Giovanni Wolmers, Accounting Services Administrator</i> |
| Status Report Period: | <i>January 1, 2021- January 31, 2021</i> | Submitted on: | <i>02/05/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DOAH completed the following activities related to system interfaces and agency business system remediation:

- Reviewed FL PALM Catalog of Interface Offering via Smartsheet

2 - AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |

3 - AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |

Department of Education

| | | | |
|------------------------------|--|----------------------|--|
| Agency Sponsor: | <i>Suzanne Pridgeon, Deputy Commissioner, Finance and Operations</i> | Submitted by: | <i>Sasa Stefanovic, Deputy Comptroller</i> |
| Status Report Period: | <i>January 1 - January 31, 2021</i> | Submitted on: | <i>02/02/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, Florida Department of Education (FDOE) completed the following activities related to system interfaces and agency business system remediation:

- Business Analysis / Development

2 - AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |

3 - AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| Business Analysis / Development | 01/04/2021 | 01/05/2021 | 01/05/2021 | 68.19 | 68.19 | 1/4/21 & 1/5/21 - DEV Mgr. PALM Project Meetings & Research |
| IAM | 01/04/2021 | 01/05/2021 | 01/05/2021 | 136.38 | 136.38 | Tech96: Implement Custom Claim (AgencyIdentifier) |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| DBA | 01/04/2021 | 01/05/2021 | 01/05/2021 | 68.19 | 68.19 | |
| PMO | 01/04/2021 | 01/05/2021 | 01/05/2021 | 105.00 | 105.00 | Coordination for completing technical tasks. |
| Development | 01/04/2021 | 01/05/2021 | 01/05/2021 | 37.44 | 37.44 | |

Department of Elder Affairs

| | | | |
|------------------------------|------------------------------|----------------------|------------------------------------|
| Agency Sponsor: | Sonya Smith, Budget Director | Submitted by: | Ciera Cason, Accounting Supervisor |
| Status Report Period: | January 1 – January 31, 2021 | Submitted on: | 02/09/2021 |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DOEA completed the following activities related to system interfaces and agency business system remediation:

DOEA does not have any internal business systems requiring the development of interfaces for Florida PALM. DOEA anticipates the native functionality of Florida PALM will meet all internal business needs and render internal manual processes obsolete. If the on-going analyses of internal business needs/processes, compared to the native functionality of Florida PALM, reveal a need for additional funding, DOEA will submit a legislative budget request issue for the applicable fiscal year.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

Department of Health

| | | | |
|------------------------------|---|----------------------|--|
| Agency Sponsor: | <i>Ed McEachron, Division Director Administration</i> | Submitted by: | <i>Terri Mulkey, Assistant Bureau Chief – Finance and Accounting</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>02/03/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, the Department of Health completed the following activities related to system interfaces and agency business system remediation:

- COMM35 Provide Quarterly Communication Approach – Completed January 22, 2021
- RDNS232 Participate in the Leading Change Workshop – Completed January 13, 2021
- RPTG09 Review the Quarterly Reporting Update and Reporting Assessment – Completed January 22, 2021
- RDNS231 Provide Update on Agency Readiness Activities – Completed January 12, 2021
- SPON42 Share Readiness Activities Progress with Agency Sponsor – Completed Continuously
- RDNS233 Update End User Role Mapping Worksheet – Completed January 22, 2021
- RDNS244 Complete Feedback Questionnaire – Completed January 22, 2021

The number of FTEs working on the Florida PALM project is 10 at this time; however there is currently not an FTE 100% dedicated to the Florida PALM project. The staff who are working on the project are completing tasks in addition to other administrative duties and responsibilities.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI016 | 11/2/2020 | TBD | TBD | NA | NA | Completed Cycle 1 and Cycle 2 testing for CMS Wave |
| ARI020 | TBD | TBD | TBD | NA | NA | CMS Wave-Testing completed January 29, 2021 |
| API004 | TBD | TBD | TBD | NA | NA | Central Wave |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| API010 | TBD | TBD | TBD | NA | NA | Central Wave |
| API020 | TBD | TBD | TBD | NA | NA | Central Wave |
| API021 | TBD | TBD | TBD | NA | NA | Central Wave |
| API024 | TBD | TBD | TBD | NA | NA | Central Wave |
| API031 | TBD | TBD | TBD | NA | NA | Central Wave |
| API109 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI001 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI002 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI006 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI017 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI030 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI031 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI033 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI035 | TBD | TBD | TBD | NA | NA | Central Wave |
| GLI051 | TBD | TBD | TBD | NA | NA | Central Wave |
| KKI009 | TBD | TBD | TBD | NA | NA | Central Wave |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| DOH Financial Information System | TBD | TBD | TBD | NA | NA | |
| Journal Transfer 3 | TBD | TBD | TBD | NA | NA | |

Department of Lottery

| | | | |
|------------------------------|-------------------------------------|----------------------|---|
| Agency Sponsor: | <i>Gina Ballard, CFO</i> | Submitted by: | <i>Brittany Perry, Accounting Manager</i> |
| Status Report Period: | <i>January 1 - January 31, 2021</i> | Submitted on: | <i>02/10/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, The Florida Lottery completed the following activities related to system interfaces and agency business system remediation:

- N/A- the Lottery does not have any system interfaces or system remediation to complete for the CMS or Central wave.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

Department of Revenue

| | | | |
|------------------------------|-------------------------------------|----------------------|---|
| Agency Sponsor: | <i>Clark Rogers, Chief of Staff</i> | Submitted by: | <i>Shannon Segers, Director of Financial Management</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>2/8/21</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, DOR worked on the following activities related to system interfaces and agency business system remediation:

- FUNC37, Identify and Prepare User Acceptance Testing Participants: DOR submitted our list of testers January 29.
- FUNC38, Share, Review, and Update Configuration Workbooks: DOR is reviewing the configuration workbook with the appropriate team members.
- RDNS232, Participate in Leading Change Workshops: DOR attended the Leading Change Workshop January 13.
- RDNS233, Update End User Role Mapping Worksheet: DOR submitted the revised Role Mapping Worksheet January 29.
- RDNS234, Update Agency Process and Procedure Materials after Leading Change Workshops: DOR is reviewing our internal materials following the Leading Change Workshop.
- RDNS235, Create Inventory of Agency Central FLAIR Documentation and Identify Updates: DOR is gathering a list of internal documentation that will be impacted in the Central Wave of the transition to Florida PALM.
- RDNS236, Conduct Change Discussions: DOR is revising the Change Discussion Toolkit to prepare for Change Discussion with the impacted business processes.
- RDNS237, Identify Tier 0 Support Model for CMS Wave: DOR has begun to identify the Tier 0 Support Members.
- RDNS244, Complete Feedback Questionnaire: DOR submitted the questionnaire January 29.
- RPTG07, Share and Review Updated Reports Catalog: DOR reviewed the updated catalog for the CMS Wave.
- RPTG08, Share and Review Updated Reporting Approach: DOR reviewed the updated reporting approach for the CMS Wave.
- TECH84, Share and Review Updated Interface Layouts: DOR is reviewing the Central Wave interface file layouts with the appropriate technical and business process resources.
- TECH89, Share and Review the DFS Data Management Approach to Understand Data Cleansing Activities: DOR is reviewing the Data Management Approach.
- TECH94, Complete Cycle 2: Technical Interface Testing: DOR continues to test the exchange of information through updated interfaces with Florida PALM. The testing is scheduled to continue through March 2021.

- TECH95, Complete Interface Design, Build, and Unit Test Activities: DOR is discussing the interface changes in the Central Wave with the business analysts and technical resources to prepare for the upcoming Office Hours.
- TRNG33, Create Training Plan for Florida PALM End User training: DOR is creating Training Plans for all team members that will need access to Florida PALM for the CMS Wave. This includes reviewing the courses offered by Florida PALM and updating our approach to revising internal materials.

There were 73 members on the Department of Revenue project team in January 2021.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month (*) | Cumulative Cost – FYTD <i>(*)</i> | Comments |
|---|--------------------|--|--|------------------------|--------------------------------------|---|
| ARI007 Interface Design | 05/20/20 | 08/07/20 09/09/20 10/30/20 11/11/20 12/9/20 1/13/21 02/02/21 | | \$1,010.50 | \$8,389.50 | Bank of America is working with the Treasury to resolve the issues related to the \$99,999,999.99 limit on deposits. DOR is finalizing the design based on the response received 1/28/21. |
| ARI007 Interface Build | 10/12/20 | 2/24/21 | | \$2,914.00 | \$5,875.00 | Development in progress. |
| ARI007 Interface Test | 11/2/20 | 1/5/21 2/26/21 | | | | This interface testing will not be complete until DOR can test the CMI013 file. |
| ARI012 Interface Design | 05/20/20 | 08/07/20 | 8/10/20 | \$0.00 | \$1,292.50 | |
| ARI012 Interface Build | 8/11/20 | 11/6/20 | 11/4/20 | \$470.00 | \$1,974.00 | |
| ARI012 Interface Test | 11/2/20 | 12/18/20 2/26/21 | | | | This interface testing will not be complete until DOR can test the CMI013 file. |
| ARI020 Interface Design | 05/20/20 | 08/07/20 | 8/3/20 | \$235.00 | \$799.00 | |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month (*) | Cumulative Cost – FYTD <i>(*)</i> | Comments |
|---|--------------------|---------------------------------|--|------------------------|--------------------------------------|---|
| ARI020 Interface Build | 8/4/20 | 11/6/20 1/11/21 | 1/27/21 | \$423.00 | \$6,721.00 | Returned Items image file was received in Cycle 2 testing. Our development task remained open until we received the image file. |
| ARI020 Interface Test | 11/2/20 | 1/15/21 2/26/21 | | | | This interface testing will not be complete until DOR can test the CMI013 file. |
| CMI004 Interface Design | 05/20/20 | 08/07/20 09/09/20 | 10/1/20 | \$0.00 | \$634.50 | Reports will be generated in Florida PALM and emailed to DOR. |
| CMI004 Interface Test | 1/4/21 | 1/8/21 2/26/21 | | | | This interface testing will not be complete until DOR can test the CMI013 file. |
| CMI013 Interface Design | 05/20/20 | 08/07/20 09/09/20 | 9/22/20 | \$0.00 | \$940.00 | |
| CMI013 Interface Build | 9/23/20 | 11/6/20 | 11/4/20 | \$540.50 | \$2,326.50 | |
| CMI013 Interface Test | 11/2/20 | 12/18/20 2/26/21 | | | | This interface testing was delayed by Florida PALM. |
| GLI016 Interface Design | 05/20/20 | 9/9/20 | 9/18/20 | \$0.00 | \$6,016.00 | |
| GLI016 Interface Build | 9/19/20 | 11/6/20 | 10/28/20 | \$1,316.00 | \$9,870.00 | |
| GLI016 Interface Test | 11/2/20 | 12/4/20 | 12/4/20 | | | |
| API002 Interface Design | 1/18/21 | TBD | | | | |
| API002 Interface Build | TBD | TBD | | | | |
| API002 Interface Test | TBD | TBD | | | | |
| API026 Interface Design | 1/18/21 | 2/12/21 | | | | |
| API026 Interface Build | TBD | TBD | | | | |
| API026 Interface Test | TBD | TBD | | | | |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month (*) | Cumulative Cost – FYTD (*) | Comments |
|---|--------------------|---------------------|--|------------------------|----------------------------|---|
| API070 Design | 1/18/21 | 1/29/21 | 1/29/21 | | | The API070 interface file will not be needed. The job that processes the existing interface file will be retired. |
| GLI033 Interface Design | 11/4/20 | 3/31/21 | | | | |
| GLI033 Interface Build | TBD | TBD | | | | |
| GLI033 Interface Test | TBD | TBD | | | | |
| GLI035 Interface Design | 11/4/21 | 3/31/21 | | | | |
| GLI035 Interface Build | TBD | TBD | | | | |
| GLI035 Interface Test | TBD | TBD | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month (*) | Cumulative Cost – FYTD (*) | Comments |
|---|--------------------|---|--|------------------------|----------------------------|---|
| SUNTAX (System for Unified Taxation) System Remediation – Design for CMS Wave | 05/20/20 | 9/9/2020 10/30/2020 11/11/2020 12/9/2020 1/13/2021 2/2/2021 | | \$0.00 | \$3,266.50 | Design changes in progress based on ongoing collaboration with Florida PALM. |
| SUNTAX (System for Unified Taxation) System Remediation – Build for CMS Wave | 8/27/20 | TBD | | \$1,198.50 | \$6,791.50 | End date has been extended to accommodate changes needed to the interface file with Departmental FLAIR that cannot begin until another project moves into production in March 2021. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month (*) | Cumulative Cost – FYTD (*) | Comments |
|---|--------------------|---------------------|--|------------------------|-------------------------------|---|
| SUNTAX (System for Unified Taxation) System Remediation – Test for CMS Wave | 10/28/20 | TBD | | | | End date has been extended to accommodate changes needed to the interface file with Departmental FLAIR that cannot begin until another project moves into production in March 2021. |
| RABIT (Revenue Accounting and Budget Information Tool) System Remediation – Design for Central Wave | 10/2/20 | TBD | | | | Review of the interface file layouts is in progress. |
| Financial Information Cost Allocation System (FICAS) System Remediation – Design for Central Wave | 10/2/20 | TBD | | | | Review of the interface file layouts is in progress. |
| SUNTAX (System for Unified Taxation) System Remediation – Design for Central Wave | 10/2/20 | TBD | | | | Review of the interface file layouts is in progress. |
| Revenue Accounting Distribution System (RADS) System Remediation – Design for Central Wave | 10/2/20 | TBD | | | | Review of the interface file layouts is in progress. |

(*) Interface modifications and system remediations costs are being reported only for contractor resources hours spent on these activities.

Department of State

| | | | |
|------------------------------|---|----------------------|---|
| Agency Sponsor: | <i>Jennifer Kennedy, Chief of Staff</i> | Submitted by: | <i>Antonio Murphy, Chief of Planning, Budget & Financial Services</i> |
| Status Report Period: | <i>January 1 –January 31, 2021</i> | Submitted on: | <i>01/25/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

- NA -The agency has no interfaces that will be used with PALM

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| NA | <NA> | <NA> | <NA> | <Na> | <Na> | <NA> |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| NA | <NA> | <NA> | <NA> | <NA> | <NA> | <NA> |

Executive Office of the Governor

| | | | |
|------------------------------|---|----------------------|--|
| Agency Sponsor: | <i>Hanson, Dawn; Director of Administration</i> | Submitted by: | <i>Sasso, Kelley; Director of Finance and Accounting</i> |
| Status Report Period: | <i>Jan 1 – Jan 31, 2021</i> | Submitted on: | <i>02/08/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, EOG (excluding DEM and LAS/PBS) completed the following activities related to system interfaces and agency business system remediation:

- n/a – EOG (excluding DEM and LAS/PBS) does not have any system interfaces or business systems that require remediation at this time.

During the month of January, LASPBS has completed the following activities related to system interfaces and agency business system remediation:

- LAS/PBS has four FTE working part-time on Florida PALM in January.
 - **TECH95 – Design, Build, Test Interfaces** – LAS/PBS is creating PALM transactions for the following LAS/PBS transactions: ALTR, ALBR, and ALPR.
 - LAS/PBS has created and reviewed new requirements for KKI005 – Tentative and September 30th reversion
 - LAS/PBS has created and reviewed new requirements for GLI004 – Inbound Budgetary Codes
- LAS/PBS participated in one meeting with PALM representatives this month.
 - 01/20/21 - Meeting
 - Discussed LAS/PBS needs to support current programming.
- LAS/PBS participated in one meeting with DFS to support Globalscape (MFT) to PALM data transfer
 - 02/22/21 – Discussed how rules are created in Globalscape for data to transfer to PALM
 - Data has been successfully transferred to Globalscape. Test Data will transfer to PALM beginning in August.
- **Action Item** - LAS/PBS completed a questionnaire for PALM in January. The only outstanding item is identifying ROLES in the House and Senate and how training will be assessed for these statewide users. LAS/PBS will be the technical lead responsible for adding users in PALM for the House, Senate and OPB. These needs will be addressed in February during the **SAM training (RDNS227)** and the **Florida PALM training Approach (TRNG33)**. LAS/PBS will work with the Training Liaison and the CCN coordinator.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM Central Wave | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|-----------------------|------------------------|---|-----------------------|---------------------------|--|
| KKI001 – Inbound Budget Journal <ul style="list-style-type: none"> Budget Load Adjustments to Budget Carry Forward – June (OP) Carry Forward – Sept (FCO) February Reversions (FCO) | 02/20/2020 | | 10/14/2020 | | | Reviewed Interface. Collapsed KKI003, KKI006, KKI007 into KKI001. |
| KKI002 – Inbound Apropriation Budget Ledger Reconciliation <ul style="list-style-type: none"> Daily Reconciliation FLAIR/LAS/PBS | 04/16/2020 | | 10/28/2020 | | | Reviewed Interface. |
| KKI005 – Outbound Tentative Reversion Balances <ul style="list-style-type: none"> Sept 30 Reversions (OP) KKI005 – Outbound Tentative Reversion Balances | 08/15/2020 | 10/31/2020 | 10/28/2020 | | | Reviewed Interface |
| GLI001 - Outbound Chartfield Values | 08/15/2020 | 10/31/2020 | 10/21/2020 | | | Reviewed Interface |
| GLI004 – Inbound Budgetary Code Values | 08/15/2020 | 10/31/2020 | 10/28/2020 | | | Interface Reviewed. |
| GLI007 – Outbound Trial Balance <ul style="list-style-type: none"> PDF Report | 08/15/2020 | 10/31/2020 | 10/09/2020 | | | PALM should be able to replace this functionality |

| Interface Modification for Florida PALM Central Wave | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI016 – Outbound COA Crosswalk Extract | 08/15/2020 | 10/31/2020 | 10/28/2020 | | | Not needed. |
| GLI017 – Outbound Code Extract | 08/15/2020 | 10/31/2020 | 10/28/2020 | | | Not needed. |
| GLI030 – Outbound Charfield Values Data | 08/15/2020 | 10/31/2020 | | | | Received 09/02/2020. *not identified as an LAS/PBS interface. |
| GLI031 – Outbound Tree Extract | 08/15/2020 | 10/31/2020 | 10/14/2020 | | | New for LAS/PBS |
| GLI071 – Outbound Disbursement Load <ul style="list-style-type: none"> ▪ Disbursement Load | 08/15/2020 | 10/31/2020 | 10/28/2020 | | | Interface reviewed. |
| Transparency Florida | | | | | | |
| API004 – Outbound Payment Extract | | | | | | – this file is currently sent to LAS/PBS |
| GLI015 – Outbound Cash Transaction and Balance Data | | | | | | – this file is currently retrieved by LAS/PBS |
| GLI057 – Outbound Trust Fund Revenue and Cash Balance Information | | | | | | – this file is currently retrieved by LAS/PBS |
| KKI015 – Oubound Schedule of Allotment Balances | | | | | | – this file is currently sent to LAS/PBS |

| Interface Modification for Florida PALM Central Wave | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| KKI016 – Outbound Budget and Cash Balance Data | | | | | | – this file is currently retrieved by LAS/PBS |
| KKI017 – Outbound Trust fund Disbursements | | | | | | - Appropriation Ledger – this file is currently sent to LAS/PBS |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|-----------------------------|
| Central Wave - LAS/PBS | 01/2020 | 06/01/22 | | | | Changes in process. |
| Appropriation Ledger Transfer – ALTR (YS#14814) | 11/20 | 06/01/21 | | | | Begin Testing in – February |
| Appropriation Ledger Reconciliation – ALBR (YS#14815) | 11/20 | 06/01/21 | | | | Begin Testing in - February |
| Appropriation Ledger Posting Request – ALPR (YS#14852) | 11/20 | 06/01/21 | | | | Begin Testing in - February |
| Tentatives and Sept 30 th Reversion – CFLR (YS#14816) | 02/21 | 06/01/21 | | | | In programming. |
| PALM Nightly Interface – (YS#14817) | 02/21 | 06/01/21 | | | | In Programming. |
| File changes to Budget Entity File – (YS#14996) | 11/20 | 11/2020 | 11/2020 | | | Complete |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| File changes to EOG Code table – (YS#15003 and YS#15004) | 11/20 | 11/2020 | 11/2020 | | | Complete |
| Changes to BETX mainframe and web data entry transactions (YS#14997 YS#14998) | 11/20 | 12/31/20 | 01/14/21 | | | Complete |
| Changes to ECTX mainframe and web data entry transactions (YS#1415005 and YS#15010) | 11/20 | 12/31/20 | 01/14/21 | | | Complete |
| Changes to ECTR report mainframe and web (YS#15009 and YS#15010) | 11/20 | 12/31/20 | 01/14/21 | | | Complete |

Florida Commission on Offender Review, Florida Department of Corrections

| | | | |
|------------------------------|-------------------------------------|----------------------|---------------------------------------|
| Agency Sponsor: | <i>Mark Tallent/Gina Giacomo</i> | Submitted by: | <i>Erica Starling, Agency Liaison</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>2/9/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, FDC/FCOR completed the following activities related to system interfaces and agency business system remediation:

- N/A – FDC/FCOR has no agency business systems that will interface or require remediation for CMS Wave.
- FDC/FCOR completed all required MRW tasks due in January as requested.
- FDC/FCOR has approximately 24 team members working part time on the project.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| API004-Outbound Payment Extract | 02/2021 | 06/2021 | | | | |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|----------|
| API010-Outbound Payment Remittance Advice Data | 02/2021 | 06/2021 | | | | |
| API020-Outbound Supplier Data | 02/2021 | 06/2021 | | | | |
| API021-Outbound Authorized Bank Titles | 02/2021 | 06/2021 | | | | |
| API024-Outbound Voucher Status | 02/2021 | 06/2021 | | | | |
| API031-Outbound Voucher Accounting Detail | 02/2021 | 06/2021 | | | | |
| API070-Outbound DOR Supplier Levy Flag | 02/2021 | 06/2021 | | | | |
| API109-Outbound Supplier Crosswalk | 02/2021 | 06/2021 | | | | |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| GLI001-Outbound ChartField Values | 02/2021 | 06/2021 | | | | |
| GLI002-Outbound Actuals Extract | 02/2021 | 06/2021 | | | | |
| GLI016-Outbound COA Crosswalk Extract | 02/2021 | 06/2021 | | | | |
| GLI017-Outbound Combo Code Extract | 02/2021 | 06/2021 | | | | |
| GLI030-Outbound Account Descriptions | 02/2021 | 06/2021 | | | | |
| GLI031-Outbound Tree Extract | 02/2021 | 06/2021 | | | | |
| GLI033-Outbound Master Balance | 02/2021 | 06/2021 | | | | |
| GLI035-Outbound Transaction History | 02/2021 | 06/2021 | | | | |
| GLI051-Outbound Detail GL Journal | 02/2021 | 06/2021 | | | | |
| KKI009-Outbound Budget Extract | 02/2021 | 06/2021 | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| BARS | 2021 | 2021 | | 0 | | |
| CDC Payroll | 2022 | 2022 | | 0 | | |
| Property Bar Coding/Scanning | 2023 | 2023 | | 0 | | |

Florida Department of Law Enforcement

| | | | |
|------------------------------|---|----------------------|--|
| Agency Sponsor: | <i>Charlotte Fraser Research and Planning Administrator</i> | Submitted by: | <i>Terri Speed Financial Administrator</i> |
| Status Report Period: | <i>January 1 – 31, 2021</i> | Submitted on: | <i>2/09/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, FDLE completed all assigned PALM tasks. We also participated in Leading Change Workshops and office hours as well as FDLE/ Florida PALM Readiness Touchpoint meetings. In addition to our internal weekly PALM status meeting, we also met to discuss account code configuration, user role mapping for the CMS wave, and how duties will be assigned and tracked within the agency.

FDLE applications integration with PALM is considered as a project; this month FDLE onboarded ITS Project Manager and a Business Analyst. FDLE have been analyzing the systems impacted by PALM project and had started documenting application changes needed.

- FTEs
 - Full-time: 2
 - Part-time: 10
- Contractors
 - Part-time: 5

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| Revenue Accounting Management System (RAMS) | 1/4/2021 | 6/30/2024 | | \$1,042 | \$1,042 | RAMS is an Oracle ERP Financials modules-based Accounts Receivable system. Currently we are in the process of documenting "AS-IS" business processes. RAMS interacts with multiple internal (CWCS/SHIELD/ FALCON/FES) and external applications (DOR/DFS) to maintain customer information, manage billing and payments. RAMS distributes invoices by mail as well as FTP process. RAMS also maintains basic collections data necessary for processing past due payments. When PALM provides more information, we will be able to determine if we will transition to PALM and retire RAMS or retain and reconfigure the system. Of main interest is the capability to still be able to accept credit cards and electronic payments and interface these payments with PALM if we transition. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| Civil Workflow Control System (CWCS) | 1/4/2021 | 6/30/2024 | | \$700 | \$700 | <p>CWCS is an FDLE system to serve qualified agencies with finger-print based criminal background checks on applicants for employment and licensing. Currently, CWCS uses RAMS for invoice generation and CCService for credit card payments. If RAMS is retired, then CWCS needs to communicate with PALM directly for invoice generation as well as for processing payments related to these invoices. CWCS will also need to maintain all of its customer data in PALM. Different transaction types ex: Credit Memo (CM), Debit Memo (DM), invoice type, receipts type specifically to identify CWCS transactions will need to be maintained in PALM directly. CWCS file format will need to be updated irrespective of if we transition RAMS into PALM or not.</p> <p>Progress: Specification for the current file format has been developed. AS-IS business process modeling for invoice generation is in progress.</p> |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| FALCON | 1/4/2021 | 6/30/2024 | | \$600 | \$600 | <p>Using FALCON, an FDLE system, users perform tasks related to the management of applicant type fingerprints retained by FDLE when organizations submit criminal history background check requests. Similar to CWCS, FALCON uses RAMS for invoice generation and for processing payments related to these invoices. If RAMS is retired, then FALCON needs to communicate with PALM directly for invoice generation. FALCON will also need to maintain all of its customer data in PALM. Different transaction types ex: CM, DM, invoice type, receipts type specifically to identify FALCON transactions need to be maintained in PALM directly. FALCON file format will need to be updated whether we transition RAMS into PALM or not.</p> <p>Progress: The AS-IS business process modeling for invoice generation is in progress.</p> |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| SHIELD | 1/4/2021 | 6/30/2024 | | \$800 | \$800 | <p>SHIELD provides the public with batched access to Florida criminal history information. SHIELD allows customers to submit a batch of criminal history requests. Currently SHIELD uses RAMS for invoice generation and also for processing payments related to these invoices. SHIELD also sends daily payments files which are imported as Miscellaneous receipts in RAMS. These have to be interfaced directly to RAMS. If RAMS is retired, then SHIELD needs to communicate with PALM directly for invoice generation. SHIELD will also need to maintain all of its customer data in PALM. Different transaction types ex: CM, DM, invoice type, receipts type specifically to identify SHIELD transactions need to be maintained in PALM directly. The SHIELD file format will need to be updated whether we transition RAMS into PALM or not.</p> <p>Progress: AS-IS business process modeling for invoice generation is in progress. Specification for the file format has been developed.</p> |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| Electronic Payment (ePay) | 1/4/2021 | 6/30/2024 | | \$900 | \$900 | <p>EPay is an FDLE enterprise web-based application capable of accepting credit card payments for any internal system and is currently being used for invoice payments from gun dealers. EPay interacts with RAMS for invoice lookups and credit card payments. If RAMS is retired, then ePay will need to communicate with PALM for receipt generation and invoice applications. The FES file format will need to be updated whether we transition RAMS into PALM or not.</p> <p>Progress: AS-IS business process modeling is in progress. The outbound file format to RAMS has been developed. The file format will need to be updated when PALM releases the specification.</p> |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--------------------------------|--------------------|------------------------|--|
| SCORES Reconciliation Program | 10/1/2020 | 6/30/2022 | | \$2,551 | \$2,551 | <p>SCORES system is a FoxPro program used to reconcile Central to Departmental FLAIR.</p> <p>Progress: FDLE reached out to other agencies to explore how they are doing reconciliation today and how they will reconcile after Central FLAIR goes live. We developed the "AS-IS" process model. PALM has confirmed they will provide legacy-like data to mirror what we are currently receiving via Information Warehouse for Central FLAIR data. Therefore, we should be able to retain the application and require only minor formatting changes. In the event that we are unable to do so, we could possibly explore the reconciliation system built by DEP (Fin RECON).</p> |
| Subgrant Information Management Online (SIMON) /Amplifund (Grants Management) | 1/5/2021 | 4/1/2024 | | \$1,238 | \$1,238 | <p>SIMON is an agency specific statewide system used to provide start-to-finish management for most FDLE's pass-through grants and related sub-awards. FDLE is planning to sunset SIMON and move to the cloud-based solution called Amplifund. SIMON imports FLAIR encumbrances, payments, and statewide vendors. It also generates NCD files which are uploaded to to FLAIR using Entire Connection.</p> <p>Progress: The project team has developed "AS-IS" process models. Since Sep 2020, SIMON has been reconfigured to pull files from Web FOCUS instead of MRE.</p> |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--------------------------------|--------------------|------------------------|--|
| Open Reports | 1/5/2021 | 4/1/2024 | | \$717 | \$717 | <p>Open Reports is a query tool used by FDLE for accessing tables within our RAMS system. It is used for reporting and analytical purposes. If RAMS is retired, then this system will no longer be needed as the need queries can be rewritten within PALM. If RAMS is retained, the queries will have to be rewritten to work with the newly reconfigured system.</p> <p>Progress: The project team is waiting on management decision to determine if we will be retiring or retaining RAMS to know if any programming is required.</p> |
| Firearm Eligibility System (FES) | 1/5/2021 | 6/30/2024 | | \$900 | \$900 | <p>The Firearm Eligibility System (FES) is a web-based application for Federal Firearm Licensees (FFL) to submit firearm background check transactions. Currently FES uses RAMS for invoice generation and EPay for credit card payments. If RAMS is retired, then FES needs to communicate with PALM directly for invoice generation and also for processing credit card payments related to these invoices. FES will also need to maintain all of its customer data in PALM. Different transaction types ex: CM, DM, invoice type, receipts type specifically to identify FES transactions need to be maintained in PALM directly. The FES file format will need to be updated whether we transition RAMS into PALM or not.</p> <p>Progress: The AS-IS business process modeling for invoice generation is in progress. Specification for the file format has been developed.</p> |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--------------------------------|--------------------|------------------------|--|
| Credit Card Service (CCService) | 1/5/2021 | 6/30/2024 | | \$800 | \$800 | CCService is a web-based interface for collecting payments from CCHInet/SHIELD/CAPS/CWCS and Firearm dealers (FES). CCService communicates with CyberSource and RAMS for FES invoice payments through credit card payments processors. If RAMS is retired, then CCService will need to communicate with PALM for AR functionalities. The CCService format will need to be updated. Progress: AS-IS business process modeling is in progress. |
| FDLE Payment – Interface Gateway (Potential Application) | 1/5/2021 | 6/30/2024 | | \$0 | \$0 | If RAMS is retired, then FDLE will have to design and implement a new gateway system for centralized access to PALM avoiding the need to have various application such as CWCS, FALCON, CCService to directly interface with PALM. Progress: Not started; once PALM specification for invoice generation is available, FDLE may initiate this subproject. |
| SATS (Strategic Asset Tracking System) | 1/5/2021 | 6/30/2024 | | \$1,000 | \$1,000 | SATS is an application for tracking FDLE’s property. The system also provides the capability for reconciling the property with the FLAIR. The file format for SATS will need to be updated when PALM releases the specification. Progress: AS-IS business process modeling is in progress. A meeting with SATS vendor is scheduled during the 1st week of February 2021 to brief the upcoming changes to the system. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--------------------------------|--------------------|------------------------|---|
| Member Assigned Resource Tracking System (MARTS) | 1/5/2021 | 6/30/2024 | | \$770 | \$770 | <p>MARTS is an FDLE web-based application which imports cell phone call detail, sends verifications to members, and pays vendor invoices.</p> <p>Progress: AS-IS business process modeling is in progress. The outbound file format to FLAIR has been developed. The file format will need to be updated when PALM releases the specification.</p> |
| Active Directory (AD) | 1/1/2021 | 6/30/2021 | | 0.00 | 0.00 | <p>AD is an application for user account access and credentials used to sign into multiple applications (including PALM).</p> <p>Progress: FDLE completed access testing on both test and production systems.</p> |

Florida Department of Transportation

| | | | |
|------------------------------|--------------------------------------|----------------------|--------------------------------------|
| Agency Sponsor: | <i>Robin M. Naitove, Comptroller</i> | Submitted by: | <i>Lisa L. Evans, Agency Liaison</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>2/5/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January 2021, FDOT completed the following activities related to system interfaces and agency business system remediation:

- FDOT remains on target for the CMS Wave implementation scheduled for July 2021, with no interface or internal computing asset impact.
- Reconfirmed the crosswalk of existing interfaces to the Catalog of Interface Offerings for the Florida PALM Central Wave. The count of 5 main interfaces (4 incoming and 1 outgoing) that will drive FDOT’s remediation efforts remains the same.
- Remediation efforts have continued for the Florida PALM Central Wave with updates to the Office of Work Program and Budget (OWPB) extract program of State Agency Vendors (CRRAGCVN) used by the Financial Project Overview and the Project Cost Overview on-line reports. The changes to this computing asset allowed OWPB to eliminate the direct dependency on the account description interface file from FLAIR and reference the data store on the mainframe. This change allows ease of maintenance in the future and is consistent with the Department’s strategy of data standardization and reducing dependencies on mainframe and external interfacing files.
- We have continued our review of the Department’s computing assets potentially impacted by Florida PALM and the count by Wave remains the same. Please see below for the counts by Wave:

| | CMS Wave | Central Wave | Payroll Wave | Departmental Wave |
|---------------------------------|-----------------|---------------------|---------------------|--------------------------|
| Computing Assets by Wave | 0 | 22 | 8 | 1245 |

As a reminder, any computing asset impacted in an early Wave will be reviewed in the later Wave(s) to determine additional

impact.

- The Department is continuing the maintenance of the project schedule for the remediation activities for the Central Wave. The initial remediation changes are scheduled to be completed in July 2021. Note: the following testing activities are included in the FDOT Florida PALM remediation schedule as well to validate the remediated computing assets.
 - Cycle 1 - Interface Connectivity Testing (August 2021 – September 2021)
 - Cycle 2 - Technical Interface Testing (October 2021 – December 2021)
 - Cycle 3 – Functional Interface Testing (November 2021 – January 2022)

- Addressed the following remediation related Master Readiness Workplan (MRW) tasks:
 - TECH89 (Share and Review the DFS Data Management Approach to Understand Data Cleansing Activities): The Data Management Approach and the Conversion Approach document links were forwarded to Department’s Change Champion Network on 10/15/2020. The documents are continually referenced as the FDOT Florida PALM Transition Team maintains the project schedule for the remediation efforts and addresses required modifications to the computing assets.

 - TECH95 (Complete Interface Design, Build, and Unit Test Activities): The remediation of the computing assets directly impacted by the Central Wave implementation is scheduled for January 2021 through July 2021. The schedule also identifies the dependency of the Florida PALM “Cycle 1” Central Wave interface testing targeted to begin in August 2021. The team has completed the initial changes for the Outbound COA Crosswalk and extract program of State Agency Vendors and are pending confirmation during Cycle 1 testing. Task TECH95 is currently underway and is on target to be completed by 7/30/2021.

- Reconfirmed the staffing resources planned to support the transition to Florida PALM on a full-time or part-time basis for the identification of the remediation scope for impacted interfaces and internal computing asset inventory:
 - Internal FTEs: 0 full-time and 8 part-time.
 - Contracted staff augmentation: 0 full-time and 21 part-time.

The remediation tasks to address the new Florida PALM interface for the 29-digit crosswalk (GLI016 Outbound COA Crosswalk) and the modification of the extract program of State Agency Vendors are pending confirmation during Cycle 1 testing. No additional remediation tasks to modify interfaces or computing assets for the Central Wave have been assigned. As additional tasks are assigned, the number of staffing resources supporting FDOT’s transition to Florida PALM will be updated accordingly.

- The computing assets listed below in Sections 2 and 3 relate to the Chart of Accounts, transaction, and budget data highlighted in the Catalog of Interface Offerings. Planned start dates and planned finish dates for those computing assets directly impacted by the replacement of current Central FLAIR interfaces with Florida PALM Wave Specific – Legacy Like interfaces are included as well as actual costs for those computing assets where remediation work has begun. In addition, assessments have begun on specific Departmental Wave computing assets, including the Accounts Receivable Invoicing (ARI) computing asset added below in Section 3.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| OOC.FTP.C5500TR1.DAILY.PRI ORYR(+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by Wave Specific – Legacy Like Interface GLI035 (Outbound Transaction History). End State Solution replacement is GLI051. |
| OOC.FTP.C5500TR1.MONTHLY (+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by Wave Specific – Legacy Like Interface GLI035 (Outbound Transaction History). End State Solution replacement is GLI051. |
| OOC.FTP.C5500TR1.DAILY(+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by GLI035 (Outbound Transaction History). End State Solution replacement is GLI051. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| OOC.FTP.C5500MB1.YEARLY(+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by GLI033 (Outbound Master Balance). End State Solution replacements are GLI002 and KKI009. |
| OOC.FTP.C5500MB1.MONTHLY(+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by GLI033 (Outbound Master Balance). End State Solution replacements are GLI002 and KKI009. |
| OOC.FTP.C5500MB1.DAILY(+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by GLI033 (Outbound Master Balance). End State Solution replacements are GLI002 and KKI009. |
| OOC.FTP.C5500AD1.DAILY(+1) | 4/1/2021 | 7/31/2021 | | | | Central Wave: inbound to FDOT. Being replaced by GLI030 (Outbound Account Descriptions). End State Solution replacement is GLI001. |
| D.UTP.C550000.CARRYFWD | 4/1/2021 | 7/31/2021 | | | | Central Wave: outbound to Florida PALM. Being replaced by KKI012 (Inbound Budget Journal Spreadsheet Upload) |
| GLI016 Outbound COA Crosswalk | 1/4/2021 | 7/31/2021 | | | | CMS and Central Wave: inbound to FDOT. The COA Crosswalk is required to translate existing FDOT data values to Florida PALM COA values for the Carry Forward Application and additional remediation efforts. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| FLAIR Information Warehouse (IW) – tables: ALLPYMT; ALLTRN; ATOPYMT; CASHTRN; CMPTBALS; DISBTRN; INVTRN; PCRDDTL; PROPHIST; PYRLEMPR; PYRLSDTL; TRNHIST; VENDTRN | | | | | | FDOT is assuming the FLAIR IW will be addressed with the Florida PALM Departmental Wave implementation |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|--|
| Comptroller Cash Reconciliation System (CCR) | 5/1/2021 | 7/31/2021 | | | | Central Wave: Secondary impact due to the GLI030 and GLI035 interfaces |
| Carry Forward Application | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interfaces with GLI033 and KKI012. |
| Contract Funds Management (CFM) | 5/1/2021 | 7/31/2021 | | | | Central Wave: Secondary impact due to the GLI030 interface |
| WebFOCUS Cash Programs | N/A | N/A | N/A | N/A | N/A | Central Wave: Computing asset has been decommissioned. |
| TR1 and TR2 Table Load (TR1 File) | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interface with GLI035. |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| TR1 and TR2 Table Load (TR2 File) | | | | | | Departmental Wave |
| MB1 Table Load | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interface with GLI033. |
| AD1 Table Load | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interface with GLI030. |
| Comptroller Automation Platform (CAP): Verify Request FLAIR Combinations (FLAIRify) | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| Comptroller Automation Platform (CAP): Expansion Options Lookup | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| Prompt Payment Process | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interface with GLI035. |
| Check FTP Date | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interface with GLI033. |
| DASPJ45P | 4/1/2021 | 7/31/2021 | | | | Central Wave: Primary impact due to the interface with GLI030. |
| CRRAGCVN (Agency Vendor Names Extract) | 1/4/2021 | 7/31/2021 | | \$304.27 | \$304.27 | Central Wave: Primary impact due to the interface with GLI030. Modification tasks began in December 2020. |
| Local Funded Agreement (LFA) System | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| Receipts Processing System | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| REPORTCASTER - Certified Forward Monitoring Spreadsheets | 5/1/2021 | 7/31/2021 | | | | Central Wave |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| Comptroller Automation Platform (CAP): Warrant Cancellation Script | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| Comptroller Automation Platform (CAP): PCARD Voucher Summary Report | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| ReportCaster - Comptroller (Central) Master Balances Spreadsheet | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| ReportCaster - Comptroller (Central) Transaction Detail | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| Property Management Reporting System | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| ReportCaster - FLAIR vs. State Comptroller Cash Balances | 5/1/2021 | 7/31/2021 | | | | Central Wave |
| Transportation Vendor Inquiry (TVI) | | | | | | |
| Work Program Automation Platform (WAP) | | | | | | |
| Personnel Payroll System (PPS) | | | | | | |
| FLAIR Information Delivery Option (FIDO) | | | | | | |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|---|
| SAMAS Tables Processing (STP) | 1/4/2021 | 7/13/2021 | | \$150.01 | \$150.01 | Primary impact for the Central Wave due to the interface with GLI016 (Outbound COA Crosswalk). A data table has been created within the SAMAS Tables Processing application, using Microsoft Azure, for the crosswalk data values. Modification tasks began in December 2020. |
| Voucher Aging Districts Report | | | | | | Source: FLAIR IW – Tables: ALLPYMT and TRNHIST |
| Accounts Receivable Invoicing (ARI) | | | | | | Departmental Wave: required to accommodate the use of Other Cost Accumulator based on new required Revenue Object codes. |
| Cash Rev Report | | | | | | Source: FLAIR IW – Tables: ALLTRN, ATOPYMT, and CMPTBALS |
| Cash Trans Report | | | | | | Source: FLAIR IW – Table: CASHTRN |
| Warrant Cancellation Process | | | | | | Source: FLAIR IW – Tables: ALLTRN and DISBTRN |
| JT Reports | | | | | | Source: FLAIR IW – Tables: ALLTRN and INVTRN |
| Transfers In From Other Agencies Report | | | | | | Source: FLAIR IW – Table: VENDTRN |
| Maintain_OOCTB1000_reportpar ametervalues Process | | | | | | Source: FLAIR IW – Table: PROPHIST |

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Deleted Vouchers Report | | | | | | Source: FLAIR IW – Tables: ALLTRN and TRNHIST |
| Misc Deductions And Warrant Distribution Report | | | | | | Source: FLAIR IW – Table: PYRLSDTL |
| Payroll Biweekly Creation Process | | | | | | Source: FLAIR IW – Tables: PYRLSDTL and PYRLEMPR |
| PCard Transactions Process | | | | | | Source: FLAIR IW – Table: PCRDDTL |
| Over Under Report | | | | | | Source: FLAIR IW – Table: PYRLSDTL |
| Payroll Detail Table Update Process | | | | | | Source: FLAIR IW – Tables: PYRLSDTL and PYRLEMPR |
| PCRDDTL_information_warehouse Report | | | | | | Source: FLAIR IW – Table: PCRDDTL |
| Over Under Report Email Process | | | | | | Source: FLAIR IW – Table: PYRLSDTL |
| Payroll On Demand Monthly Creation Process | | | | | | Source: FLAIR IW – Tables: PYRLSDTL and PYRLEMPR |
| Payroll OPWB Creation Report | | | | | | Source: FLAIR IW – Tables: PYRLSDTL and PYRLEMPR |
| Payroll Supplemental Creation Process | | | | | | Source: FLAIR IW – Tables: PYRLSDTL and PYRLEMPR |
| Payroll Supplemental Excel CAPTESTING Process | | | | | | Source: FLAIR IW – Tables: PYRLSDTL and PYRLEMPR |
| Yearend Biweekly Payables B26 TR80 Process | | | | | | Source: FLAIR IW – Table: PYRLSDTL |

Florida Department of Veterans' Affairs

| | | | |
|------------------------------|--------------------------------------|----------------------|--|
| Agency Sponsor: | <i>Alfred Carter, Chief of Staff</i> | Submitted by: | <i>Linda Rizzo, Director of Administration</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>February 10, 2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, Department of Veterans' Affairs completed the following activities related to system interfaces and agency business system remediation:

- Include number of full dedicated employees even those who are not dedicated full time Florida Palm (not OPS or Contractual) Currently eight FDVA staff are dedicated to this project.
- Agency activity slide "one liner" call to action statement completed 1/21/21.
- RPTG09 - Shared and reviewed updated reporting approach including reporting roles. Sent reporting Approach pdf to fiscal supervisors. Completed 1/22/21.
- SPON41 - Provided approach of sharing status of readiness activities (including enterprise partner engagement) with Agency Sponsor, recognizing accomplishments and identifying impediments to the Readiness Coordinator. Completed 1/6/21.
- SPON42 – Share Readiness Activities Progress with Agency Sponsor. Completed 1/21/21
- RDNS231- Provided an update on your agency's readiness through the Readiness Touchpoint Meeting, including interface testing status for select agencies, Leading Change Workshops and status of agency support structure. Completed with Palm Readiness team 1/21/21.
- RDNS232- Participated in Leading Change Workshops and status of agency support structure. Completed 1/13/21.
- RDNS233 - Update End User Role Mapping Worksheet. Completed 1/26/21.
- COMM35- Provide Quarterly Communication Approach. Completed 1/21/21.
- RDNS244 Complete Feedback Questionnaire. Completed 1/25/21.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| N/A | | | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| N/A | | | | | | |

Florida School of the Deaf and Blind

| | | | |
|------------------------------|----------------------------------|----------------------|------------------------------------|
| Agency Sponsor: | <i>Tracie C. Snow, President</i> | Submitted by: | <i>John F. Wester, Comptroller</i> |
| Status Report Period: | <i>01/01/21-01/31/21</i> | Submitted on: | <i>02/11/21</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, FSDB completed the following activities related to system interfaces and agency business system remediation:

RDNS224
 RDNS233
 RDNS231
 RDNS234
 RDNS237
 RDNS244
 FUNC38
 RPTG09
 SPON41
 SPON42
 SPON43

2 - AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| Cash Management System | 02/2020 | 08/2021 | TBD | 0 | 0 | We use an online process that PALM will replace. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-----------------|
| N/A | <insert> | <insert> | <insert> | <insert> | <insert> | None at present |

Florida Fish and Wildlife Conservation Commission

| | | | |
|------------------------------|---|----------------------|---------------------------------------|
| Agency Sponsor: | <i>Jennifer Fitzwater, Chief of Staff</i> | Submitted by: | <i>Laurie Kershaw, Agency Liaison</i> |
| Status Report Period: | <i>January 1 - January 31, 2021</i> | Submitted on: | <i>02/09/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, FWC completed the following activities related to system interfaces and agency business system remediation:

- participated in the leading change workshops (RDNS232)
- provided the quarterly communication approach (COMM35)
- reviewed the quarterly reporting update and reporting assessment (RPTG09)
- updated end user role mapping worksheet (RDNS233)
- completed feedback questionnaire (RDNS244)
- began to share, review and update configuration workbook (FUNC38)
- began to identify Tier 0 support model for CMS wave (RDNS237)
- began preparing to conduct change discussions (RDNS236)
- began to create inventory of agency Central FLAIR documentation and identify update (RDNS235)
- began to update agency process and procedure materials after leading change workshop (RDNS234)
- began to create training plan for Florida PALM end user training (TRNG33)
- shared Readiness Activities Progress with our Agency Sponsor (SPON42)
- provided our agency update for project status reporting (SPON41)
- provided the Agency Readiness update (RDNS231)
- continued working Central Wave Complete Interface Design, Build, and Unit Test Activities (TECH95)
- continued to Share and Review Updated Interface Layouts Central Wave as received (TECH84)

FWC continues to have approximately 24 team members working on the project on a part-time basis.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| API004 Outbound Payment Extract | 11/09/2020 | 07/30/2021 | | | | |
| API010 Outbound Payment Remittance Advice Data | 11/09/2020 | 07/30/2021 | | | | |
| API024 Outbound Voucher Status | 11/09/2020 | 07/30/2021 | | | | |
| API031 Outbound Voucher Accounting Detail | 11/09/2020 | 07/30/2021 | | | | |
| GLI001 Outbound ChartField Values | 11/09/2020 | 07/30/2021 | | | | |
| GLI030 Outbound Account Descriptions | 11/09/2020 | 07/30/2021 | | | | |
| GLI033 Outbound Master Balance | 11/09/2020 | 07/30/2021 | | | | |
| GLI035 Outbound Transaction History | 11/09/2020 | 07/30/2021 | | | | |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| FWC business systems for Central FLAIR Wave: FLINT and LaserFiche | 11/09/2020 | 07/30/2021 | | \$5,244.00 | \$5,244.00 | |

Florida Highway Safety and Motor Vehicles

| | | | |
|------------------------------|----------------------------------|----------------------|-------------------------------------|
| Agency Sponsor: | <i>Steve Burch, Bureau Chief</i> | Submitted by: | <i>Mike Alexander, Deputy Chief</i> |
| Status Report Period: | <i>January 1 – 31, 2020</i> | Submitted on: | <i>02/04/21</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, HSMV completed the following activities related to system interfaces and agency business system remediation:

- Participated in Leading Change Workshop
- Updated End User Roll Mapping Worksheet
- Completed Florida PALM feedback questionnaire

HSMV has five FTEs and one contractor working part-time on Florida PALM.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| FAME – GLI016 | 10/12/2020 | 06/30/2021 | | | | Review file layout and shared with appropriate staff. |
| FAME – GLI030 | 10/12/2020 | 06/30/2021 | | | | Review file layout and shared with appropriate staff. |
| FAME – GLI033 | 10/12/2020 | 06/30/2021 | | \$13 | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| FAME – GLI035 | 10/12/2020 | 06/30/2021 | | \$13 | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |
| FAME – GLI051 | 10/12/2020 | 06/30/2021 | | | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |
| FLAIR@HSMV – GLI016 | 10/12/2020 | 06/30/2021 | | | | Review file layout and shared with appropriate staff. |
| FLAIR@HSMV – GLI030 | 10/12/2020 | 06/30/2021 | | | | Review file layout and shared with appropriate staff. |
| FLAIR@HSMV – GLI033 | 10/12/2020 | 06/30/2021 | | \$13 | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |
| FLAIR@HSMV – GLI035 | 10/12/2020 | 06/30/2021 | | \$13 | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |
| FLAIR@HSMV – GLI051 | 10/12/2020 | 06/30/2021 | | | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |
| SCORES – GLI016 | 10/12/2020 | 06/30/2021 | | | | Review file layout and shared with appropriate staff. |
| SCORES – GLI030 | 10/12/2020 | 06/30/2021 | | | | Review file layout and shared with appropriate staff. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| SCORES – GLI033 | 10/12/2020 | 06/30/2021 | | \$13 | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |
| SCORES – GLI035 | 10/12/2020 | 06/30/2021 | | \$13 | \$156 | Completed review of file layout for interface file received from Florida PALM to determine impact to system. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| FAME | 10/12/2020 | 06/30/2021 | | | | Reviewing interface files to determine modification needs. |
| FLAIR@HSMV | 10/12/2020 | 06/30/2021 | | | | Reviewing interface files to determine modification needs. |
| SCORES | 10/12/2020 | 06/30/2021 | | | | Reviewing interface files to determine modification needs. |

Justice Administrative Commission

| | | | |
|------------------------------|---|----------------------|---|
| Agency Sponsor: | <i>Alton L. "Rip" Colvin, Jr., Executive Director</i> | Submitted by: | <i>Susie Kalous, Professional Accountant II</i> |
| Status Report Period: | <i>January 1 - 31, 2021</i> | Submitted on: | <i>February 5, 2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of **January**, The Justice Administrative Commission completed the following activities related to system interfaces and agency business system remediation: JAC has completed the Central Wave Connection Inventory and will continue to communicate with the project.

- COMM35, Reviewed Quarterly Communication Approach and plan to share in future newsletters.
- RDNS232, Participated in Leading Change Workshops regarding CMS Wave go-live. Completed 1/13/2021.
- RDNS233, Updated End User Role Mapping Worksheet. Completed 01/29/2021
- RDNS244, Feedback Questionnaire Completed 1/29/2021.
- RPTG09, Reviewed the Quarterly Reporting Update & Reporting Assessment. Completed 1/29/2021.
- TRNG33, Training Liaisons are creating the Training Plan for Florida PALM End Users & is ongoing.
- TECH84, Share and review updated interface layouts. Shared with I.T. & Operations 11/06/2020 & is ongoing.
- TECH89, Share and review the DFS Data Management Approach to Understand Data Cleansing Activities. Shared 10/12/2020 & is ongoing.
- TECH95, Complete Interface Design, Build and Unit Test Activities. Director of IT has taken the lead for this project.

There were **15** members on the Justice Administrative Commission project team in **January 2021**.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date (completed) | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|-----------------------|--|-----------------------------------|--------------------|------------------------|---|
| API002 – Inbound Voucher Load | TBD | TBD | n/a | n/a | n/a | Flat File, Web Service for CAATS. Not needed for Central Wave, will need for Departmental Wave. |
| API004 – Outbound Payment Extract | 02/1/2021 | 06/30/2021 | n/a | n/a | n/a | Flat File, Web Service for CAATS. Reviewing Design & Interface Guidelines. |
| API010 – Outbound Payment Remittance Advice Data | 02/1/2021 | 06/30/2021 | n/a | n/a | n/a | Flat File for BOMS. Planning to contact CIP to review & implement Interface. |
| API020 – Outbound Supplier Data | 02/01/2021 | 06/30/2021 | n/a | n/a | n/a | Flat File for CAATS. Reviewing Design & Interface Guidelines. |
| API070 – Outbound DOR Supplier Levy Flag Reports only | 02/01/2021 | 06/30/2021 01/29/2021 | n/a | n/a | n/a | Flat File for CAATS. Reviewing Design & Interface Guidelines. |
| API109 – Outbound Supplier Crosswalk | 02/01/2021 | 06/30/2021 | n/a | n/a | n/a | Flat File for CAATS. Reviewing Design & Interface Guidelines. |
| GLI001 – Outbound Chart Field Values | 02/01/2021 | 06/30/2021 | n/a | n/a | n/a | Flat File, Web Service for CAATS. Reviewing Design & Interface Guidelines. |

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| GLI016 – Central Layout | 02/05/2021 | 06/30/2021 | n/a | n/a | n/a | Flat File, Web Service for CAATS. Reviewing Design & Interface Guidelines. |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|--|--------------------|---------------------|--|--------------------|------------------------|---|
| CAATS (Court Appointed Attorney Tracking System) | 3/1/2021 | 6/30/2021 | n/a | n/a | n/a | n/a |
| My JAC (JAC Online Billing System) | 3/1/2021 | 6/30/2021 | n/a | n/a | n/a | Not a direct interface, does have remediation work. |
| BOMS (Business Office Management System) | TBD | TBD | n/a | TBD | TBD | n/a |

Office of Legislative Affairs

| | | | |
|------------------------------|-------------------------------|----------------------|--------------------------------|
| Agency Sponsor: | Lisa Swindle | Submitted by: | Mike Mentillo, Program Manager |
| Status Report Period: | January 1 to January 31, 2021 | Submitted on: | 02/02/2021 |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, OLS did not need to complete any activities related to system interfaces and agency business system remediation for the CMS wave as we have no interfaces, other than the DCM file which will continue in PALM as it is in FLAIR. Also, OLS has not identified any interfaces for the Central wave.

2 - AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|----------|
| N/A | N/A | N/A | N/A | N/A | N//A | N/A |

3 - AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-----------------|
| N/A | N/A N/A | N/A N/A | N/A N/A N/A N/A N/A | N/A N/A N/A | N/A N/A | N/A N/A N/A N/A |

Public Service Commission

| | | | |
|------------------------------|---|----------------------|--------------------------------------|
| Agency Sponsor: | <i>Apryl Lynn, Deputy Executive Director - Administrative</i> | Submitted by: | <i>Katisha Mobley, Accountant IV</i> |
| Status Report Period: | <i>January 1 - January 31, 2021</i> | Submitted on: | <i>02/10/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, PSC completed the following activities related to system interfaces and agency business system remediation:

- There are 3 FTEs that are supporting the transition to Florida PALM on a part-time basis.

2 - AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

3 - AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |

State Courts System

| | | | |
|------------------------------|---|----------------------|---|
| Agency Sponsor: | <i>Elisabeth Kiel, State Courts Administrator</i> | Submitted by: | <i>Jackie Knight, Chief of Finance & Accounting</i> |
| Status Report Period: | <i>January 1 – January 31, 2021</i> | Submitted on: | <i>02/09/2021</i> |

1 - STATUS OVERVIEW

A. Overview of Agency progress during reporting period:

During the month of January, the SCS (5 staff members) completed tasks and activities outlined in the MRW. We currently have 10 FTEs that are supporting the transition to FL PALM on an as needed basis. We do not have any system interfaces and agency business system remediation for FL PALM for the CMS and central waves.

2 – AGENCY SYSTEM INTERFACE PROGRESS

| Interface Modification for Florida PALM | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|--|
| N/A | | | | | | No agency system Interface for CMS & Central |

3 – AGENCY APPLICATION REMEDIATION PROGRESS

| Agency Business System Remediation Task | Planned Start Date | Planned Finish Date | Actual Finish Date <i>(completed)</i> | Cost for the Month | Cumulative Cost - FYTD | Progress/Comments |
|---|--------------------|---------------------|--|--------------------|------------------------|-------------------|
| N/A | | | | | | |