

AGENCY: Department of Financial Services
PROJECT: Florida Planning, Accounting, and Ledger Management (PALM)

December 2018



PROJECT DESCRIPTION

The PALM project is replacing the Florida Accounting Information Resource Subsystem (FLAIR) and the Cash Management Subsystem (CMS) with a core Enterprise Resource Planning (ERP) solution. The project has completed the Pre-Design, Development and Implementation (Pre-DDI) phase which consisted of four tracks: Business Process Standardization (BPS), Project Management Office (PMO) including procurements, Organizational Change Management (OCM) including Workforce Transition (WFT), and System and Data Strategy (SDS). The project has executed a contract with a Software and Systems Integrator (SSI) as of July 20, 2018. The team has transitioned to the DDI phase of the project.

SCHEDULE DATA

Start Date
May 19, 2014

Planned Finish Date ¹
June 30, 2027

Forecasted Finish Date ²
June 30, 2027

COST DATA | FY 2018-19

Appropriated Budget ³
\$38,510,131

Planned Project Budget ⁴
\$27,727,088


Planned Expenditures to Date ⁵
\$14,648,874

Actual Expenditures to Date ⁶
\$13,120,291

Schedule / Cost Data Notes

- ¹ The Planned Finish Date may be updated after the project schedule has been finalized and approved.
- ² The Forecasted Finish Date may be updated after the project schedule has been finalized and approved.
- ³ Appropriated funds for FY 18-19 are \$38,510,131.
- ⁴ As of the Spend Plan re-baseline in December 2018, the Planned Project Budget is now \$27,727,088 (a reduction of \$1,088,698 was applied).
- ⁵ Planned expenditures are as of the re-baseline of the Spend Plan in December 2018.
- ⁶ Actual Expenditures to Date reflects expenditures incurred to date.

OVERALL PROJECT STATUS SCORE & TREND **100%**



KPI SCORING LEGEND

0 - 71.99%	High Risk	May require escalation
72 - 85.99%	Medium Risk	Needs attention
86 - 100%	Low Risk	Monitor and maintain; continuous process improvement

NOTES REGARDING OVERALL PROJECT STATUS

The contract for the DDI phase of this project has been executed as of July 20, 2018. The project schedule has been approved by the project team for the DDI phase of the project.

SCOPE MANAGEMENT **100%**

Scope Management presents low risk.
 No new change requests were approved this reporting period.

SCHEDULE MANAGEMENT **100%**

Schedule Management presents low risk. The project schedule is continuing to be elaborated and refined.
 The project schedule has been developed and approved for the DDI phase of the project. The project team will be using progressive elaboration techniques with regards to refinement of the project schedule through the course of the project.

COST MANAGEMENT **100%**

Cost Management presents low risk.
 Expenses incurred for SSI services were less than planned for December 2018. The project is \$503,856 (27%) under budget for the reporting period and \$1,528,583 (10%) under budget for Fiscal Year to date.

RISKS & ISSUES MGMT **100%**

Risk & Issue Management presents low risk.
 There were no changes to risks for this reporting period.
 There was one issue added to the log for December, construction delays for co-location space are resulting in additional costs for January, February, and March 2019.

PROJECT MGMT PRACTICES **100%**

Project Management Practices present low risk.
 The project appears to be utilizing sound project management processes.

AGENCY: Department of Financial Services
PROJECT: Florida Planning, Accounting, and Ledger Management (PALM)

December 2018



SCOPE MANAGEMENT 100%

(This area is intentionally left blank)

SCHEDULE MANAGEMENT 100%

(This area is intentionally left blank)

COST MANAGEMENT 100%

(This area is intentionally left blank)

RISKS & ISSUES MANAGEMENT 100%

(This area is intentionally left blank)

PM PRACTICES 100%

(This area is intentionally left blank)