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 Since the last ESC meeting, one risk was closed and one new risk 

was opened
◦ Closed: Onboarding challenges due to health advisory restrictions.

◦ Opened: Q4 Budget Amendment Release

 Since the last ESC meeting, one new issue was opened related to 

timing of re-planning activities and committed Project Schedule

 Risks and Issues with a high probability and impact will continue to 

be shared via monthly status reports and discussed (if necessary or 

as requested) with the ESC

Florida PALM Project Update
Risks and Issues

Executive Steering Committee Meeting 05/27/2020

4

http://www.myfloridacfo.com/floridapalm/default.htm


Florida PALM Project Update
Budget – Fiscal Year 19–20

Executive Steering Committee Meeting 05/27/2020

5

FY 2019-2020 Spend Plan Summary

As of April 30, 2020

Category
Projected 

FYTD

Incurred 

FYTD

Released 

FYTD

Release 

Remaining

Special Category $16,452,341 $16,273,785 $17,371,527 $1,097,742

SSI Contract $14,426,302 $14,422,302

Project Admin $323,911 $301,356

Support Services $932,000 $895,152

IV&V $770,128 $654,975

Salaries and Benefits $4,390,035 $4,254,169 $6,464,626 $2,210,457

DMS Transfer and Risk 

Management
$24,887 $24,887 $24,887 $0

Total $20,867,263 $20,552,841 $23,861,040 $3,308,199
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 Amendment 2 has been drafted and has started the routing process

 Amendment 2 includes:
◦ Several modifications resulting from previously approved Project Change 

Requests (PCRs)

◦ Impacts from the revised implementation approach specific to FY19-20

◦ Updates to Attachment 1 (Statement of Work), Attachment 2 (Payment 

Schedule), Attachment 8 (Deliverable Acceptance Criteria), Attachment 10 

(Service Level Agreement)

◦ No changes to FY19-20 total expenditures
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 PCR 50 – D108 – Ready for Interface and Conversion Testing 

Go/No-Go Decision
◦ Move the Go/No-Go Decision from August 31, 2020 to October 31, 2020

◦ Provides the ESC additional time to evaluate the Go/No-Go Decision 

considering the Project’s new implementation approach
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 During the CMS Wave, the Project will work in parallel on Central 

Wave tasks 

 Planned Central Wave tasks for agencies:
◦ Review and Confirm Central Wave MRW tasks 

◦ Share and Review Central Wave Business Process Models 

◦ Share and Review Interface Layouts

◦ Share and Review Conversion Layouts 

◦ Provide Business System Analysis Approach 
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 FY19-20 Objectives Update
◦ Complete Interim Process Models

◦ Conduct Training Needs Assessment

◦ Confirm Chart of Accounts design, including crosswalk

◦ Complete detailed design and configuration

◦ Identify required interfaces and confirm layouts 

◦ Identify conversions and associated cleansing opportunities

◦ Establish non-production infrastructure and environments 

◦ Confirm Production Support Strategy  

Florida PALM Project Update
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Payroll 

Management

 Multiple Books of Record

◦ Central – Cash & Appropriation balances

◦ Departmental – Assets, Accruals, 

Projects & Grants

◦ Florida PALM – Investments & Banking

 Cash and Budget Control remains in 

Central FLAIR

 Agencies record transactions in 

Departmental FLAIR, except:

◦ Disinvestment Transactions

◦ Invest/Disinvest Redistributions

◦ DOR Deposits on behalf of other 

Agencies

 Deposit, Investment, CRA Reporting 

and Forms in Florida PALM

0%

0%

0%

42%

38%

1%

16%

95%

Florida 

PALM

0%

Account Management and 

Financial Reporting

Cash 

Management

Treasury 

Management

Accounts Receivables Revenue Accounting

Asset Accounting and 

Management

Disbursements 

Management

Budget Management
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 33 Interfaces included in the CMS Wave
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2 – Information Warehouse

2 – Departmental FLAIR

3 – Spreadsheet 

Upload

2 – User Authentication

7 – Central 

FLAIR
8 – Third 

Party

9 – Agency
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 Agency Interface Connection Inventory 
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Interface Name Agencies Connections

ARI007 – Inbound Deposit Data 1 1

ARI012 – Outbound ACH NOC Deposit Data 7 7

ARI020 – Outbound Returned Items Data 8 8

CMI004 – Outbound Bank Deposit Transactions 8 8

CMI005 – Inbound External Transactions 1 1

CMI013 – Outbound BAI Bank Statement 2 2

GLI010 – Outbound Interest Apportionment 5 5

GLI016 – Outbound COA Crosswalk Extract 5 5

GLI037 – Inbound Investment Activity 1 1
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 Ready for RICEFW Build for CMS Wave Go/No-Go Decision
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Florida PALM Project Update
Scope 16

Ready to 

Start Build 

Go/No-Go 

Decision

BPS

OCM

SDS

15. Communications Measurement Plan

Communications Plan

16. Knowledge Transfer Plan

17. Organizational Readiness Assessment

18. Organizational Readiness Plan

Training Strategy

19. Workforce Transition Plan

20. Data Architecture Strategy

21. Data Conversion and Migration Strategy

22. Data Conversion Inventory

23. Information Technology Controls Strategy

Security and Technical Compliance Strategy

24. System Infrastructure Strategy

25. Technical Architecture Strategy

26. Interface and Integration Strategy

PMO

27. Project Guidelines and 

Operating Principles

1. Application Configuration

and Development Strategy

2. Gap Inventory

3. Leading Practice Decisions and Outcomes

4. Process and Transaction Mapping Analysis

5. Reporting Strategy

6. Requirements Management Plan

7. Requirements Traceability Matrix (Pilot)

8. RICEFW Inventory (Pilot)

9. Standardized Business Process Models

10. Chart of Accounts Design

11. Interim State Business Process Models

12. RICEFW Inventory (CMS)

13. Requirements Traceability Matrix (CMS)

14. CMS Wave Business Process Models
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 Readiness Update
◦ CCN Town Hall highlights

 126 attendees

 33 agencies 

◦ PALMcast

◦ Readiness Survey – 55% response rate

◦ Agency Internal Readiness Indicators update
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Readiness Status

◦ Project Status

◦ Master Readiness 

Workplan Tasks

Readiness State

◦ Internal Agency Readiness 

Indicators

◦ End User Perspective

Florida PALM Project Update
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 Agency Internal Readiness Indicators – feedback from ESC 

Members 
◦ Responses – One per Agency/Enterprise Partner from Sponsor

◦ Timing – Solicit responses to coincide with Go/No-Go Decisions; provide 

summary response information in advance of decisions

◦ Indicators – Use categories – People, Process, Technology, PMO; get insight 

into feelings of readiness

◦ Response – Use a scale and require qualitative responses insight as to why 

response was chosen
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 Treasury updates from Division Director
◦ Commitment to support Florida PALM activities

◦ Use of DFS CCN, collaborating across Divisions/Offices

◦ Readiness for CMS Wave RICEFW Build
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 Benefits of Project Management
◦ Unified agency strategy

◦ Shared understanding of objectives 

◦ Prioritization of agency resources

 Project Management Tools & Methods
◦ Charters and Plans

◦ Status Meetings and Reports

◦ Project Schedules

◦ Tracking Logs

◦ Analysis

21

Florida PALM Project Update
Project Management – Division of State Technology 

05/27/2020Executive Steering Committee Meeting

http://www.myfloridacfo.com/floridapalm/default.htm


 Progress/ Status Reports
◦ Provide to leadership at least monthly, may provide in shorter increments as 

needed

 Impediments
◦ Report on as soon as possible

◦ Request assistance from your leadership
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DMS Website Address

https://www.dms.myflorida.com/

Questions about Project Manage Tools from DST

DSTProjectAssurance@dms.myflorida.com
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IV&V Assessment
April 2020 Reporting Period 
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Overall Status

Current 

Period

Prior Period Overall 

Trend

Observations

• The DDI Phase has been rescheduled to adjust phases. Observed planning activities are 

consistent with the Project Management Plan and standard practices. 

• As part of a multi-faceted organizational change management program, the Project regularly 

conducts proactive communications to stakeholders, including partner system organizations 

such as FFMIS and state agencies.  The Project has made good use of available 

technologies to support remote operations during the COVID-19 emergency. 

• The rescheduling provides extended time for many activities to be completed.  This should 

enable the Project to secure commitment from partner system organizations and agencies to 

fulfill critical dependencies. Otherwise, there is a risk to the schedule.

• Risks and Issues are being managed proactively and with an appropriate sense of urgency. 

The Project is actively managing risk to execution of project activities and the implementation 

schedule.

• The risk associated with turnover in key positions remains high, as the Project has 

experienced such, and the multi-year, multi-phase implementation approach increases the 

probability of occurrence.

• The Project trend is stable as work toward executing the statement of work and producing 

deliverables is proceeding according to plan. 
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 As of April 30, eight weeks following the shift to remote work because of COVID-19, the 

Project continued to conduct day-to-day operations

 The Project continued to maintain frequent and regular interactions with the state agencies 

participating in the implementation

 The Project has also continued regular collaboration with partner system organizations on 

whom the Florida PALM solution depends

 This has been accomplished working from home without major hindrances or interruptions to 

services

 Execution of tasks and production of work items has been, for the most part, on schedule 

and observed productivity is high

 Project leadership has demonstrated effective reviews and acceptance cycles
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 Technology:  The Project has been able to leverage the multiple toolsets 

to select the right tools for the situation and get the job done.

 Organization: Managers devote significant attention to details and to the 

organization of the team, work processes, planning and scheduling, and 

the protocols for State/Accenture interactions. This has helped prevent 

risks and enables speedy assessments and accountabilities. Additionally, 

status reporting on deliverables and supervision of individual team 

members is enhanced by use of detailed tracking worksheets that record 

daily progress on work units contributing to deliverables and milestones.

28

IV&V Assessment
Additional Observations on Enabling Factors 

05/27/2020Executive Steering Committee Meeting

http://www.myfloridacfo.com/floridapalm/default.htm


 Clarity: The team maintains focus on understanding how Peoplesoft will 

be used to meet Florida PALM business requirements. Because of this, 

expectations are clearer, confusion is avoided, and deliberations have a 

foundation on which to return when analytical activities get bogged down.

 Trust: The project team has undertaken complex, intensive activities that 

demand peak capacity and produce satisfactory results with an 

astonishing absence of conflicts. One result of this is mutual trust. As the 

Project proceeds under these circumstances, challenges are sure to 

come. The State and Accenture must continue to work through the details 

of re-planning each Wave, while maintaining commitments to scope, cost 

containment, quality, and operating principles. 
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 Request for public comment

 Ready for CMS Wave RICEFW Build Go/No-Go Decision

 Potential voting item: PCR 50
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MELISSA TURNER
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 Change Impact Workshops; June 23, June 25 

 Amendment 3 for revised implementation impacts to FY20/21 and 

beyond

 Agency resource needs for FY 21/22 within fall 2020 LBR 

submission

33

Florida PALM Project Update
Upcoming

05/27/2020Executive Steering Committee Meeting

http://www.myfloridacfo.com/floridapalm/default.htm


JUNE 24, 2020

LOCATION/FORMAT TO BE DETERMINED
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