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Florida PALM Project Update
Risks and Issues

Executive Steering Committee Meeting 07/17/2019

 Since the last ESC meeting 
◦ One risk related to participation in All Agency Confirmation activities has been 

closed

◦ Two risks has been logged:

 FY 20/21 Proviso identifies new requirements for the Project which could impact 

items on the Schedule

 Organization Business Systems Readiness

 Risks and Issues with a high probability and impact will continue to 

be shared via monthly status reports and discussed (if necessary or 

as requested) with the ESC
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Florida PALM Project Update
Budget – Fiscal Year 18–19 

Executive Steering Committee Meeting 07/17/2019
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FY 2018-2019 Spend Plan Summary

As of June 30, 2019

Category Projected FYTD Incurred FYTD

Special Category $22,465,491 $18,334,652

SSI Contract $20,529,960 $16,556,960

Project Admin $240,915 $245,389

Support Services $986,761 $866,004

IV&V $707,855 $666,299

Salaries and Benefits $4,703,357 $4,329,762

DMS Transfer and Risk Management $20,297 $20,297

Total $27,189,145 $22,684,711
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Florida PALM Project Update
Budget – Fiscal Year 19-20 
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FY 2019-20 Appropriations

Category Amount

Special Category $25,139,296

SSI Contract $21,439,296

Project Admin $1,348,980

Support Services $1,351,020

IV&V $1,000,000

Salaries and Benefits $6,436,127

DMS Transfer and Risk Management $21,613

Total $31,597,036
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Florida PALM Project Update
Schedule

07/17/2019Executive Steering Committee Meeting

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Pilot (39 months)

Pilot Design-Build-Test (36 months)

Initiate

Adopt

Adapt

Validate

Deploy

Support

2022

DDI Phase 1 (81 months)

FY 18/19 (Year 1) FY 19/20 (Year 2) FY 20/21 (Year 3) FY 21/22 (Year 4)

2018 2019 2020 2021

Major Project Deliverables for Pilot: 

1- Project Management Plan

2- Organizational Readiness Strategy

3- Solution Analysis and Design Strategy

4- Standardized Business Process Models

5- Process and Transaction Mapping Analysis

6- Production Support Strategy

1-3

4,5

6Go/No-Go Decision for Pilot:

A- Project Kickoff Complete

B- Ready to Start Build

C- Ready for Integration Testing

D- Ready for User Acceptance Testing (UAT)

E- Ready to Deploy

E

DC

BA

We are here
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 PCR-29 was approved by Project Director on June 26, 2019. The 

changes are:
◦ Moved submission date of RICEFW Inventory to 12/30/2019 

◦ Removed RICEFW ID (RICEFW Work ID) as an acceptance criteria for the 

Requirements Traceability Matrix

◦ Removed RICEFW ID (RICEFW Work ID) as an acceptance criteria for Gap Inventory

 PCR-30 was approved by Project Director on July 2, 2019. The changes 

are:
◦ Removed four data conversion tasks from Current State Data Analysis work to enable 

the Project to complete the Conversion Strategy and determine how and when the 

mapping tasks are needed
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Schedule – Project Change Requests (PCR) Updates
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 Go/No-Go Decision components

Florida PALM Project Update
Schedule – Ready to Start Build

Executive Steering Committee Meeting 07/17/2019

1111

Application Configuration and Development Strategy

Gap Inventory

Leading Practice Decisions and Outcomes

Process and Transaction Mapping

Reporting Strategy

Requirements Management Plan

Requirements Traceability Matrix 

Standardized Business Process Models

Workforce Transition Plan

Ready to 

Start Build 

Go/No-Go 

Decision

BPS

OCM

SDS

Communications Measurement Plan

Communications Plan

Knowledge Transfer Plan

Organizational Readiness Assessment

Organizational Readiness Plan

Training Strategy

Data Architecture Strategy

Data Conversion and Migration Strategy

Data Conversion Inventory

Information Technology Controls Strategy

Security and Technical Compliance Strategy

System Infrastructure Strategy

Technical Architecture Strategy

Interface and Integration Strategy

PMO

Project Guidelines and 

Operating Principles

Not Started

Complete

In Progress 
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 The Project will create a workbook for tracking readiness activities

 The Readiness Workbook will include:
◦ Master Readiness Workplan – Baseline set of tasks to help organizations 

transition to Florida PALM

◦ Open Items Tracker – Organization-specific activities that need to be resolved 

or mitigated

 Master Readiness Workplan will be posted on the website 
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Florida PALM Project Update
Schedule – MRW Overview 

07/17/2019Executive Steering Committee Meeting
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Date 

released/ 

re-released

Applicable 

Organization/Audience 
Task 

ID
Task Name Task Description

Task 

Supporting 

Documents

Planned Task 

Start Date

Planned Task 

End Date 

5/13/2019 Pilot, FFMIS RDNS

01

Attend the 

Change 

Champion 

Network 

Kickoff

Attend the Change 

Champion Network Kickoff 

to learn about the Change 

Champion Network roles 

and responsibilities, 

expectations, and support 

tools.

- Meeting 

invitation

- Presentation 

Materials

5/21/2019 5/21/2019

Indicates when a task was 

released or re-released in 

the MRW

Who the target 

audience is for 

the task

Unique ID 

assigned to 

each task

Short, 

descriptive name 

for the task

Brief 

explanation 

of the task

Identifies what 

additional materials 

are needed to 

support the tasks

Date the task 

is planned to 

start

Date the task is 

planned to end
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 Completed FY18-19 Objectives 
◦ Project Team Mobilization 

 Onboard Accenture resources

 Coordinate PeopleSoft training for BPS Project Team

◦ Facility relocation

 Execute lease

 Solicit contractors and obtain permits

 Relocate  

◦ Solution Design

 Develop Solution Analysis and Design Strategy

 Develop Requirements Management Plan

Florida PALM Project Update
Scope

Executive Steering Committee Meeting 07/17/2019
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Not Started

Complete

In Progress 
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 Completed FY18-19 Objectives
◦ Stakeholder Engagement 

 Present contract and timeline overview for various stakeholders

 Conduct current state interface research and analysis 

 Create communication to share Project activities for upcoming months

 Develop Change Champion Plan as part of Change Champion Network

 Identify/Confirm Pilot Agencies

◦ Technical Environment Setup

Florida PALM Project Update
Scope 

Executive Steering Committee Meeting 07/17/2019
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Not Started

Complete

In Progress 
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 FY19-20 Objectives Update
◦ Complete Interim Process Models

◦ Conduct Training Assessment

◦ Confirm Chart of Accounts design, including crosswalk

◦ Complete detailed design and configuration

◦ Identify required interfaces and provide layouts 

◦ Identify conversions and associated cleansing opportunities

◦ Establish non-production infrastructure and environments 

◦ Establish approach to identify Wave 1 and Wave 2 organizations

◦ Confirm Production Support Strategy  

Florida PALM Project Update
Scope 

Executive Steering Committee Meeting 07/17/2019

Not Started

Complete 

In Progress 
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 Five organizations are transitioning to Florida PALM in the Pilot Wave 

17

Florida PALM Project Update
Scope – Organizational Readiness 
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 Change Champion Network Kickoff 
◦ Pilot – 5 Organizations / 20 attended

◦ Wave – 19 Organizations / 28 attended

 Change Champion Networks 
◦ Full Network Established

 5 Pilot Organizations

 8 Wave Organizations

◦ Sponsor & Liaison Identified

 14 Wave Organizations
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Florida PALM Project Update
Scope – Organizational Readiness 
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 Readiness Scorecard created from the Master Readiness Workplan

 Shared with Agency Sponsor during monthly Sponsor Briefings

19

Florida PALM Project Update
Scope – Organizational Readiness 
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 Work was organized into segments, which represents progressive 

refinement of the Process Models and of stakeholder engagement

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

Project 
Recommended 

Solution

Representative 
Agencies

Workgroups

All Agencies 
Confirmation

Project and 
Executive Steering 

Committee 
Review and 

Approval

All Agencies 
Workshops

Chart of Accounts Design*

10/2018 – 02/2019 02/2019 – 04/2019 05/2019 06/2019 – 08/2019 09/2019 – 10/2019

12/2018 – 11/2019

07/17/2019
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 Documents the design for Florida PALM, as of the end of Wave 2, by 
capturing end-to-end business processes through process flows and 
narratives, collectively known as a process model

 Major Project Deliverable created through extensive engagement 
with A&A , Treasury, FFMIS partners, and organizations

 Similar documents will be created for:
◦ Interim State – Processes that Wave organizations will follow at Pilot; 

processes Pilot organizations will follow when interacting with Wave 
organizations 

◦ Wave 3 – Payroll processes that all organizations will follow

◦ Phase 2 – Enhanced to new processes that all organizations will follow when 
enhanced functionality is implemented

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

Internal and 
External 

Collaboration

Level 2 Standardized 
Business Process Models

Attachment 5.1 –
Business Requirements

Process Analysis 
Documents

AESG Materials

Standardized 

Business Process 

Models

07/17/2019
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 Documents are organized 

into eight Business Process 

Groupings, which represent 

collections of business 

processes

 32 Business Processes and 

64 Business Subprocesses 

are documented across 72 

flow diagrams

 Includes summary document

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 Representative Agencies Workgroup (RAW) 
◦ Workshops conducted over six weeks from February through April

◦ Participant engagement focused on: 

 Reviewing the Standardized Business Process Models with an small representation 

of organizations 

 Gathering initial feedback 

◦ Materials available on the Florida PALM website Agency page under Meetings 

& Workshops

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 Representative Agencies Workgroup (RAW) 
◦ Engaged representatives from 24 organizations

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

AHCA DEP DOS LAS/PBS

DACS DFS DOT Lottery

DBPR DLA EOG MFMP

DCF DMS FDLE Auditor General

DEM DOH FWC A&A

DEO DOR HSMV Treasury

07/17/2019
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Florida PALM Project Update
Scope – Standardized Business Process Models
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Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

 All Agencies Confirmation (AAC) 
◦ Workshops and other participant engagement meetings conducted over four weeks 

during May
 Six presentations (3 sessions, each offered twice)
 Seven clarification working meetings (3 in-person, 4 via phone)

 33 participant organizations were represented

◦ Participant engagement focused on: 
 Providing an overview of the draft Standardized Business Process Models

 Answering questions about future financial management processes

 Readying participants to provide their organization’s feedback on the draft Standardized 
Business Process Models, which was due May 31

◦ Materials available on the Florida PALM website Agency page under Meetings & 
Workshops

07/17/2019
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Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 All Agencies Confirmation (AAC) (continued)
◦ 26 of 33 organizations that participated in AACs provided an AAC Feedback 

Form

◦ 178 specific responses were received related to the Standardized Business 

Process Models

 Half can be classified into 6 overarching themes

 Remaining were general comments or “How Do I …” type questions

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 Agency Feedback Themes

1. Agency Business Systems

 How often will agency business systems interface with Florida PALM to 

exchange data?

 When will we know interface details so that we can modify agency business 

systems? 

 Are we required to use the Florida PALM functionality or can we continue using 

our agency business systems?

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 Agency Feedback Themes (continued)

2. Consolidated Payments

 What will be the impact to agency and DFS processes related to payment 
consolidation? 

 Will suppliers be able to identify which invoices were paid if one payment is 
remitted for multiple invoices?

 Can certain payments be exempt from consolidation?

3. Grants and Projects

 How will my organization manage grant tracking and reporting without a grant 
ChartField? 

 Can organizations reclassify expenditures and update life-to-date balances?

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 Agency Feedback Themes (continued)

4. Operational and Financial Reporting

 In the new chart of accounts, will information be available to meet my agency 

specific reporting needs? 

 What is the timing of monthly closings and how will that impact my agency 

processes?

 What capabilities will be available to make adjustments to closed periods?

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019

32

http://www.myfloridacfo.com/floridapalm/default.htm
http://www.myfloridacfo.com/floridapalm/default.htm


 Agency Feedback Themes (continued)

5. Budget and Encumbrances

 Will organizations have flexibility in recording encumbrances and what will be 

the impact to available budget?

 Will organizations have flexibility in recording allotments at varying levels?

6. Security and Controls

 What internal controls or security measures will be implemented to restrict 

access to confidential information or sensitive data? 

Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting 07/17/2019
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 30 of 32 business processes were updated after AACs

 Updates were grouped into four types:
◦ Administrative – Updated on- and off-page references and corrected spelling, 

grammar, and numbering

◦ Clarification – Minor updates to narratives or flows to improve clarity

◦ New – Added a new business process, roles, interfaces, reports, and process 

steps

◦ Modification – Updates to process steps and timing

34
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Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

Type of Update

Number of 

Business 

Processes 

Updates

Number of 

Update

% of Total 

Update

Administrative 23 84 42.6%

Clarification 22 86 43.6%

New 9 20 10.2%

Modification 6 7 3.6%

Total 30 

unique business 

processes

197 100.0%

07/17/2019

35

 The following summarizes the type of updates across the 30 Business 

Processes changed:
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Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

Business Process Grouping Count and Type of Update

Account Management and 

Financial Reporting

27 – Administrative

8 – Clarification

1 – New

1 – Modification

Budget Management 12 – Administrative

7 – Clarification

1 – Modification

Disbursements Management 4 – Administrative

14 – Clarification

5 – New

1 – Modification

Asset Accounting and 

Management

14 – Administrative

30 – Clarification

11 – New

1 – Modification

 The following summarizes the updates by Business Process Grouping:

07/17/2019
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Florida PALM Project Update
Scope – Standardized Business Process Models

Executive Steering Committee Meeting

Business Process Grouping Count and Type of Updates

Revenue Accounting 2 – Administrative

5 – Clarification

Accounts Receivable 6 – Administrative

19 – Clarification

2 – New

2 – Modification

Treasury Management 7 – Administrative

1 – New

Cash Management 12 – Administrative

3 – Clarification

1 – Modification

 The following summarizes the updates by Business Process Grouping:

07/17/2019
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Florida PALM Project Update
Scope – Process and Transaction Mapping Analysis

Executive Steering Committee Meeting

 Documents the mapping from legacy processes, terms, and 

transactions to the Florida PALM processes, terms, and 

transactions

 Anchors to the Standardized Business Process Models

 Leveraged legacy documents, such as the FLAIR Manual, to 

identify current transactions (76), terms (31), and processes (91) 

that were cross-walked (mapped) to Florida PALM terms and 

processes

 Will serve as a tool for building end-user understanding of future 

business processes and adoption of Florida PALM

07/17/2019
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Florida PALM Project Update
Scope – Process and Transaction Mapping Analysis

Executive Steering Committee Meeting

 The document is broken into a general analysis section and then 

sections for each of the eight Business Process Groupings

 Each section contains:
◦ high-level changes occurring to the business process

◦ a crosswalk of terms used in the current business process with the 

proposed terms in Florida PALM

◦ changes identified between the current activities and processes to those 

proposed for Florida PALM

07/17/2019
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 Confirmation efforts refined the approach 

to meeting the State’s requirements

 75% will be met through delivered or 

configured functionality

 58 requirements were noted as to be met 

through Extension

 4 Business Process Change 

requirements are related to:
◦ Cut off time for invest/disinvest transactions

◦ Consolidating deposit transactions

Executive Steering Committee Meeting 07/17/2019
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 Solution Analysis and Design 

efforts aligned to Business 

Process Groupings

 Three subject areas represent 

more than half of the 

requirements:
◦ Disbursements Management

◦ Account Management and 

Financial Reporting

◦ Technical

Executive Steering Committee Meeting 07/17/2019
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 Requirements 

shifted from 

Phase 1 to 

Phase 2 or from 

Phase 2 to 

Phase 1

Executive Steering Committee Meeting 07/17/2019
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Florida PALM Project Update
Scope – Requirements Confirmation 

Business Process Grouping
Phase 1 to 

Phase 2

Phase 2 to 

Phase 1

Account Management and Financial Reporting 41 1

Budget Management 14 0

Disbursements Management 9 0

Asset Accounting and Management 12 0

Revenue Accounting 6 0

Accounts Receivables 2 0

Cash Management 3 0

Total 87 1

http://www.myfloridacfo.com/floridapalm/default.htm
http://www.myfloridacfo.com/floridapalm/default.htm


Florida PALM Project Update
Scope – Requirements Confirmation

 145 Business Requirements were 

identified for modification
◦ Accommodating Delivered Functionality –

Adjust requirement text to align with delivered 

system functionality

◦ Clarification – Adjust description to clarify 

requirement text

◦ Grammar / Formatting – Correct grammar, 

syntax, or formatting

◦ Split Existing – Create separate Business 

Requirements from existing 

43
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Accounting Management and 
Financial Reporting 

1 0 0 0 1 

Disbursements Management 1 27 1 2 31 

Asset Accounting and Management 1 3 0 0 4 

Revenue Accounting 2 0 0 0 2 

Accounts Receivables 8 8 0 1 17 

Treasury Management 0 33 1 0 34 

Cash Management 0 2 0 0 2 

Technical 1 40 1 1 43 

Subtotal – Phase 1 - Pilot 14 113 3 4 134 

Phase 2 0 11 0 0 11 

Total 14 124 3 4 145 
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Florida PALM Project Update
Scope – Requirements Confirmation

 14 new Business 

Requirements were 

identified

 58 Requirements are 

recommended for 

cancellation

44
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Business Process Grouping New Cancelled

Budget Management 1 1

Disbursements Management 0 9

Asset Accounting and Management 0 1

Revenue Accounting 0 1

Accounts Receivables 3 15

Treasury Management 0 15

Cash Management 3 1

Technical 5 15

Sub-Total Phase 1 – Pilot 12 58

Phase 2 2 0

Total 14 58
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 Two decisions have been logged for approval of the requirement 

changes:
◦ Decision #127 - Project Director to approve changes to requirement text, 

implementation period, source (module), and how met (i.e., delivered, 

configuration, report)

◦ Decision #128 - ESC to approve new and cancelled requirements

Executive Steering Committee Meeting 07/17/2019
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FACILITATOR: MARK FAIRBANK
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IV&V Assessment
June 2019 Reporting Period 

Executive Steering Committee Meeting 07/17/2019

Overall Status

Current 

Period

Prior

Period

Overall 

Trend

Observations

Based on standardized IV&V scoring

• DDI Phase continues to progress according to plan.  Detailed planning activities involve rescheduling of 

multiple activities to occur earlier than originally planned. 

• Resource allocation is monitored closely by Track Managers and PMO. Rescheduling will require Accenture 

to accelerate staffing.

• Activities are allotted reasonable time to complete.

• The project’s managerial and reporting structure supports staff development, process definition, quality 

assurance, and other functions necessary for project success.

• Risks and Issues are being managed proactively and with a reasonable sense of urgency. 

• PMO demonstrates consistent and strong cost management practices.

• Quality control, financial control, and vendor processes are established and consistently executed.

• The Project regularly conducts proactive communications to stakeholders. 

• An effective organizational structure combined with positive morale among staff continues to foster a 

collaborative environment.

• Collaboration between the State Project Team and Accenture Team continues to produce mutually 

satisfactory results. 

• The IV&V Team has identified no significant risks to DDI Phase activities. New risks under development are 

being assessed by IV&V.

• The Project trend is stable as work toward producing deliverables is proceeding according to plan with 
some schedule variation that presently does not affect milestones. 
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 Standardized Business Process Models

◦ Anticipated approval July 24

 Process and Transaction Mapping Analysis 

◦ Anticipated approval July 24

 New and Cancelled Requirements

◦ Anticipated approval July 24

Upcoming Activities
Major Project Deliverables 

Executive Steering Committee Meeting 07/17/2019
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JULY 24, 2019

KNOTT BUILDING, ROOM 116
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