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 Since the last ESC meeting, no new issues were logged, and one 
issue was closed
◦ Closed (Issue 25): Deal Management Interface and Conversion Testing is 

not aligned with Project Milestones
 Since the last ESC meeting, no new risks were logged, and one 

risk was closed
◦ Closed (Risk 221): Central Wave build timeline and Central Wave work for 

MFMP build activities are not aligned
 Risks and Issues with a high probability and impact will continue to 

be shared via monthly status reports and discussed (if necessary 
or as requested) with the ESC

Florida PALM Project Update
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Florida PALM Project Update
Budget – Fiscal Year 20-21

05/26/2021

FY 2020-2021 Spend Plan Summary
As of April 30, 2021

Category Projected FYTD Incurred 
FYTD

Released 
FYTD

Release 
Remaining

Special Category $18,690,074 $16,042,796 $24,352,347 $8,309,551
SSI Contract $16,859,484 $14,611,984
Software Maintenance $0 $0
Project Admin $262,040 $130,985
Support Services $797,920 $694,474
IV&V $770,630 $605,353

Salaries and Benefits $4,920,075 $4,888,119 $6,300,830 $1,412,711
DMS Transfer and Risk 
Management $22,173 $26,872 $26,872 $0

Total $23,632,322 $20,957,787 $30,680,049 N/A
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 Recurring Proviso expectations
◦ Quarterly update provided to agencies on design, development, and implementation 

of reporting
◦ Assessment conducted for Florida PALM reports compared to FLAIR reports
◦ Quarterly budget amendments submitted with operation workplan and spend plan; 

workplan includes 
 Agency tasks for remediation 
 Tasks and deliverables for historical reporting plus Florida PALM data

◦ IV&V deliverables submitted to the Department, House, Senate, OPB, and Florida 
Digital Service

◦ Monthly status reports for progress on milestones, deliverables, costs, risks, and 
issues, including agency status on progress of interfaces and system remediation 

◦ ESC recommendation of statutory changes to House, Senate, and OPB 

6Florida PALM Project Update
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 New Proviso expectations
◦ Business Process Models updated and fully detailed to
 Reflect the implementation approach 
 Support agency understanding of business process models
 Be reviewed and approved by ESC

◦ Department operations and maintenance responsibilities integrates within the Office of 
Information Technology production support and Help Desk functions

◦ Operations and maintenance of Florida PALM training transitions to Accounting and 
Auditing, Office of Florida Financial Education 

◦ OGC staff serves and SSI contract manager 
◦ OGC staff serves as IV&V contract manager 
◦ Monthly IV&V reports includes technical reviews of Project deliverables and assessment 

of Project management governance 
◦ No advanced payment for contract contingency; contract contingency held in reserve 

pending ESC approval for unforeseen expenditures
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 Amendment 5 Update
 Amendment 6 Update
 Implementation shift feedback from ESC members 
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 Full Dress Rehearsal (FDR) – Completed 5/20
◦ Key findings/mitigation:
 Conversion Data – Added Data Readiness Validation for business validation and 

signoff on conversion data prior to execution load
 Resource contention – Added resources for Project Validation and reallocated some 

responsibilities to other resources
 Security setup/access – Will use a security migration process to move security 

setup to UAT environment for FDR2
 Communication/handoff – Reviewed/streamlined communication and handoff 

processes
◦ Action items:
 Run FDR2 from 6/1 to 6/9

10Florida PALM Project Update
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 Full Dress Rehearsal 2 (FDR2)
◦ Pre-cutover rehearsal: 5/17 to 5/28, Cutover rehearsal: 6/1 to 6/5, Post-cutover 

rehearsal: 6/7 to 6/9
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 Operations Readiness Testing in progress through May 28, 2021
◦ Week 1 focused on interface connectivity, batch schedule, and agency support 

processes
◦ Week 2 focused on production support processes and business operations
◦ Week 3 focused on routine system maintenance such as patching and code 

migrations

12Florida PALM Project Update
Scope – CMS Wave 
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Weekly Cumulative Weekly Cumulative Planned % Actual % Variance Complete Failed In Progress Not Started

Week 1
- Interfacing agencies
- Third parties
- Florida PALM

29 29 29 29 60% 60% 0% 28 1 0 0

Week 2
- Solution Center
- Production Support 
- Treasury and A&A

17 46 12 41 96% 86% -10% 40 1 5 0

Week 3 - Florida PALM 2 48 - - 100% - - - - - -

Week Planned Execution Actual Execution Execution Rate End of Week MetricsORT Participants
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 Batch End-to-End Testing (Florida PALM/FLAIR)
◦ Week 1, May 3-7 – Completed technical batch testing with OIT
 TIDAL sync with PS, automated batch runs per scheduled and design, drop files, 

and pickup
◦ Week 2, May 10-14 – Functional Validation with OIT
 Delayed as Florida PALM experienced intermittent issues with infrastructure, 

configuration and migration
◦ Week 3, May 17-21
 Week 2 issues were resolved by May 18
 Functional validation started on May 19; we encountered some more issues and 

decided to run the batches manually to identify and fixed the problems by May 21
◦ Week 4, May 24-28
 End-to-end automated batch testing re-started on May 24, and we made good 

progress; no major issues encountered till 5/24 

13Florida PALM Project Update
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End to End Testing Status 5/25
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User Acceptance Test Environment Delivery Post-Implementation Continuous Learning Strategy

Prototype 4 Delivery Disaster Recovery Testing Plan

Deployment and Contingency Plan Production Support Operations Plan

Production Environment Delivery Train-the-Trainer Complete

Production Support Configuration Management Plan Production Infrastructure Installation

Completion of Interface and Integration Testing Security and Technical Compliance Confirmation

Completion of User Acceptance Testing Completion of Mock Go-Live

Post-Implementation Support Plan 

Go/No-Go Components

Not Started

Complete 
In Progress 

Decision Planned for June 16, 2021

Florida PALM Project Update
CMS Wave – Ready to Deploy Go/No-Go Decision
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 Change Champion Network Townhall
 Tier 0 Kickoff
 CMS Wave Training 
 Agency Internal Readiness Indicators Survey

17Florida PALM Project Update
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 The Agency Internal Readiness Indicator (AIRI) survey was 
developed to assess agencies’ readiness for the CMS Wave as of 
April 2021

 This is the second AIRI survey, the first was conducted in July 2020
 Executive Steering Committee (ESC) members reviewed and 

finalized the readiness indicator survey statements
 Readiness indicator statements were grouped by People, Process, 

Technology, and Project Management 
 One AIRI survey was distributed to each Agency Sponsor 
 AIRI Survey used a five-point Likert scale and mandatory free-form 

response fields for each indicator

18Florida PALM Project Update
Agency Internal Readiness Indicators – CMS Wave 

Executive Steering Committee Meeting 05/26/2021

http://www.myfloridacfo.com/floridapalm/default.htm


19

05/26/2021Executive Steering Committee Meeting

 31 for 34 Responses Received: 
◦ AHCA, APD, DCF, Citrus, DACS, DOE, DOEA, DEP, DOH, DOL, DOR, DOS, DFS, DVA, DJJ, DLA, 

DMA, DMS, DEM, EOG, FCOR, FDC, FLHSMV, FDLE, FDOT, FSDB, FWC, JAC, LEG, PSC, SCS

 3 Non-responses:
◦ DBPR, DOE, DOAH

 All responding agencies provided a reasons for selecting their 
response

 Responding agencies are on track to be ready for CMS Wave 
launch

Florida PALM Project Update
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 People
◦ Understanding of CMS Wave Impact
 Majority of agencies are aware of the impacts of the CMS Wave functionality 

and have communicated with their end users 
◦ Training
 Agencies are aware training materials have been posted on the People First 

Learning Management System (LMS) and most created an internal training plan
◦ Support
 Majority of the agencies strongly agree or agree their super users are prepared 

to provide Tier 0 Support
 Some agencies were unaware of User Support Labs (USL)

20Florida PALM Project Update
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 Process
◦ Majority of agencies are on track to update and communicate Impacts to their internal 

business processes
◦ Majority understand the Chart of Accounts (COA) structure 

 Technology
◦ Agencies are confident they will have the data they need for their agency business 

systems
◦ Remediation efforts for business systems are on track for impacted agencies 
◦ Majority understand the role of the SAM and their identity provider SME
◦ Majority believe their identify providers support access to Florida PALM

 Project Management
◦ About half of the agencies were aware that of a cutover checklist
◦ Majority of agencies have identified resources to support go live

21Florida PALM Project Update
Agency Internal Readiness Indicators – CMS Wave
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People Indicators
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People and Process Indicators
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Technology Indicators
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Project Management Indicators
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IV&V Assessment  April 2021 Reporting Period  

05/26/2021
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Summary Observations From the March 2021 IV&V Assessment
Current Period Prior Period Trend

Project Management planning and supervisory activities, fiscal controls, and quality controls are consistent and adhere to 
standard industry practices. Transparency is demonstrated and observable.
Productivity remains high with priority given to timeliness and enforcement of quality standards.
Scope control is evident and designs require minimal customization.
Positive collaboration between the State and Accenture teams continues to be demonstrated.
In April, activities were underway for CMS Wave, Central Wave, Payroll Wave, and Departmental Wave. The parallel 
activities present risks to schedule due to complexity, dependencies, and resource capacity. 

Recent proviso developments have mandated changes to the planned Production Support model.  The Project, A&A and 
OIT are working together to comply.
The multi-wave/multi-phase approach to implementation has inherent risks to the schedule due to the complexities of 
managing wave activities in parallel and the resulting potential to exceed resource capacity limits. 

As of May 26, work has begun to streamline the approach by consolidating Central and Departmental Waves into a single 
Financials implementation.  This should reduce risks by simplifying business processes, eliminating dependencies on 
customizations to FLAIR, and by clarifying for agencies what the new data and functionality is and when action to implement 
is needed.
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30 days
• End User Training
• Operational Readiness 

Testing  
• Deployment activities
• Agency Cutover Checklist
• Conversion Catalog
• Interface Catalog 

90 days
• CMS Wave Launch
• Quarterly Reporting Update
• Support Labs
• Interface and Conversion 

Layouts

6 months
• Reporting Workgroup
• Interface Office Hours
• CCN Town Hall

29Florida PALM Project Update
Upcoming
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