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 Since the January ESC meeting, no new issues were logged and two 
issues remain open
◦ Open (Issue 25): Deal Management Interface and Conversion Testing is not aligned 

with Project Milestones

◦ Open (Issue 26): Bank Account Hierarchy for Wells Fargo is not Aligned with Florida 
PALM Configuration and Processing 

 Since the January ESC meeting, no risks were logged or closed; one 
risk remains open
◦ Open (Risk 221): Central Wave build timeline and Central Wave work for MFMP 

build activities are not aligned

 Risks and Issues with a high probability and impact will continue to be 
shared via monthly status reports and discussed (if necessary or as 
requested) with the ESC

Florida PALM Project Update
Risks and Issues

02/24/2021Executive Steering Committee Meeting 

4

http://www.myfloridacfo.com/floridapalm/default.htm


Florida PALM Project Update
Budget – Fiscal Year 20-21

02/24/2021

FY 2020-2021 Spend Plan Summary

As of February 16, 2021

Category Projected FYTD
Incurred 

FYTD

Released 

FYTD

Release 

Remaining

Special Category $10,234,930 $9,498,105 $16,235,260 $6,737,155

SSI Contract $8,866,330 $8,436,598

Software Maintenance $79,225 $0

Project Admin $190,495 $99,143

Support Services $577,960 $550,974

IV&V $520,920 $411,390

Salaries and Benefits $3,420,075 $3,413,552 $4,725,635 $1,312,083

DMS Transfer and Risk 

Management
$22,173 $17,953 $26,872 $8,919

Total $13,677,178 $12,929,609 $20,987,767 N/A

Executive Steering Committee Meeting 
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 Solution Components are a part of the SSI Contract to address unforeseen 

items that are needed for implementation or production support services to 

support the Project’s goals

 Annual Solution Component Deliverables are included in the SSI Contract

 Solution Components can be used for changes agreed to through Contract 

Amendments or PCRs 

 At the end of each FY, the actual consumption will be compared to the 

original amount, and the amount of any unconsumed Solution Components 

will be added to the next FY Solution Component balance 

 Any unconsumed Solution Components will be refunded to the Department

Florida PALM Project Update
Budget – Solution Components
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 Total of Solution Component Deliverables is $11,115,162

 Detailed Solution Component Tracker is used to record credits, 
consumption, and future commitments

 To date:
◦ $2,615,162 has been paid to Accenture as advanced payment for Solution 

Component Deliverables

◦ $1,485,586 additional Solution Component credits have been recorded

◦ $657,876 Solution Components have been used

 Solution Component current balance is $3,571,807

 Approved PCRs/Amendment 3 account for $7,034,098 in future use

 A value of $204,723 in Solution Components will be used for PCR 69 
work

Florida PALM Project Update
Budget – Solution Components

02/24/2021Executive Steering Committee Meeting 
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Florida PALM Project Update
Budget – Solution Components
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Florida PALM Project Update
Budget – Solution Component Balance

02/24/2021Executive Steering Committee Meeting 
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End of FY Balance

FY20/21 $       3,398,640 

FY21/22 $       3,337,168 

FY22/23 $          723,255 

FY23/24 $       2,232,426 

FY24/25 $       5,184,132 

FY25/26 $       5,136,103 

FY26/27 $       5,088,313
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 FY20-21 Project Objectives Update
◦ Complete UAT testing for CMS Wave

◦ Conduct end user training for CMS Wave functionality 

◦ Initiate CMS Wave deployment activities 

◦ Conduct analysis of current Payroll functionality

◦ Complete Central Wave process models

◦ Complete Central Wave RICEFW inventory 

◦ Confirm Updates to Standardized Business Process Models

◦ Complete Departmental Wave RICEFW inventory

◦ Confirm operational readiness for production support

Florida PALM Project Update
Scope  

02/24/2021

Not Started

Complete 

In Progress 

Executive Steering Committee Meeting 
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Florida PALM Project Update
Schedule – CMS Wave Activities 
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 Interface Testing Cycle 2 (Technical Testing) in progress through 

March 2021*
◦ 27 total interfaces (5 completed, 15 in progress, 7 not started)

◦ Inbound interfaces from 2 agencies; outbound interfaces to 7 agencies

◦ Interfacing with 4 external partners

◦ Testing is yielding the expected results: 94 SIRs identified, 12 SIRs open

 Interface Testing Cycle 3 (Functional Testing) planned for March 

2021

12

Florida PALM Project Update
Scope – CMS Wave
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 Issue 25 Update (Deal Management Interface and Conversion 

Testing is not aligned with Project Milestones)
◦ Additional work needed for four interfaces and several configuration/training 

updates

◦ On track with mitigation plan to be complete prior to UAT at the end of March

 Issue 26 (Bank Account Hierarchy for Wells Fargo is not Aligned with 

Florida PALM Configuration and Processing)
◦ Two new extensions, one new report, and updates to configuration needed

◦ Interface Testing to be completed prior to UAT

13

Florida PALM Project Update
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 Agency Security Access Managers (SAMs) will support agency user 

access in Production and during User Acceptance Testing (UAT)

 SAMs asked to sign and return SAM Acknowledgement Form to 

recognize their responsibilities 

 SAMs received training on Florida PALM identity access 

management (IAM) tool in early February

 IAM Functional Testing provides an opportunity for the SAMs to 

apply what they learned during training and get familiar (hands-on) 

with the Florida PALM IAM tool

 IAM Functional Testing conducted in February 

14
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 User Acceptance Testing (UAT) planning
◦ Expecting 76 UAT participants from DFS Divisions of A&A and Treasury, DFS, 

DOR, DEP, and 4 other agencies

◦ Engaging Security Access Managers (SAMs) through established MRW tasks

◦ UAT Kickoff meeting and basic navigation training in March

◦ UAT participants execute scripts and provide feedback through survey based 

on their UAT experience

 UAT session start in March 2021 and last six weeks
◦ Week 1 starts with Treasury and select Agency user roles

◦ Weeks 2, 4-5 expands to additional Agency user roles

◦ Weeks 3, 6 scheduled for contingency

15
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16Florida PALM Project Update

Scope – CMS Wave – Ready for User Acceptance 

Testing Go/No-Go Decision 

02/24/2021Executive Steering Committee Meeting 

Go/No-Go Components

Not Started

Complete 

In Progress 

Prototype 3 Delivery Disaster Recovery Plan 

Completion of System Testing Workflow Administration Guide

Deployment Strategy Training Deployment and Measurement 

Plan

Security and Technical Compliance 

Administration Guide 

User Acceptance Testing Plan

Performance Testing Plan Help Desk Documentation

Help Desk Training Plan Training Materials Complete

System Infrastructure Capacity Plan Application Development -

Reports/Extensions/Forms/Workflows

Decision Planned for March 2021
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Scope – CMS Wave
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 Cutover planning is underway with a planned go-live on July 6

Pre-Cutover

2-3 weeks prior to July 1

Cutover

July 1-5,

Go-Live July 6

Post-Cutover

3-4 weeks after July 1

Migrate 

configuration 

and RICEFW

Maintenance of configuration values in Florida PALM

Obtain ESC 

approval for 

Ready to 

Deploy GNG

Legacy systems finalize 

conversion data

Legacy systems provide 

conversion data

Florida PALM runs 

conversions

Business areas perform data 

and system validation

Obtain Project Director 

approval for Ready to Go-Live

Enable End User security

Initiate batch processing

Catch up on interface files

Communicate Go-Live

Execute Ledger 

conversion

Legacy systems conclude 

FY20/21 processing

Draft cutover plan as of 2/12/2021
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 The Deployment Readiness 

Assessment provides the status of 

the conditions to be met to begin 

deployment activities

 Plan to conduct six assessments 

leading into the Ready to Deploy 

Go/No-Go Decision, with status 

reported to the Executive Steering 

Committee

Deployment Readiness 

Assessment Categories

• Florida PALM

• Application Readiness

• Infrastructure Readiness

• Solution Center and 

Production Support

• Agency Readiness

• Agency Readiness

• Training

• Stakeholder Readiness

• Treasury

• A&A

• OIT

• Third-party

http://www.myfloridacfo.com/floridapalm/default.htm


Florida PALM Project Update
Schedule – Central Wave Agency Activities 
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 Central Wave Business Process Models
◦ Business Process Models shared with agencies in July 2020

 Change Impact Materials
◦ Journey maps and change impact tools shared with agencies

◦ Office Hours will be held March 31

 Central Wave Interface Office Hours
◦ Conducted February 17; additional session planned for March 25

◦ Interface testing timeline overview

◦ Tools to assist agencies

 Increased engagement with OIT

20
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Florida PALM Project Update
Scope – Central Wave – Ready for Conversion Testing 

Go/No-Go Decision  

02/24/2021Executive Steering Committee Meeting 

Master Data Configuration Workbook Prototype 2 Delivery

Conversion Extract Layouts Training Curriculum

System Testing Plan Application Development – Conversions

Go/No-Go Components

Not Started

Complete 

In Progress 

Decision Planned for April 2021
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 Updates to Standardized Business Process Models Themes
◦ Project and Grant activities more clearly depicted

◦ InterUnit approach change to delivered functionality

◦ Invested Balance checking process documented

◦ Consolidated Revolving Fund approach change to track balances

◦ Shift of Contracts, Offset, CMIA reporting requirements to Phase 2

◦ Further clarification:

 Budgetary and Transactional fund allotments and budget reversions

 Budget and Cash balance overrides

 Office Hours
◦ March 9 and 10
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Grants Reporting Lifecycle Workgroup 

 Evaluate the key data elements and functionality needed to meet grant 

accounting and financial reporting requirements

 Review, explore, and gather agency feedback for the timing of 

implementation for approved grant requirements
◦ Project has identified +600 approved requirements with agency input

◦ Project has split implementation across Wave 4 and Phase 2

 Identify the risks and impacts for agencies for the existing implementation 

approach and any proposed approach by the workgroup

 Prepare and present a summary with recommendations for the 

implementation of Florida PALM grant requirements

24
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Grants Reporting Lifecycle Workgroup 

 Department of Children and Families to co-chair the workgroup with 

Florida PALM support

 Made up of representative agencies and enterprise partners

 Weekly meeting cadence for six weeks

 Provide proposed recommendations to ESC by April 2021 for 

decision(s) along with Departmental Wave RICEFW approval
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Florida PALM Project Update
Scope – Departmental Wave – Ready to Start RICEFW 

Build Go/No-Go Decision  

02/24/2021Executive Steering Committee Meeting 

Updates to Standardized Business 

Process Models

Requirements Traceability Matrix 

RICEFW Inventory 

Go/No-Go Components

Not Started

Complete 

In Progress 

Decision Planned for April 2021
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 Town Hall 

 Feedback Questionnaire 

 Security Access Manager Training

 Master Readiness Workplan Release

 Agency Internal Readiness Indicators Survey

 Central Wave Readiness Assessment Survey

 Crosswalk Value Report

27
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 Defense in Depth

 Penetration Testing

 Third Party Audit

 Collaboration with Florida Digital Service and agencies
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IV&V Assessment
January 2020 Reporting Period  

02/24/2021

Overall Status

Current 

Period

Prior 

Period

Overall 

Trend

Summary Observations

Overall, the Project continues to be assessed in a green status when measured against 

standardized project management criteria.  The Project continues in a yellow status in one area: 

Project Time Management.

The yellow rating is due to multiple factors including inherent risk in the overall phased/Wave 

approach as well as specific schedule risks and issues logged by the Project, all of which are 

described in the IV&V Assessment Report for January.

Progress toward resolution of Issues 25 & 26 continues with tightening schedules leaving less 

contingency time available to avoid potential delay to resolution prior to UAT beginning.

The SDS Manager position turned-over multiple times. It is critical that Accenture stabilize this key 

position to prevent a loss of momentum and reduce quality risks.

No design conflicts or insurmountable technical challenges have emerged that would prevent or 

cause reconsideration of the practicality of implementing Peoplesoft as designed for the Florida 

PALM solution.

The Project continues to proactively manage production of a large number of deliverables generally 

on schedule. The Project also provides agencies, partner system organizations, and third parties 

with information needed to assess impacts, understand timelines, and act.
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30 days

• Process Models Office 
Hours

• End of Wave Readiness 
Survey 

• Reporting survey & 
Reporting Workgroups 

• User Acceptance Testing

• Interface Office Hours

• Reports Catalog

90 days

• FY22/23 LBR Planning

• Reporting Workgroup

• Catalog of Interface and 
Conversion Offerings

• CCN Town Hall

• Baseline Readiness Survey

• Go-live Checklist 

• End User Training

• Operational Readiness 
Testing  

• Interface Connection 
Inventory 

• Tier 0 Support Kickoff

6 months

• Go-Live

• Post-Implementation 
Support Activities 

• Training Topics

• Configuration Workbooks

• Interface Testing Information

• Role Mapping Workshop

• Interface Connection 
Inventory 
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