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Administrative
Budget 

FY 2023-2024 Spend Plan Summary as of November 30, 2023

Category Projected 
FYTD

Incurred 
FYTD

Released 
FYTD

Release 
Remaining

FLAIR System Replacement $15,527,143 $15,114,961 $18,867,226 $3,752,265

SSI Implementation Services $9,779,400 $9,779,400

Facilities and Maintenance $173,205 $173,205

Production Support $3,832,668 $3,812,969

Production Support Administration $16,964 $11,921

Oracle Software and Maintenance $919,129 $665,779

Project Administration $104,897 $24,107

ERP and OC Support Services $700,880 $647,580

QA Support Services $0 $0

IT Service Management $0 $0 $2,000,000 $2,000,000

Contingency $0 $0 $0

DMS IV&V Transfer $6,053,061 $6,053,061 $6,053,061 $0

Salaries & Benefits $3,029,455 $2,636,102 $9,743,087 $7,106,985

HR Transfer and Risk Management Insurance $19,614 $14,130 $32,587 $18,457

Total:  $24,629,273 $23,818,254 $36,695,961 $12,877,707
12/13/2023Executive Steering Committee Meeting
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 No new Risks or Issues have been opened or closed
 Three Risks with score of 6 or higher: 
◦ Risk 4 - Agencies’ ability to adequately engage and participate may impact 

agency readiness
◦ Risk 5 - The timing and efficiency of information sharing between enterprise 

partners and agencies, and the Project could impact the success of the Project
◦ Risk 6 - The execution of contracts and procurement activities outside of the 

Project may impact Florida PALM implementation and agency readiness

5Administrative
Risks and Issues 
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6Administrative
Schedule   
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Stage Gate Critical Path Item Status

SG2 - Ready to Begin System Testing
08/30/2024
Criteria: Design is at least 95% complete and Segment I Build is 
complete
Approval Level: Project Director - ESC Awareness

Solution Design – Segment III (D641) In Progress

Process Models – Payroll (D639) Complete

Master Data Configuration Workbooks (D640) In Progress

Updated Technical Architecture Design (D642) In Progress

Update Process Models – Financials – Segment III (I-WP101) In Progress

Build – Segment I (D646) In Progress

Solution Design – Segment IV (D644) Future

Update Process Models – Financials – Segment IV (I-WP101) Future

Environment Builds – System Test Environment Future

SG4 – Agency Readiness
11/26/2025
Criteria: Agency Readiness Certifications have been received
Approval Level: ESC

Training Build (I-WP110) Future

Role Mapping Worksheet (I-WP118) Future

Readiness Workplan (I-WP126) Complete

Agency Readiness Certification (I-WP128) Future
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 The IV&V Team is tracking the delayed tasks in the Florida PALM 
Project Schedule
◦ The Florida PALM Project Schedule continues to show an improvement in 

the number of delayed tasks with only 144 total tasks delayed as of 12/6/23
◦ The Schedule Performance Indicator (SPI) also continues to show a well-

maintained and stable work performance and task timeliness at 0.91 as of 
12/6/23
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9IV&V Update
Open Findings 
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 Finding 12 – Inconsistency in Requirements Traceability
◦ Opened Issue in the IV&V September Monthly Report
◦ All identified inconsistencies were corrected prior to acceptance of D636 – 

Completion of Solution Design (Requirements) Segment I
◦ Additional cross checks in place to mitigate future inconsistencies
◦ Florida PALM IV&V Team reviewed the traceability between the Requirements 

Traceability Matrix (RTM),  D637 – Completion of Solution Design (Requirements) 
Segment II, and the requirements information in each of the Functional Designs 
(FDs)
 One inconsistency noted between RTM and D637 that was corrected prior to acceptance of 

D637
 Some references to supporting requirements are identified in the FDs but not in the 

RTM. Discussing options about how to address these supporting requirement references with 
the Florida PALM Project Team.
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 Finding 13 – People First vendor not able to participate in design 
discussion
◦ Opened Issue in the IV&V November Mid-Month Report
◦ People First vendor is waiting on their contract change order to be approved before 

resuming work on integration with Florida PALM
◦ Vendor team participated as much possible and continued to work with Florida 

PALM to mitigate any risks caused by the inability to participate in the design 
discussions

◦ Florida PALM leadership is working closely with Department of Management 
Services on resolution; for now, continuing to work around the issue

◦ Delay in vendor resuming the design discussion may significantly delay the Florida 
PALM schedule since the integration is aimed at sending/receiving personal, payroll, 
and job data
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 The IV&V Team attended
◦ Segment II Business Process Model (BPM) Review
 All sessions were well attended by agencies; the agencies asked detailed questions, 

provided specific examples of agency business processes, and seemed to review the 
BPMs and narratives prior to the review sessions

 Several follow up items were identified as well as detailed topics for the Solution Design 
workshops in January

 Segment I & II Development
◦ In the process of transferring FDs to the developers to add in technical information and 

prepare for development
 Segment III is just starting up
◦ 15 of the 101 designs have been drafted and 2 have made it through team Manager 

approval (as of December 5th)
◦ IV&V Team is attending functional design sessions and will evaluate timeliness of 

reviews and approvals

11
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 The Florida PALM IV&V Team analyzed the results of the interviews 
conducted with several agencies in October and November and identified 
several trends:
◦ Delays in the status of budget requests makes it difficult for agencies to plan their 

activities around the availability of additional resources
◦ Developing a thorough understanding of agency business systems and technical 

inventories requires significant time investment by agencies
◦ Until details about Florida PALM designs and system specifications are provided, 

agencies rely on making assumption with incomplete information when planning their 
readiness activities

 The Florida PALM IV&V Team is reviewing the Bimonthly Agency Readiness 
Status Report to understand and analyze agency activities and validating 
the information submitted in these reports
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Current and 
Upcoming 
RW Tasks 
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Readiness and Implementation
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2023

OCT NOV DEC JAN FEB MAR APR

2024

Create Agency Specific Project Charter500:
Create Agency Specific 
Implementation Schedule501:
Create Agency Specific Risks and 
Issues Management Plan 502:

503:

Update ABS Documentation for Segment I504:
Update Florida PALM Interface Inventory 
for Segment I505:

508:

513:

514:

515:

516:

517:
Update Florida PALM Interface Inventory for 
Segment II518:

Remediate Agency Business Systems based on Segment I519:

Complete Configuration 
Workbooks for Segments I and II

Complete Data Readiness Analysis and Data 
Cleansing Activities for Segments I and II

Update Agency Business System 
Documentation for Segment II

Update Florida PALM Conversion 
Inventory for Segment II

Update Current 
State ABS Inventory 
and Documentation

326:

328:Document Current Agency Business Processes

Identify Change Impacts and Update Agency 
Business Process Documentation for 
Segments I and II

Create Workforce Readiness Plan

Review Payroll Wave Business Process Models
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 RW Task 326 – ABS Inventory and Documentation
◦ Released March 13 - Due October 27 (7-month duration)
◦ Agency progress as of December 8
 4 agencies reporting that work is still in progress
 17 agencies with incomplete ABS information
 28 agencies with incomplete ABS documentation
 16 of agencies with incomplete Interface Inventory Documentation 

 RW Task 328 – Business Process Inventory and Documentation
◦ Released July 31 – Due December 15 (4.5-month duration)
◦ Completion criteria 
 All business processes inventoried and all processes with complete documentation 

16Readiness and Implementation
Current State Analysis
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Risks

17Readiness and Implementation
Bimonthly Agency Readiness Status Reports 
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 31 agencies reporting 168 
open risks; 10 closed

 90 with score of 6 or above

 Nature of Risks:
◦ Turnover / Availability of Staff / Workload
◦ System remediation errors and rework
◦ System functionality
◦ Completing large or legislative projects

◦ Internal engagement
◦ Visualization of “how it will work”
◦ Enterprise roles & responsibilities
◦ COA values / Data

Summary of Agency 
Risks Reported 

Risk Probability 
Low = 1 Medium = 2 High = 3 

Risk 
Impact 
Rating 

Low = 1 Score = 1 Score = 2 Score = 3 
4 4 0 

Medium = 2 Score = 2 Score = 4 Score = 6 
13 38 14 

High = 3 Score = 3 Score = 6 Score = 9 
19 36 40 
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Issues
 22 agencies are reporting 39 open issues, up from 14 agencies 

reporting 22 open issues
◦ 8 Critical, 28 High, 3 Low
◦ 5 closed during the reporting period

 Nature of Issues:
◦ Closed issues included assignment / onboarding of a Sponsor and new team 

members and the release of RFQ
◦ New issues included:
 Vendor not providing documentation
 Not having COA listing

18Readiness and Implementation
Bimonthly Agency Readiness Status Reports 
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 Available resources (people / funding)
 Turnover
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Assumptions
 27 agencies are reporting 104 logged assumptions
 Nature of New Assumptions:
◦ Funding availability through Hypercare
◦ COA will not change
◦ Retirement of reporting tool due to provided Florida PALM functionality
◦ Availability and responsiveness of internal stakeholders

19Readiness and Implementation
Bimonthly Agency Readiness Status Reports 
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Readiness Activities
 33 agencies reported 300+ activities since the last reporting period
 Includes:
◦ Agency survey creation / reviews
◦ Data analysis / clean up
◦ Application flow diagrams
◦ Agency Town Halls / Summits
◦ Leveraging of agency “sprint teams”
◦ Procurements for Florida PALM support

20Readiness and Implementation
Bimonthly Agency Readiness Status Reports 
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 No feedback received to date for suggested “Optional” RW tasks
 New Technology Implementation stats 
 Coming Soon:
◦ List of all tasks completed or past due for the reporting period, 

including agency’s status comments
◦ Project task review status – complete or incomplete
◦ Ability for agencies to log open questions for Project response

21Readiness and Implementation
Bimonthly Agency Readiness Status Reports
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 Coming in the New Year:
◦ In-person Agency Readiness Touchpoints 
◦ More Project team members attending touchpoints/task check-ins
◦ Sponsor Summit in the spring
◦ More RW tasks - 9 tasks starting in January, including:
 New tasks for Configurations, Conversions, and Data Cleansing
 Tasks that build on completed Current State Analysis work – business systems, 

interfaces and business processes
 Identifying future Florida PALM end users

22Readiness and Implementation
Agency Readiness Engagement in 2024
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Segment III Functional Designs
• Original count of 101 functional designs (FDs):

• Financials Wave - 60 FDs
• Payroll Wave - 41 FDs

• Current count of 97 FDs being designed
• Solution Design discussions have identified 4 

FDs that will not be implemented:
• Financials Wave (1)

• 1 extension implemented in the 
CMS Wave will not need to be 
modified at the Financials Wave

• Payroll Wave (3)
• 1 conversion and associated 1 

interface has a volume that 
impacts less than 20 employees

• 1 conversion will have initial data 
loaded through an alternate 
interface

Segment III Functional Design Status
(as of 12/8/2023)
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Key
Not Started CompleteSubstantial ProgressProgressingPartial Progress

December 2023 – July 2025 December 2023 - July 2025

Application 
Development 

Requirements 
Traceability Matrix

Build/Review 
Segment III

Review/Update 
RTM Segment III

Build/Review 
Segment IV

Review/Update 
RTM Segment IV

Review/Update 
RTM DW/BI

Build/Review 
DW/BI Segment

November 2023 - July 2024

Test 
Planning

Build/Review 
Segment II

Review/Update 
RTM Segment II

UAT Plan

January 2024 - April 2024

Deployment Planning

January 2024 - March 2024

Manage Technical 
Architecture

Build/Review  
Segment I

Review/Update 
RTM Segment I

Project Testing Plan 
(i.e., System Test)

Deployment Strategy Updated Technical 
Architecture Design
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Implementation Activities
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Segment III Functional Design Status
(as of 12/8/2023)

Segment I App Dev Build
• Segment I App Dev Build (Build) began 

early (12/4)
• 52 functional designs are included in the 

Build
• Pre-Draft discussions are underway
• Initial draft Build documents are 

targeted for completion the week 
ending 12/22/2023
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 Segment II Business Process Models Review Meetings
 Design Considerations
◦ Exporting Attachments 
◦ User Security Roles
◦ SpeedKeys on Interface Files

28Advisory Council Update
November Meeting
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Project Change Request 
Voting PCR 108

12/13/2023

 Project Change Request 108: Simplified Investments and Interest 
Apportionment
◦ Attachment 5.1 Business Requirements
 Cancelled: Requirement is not valid in Florida PALM as investments/disinvestments are 

processed in near real-time in Florida PALM
 80.0092 – Provide ability for all investment/disinvestment transactions entered after the 

established time each day be processed the next business day. 
 Added: Tied to Customization 95
 20.1007 (New) – Provide ability to systematically create a zero-dollar budget journal if an investment 

journal fails budget check with an exception noting that a budget does not exist for the coding string 
entered on the investment.

 Updated: Updated based on Financials Wave design. Tied to Customization 37.
 70.0105 (Revised) – Provide ability to calculate the distribution of interest to any level of the 

Chart of Accounts based on the average daily balance of the fund and fund subaccount, or fund 
and Budget Entity combination and fund subaccount.

Executive Steering Committee Meeting

29

http://www.myfloridacfo.com/floridapalm/default.htm


Project Change Request 
Voting PCR 108

12/13/2023

 Project Change Request 108: Simplified Investments and Interest 
Apportionment
◦ Attachment 5.2 Customizations
 Updated: 
 C37 – Update Interest Apportionment Calculation for Financials Wave
 C39 – Updated to include simplified Investments (simplified Disinvestments is currently in 

production)
 Added:
 C95 – Zero Dollar Investment Budget Journal 

◦ Cost: Approval: Requires ESC Approval (Vote)

Executive Steering Committee Meeting
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 Total Available Credits: 
◦ Balance as of September 30, 2023: $1,439,332
◦ If PCR Approved: $1,312,522

Project Change Requests
Credit Tracker

12/13/2023Executive Steering Committee Meeting

Enhancement Description Source Credit 
Change

Credit 
Balance

Simplified Investments PCR #108 $                (126,810.00) $1,312,522.00 

Total Remaining Credit: $1,312,522.00 
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 Request for public comments
 Voting action for PCR 108

32Project Change Requests
Voting Action 
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34Upcoming
Design Meetings – Design Workshops
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Meeting Date 
and Time

Business Process 
Grouping Business Process

Tuesday, 1/9
All Day

Disbursements Management 30.2 Establish and Maintain 
Encumbrances

Wednesday, 1/10
All Day

30.4 Process Payments
30.5 Manage Payments

Thursday, 1/11
All Day

Asset Accounting and 
Management

40.1 Acquire and Set Up Assets
40.3 Set Up and Maintain Asset Controls

Tuesday, 1/16
All Day

Accounts Receivables 60.2 Deposit and Apply Receipts

Wednesday, 1/17
All Day

Projects, Grants and 
Contracts Management

90.2 Create and Maintain Grants
90.3 Create and Maintain Contracts

Thursday, 1/18
All Day

Account Management and 
Financial Reporting
System Access and Controls

10.2 Enter and Process Journals

120.1 Interface Error Handling Process

Design Workshops:
• For all agencies
• Expands business 

process discussion
• Includes review of layouts 

(e.g., for interfaces and 
reports)

• Larger in-person capacity 
– no virtual meeting 
attendance option
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 Segment III Business Process Models Review – February 
 Agency Sponsor Summit – April 

35Upcoming
Other Meetings
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