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EXECUTIVE OVERVIEW 

PROJECT HEALTH SUMMARY 

The Florida PALM IV&V Team assessed the overall health of the Florida PALM Project Schedule 
as Medium (Yellow), the Scope remains in the Medium (Yellow) range, and in the Low (Green) 
range for Resources in the month of July. 

The Florida PALM Project primarily focused on supporting Fiscal Year-End Close (YEC) activities 
during July, performing reconciliation processes, and conducting interactive training with select 
Department of Financial Services (DFS) Divisions who are responsible for Month End Close 
(MEC) and YEC activities. While IV&V’s Preliminary Concern #8 acknowledged that delayed MEC 
activities could potentially impact upcoming Fiscal Year 2022 (FY22) YEC activities, the Florida 
PALM Project Team demonstrated that although the April, May, and June periods closed after 
their originally scheduled dates, these delayed MEC activities did not prevent the FY22 YEC 
activities, which began 6/30/22, and continue to progress. Therefore, IV&V closed Finding #8 on 
7/22/22. 

In terms of the Florida PALM Project Schedule, the Florida PALM IV&V Team attended meetings 
with the Florida PALM Project Management Office (PMO). The meeting conversations resulted in 
the closure of IV&V Issue #3 (The Project Schedule does not account for activities associated 
with significant portions of Project work tracked outside of the Project Schedule as part of the 
Hillclimber process). IV&V confirmed for Finding #3 that the current Florida PALM Project 
Schedule does not contain Hillclimbers and that Project activities are not tracked outside of the 
Florida PALM Project Schedule. 

After these discussions related to the Florida PALM Project Schedule, IV&V also determined IV&V 
Risk #5 (The Project Schedule was developed by fitting required tasks into a set timeframe without 
performing a full bottom-up estimate of the time required for each task) could be closed. For 
Finding #5, the Florida PALM Project Team communicated only CMS Remediation and 
administrative tasks had associated year-end completion dates, and that the Florida PALM 
Project Schedule does not currently contain upcoming Financials/Payroll Wave tasks. 

Lastly, the Florida PALM IV&V Team closed IV&V Preliminary Concern #9 (the Florida PALM 
Project may face challenges in retaining and utilizing both State and SSI Vendor resources which 
could negatively impact the completion of CMS Remediation and future Florida PALM Project 
waves) during the month of July after further discussions with, and announcements from, the 
Florida PALM Project Team regarding the resource retention efforts, new hiring, and efforts to 
mitigate the risk of unavailability of key personnel. 

Overall Risk 

The Florida PALM IV&V Team assessed the overall risk to the Florida PALM Project as Medium 
(Yellow) in July. According to the Florida PALM Project IV&V Management Plan, the Medium 
rating is defined as the possibility of moderate impact to product quality, manageability, cost, or 
schedule. 

 

IV&V Services Start Date 
09/03/2021 

IV&V Services End Date 
6/30/2023 

IV&V Reporting Period 
07/01/22 – 07/31/22 
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How to Interpret Risk Rating Dials 

Each month, the Florida PALM IV&V Team will rate the Florida PALM Project’s Risk in terms of 
its respective Schedule, Scope, and Resources. The dials include an intuitive green-yellow-red 
spectrum, where green indicates a positive status or “Low” risk rating, yellow represents “Medium” 
risk, and red indicating a “High” risk rating.   

Light grey hands on the dial indicate IV&V’s risk rating from the previous month. Black hands on 
the dial represent IV&V’s current rating for the month. The presence of grey hands on the dial 
represent that IV&V updated its rating from the previous month (and indicate an increase or a 
decrease compared to the current month). The absence of a grey hand on the dial (and only 
black), indicates that IV&V maintained its rating for the month and represents no change. 

Schedule 

The Florida PALM IV&V Team lowered the overall Florida PALM Project Schedule risk rating to 
a Medium (Yellow) rating in July. The Florida PALM IV&V Team closed IV&V Issue #3 and IV&V 
Risk #5 based on the Project Schedule only having CMS Remediation and administrative tasks 
and inactivating upcoming Financials/Payroll Wave tasks.  The current Florida PALM Project 
Schedule does not contain Hillclimbers and IV&V has not identified Project activities that are 
tracked outside of the Florida PALM Project Schedule.   

However, the IV&V Team recommends adhering to the Florida PALM Project Management Plan 
(PMP) best practice and guidance for the upcoming planning activities by continuing to provide 
and update the standard fields/components and the successors and predecessors for each task 
in the Project Schedule.  More importantly, tasks should not have durations greater than 23 days.  

The IV&V Team has maintained Issue #4 as open as there are 20 tasks that still remain over 23 
days.  Tasks over 23 days reduce the opportunity to control and monitor the schedule by not 
identifying short-term tasks that can be measured and tracked.     

The IV&V Team recommends that the Hillclimbers introduced in the upcoming planning phases 
for the Financials and Payroll wave be monitored to ensure discrete measurable tasks are tightly 
integrated into the overall Florida PALM Project Schedule. The IV&V Team and the Florida PALM 
PMO have agreed to work closely on identifying and integrating the appropriate Financial and 
Payroll Hillclimber tasks to monitor and control the Florida PALM Project Schedule. 
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Scope 

The Florida PALM IV&V Team maintained the Florida PALM Project Scope risk rating at a Medium 
(Yellow) rating in July. This month the Florida PALM Project focus remained on stabilizing CMS 
Remediation and closing FY22, as well as beginning the review process of all Florida PALM 
Project functional and technical requirements. These actions are still in progress, and under 
revision. 

The scope for July did not substantially change.  The current CMS Remediation phase is, by its 
inherent nature, a season of scope inactivity, since it is remediating the existing CMS solution, 
and not adding new scope. In July, the Florida PALM Project Team did begin looking ahead to 
new scope in the upcoming Financials Wave, as they began leading requirements review 
sessions which include the requirements for the upcoming Financials Wave. 

The Florida PALM Project requirements review activities and associated agency working sessions 
kicked-off in July with the intention of reviewing all functional and technical requirements. New 
requirements may emerge from the activities in the future, including customized aspects for 
individual Agencies based on mutual discussions. In combination with no defined roadmap for 
Financials and Payroll Waves from an Amendment 8, the scope of the Florida PALM Project 
remains at a Medium (Yellow) risk. 

Resources 

The Florida PALM IV&V Team maintains the Florida PALM Project Resource risk rating at a high-
Low (Green) rating in July. There were no significant changes to the Project resourcing in the 
month of July, and the new Deputy Project Director remained committed to an 8/1/22 start date, 
which will be reflected in the August 2022 Monthly Assessment Report. The Florida PALM IV&V 
also closed IV&V Preliminary Concern #9 this month, concerning the Florida PALM Project 
possible challenges retaining and utilizing resources. IV&V closed this finding after further 
discussions with, and announcements from, the Florida PALM Project Team regarding the 
resource retention policy, new hiring, and efforts to mitigate the risk of unavailability of key 
personnel. 
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FINDINGS 
The Florida PALM IV&V Team uses its proprietary Eclipse IV&V® methodology to define types of 
Findings used in our IV&V practice: 

 Issue: an event or condition that has already happened and has impacted, or is 
currently impacting, the project objectives. There is no uncertainty or probability aspect 
associated with an issue. The issue rating is determined by its impact on the Florida 
PALM Project and will thus automatically be Probability 5. 

 Risk: an uncertain event or condition that, if it occurs, has a positive or negative effect 
on one or more project objectives such as scope, schedule, cost, or quality. 

 Preliminary Concern: often based on observations where the Florida PALM IV&V 
Team may have “limited visibility” of the subject area. More analysis and a better 
understanding of the concern is necessary before classifying the item as a risk or issue 
and assessing the potential impact. This Finding may serve as notice of a concern the 
Florida PALM IV&V Team is researching. 

The rating system for probability, impact, and priority is defined in Appendix A as well as the IV&V 
Project Management Plan. 
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NEW FINDINGS 
No findings were opened in the month of July. 
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UPDATED FINDINGS 

ISSUES 

IV&V ID: 4 

PALM ID: N/A 

Status: Updated 

Date Logged: 01/25/22 

Probability: 3 

Impact: 3 

Priority: Medium 

Type: Issue 

Summary 

The Project 
Schedule does 
not meet 
contractual, 
State, or industry 
standards and 
does not contain 
the necessary 
information to 
indicate project 
progress 
accurately.  

Observation 

The Project Schedule does not follow the Florida PALM Schedule Management Plan 
(SMP). The Project Schedule has 222 tasks that exceed the 23-day task duration limit, 
378 tasks without linked predecessors, 373 tasks without successors, and multiple 
unused standard fields/components.  

Recommendation 

Comply with SMP. As a best practice, main task durations no shorter than 1 day and 
no longer than 2 weeks. Ensure all tasks identify a predecessor and successor and 
utilize all standard fields and components to ensure consistency. 

Update 

The Florida PALM IV&V Team reduced the IV&V Issue to Medium. Over the last 5 
months, the Florida PALM PMO addressed the multiple unused standard 
fields/components and updated tasks’ successors and predecessors to within best 
practice and guidance of the Florida PALM Project Management Plan (PMP).  The 
teams’ efforts have reduced the overall risk of the Project’s ability to control the project 
schedule. 

The Florida PALM IV&V Team met with the Florida PALM PMO on 7/19/22 to review 
the Florida PALM Project Schedule analysis performed. The Florida PALM IV&V Team 
utilized the Florida Project Schedule date 6/1/22 and 7/28/22 for the analysis.  In the 
meeting with the Florida PMO, the Florida PALM IV&V Team discussed the 20 tasks 
that have durations greater than 23 days.  On 7/29/22, the Florida PALM PMO 
responded that these tasks are considered “Operational Treasury Tasks” and “Year-
End Support Tasks.” The Florida PALM PMO also indicated that they will split one of 
the tasks into a more granular work breakdown structure. The Florida PALM IV&V 
Team provided the Florida PALM PMO the remaining list of Florida PALM Project 
Schedule tasks, which do not conform to the best practices of the Florida PALM Project 
Management Plan (PMP) for tasks duration higher than 23 days. 

The Florida PALM IV&V Team recommends tasks to be less than 23 days not only to 
meet best practices but also to accurately monitor and control the Project Schedule.  
Tasks with long durations do not provide the granularity to identify if a task is on 
schedule and could lead to unknown delays that are not identified early to mitigate. 

The Florida PALM IV&V Team will continue to monitor the progress to be made on the 
Florida PALM Project Schedule updates and conformance to the Florida PALM PMP. 
As mentioned in previous reporting, the Florida PALM IV&V Team has created a 
Schedule Assessment Dashboard and will be reviewing that with the Florida PALM 
PMO in the next reporting period. 
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CLOSED FINDINGS 

ISSUES 

IV&V ID: 3 

PALM ID: N/A 

Status: Closed 

Date Logged: 01/25/22 

Probability: 3 

Impact: 3 

Priority: Medium 

Type: Issue 

Summary 

The lack of 
detailed activities, 
durations, 
resources, and 
dependencies 
related to the 
Hillclimber 
activities 
significantly 
diminishes the 
value and 
reliability of the 
data and 
analyses 
available through 
the Project 
Schedule.  

Observation 

The Project Schedule does not account for activities associated with significant 
portions of Project work tracked outside of the Project Schedule as part of the 
Hillclimber process. This impacts the ability to accurately report metrics on the percent 
of completion and work remaining. The Project Schedule lacks detailed activities, 
durations, resources, and dependencies related to the Hillclimber activities and does 
not capture the date an individual task was last updated or changed to support 
monitoring activities.  

Recommendation 

The Florida PALM IV&V Team recommends integrating the details of the Hillclimber 
activities more fully into the Project Schedule and ensuring that required resources are 
associated with all tasks in the Schedule and Hillclimbers, not just organizations, 
groups, or other placeholders. Additionally, the Florida PALM IV&V Team 
recommends using the Project Status Date field to track when the Project Manager / 
Scheduler or other persons updated an activity.  

Update 

The IV&V Issue #3 is closed as reported on the Florida PALM Weekly Status Report 
from 7/22/22. The Florida PALM IV&V Team met with the Florida PALM PMO Team 
on 7/19/22 and confirmed that the current schedule does not contain Hillclimbers and 
that Project activities are not tracked outside of the Florida PALM Project Schedule. 
Although the Florida PALM IV&V Team reconfirms the recommendation regarding 
Hillclimbers once they are reactivated in the Project Schedule, IV&V closed this 
Finding and will collaborate with the Florida PALM PMO if Project activities are not 
identified in current versions of the Project Schedule.    
 

 

IV&V ID: 8 

PALM ID: N/A 

Status: Closed 

Date Logged: 
03/30/22 

Probability: 
Medium 

Impact: Medium 

Priority: Medium 

Type: Preliminary Concern 

Summary 

Delays in 
completing month 
end closings 
could impact the 
year end 
processing if not 
resolved in a 
timely manner.  

Observation 

As of the end of March, the Florida PALM Project has been unable to reconcile and 
close monthly periods since October 2021. As part of the overall CMS Remediation 
effort, the Florida PALM Project Team and the SSI Vendor are working to resolve the 
issues preventing the reconciliation and closing processes from completing. Updates 
on the progress of these remediation activities are provided during daily CMS 
Remediation Task Check-in meetings.  Progress for the reconciliation and closing 
activities is also being independently tracked through the CMS Remediation Action 
List – Month-End Close document, which defines the timeline for resolving all dated 
closing processes. 
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IV&V ID: 8 

PALM ID: N/A 

Status: Closed 

Date Logged: 
03/30/22 

Probability: 
Medium 

Impact: Medium 

Priority: Medium 

Type: Preliminary Concern 

The Florida PALM IV&V Team discussed this item with the Florida PALM Project 
Team, who felt that the months would be reconciled and closed in time for the start of 
the year end processing. This is based on their current progress in CMS Remediation 
activities, and the additional training and understanding the team has obtained on the 
reconciliation and closing processes.  

While IV&V acknowledges the Florida PALM Project Team is diligently working on 
resolving the issue, delays in completing month end closings could impact the year 
end processing if not resolved in a timely manner. Since year end processes will need 
to begin within approximately three months, the Florida PALM IV&V Team has opened 
this Preliminary Concern to monitor the progress of the monthly reconciliation and 
closing activities to ensure the timely completion and impact to the Year End Close.   

Recommendation 

Continue to prioritize CMS Remediation tasks that support resolving issues to allow 
financial reconciliation and support the needed month- and year-end activities. The 
Florida PALM Project Team should determine the last date all months must be closed 
to avoid impact on the year-end processing and then track to that date. 

Update 

In July, the Florida PALM IV&V Team closed Finding #8 on the potential impact of 
delayed MECs on upcoming FY22 YEC actions. IV&V closed this finding on 7/22/22 
because:  

 Though April, May, and June periods closed later than their planned 
completion dates (as outlined in the CMS Remediation Action List - Month-
End Close), the delayed MECs did not prevent the FY22 YEC actions which 
began as scheduled on 6/30/22 and progressed through July, as outlined in 
the Florida PALM Year-End Close Tracker.  

 Florida PALM Project Team, A&A, and Agencies communicated with IV&V 
that the delays for the April, May and June FY22 MECs would not prevent their 
remaining FY22 YEC tasks or YEC reporting. 

The Florida PALM IV&V Team continues to monitor the remaining adjustments for 
FY22 YEC and preparation for Ledger Closing (scheduled for 8/15/22). IV&V is also 
monitoring actions for YEC Reporting, upcoming FY22 Agency (Departmental FLAIR) 
closings, FY22 budget closings, and opening of the new Fiscal Year 23 (FY23). 
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RISKS 

IV&V ID: 5 

PALM ID: N/A 

Status: Closed 

Date Logged: 01/25/22 

Probability: 3 

Impact: 3 

Priority: Medium 

Type: Risk 

Summary 

The Project 
Schedule does 
not have a clear 
and reliable 
critical path 
making it difficult 
to measure 
progress and 
determine 
whether delays 
are imminent, or 
resources are 
being wasted. 

Observation 

The Project Schedule was developed by fitting required tasks into a set timeframe 
without performing a full bottom-up estimate of the time required for each task. 

Recommendation 

Ensure that the Project's go-live and completion dates are determined by fully 
estimating each task; identify the critical path and Project completion dates beyond 
the next three to six months; add time/slack between activities and phases to reduce 
the impact of any schedule delay without impacting subsequent tasks or the Project's 
overall completion. 

Update 

The IV&V Risk #5 is closed as reported on the Florida PALM Weekly Status Report 
from 7/29/22. The Florida PALM IV&V Team met with the Florida PALM PMO Team 
on 7/26/22 to discuss the completeness and duration of the tasks in the current 
schedule. The IV&V Team subsequently closed this risk based on having only CMS 
Remediation and administrative tasks planned with end of year completion dates and 
not reflecting upcoming Financials/Payroll Wave tasks.  The Florida PALM IV&V and 
the Florida PALM PMO will continue to assess upcoming Wave planning activities to 
ensure tasks are estimated from the bottom up with dependencies. 

 

PRELIMINARY CONCERNS 

IV&V ID: 9 

PALM ID: N/A 

Status: Closed 

Date Logged: 06/03/22 

Probability: 3 

Impact: 4 

Priority: Medium 

Type: Preliminary 
Concern 

Summary 

The Florida 
PALM Project 
may face 
challenges in 
retaining and 
utilizing both 
State and SSI 
Vendor resources 
which could 
negatively impact 
the completion of 
CMS 
Remediation and 
future Florida 

Observation 

Externally, the State and SSI Vendor both face the same market pressure of personnel 
resigning and leaving for other opportunities, known as the “Great Resignation.” 
Resignation rates and total job openings across the United States have reached 
record levels, creating a volatile job market that enables, and in some ways 
encourages, people to leave their positions for a perceived better one at a different 
organization. 

The Florida PALM Project Team’s limited pool of subject matter experts in FLAIR can 
face temporary shortages through PTO, transfers, new assignments, retirement, or 
resignation, creating a gap in historical knowledge and capability for a custom legacy 
system. 

FLAIR is a 30-year legacy system customized by each Agency over time. The State 
has already experienced an impact due to attrition involving staff with FLAIR expertise, 
which could continue to further diminish resources familiar with idiosyncratic FLAIR 
processes. If these Agency experts depart (to pursue other employment opportunities, 
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IV&V ID: 9 

PALM ID: N/A 

Status: Closed 

Date Logged: 06/03/22 

Probability: 3 

Impact: 4 

Priority: Medium 

Type: Preliminary 
Concern 

PALM Project 
waves. 

retire, or due to other unpredictable reasons) the State could lose the singular 
resources who know how FLAIR handles some atypical, unstandardized scenarios.  

IV&V understands the Florida PALM Project Team is aware of this Preliminary 
Concern and is actively pursuing methods to address it. 

Recommendation 

 Identify key resources whose expertise is critical to FLAIR and assign and 
train/educate backup resources, who can be utilized as needed.    

 Review any business processes that are solely reliant on one resource for 
completion (e.g., identify single points of failure) and cross-train other 
personnel resources to mitigate delays.  

 Identify and document in detail the FLAIR processes that are high-impact 
and critical to business operations to ensure that, if the resources 
responsible for these processes are not available, they can be completed.  

 Ensure multiple agency resources are attending meetings and receiving 
communication on the upcoming long-term processes that may affect them. 

 Ensure the Project Schedule includes slack or contingency that allows the 
Project to recover and stay on target if the State loses key resources or a 
significant number of resources. 

Update 

The IV&V Preliminary Concern #9 is closed as reported on the Florida PALM Weekly 
Status Report for 7/8/22 after further discussions with, and announcements from, the 
Florida PALM Project Team regarding the resource retention policy, new hiring, and 
efforts to mitigate the unavailability of key personnel. Hiring a Deputy Project Director 
who has previous experience with both FLAIR accounting processes, and the Florida 
PALM Project is an important step forward that will bring stability and fluency to a 
leadership role. 
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IV&V ACTIVITIES COMPLETED 
This section discusses the activities performed by the Florida PALM IV&V Team during the 
reporting period. This is not intended to be an exhaustive detailing of the activities but a high-level 
description of the activity. 

MEETINGS ATTENDED 

This section contains the meetings the Florida PALM IV&V Team attended detailing the event's 
subject, purpose, and timing during the reporting period. 

Note: The Florida PALM IV&V Team attendees will only be tracked for meetings the 
Florida PALM IV&V Team has conducted. 

Meeting Subject / Name Purpose Date / Time 

Weekend Checkpoint 
Meeting Standing Agenda 

1. Key Meetings for the Week 
2. CMS Remediation Efforts 
3. A-7 Updates 
4. A-8 Items 
5. Solution Center Update  

7/1/22 

9:00 AM – 10:00 AM 

Planning for Next Six Months Discussion of upcoming Florida PALM 
requests for the next six months. 

7/5/22 

10:00 AM -11:30 AM 

Treasurer’s Fund Recon 
Discussion 

Conversion of balances for BU 43002. 
Update of Treasurer Fund Recon (FLAIR 
Portion). 

7/5/22 

3:00 PM – 4:00 PM 

CMS Remediation Task 
Check-in 

Provide status updates on CMS 
Remediation tasks; identify obstacles 
and impediments and areas needing 
support. 

7/6/22 

9:00 AM – 9:30 AM 

Project Status Meeting Meeting to review status of the Florida 
PALM Project. 

7/6/22 

9:30 AM – 10:00 AM 

CMS Remediation INC27762522 - Modify DMR002 to 
include historical data; INC30150461 - 
Interest and Amortization Accrual 
accounting entries creating after the sale 
of the Deal; & April Book to Bank 
Discrepancies. 

7/6/22  

1:00 PM – 2:00 PM 

CM Hypercare Hyper care meeting to work through 
Cash Management incidents. 

7/6/22 

2:00 PM – 3:00 PM 

QA Testing and Change 
Control 

Java agent parameter update, 
roles/permissions conflict descriptions.  

7/6/22 

3:00 PM – 4:00 PM 

Technical Retrospective RADAR Updates, Internal Work Product 
#23 (functional and technical 
requirements confirmation). 

7/8/22 

9:30 AM – 10:15 AM 
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Meeting Subject / Name Purpose Date / Time 

CCN – Agency Agency readiness and MRW tasks 
discussion. 

7/11/22 

3:00 PM – 4:00 PM 

Incident Triage Meeting Provide updates and progress on priority 
incidents. 

7/12/22 

9:30 AM – 10:30 AM 

Advisory Council Meeting CMS Remediation, MEC and YEC 
status, training materials and guidance. 

7/12/22 

10:00 AM - 12:00 PM 

CMS Remediation INC28133012 – Unamortized amount is 
not properly calculating for Partial Sale 
PV: IC27759374 Create a New Book to 
Bank Query 

Book to Bank Reconciliation 

7/12/22 

1:00 PM – 2:00 PM 

CMS Remediation Task 
Check-in 

Provide status updates on CMS 
Remediation tasks; identify obstacles 
and impediments and areas needing 
support. 

7/13/22 

9:00 AM – 9:30 AM 

Reporting and Data Team 
Meeting 

Report terminology, RADAR updates, 
GLI067. 

7/13/22 

10:00 AM – 11:00 AM 

Executive Steering 
Committee Meeting 

Florida PALM Project Update for 
Executive Steering Committee. 

7/13/22 

2:00 PM – 4:00 PM 

Incident Triage Meeting Provide updates and progress on priority 
incidents. 

7/14/22 

9:30 AM – 10:00 AM 

Technical Retrospective RADAR updates, ServiceNow work 
notes, Automated Reconciliation Tool. 

7/15/22 

9:30 AM – 10:15 AM 

Week-end Checkpoint Standing Agenda: 

1. Key Meetings for the Week 
2. CMS Remediation Efforts 
3. A-7 Updates 
4. A-8 Items 

Solution Center Update 

7/15/22 

10:30 AM – 12:00 PM 

PMO State Team Weekly 
Checkpoint 

Schedule and Reporting, Status of 
current projects, Upcoming projects, and 
Roadblocks and impediments. 

7/18/22 

9:35 AM – 10:25 AM 

CMS Remediation Task 
Check-in 

Provide status updates on CMS 
Remediation tasks; identify obstacles 
and impediments and areas needing 
support. 

7/18/22 

9:00 AM – 9:30 AM 
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Meeting Subject / Name Purpose Date / Time 

Requirements Review Kick-
off and Expectations 

Introduce Agency representatives to 
upcoming Agency requirements 
gathering / review sessions. 

7/18/22 

11:00 AM – 12:00 PM 

CM Hypercare Work through Cash Management 
incidents. 

7/18/22 

2:00 PM – 3:00 PM 

Personalized Agency 
Working Sessions – Kickoff 

To describe the purpose and path of the 
Personalized Agency Working Sessions 
and how they relate to the requirements 
review activities. 

7/19/22 

9:30 AM – 11:00 AM 

Reconciliation – Analysis Review reconciliation of Florida PALM 
and FLAIR.  

7/19/22 

4:00 PM – 5:00 PM 

Project Status Meeting Current Project related activities, status, 
risks, issues, and future planning 
activities updates. 

7/20/22 

9:30 AM – 1:00 AM 

 

Data Dictionary Meeting Discuss analyses of interface data 
elements to add these to data 
dictionary/definitions. 

7/20/22 

10:00 AM – 11:15 AM 

CM Hypercare Work through Cash Management 
incidents. 

7/20/22 

2:00 PM – 3:00 PM 

Requirements – Reports and 
Data Team 

Discuss the specific responsibilities and 
expectations of the Reports & Data team 
for the requirements review. 

7/20/22 

3:00 PM – 4:00 PM 

Cash Balance Query Develop query comparing cash balances 
in Florida PALM and Central FLAIR 
using the Recon Tool. 

7/20/22 

4:00 PM – 5:00 PM 

Incident Triage Meeting Prioritization and status reports of 
various incidents.  

7/21/22 

9:30 AM – 10:30 AM 

FLAIR Functions / 
Subfunctions 

How FLAIR subsystems work together, 
Financials and Payroll Waves 
assumptions, and FLAIR assumptions. 

7/21/22 

2:00 PM – 3:30 PM 

Data Dictionary Analyses Status/preview of analyses to find 
queries for list of business events. 
Discuss potential improvements / 
additions for understanding data  / 
transaction model. 

7/21/22 

3:30 PM – 4:00 PM 

Reconciliation – Analysis Review reconciliation of Florida PALM 
and FLAIR.  

7/21/22 

4:00 PM – 5:00 PM 
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Meeting Subject / Name Purpose Date / Time 

Technical Retrospective RADAR updates, Automated 
Reconciliation Tool acceptance status. 

7/22/22 

9:30 AM – 10:15 AM 

GL/KK Recurring meeting to address topics 
impacting GL/KK module 
implementation. 

7/22/22  

9:30 AM – 10:00 AM 

Weekend Checkpoint Standing Agenda: 

5. Key Meetings for the Week 
6. CMS Remediation Efforts 
7. A-7 Updates 
8. A-8 Items 

Solution Center Update 

7/22/22 

10:30 AM – 12:00 PM 

IV&V Services Follow Up Meeting with IV&V Contract Manager to 
provide information to DMS as 
requested. 

7/22/22 

2:30 PM – 3:00 PM 

B-Pod Weekly Meeting Assessment of B Pod responsibilities in 
requirements review activities. 

7/25/22 

2:00 PM – 3:00 PM 

Team Meeting – 
Requirements Review Plan 

Review and discuss existing 
Requirements documentation and plans 
for upcoming Requirements-Gathering 
Wave.  

7/25/22 

2:00 PM – 3:00 PM 

CM Hyper Care  Hyper Care meeting to work through 
Cash Management incidents. 

7/25/22 

2:00 PM – 3:00 PM 

Requirements Review Check-
in 

Florida PALM Team check-in on status 
of requirements review and future 
activities. 

7/25/22 

3:00 PM – 4:00 PM 

Review Requirements Plan 
Approach 

Discussing approach for Requirements 
Review activities. 

7/25/22 

4:00 PM – 5:00 PM 

DFS CCN Meeting Discuss the upcoming Agency Working 
Sessions and debrief from the 7/19/22 
kick-off with the Project. 

7/25/22 

4:00 PM – 5:00 PM 

Review Requirements Plan 
Approach 

Discussing approach for Requirements 
Review activities. 

7/26/22 

10:30 AM – 12:00 PM 

FLAIR Functions / 
Subfunctions 

Discussed Security Access Management 
requirements and comparison between 
FLAIR and PeopleSoft. 

7/26/22 

2:00 PM – 3:30 PM 

Reconciliation Analysis Meeting between DM and CM Teams, 
reviewing incidents and resolution. 

7/26/22 

4:00 PM – 5:00 PM 
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Meeting Subject / Name Purpose Date / Time 

FDOT / Florida PALM 
Readiness Touchpoint 
Meeting 

This is a recurring Florida PALM 
touchpoint meeting between your 
organization’s Change Champion 
Network Agency Liaison and your 
Readiness Coordinator, Jordan Nobles. 
The purpose of these meetings is to 
review and discuss Florida PALM 
implementation activities. Today’s call 
focused on FDOT potential agenda for 
upcoming Agency Working Sessions. 

7/27/22 

9:00 AM – 9:30 AM 

Fiscal Year End (FYE) 
Lessons Learned  

This meeting is to refine the FYE lessons 
learned provided by the Project Teams 
and identify an action plan for each. 

7/27/22 

9:30 – 10:30 AM 

Reporting and Data Team 
Meeting 

Involvement in Requirements Gathering 
meetings, Information Warehouse 
reports. 

7/27/22 

10:00 AM – 11:00 AM 

Review GL Requirements Walking through current GL 
requirements and identifying linkages to 
FLAIR functions. 

7/27/22 

11:00 AM – 12:30 PM 

CMS Remediation o INC28133012 - Unamortized amount 
is not properly calculating for Partial 
Sale  

o PV: INC30711451 - Add Book to 
Bank Discrepancy Report to all users 
with the DFS Bank Reconciliation 
Processor role  

o PV: INC30390927 - Deal Position 
Update running to No Success 
(historical cash flow error on Deal ID 
165359)  

o INC30781233 - Unposted Cash 
Clearing Entries 

7/27/22 

1:00 PM – 2:00 PM 

CM Hyper Care  Hyper Care meeting to work through 
Cash Management incidents. 

7/27/22 

2:00 PM – 3:00 PM 

FDC and FCOR Readiness 
Touchpoint Meeting 

Review and discuss Florida PALM 
Project implementation activities. 

7/27/22 

3:00 PM – 4:00 PM 

Reconciliation Analysis Meeting between DM and CM Teams, 
reviewing incidents and resolution. 

7/27/22 

4:00 PM – 5:00 PM 

Review GL Requirements Walking through current GL 
requirements and identifying linkages to 
FLAIR functions. 

7/27/22 

11:00 AM – 12:30 PM 

Review GL Requirements Walking through current GL 
requirements and identifying linkages to 
FLAIR functions. 

7/28/22 

10:30 AM – 12:00 PM 
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Meeting Subject / Name Purpose Date / Time 

FLAIR Functions / 
Subfunctions 

Examining FLAIR agency adaptability 
and layout of information. 

7/28/22 

2:00 PM – 3:30 PM 

Florida PALM QA Testing and 
Change Control 

Status and Discussion of Florida PALM 
INC tickets in progress and testing. 

7/28/22 

3:30 PM – 4:00 PM 

Reconciliation Analysis TRN / ALLTRN comparison and 
remaining reconciliation differences. 

7/28/22 

4:00 PM – 5:00 PM 

Technical Retrospective RADAR updates, migration schedule for 
incidents. 

7/29/22 

9:30 AM – 10:15 AM 

RP / RW Meeting Review Agency status, with focus on 
upcoming Agency Working Sessions. 

7/29/22 

9:30 AM – 10:00 AM 

CMS Remediation o Walkthrough deleting Journal 
77000/0000503730 

o Analyze transactions for 
INC28133012 - Unamortized amount 
is not properly calculating for Partial 
Sale 

o BV: INC30150461 - Interest and 
Amortization Accrual accounting 
entries creating after the sale of the 
Deal 

o FD Review: INC30766997 - Book to 
Bank Discrepancy Report (CMR030)  

o Treasury Portfolio Opening Balances 
for GLR090 on CMS Option page 

o Closing Cash Management for FY22 

7/29/22 

1:00 PM – 2:00 PM 

MEETINGS CONDUCTED 

This section contains the meetings Florida PALM IV&V Team conducted during the reporting 
period. 

Meeting Subject 
/ Name 

Purpose Date / Time IV&V Attendees 

IV&V Review – 
Draft Weekly 
Status Report 

Review draft of the 
Florida PALM IV&V 
7/1/22 Weekly 
Report. 

7/5/22 

3:00 PM – 3:30 PM 

Florida PALM Project 
Director 

DMS Contract Manager 

Nicolle Suvada 

Tricia Shaffer 

Kimberly Nichols 



Public Consulting Group LLC  Florida Department of Financial Services 
Monthly Status Report  Planning, Accounting, and Ledger Management Project 

July 2022 

Public Consulting Group LLC 18 

 

Meeting Subject 
/ Name 

Purpose Date / Time IV&V Attendees 

IV&V – Project 
Schedule 
Discussion 

Review the findings 
of the Florida PALM 
Project Schedule.  

7/7/22 

12:00 PM – 12:30 PM 

 

Tommy Werner 

Gabriela Gibson 

Joy Schneider 

Jay Guevarra 

Fahad Ahmed 

IV&V Review – 
Draft Weekly 
Status Report 

Review draft of the 
Florida PALM IV&V 
7/1/22 Weekly 
Report. 

7/8/22 

3:00 PM – 3:30 PM 

Florida PALM Project 
Director 

DMS Contract Manager 

Nicolle Suvada 

Tricia Shaffer 

Kimberly Nichols 

Testing Processes 
with PCG  

Meeting with the SSI 
Vendor about Florida 
PALM Testing 
Processes. 

7/11/22 

3:00 PM – 3:45 PM 

Florida PALM Contract 
Manager 

Matthew Cole 

Mary Punty (CMS Testing 
Lead) 

Bryan Sohayda 
(Production Support Lead) 

Sharon Studley 

Nicolle Suvada 

Fahad Ahmed 

Tyler Cain 

IV&V Review – 
Draft Weekly 
Status Report 

Review draft of the 
Florida PALM IV&V 
7/8/22 Weekly 
Report. 

7/12/22 

1:30 PM – 2:00 PM 

DMS Deputy Secretary of 
Workforce Operations  

Sarah Hamilton (DMS) 

Florida PALM Contract 
Manager 

Nicolle Suvada 

Tricia Shaffer 

IV&V Discussions Questions and 
Answers on the MEC 
and YEC processes 
with the Florida 
PALM Project Team. 

7/12/22 

2:00 PM – 3:00 PM 

Jennifer Reeves (DFS) 

Deana Metcalf (DFS) 

Kimberly Nichols 

IV&V Discussions Meeting to discuss 
IV&V progress. 

7/12/22 

4:00 PM – 4:30 PM 

Florida PALM Contract 
Manager 

Nicolle Suvada 

IV&V Updates and 
Discussions 

Meeting to discuss 
status of IV&V 
activities. 

7/13/22 

10:30 AM – 11:35 AM 

Bruce Topp 

Michelle Mullins 

Nicolle Suvada 

Tricia Shaffer 

Kimberly Nichols 
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Meeting Subject 
/ Name 

Purpose Date / Time IV&V Attendees 

IV&V Updates and 
Discussions 

Meeting to discuss 
status of IV&V 
activities. 

7/13/22 

11:35 AM – 12:05 PM 

DMS Deputy Secretary of 
Workforce Operations  

Sarah Hamilton (DMS) 

Nicolle Suvada 

Tricia Shaffer 

Kimberly Nichols 

Testing Processes 
with PCG  

Part 2 of a 
conversation with the 
SSI Vendor about 
Florida PALM Testing 
Processes. 

7/14/22  

2:00 PM – 3:00 PM 

Florida PALM Contract 
Manager  

Matthew Cole, SSI Vendor  

Bryan Sohayda  

(SSI Vendor, Production 
Support Lead) 

Sharon Studley, SSI 
Vendor  

Nicolle Suvada  

Fahad Ahmed  

Tyler Cain 

IV&V Review of 
Draft Reports 

 

Review draft 
documents as 
follows: 

 Draft Weekly 
Status Report 

 Draft Monthly 
Assessment 
Report 

 ESC 
Supplemental 
Report 

7/15/22 

3:00 PM – 4:00 PM 

DMS Deputy Secretary of 
Workforce Operations  

Sarah Hamilton (DMS) 

Florida PALM Project 
Director 

Nicolle Suvada 

Tricia Shaffer 

Tyler Cain 

IV&V Discussion 
on Project 
Schedule (IV&V 
Issue #3 and #4, 
and IV&V Risk #5) 

To discuss the 
Florida PALM Project 
Schedule IV&V Issue 
#3 and Issue #4, and 
IV&V Risk #5 with 
Florida PALM PMO. 

7/19/22 

3:00 PM – 3:30 PM 

Tommy Werner 

Julian Gotreaux 

Joy Schneider 

Nicolle Suvada 

Jay Guevarra 

Fahad Ahmed 

IV&V Project 
Status Follow Up 
Questions 

Meeting with Florida 
PALM Contract 
Manager. 

7/22/22 

4:00 PM – 4:30 PM 

Florida PALM Contract 
Manager 

Nicolle Suvada 
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Meeting Subject 
/ Name 

Purpose Date / Time IV&V Attendees 

IV&V Review – 
Draft Weekly 
Status Report 

Review draft of the 
Florida PALM IV&V 
7/22/22 Weekly 
Report. 

7/22/22  

3:00 PM – 4:00 PM 

Florida PALM Project 
Director 

Florida PALM Contract 
Manager 

DMS Contract Manager  

Nicolle Suvada  

Tricia Shaffer 

IV&V Review – 
Draft Weekly 
Status Report 

Review draft of the 
Florida PALM IV&V 
7/29/22 Weekly 
Report. 

7/29/22  

3:00 PM – 4:00 PM 

Florida PALM Project 
Director 

Florida PALM Contract 
Manager 

DMS Contract Manager  

Tricia Shaffer 

Kimberly Nichols 
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IV&V DELIVERABLES SUBMITTED 

Deliverable Name SOW ID 
Date 

Submitted 

Florida PALM IV&V Weekly Status Report 070122 IV&V3-D6 7/5/22 

Florida PALM IV&V Weekly Status Report 070822 IV&V3-D6 7/12/22 

Florida PALM IV&V Weekly Status Report 071522 IV&V3-D6 7/15/22 

Florida PALM IV&V Monthly Assessment Report June 2022 IV&V3-D7 7/15/22 

Florida PALM IV&V Executive Steering Committee Review Report 
Supplemental Resource 

IV&V3-D10 7/15/22 

Florida PALM IV&V Weekly Status Report 072222 IV&V3-D6 7/22/22 

Florida PALM IV&V Weekly Status Report 072922 IV&V3-D6 7/29/22 

PROJECT DOCUMENTATION REVIEWED 

During July, the Florida PALM IV&V Team reviewed the following documents: 

MONTH-END AND YEAR-END CLOSING DOCUMENTS REVIEWED 

Document Name Description 

Florida PALM Year End Close 
Tracker 

YEC Action tracker spreadsheet with tasks, subtasks, assigned 
responsible parties and start and end dates.  

CMS Remediation Action List - 
Month-End Close 

MEC Action tracker spreadsheet for all FY22 periods, including 
tasks, subtasks, assigned responsible parties and start and end 
dates. 

Florida PALM Cash Balance Guide The Florida PALM Cash Balance Guide (Guide) provides 
information, guidance, and a directory of resources for the DFS 
stakeholders to manage cash balances in Florida PALM and 
support operations for CMS Wave (I-D22). 

DOR YEC Production Plan Action Tracker spreadsheet with tasks, subtasks, and dates for 
Department of Revenue (DOR) FY22 YEC tasks. 

2021-2022 Fiscal Year End Activities A living document that outlines the tasks required by the A&A and 
Office of Information Technology (OIT) to successfully close the 
current fiscal year and open a new fiscal year 

Florida PALM RADAR Report The Florida PALM RADAR report provides status of the tasks in the 
Project. 

Year-End Summary Overview of Florida PALM Activities to Support Central FLAIR FY22 
Close and Open Actions 
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FLAIR PALM YE Interface Schedule  This spreadsheet lists and gives details of the interfaces used to 
support FY22 YEC, including scheduled dates and frequency. 

Treasury Assistance Task Log Detailed spreadsheet logging Treasury Reconciliation actions for 
FY22 reconciliation. 
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PROJECT GOVERNANCE ASSESSMENT 

 

Project Governance Risk Rating 

Project Governance Risk Assessment 

The Florida PALM IV&V Team assesses the Florida PALM Project governance as remaining at a 
Low risk (Green) rating in the month of July. The Florida PALM Project Team welcomed several 
new ESC members in July and provided them with various resources to help them acclimate to 
their roles. IV&V commends the Florida PALM Project Team for providing the new ESC members 
with the ESC Charter, a Florida PALM Project History document, and access to the Readiness 
Workplan and End User Training (among other resources). IV&V considers this action a positive 
step for offering a consistent onboarding experience for members involved in the highest level of 
Florida PALM Project governance structure and ensuring all ESC members understand their 
individual and collective responsibilities. Additionally, IV&V observed the Florida PALM Project 
offering operational information – including MEC and YEC status updates – to the new ESC 
members to acquaint them with the Project’s current state.   

EXECUTIVE STEERING REVIEW REPORT SUPPLEMENTAL RESOURCE 

After the delivery of the ESC Review Report on 6/10/22, the Florida PALM Project Team asked 
the Florida PALM IV&V Team for additional resources or industry standards related to providing 
and preparing ESC members with the right level of detail and information prior to major votes or 
discussions. IV&V worked on this request and provided a supplemental document to the Florida 
PALM Project Team. IV&V consulted the following sources to compile the supplemental 
document:   

1. The Institute of Electrical and Electronics Engineers (IEEE);   
2. Project Management Body of Knowledge (PMBOK);  
3. Case Studies (Previous or Current Projects) from Public Consulting Group’s Project 

Repository; and  
4. Project Management Institute Peer-Reviewed Article Library. 

IV&V compiled an array of resources to stimulate further discussion and support the Florida PALM 
Project Team in creating an applicable set of standards. The Florida PALM IV&V Team provided 
two case studies in the Executive Steering Committee Review Report Supplemental Resource 
that utilize subgroups and a customized governance structure to support their corresponding 
ESC:  
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1. A State Government Medicaid Management Information System (MMIS) 
Replacement Project; and 

2. A Health and Human Services Transformation Project with a technical review board 
(TRB) and a business review board (BRB) where Project changes are assessed 
before reaching the ESC.  

The Florida PALM IV&V Team also provided excerpts from four Project Management Institute 
articles and best practices for consideration. IV&V summarized each article highlighting potential 
areas in meeting approach, decision making, control measures, and Project monitoring for the 
Florida PALM ESC to consider. 

The Florida PALM IV&V Team delivered the ESC Review Report Supplemental Resource to the 
standard Florida PALM IV&V distribution list recipients on 7/15/22. 

Documents Reviewed for ESC Review Report Supplemental Resource: 

Title of Resource  Source 

Project Management Body of 
Knowledge (PMBOK)  

Project Management Institute (PMI) 

The Top Management Project 
Steering Committee, Part I   

Knutson, J. (1994). The Top Management Project Steering 
Committee. PM Network, 8(1), 25–26   

The Top Management Project 
Steering Committee, Part II   

Knutson, J. (1994). The top management Project steering 
committee: part II. PM Network, 8(2), 11–12.   

The Top Management Project 
Steering Committee, Part III   

Knutson, J. (1994). The top management Project steering 
committee: part III. PM Network, 8(3), 11–12. 

The Top Management Project 
Steering Committee, Part IV   

Knutson, J. (1994). The top management Project steering 
committee: part IV. PM Network, 8(4), 11–12.   

Building Executive Support -- Keys 
to Project Success    

Bucero, A. & Englund, R. L. (2007). Building executive support—
keys to Project success. Paper presented at PMI® Global Congress 
2007—EMEA, Budapest, Hungary. Newtown Square, PA: Project 
Management Institute.   

Steering Committees and Multiple 
Sponsors   

James, V. M. (2011). Project sponsorship: a collaborative journey. 
Paper presented at PMI® Global Congress 2011—North America, 
Dallas, TX. Newtown Square, PA: Project Management Institute.   

Staging a Project--Are You Setting 
Your Project Up for Success?   

Elenbaas, B. (2000). Staging a Project—are you setting your Project 
up for success? Paper presented at Project Management Institute 
Annual Seminars & Symposium, Houston, TX. Newtown Square, 
PA: Project Management Institute. 



Public Consulting Group LLC  Florida Department of Financial Services 
Monthly Status Report  Planning, Accounting, and Ledger Management Project 

July 2022 

Public Consulting Group LLC 25 

 

PROJECT CHANGE REQUEST 

This month the Florida PALM Project Team submitted their first Project Change Request (PCR) 
requesting enhancements since the beginning of the CMS Wave Remediation. This Project 
Change Request PCR87 requests four Cash Management System (CMS) enhancements and 
was requested 7/6/22.  The enhancements included in this PCR are: 

Ticket Number  Interface/Report Impacted   Requested Enhancement 

INC29954487  API107 Year End File Processing Change  

INC28881121  GLI067 Outbound Treasury Investment Balances Interface – 
Provides GR and Trust Fund beginning balance and 
summary transactional data to Central FLAIR annually 
to assist in producing budget and trust fund annual 
reporting,  

INC28575093  GLI066 Daily Interface to FLAIR Agency Doc Number change  

INC27788462  API107 / APE010 Long-term solution – Missing stale-dated and 
escheated warrant cancellations and Incorrect 
accounting classification for prior year warrant 
cancellations  

The Florida PALM IV&V Team is monitoring this PCR as it actively progresses through the 
Change Request process. IV&V is reviewing relevant project documentation and interviewing 
PALM Project Team members to better understand the PCR’s objective and adherence to PCR 
methodology defined in the Florida PALM PMP, state requirements, and best practices. 

DATA DICTIONARY 

Potential Content Expansion of the Data Dictionary and Functional Definitions  

IV&V observed a Data Dictionary meeting on 7/20/22 in which the Florida PALM Reporting and 
Data Team discussed potentially adding new columns to the Data Dictionary Work Product (and 
potentially to the corresponding Functional Definitions) that identify all the CMS Wave interfaces 
with which each data element is associated.  There was also discussion about expanding the 
added information/columns to not only include which CMS Wave interfaces data elements/fields 
are associated with, but also which screens, reports, and queries the data elements appear within.  

IV&V acknowledges the Reporting and Data Team’s suggestion to potentially expand the Data 
Dictionary’s content would enhance the utility of the resource and enrich the end user’s 
understanding of the document.  IV&V will continue to monitor this developing conversation.  

As a follow-up, the Florida PALM IV&V Team reviewed the initial Data Dictionary Work Product 
(WP21_Data Dictionary_CMS Wave Delivered Records_v1.0, 1/29/21) along with the following 
documents for any references to the historical intent of, and the requirements associated with, 
the initial Data Dictionary Work Product provided by the SSI Vendor during the CMS Wave:  
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 Attachment 1 – Statement of Work Contract #: FP004-Florida PALM SSI, Amendment 
#:5;  

 Attachment 8-A3 – Deliverable Acceptance Criteria Contract #: FP004-Florida PALM 
SSI, Amendment #: 5; and the  

 Data Governance Plan (WP318).    

IV&V reached out to the Florida PALM Contract Manager on 7/27/22 to clarify and confirm the 
source(s) for where requirements related to the Data Dictionary could be found. IV&V also had a 
conversation with two members of the Florida PALM Project Team (Data Management Team 
Manager and Technical Architect) during a Technical Retrospective meeting on 7/29/22 regarding 
expectations related to the development and approval of Work Products.  

In August, IV&V will continue reviewing any relevant existing requirements for the Data Dictionary 
Work Product.  

Data Dictionary as a Resource to Mitigate Inconsistent Terminology 

During the same Data Dictionary meeting on 7/20/22, IV&V also observed a discussion of 
inconsistent terminology used between Divisions, as well as across systems and within reports. 
To illustrate, a Reporting and Data team member used the word and concept of “cash,” and 
demonstrated how there are different perceptions of what “cash” means both between internal 
DFS divisions (A&A vs. the Florida State Treasury), as well as across systems and organizations. 
Specifically, banks may have a different definition for “cash,” and this could differ from what the 
Florida PALM system recognizes as “cash.” Moreover, the Florida PALM System’s interpretation 
and usage of the term “cash” may diverge from the interpretations of “cash” used in Central FLAIR 
and Departmental FLAIR.    

The Florida PALM IV&V Team clarified in a follow-up Data Dictionary Analyses meeting on 
7/21/22 that the Data Dictionary and corresponding Functional Definitions are intended to serve 
as resources to help standardize terminology across the Florida PALM system user base to 
mitigate instances of inconsistent terminology.  

In the 7/22/22 Weekly Status Report, IV&V also suggested that members of the Reporting and 
Data Team could be proactively and holistically integrated into the requirements planning 
discussions for the Financials Wave to provide guidance on how to standardize terminology and 
concepts across the Florida PALM system user base.   
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CHANGE READINESS AND DEPARTMENT ENGAGEMENT 
INITIATIVES ASSESSMENT 

 

Change Readiness And Department Engagement Risk Ranking 

Change Readiness and Department Engagement Risk Assessment 

The change readiness and department engagement risk level remains at a Low (Green) status in 
the month of July. The first Florida PALM Advisory Council meeting under the current Proviso 
occurred on July 12th with positive feedback. The SSI Vendor continues to support Agencies and 
DFS in remediating the CMS solution, including the process to eventually transition MEC and 
YEC reconciliation activities to end users. July saw the kick-off of the requirements review 
activities. Many moving parts exist in the review that require significant collaboration between the 
Florida PALM Project Team, SSI Vendor, and Agency end users.  

FLORIDA PALM ADVISORY COUNCIL MEETING 

The Florida PALM Project Team led the monthly Florida PALM Advisory Council Meeting on July 
12th. The meeting included an overview of the Project, with topics including CMS Remediation 
update, Requirements Review, Personalized Agency Workgroup Sessions, Information 
Warehouse, Project Schedule, Other Initiatives, and Agency Monthly Report Feedback.  

During the Florida PALM Advisory Council Meeting the upcoming Personalized Agency Working 
Sessions was a primary area of focus. These Personalized Agency Working Sessions will be 
scheduled with all Agencies to communicate on FLAIR functions and ensure all requirements for 
Florida PALM Project are gathered.  

The Florida PALM Advisory Council provides the Florida PALM Project with an additional channel 
for supporting Organizational Change Management. This meeting provides a recurring 
opportunity to engage on the Florida PALM Project in a structured format, orchestrating 
conversations between senior leaders and the Florida PALM Project team. The Project 
Management Institute (PMI) identifies this as beneficial for producing valued organizational 
changes, enabling a culture of change, and fostering organization-wide support for benefits-
focused change.  (PMBOK, 7th edition, Focusing on Critical Initiatives and Encouraging and 
Enabling a Culture of Change, page 214). 
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RECONCILIATION STABILIZATION TRANSITION TO FY23 

The Florida PALM Project continues in its scheduled Stabilization Period through July; in this 
period, Florida PALM Project Team directly supports the departments and users performing the 
MEC and YEC processes, while simultaneously training the A&A, Treasury, and Agencies on 
these reconciliation processes.  

In July, the Florida PALM Project Team began compiling Lessons Learned from FY22 and 
applying these to their discussions on eventually ending the Stabilization Period and transitioning 
A&A, Treasury, and Agencies to full MEC and YEC responsibility for Fiscal Year 2023 (FY23). 

In the 7/29/22 IV&V Weekly Status Report, the Florida PALM IV&V Team provided 
recommendations to support a clear transition of FY23 MEC and YEC from the Florida PALM 
Project Team to the resources who will be responsible for them in FY23. Recommendations 
include:  

 Transition MEC and YEC Action Trackers (spreadsheets outlining tasks for MEC and 
YEC) to the resources who will manage FY23 MEC and YEC; 

 Add actions to transition MEC and YEC to FY23 resources as Stabilization Period sub-
tasks in the Project Schedule; 

 Define completion criteria for transitioning MEC and YEC to FY23 resources; 
 Provide a FY23 MEC and YEC Transition Meeting for those receiving FY23 MEC and YEC 

responsibilities; and 
 Confirm transfer of FY23 MEC and YEC with new responsible parties. 

BUSINESS TRANSFORMATION 

The Florida PALM IV&V Team is supporting the Florida PALM Project’s transition into Florida 
PALM by providing additional information and analysis of successful Business Transformation 
processes. The Florida PALM IV&V Team is obtaining the presentation package from the 2022 
Healthcare IT Connect Conference, to share information with the Florida PALM Project Team 
from the North Carolina Department of Health and Human Services (NC DHHS).  NC DHHS 
presented details on a successful Business Transformation Project, which we anticipate will 
provide additional recommendations, Best Practices, and Lessons Learned to the Florida PALM 
Project Team. 

The Florida PALM IV&V Team commended the Florida PALM Project Team for a forward-thinking 
recommendation proposed during a Reporting and Data Team Meeting on 7/13/22. A member of 
the Reporting and Data Team indicated it may be beneficial to recruit a State personnel resource 
with PeopleSoft reporting expertise to 1) expand the professional capabilities of the team, 2) help 
ensure the Florida PALM Project Team is reducing the replication of pre-existing reports when it 
could be maximizing the opportunity to transform operations during Florida PALM system 
adoption. If the Florida PALM Project Team chooses to implement suggestions like this, it will help 
develop a State team committed to the success of business transformation efforts. 

The Florida PALM IV&V Team has scheduled a meeting with a PCG resource with significant 
knowledge of a California Statewide financial system project to discuss potential 
recommendations for the Florida PALM Business Transformation effort based.  Important insights 
can be gained from the California Statewide financial system project Business Transformation 
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Lessons Learned as the effort is a comparable PeopleSoft implementation to the Florida PALM 
Project, with the same SSI Vendor.  IV&V plans to meet with representatives from PCG’s 
Organizational Change Management (OCM) Service Line during the upcoming weeks. 

TESTING ANALYSIS 

The Florida PALM IV&V Team continued its Testing Analysis review during the month of July and 
arranged a series of meetings with the SSI Vendor (7/11/22 and 7/14/22) to further understand 
the testing processes used within the Florida PALM Project.  

Within the first meeting on 7/11/22, the SSI Vendor provided the Florida PALM IV&V Team with 
an overview of the various phases and distinct types of testing (“Testing Services”) used to resolve 
incident tickets. The SSI Vendor Production Support Lead and the SSI Vendor CMS Testing Lead 
primarily facilitated the discussion. The SSI Vendor also provided a helpful diagram of the types 
of testing they perform, depending on the type of item being tested.  

The follow-up meeting on 7/14/22 focused primarily on two different tickets as use cases to 
explore their respective testing processes and the handoffs that occurred among the SSI Vendor, 
the Florida PALM Project Team, and end users performing User Acceptance Testing (UAT) during 
incident resolution. The two use cases included:  

 INC25647322 (Cash Balance by Fund Report is not reflecting balances within the cash 
in the Treasury node.); and  

 INC28578657 (New Index on PS_FLP_CALIU_STG - ARI007 IU job failed in production 
with dead lock error).   

The Florida PALM IV&V Team selected these two use cases from a sample to represent the 
testing processes for recently implemented functionality. The first use case was deemed a service 
request enhancement, and the second ticket was deemed a bug/defect (an “application code 
change” incident type). 

The discussion during the 7/14/22 meeting included identifying the resources involved during 
each stage, the tests that are performed, and where relevant information documenting the 
progression through the testing process is captured.  IV&V also discussed the general concepts 
of release scheduling and the approval process for enhancement determination with the SSI 
Vendor. 

The Florida PALM IV&V Team plans to meet with members of the Florida PALM Project Team in 
August to obtain their perspective of the testing processes related to the aforementioned use 
cases/incident tickets. 

REQUIREMENTS REVIEW AND PERSONALIZED AGENCY WORKING 
SESSIONS 

The Florida PALM Project Team and SSI Vendor kicked off the Florida PALM Requirements 
Review and the associated Personalized Agency Working Sessions in July. The Florida PALM 
Requirements Review is an activity required by the FY23 General Appropriations Act, Specific 
Appropriation 2394, to review and update all functional and technical system requirements for the 
replacement of FLAIR functionality. The review process is comprised of preliminary internal 
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reviews with the Florida PALM Project Team and SSI Vendor, validating original requirements 
and reviewing them against existing FLAIR functionality, and the Personalized Agency Working 
Sessions. During the preliminary reviews, teams will be examining each individual requirement, 
answering whether it covers a FLAIR functionality, and if so, whether the functionality is already 
addressed in the CMS solution. The initial reviews are planned for completion by the end of 
August 2022. 

Personalized Agency Working Sessions will use the completed requirements checklist as a guide 
for discussing solution customization with Agencies and FLAIR end users, as well as confirming 
ambiguous requirements where a matching FLAIR functionality cannot be determined for certain 
by the Florida PALM Project Team or SSI Vendor. Sessions are planned to run between 
September and December 2022.  The Florida PALM IV&V team will monitor the progress of these 
activities as they occur and provide recommendations, if needed, to ensure that the requirements 
review adheres to best practices. 
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IV&V ACTIVITIES PLANNED FOR FUTURE PERIODS 

TESTING ANALYSIS AND SOFTWARE DEVELOPMENT LIFE CYCLE REVIEW 

As mentioned in the Testing Analysis report section above, the Florida PALM IV&V Team plans 
to meet with members of the Florida PALM Project Team in August to obtain their perspective of 
the testing processes related to two use cases/incident tickets.    

IV&V will also be reaching out to both the SSI Vendor and the Florida PALM Project Team seeking 
to arrange a separate (though related) meeting regarding INC29170684 (Date Tolerance Field is 
inheriting the Date Tolerance from previous line) and its associated ticket with the same 
description, INC282268243, to better understand the full Software Development Life Cycle 
(SDLC) of the Florida PALM Project. Using this incident as a use case, IV&V will facilitate 
discussions to trace an incident ticket from its original submission through its respective 
resolution. 

DATA DICTIONARY AND INDUSTRY BEST PRACTICE REVIEW 

In August, IV&V will conduct a comparison between the Florida PALM Project initial Data 
Dictionary Work Product (WP21_Data Dictionary_CMS Wave Delivered Records_v1.0, 1/29/21) 
and industry best practices. IV&V will be primarily sourcing information from Institute of Electrical 
and Electronics Engineers (IEEE) and the international Data Management Association (DAMA) 
and will provide updates regarding this industry best practice review in a subsequent report. 

STANDARDIZED BUSINESS PROCESS MODELS DELIVERABLE ASSESSMENT 
REPORT 

The Florida PALM IV&V Team resumed reviewing selected Florida PALM Project Standardized 
Business Process Models (BPMs) of CMS Wave and Financials Wave. This analysis had been 
on hold while the Florida PALM IV&V Team focused on the ESC Review Report, monitoring CMS 
Remediation actions, and FY22 Reconciliation. 

The Florida PALM IV&V Team BPM observations and recommendations are being updated in 
consideration of the Florida PALM Project Team’s Requirements Review and upcoming 
Personalized Agency Working Sessions that began this month. These support the reassessment 
of functionality requirements for the replacement of FLAIR functionality, required by the FY23 
General Appropriations Act, Specific Appropriation 2394 Proviso in House and Senate 
Appropriations and Implementing Bills for FY 2022 - FY 2023. 

DOCUMENTATION / INFORMATION REQUESTS 

The Florida PALM IV&V Team has no pending Information requests currently. 
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APPENDIX A: RISK PRIORITY MATRIX 
The Florida PALM IV&V Analysts will use the following table to assign a risk probability rating to 
each identified risk. 

Risk 
Probability 

Rating 

Probability of 
Occurrence 

Probability 
Description 

1 Improbable Risk has between a 1%-19% likelihood of occurring 

2 Unlikely Risk has between a 20%-39% likelihood of occurring 

3 Possible Risk has between a 40%-59% likelihood of occurring 

4 Likely Risk has between a 60%-79% likelihood of occurring 

5 Probable Risk has between an 80%-99% likelihood of occurring 

 

The Risk Impact Criteria that will be used by the Florida PALM IV&V Analysts to assign a risk 
impact rating to each identified risk are described in the table below. 

Risk Impact 
Rating 

Magnitude of 
Impact 

Impact 
Description 

1 Negligible 
Risk will have an impact so small that it can be ignored when 
studying the larger effect 

2 Minor 
Risk will have a small impact on the project that should not be 
ignored when studying the larger effect 

3 Moderate Risk will have a noticeable impact on the project 

4 Significant Risk will have a large impact on the project 

5 Critical 
Risk will have a large impact and may jeopardize the success of 
the project 
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The table below outlines the Risk Priority Ratings for a Finding based on a combination of impact and 
probability of occurrence. 

Probability of 
Occurrence 

Magnitude of Impact 

Negligible 
1 

Minor 
2 

Moderate 
3 

Significant 
4 

Critical 
5 

Probable 5 
(80-90%) 

  High 

Likely 4 
(60-79%) 

  

Possible 3 
(40-59%) 

Medium  

Unlikely 2 
(20-39%) 

  

Improbable 1 
(1-19%) 

Low  

 

The table below defines the levels of the Risk Priority Ratings. 

Rating Definition 

High 
The possibility of substantial impact to product quality manageability cost or schedule. Major 
disruption is likely, and the consequences would be unacceptable. A different approach is 
required. Mitigation strategies should be evaluated and acted upon immediately. 

Medium 
The possibility of moderate impact to product quality manageability cost or schedule. Some 
disruption is likely, and a different approach may be required. Mitigation strategies should 
be evaluated and implemented as soon as feasible. 

Low 
The possibility of a slight impact to product quality manageability cost or schedule. Minimal 
disruption is likely, and some oversight is needed to ensure that it remains low. Mitigation 
strategies should be evaluated and considered for implementation when possible. 

 


