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Project Change Request 
Voting PCR 119

07/08/2024

 Project Change Request 119: Cancellation and Optional Service 
Related Requirement Changes
◦ Attachment 5.1 Business Requirements
 Proposed Cancel – 16 Requirements 
 Reasons for Cancellations 
 Functionality not in scope of Florida PALM 
 Functionality met by other requirements  
 Requirement not applicable based on final design

 Move from (19) / to (26) Optional Services
 Reason for moves: Align with final financials, payroll and data warehouse design

◦ Approval: Requires ESC Approval (Vote)

Executive Steering Committee Meeting

3

http://www.myfloridacfo.com/floridapalm/default.htm


Project Change Request 
PCR 120

07/08/2024

 Project Change Request 120: Requirement Text and Customization 
Alignment Changes
◦ Attachment 5.1 Business Requirements
 Updated requirement text to clarify final design – 42 requirements
 Updated to align to or remove from applicable customization – 44 requirements (1 is 

also a requirement text change)
◦ Attachment 5.2 Customizations 
 Updated to align to or remove requirement references – 12 extension updated
◦ Approval: Project Director Approval

Executive Steering Committee Meeting
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 Request for public comments
 Voting action for PCR 118 and 119
 If approved, the amount of Additional Funding needed from the Florida PALM 

Contingency Funding for FY 24/25 will be increased by $143,857.00.

5Project Change Request 
PCR Cost Projection

07/08/2024Executive Steering Committee Meeting

Enhancement Source Additional Funding Requ
Segment IV Payroll Customizations PCR #113 $173,940.00
Segment IV Customizations PCR #114 $369,130.00
Segment IV Payroll Redistribution 
Customization PCR #115 $98,019.00
Segment IV Payroll Requirements 
and Customizations PCR #116 $219,525.00
Segment IV Financials and Payroll 
Customizations PCR #117 ($113,831.00)
Segment IV Financials and Payroll 
Customizations PCR #118 $143,857.00

$3,000,000.00
$890,640.00

$2,109,360.00
Total Additional Funding Required

Contingency Funding FY 24-25

Remaining Contingency Funding FY 24-25
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