
2024 2025
9-12 1 2 3 4 5 6 7 8 9 10 11 12

Testing Timeline

UAT Refresh 
(6/30 – 7/4)

End User Role 
Mapping (SME)

Enterprise  Partners 
Special Handling

UAT Full (All)

Interface Cycle 1 - 
Connectivity Testing Contingency

UAT YEC

SG4 – 11/19

Deployment

Cutover

SG5 – 12/17

SG3 – 3/26

Agency and Project UAT Preparation

Interface Cycle 3 – End-to-End 
Testing

Contingency

Dry 1
6/9 – 6/20

Dry 2
9/8 – 9/19

Dry 3
11/3 – 11/17

Mock 2 Run 
(11/30)

Mock 3 Run 
(2/8)

Mock 4 Run 
(4/5)

Agency Readiness 
Cert 1 – 3/14

Agency Readiness 
Cert 2 – 6/27

Agency Readiness 
Cert 3 – 9/26

Agency Readiness 
Cert 4 – 11/7

SG6 – 12/31

Mock 2 Data

Mock 4 Data

Payroll Parallel Testing

UAT Environment AvailableUAT Online (SME)
04/15 – 6/26 07/07 – 09/26

Mock 3 Data

Interface Cycle 2 – Technical Testing

Agencies
3rd Parties

End User Role Mapping 
(All)

Agency Config Refresh 
for UAT Online

Agency Config Refresh 
for UAT Full

Online Batch

Full Batch

INT Environment

UAT Environment
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