


- Helpful Links**
- Dashboard Snapshots
  - Florida PALM Resources
  - Florida PALM Workbook for DFS
  - Readiness Workplan

# DFS Status Report Dashboard

**Reporting Period**  
July - August 2023

**Agency Sponsor**  
Scott Fennell

## Readiness Workplan Tasks



The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

### Readiness Workplan Tasks:

**Total Tasks = 5**

- Completed = 3
- Submitted Late = 2
- Pending Submission = 0

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

People	Processes	Technology	Data
The staff and stakeholders affected by your agency's transition to Florida PALM.	The sequence of procedures to accomplish a business objective.	The applications or tools used to process, track, or report on financial operations.	Information used in or produced from an agency's financial business operations.

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

<p><b>Change Champion Network:</b></p> <ul style="list-style-type: none"> <li>Unique Filled Role = 10</li> <li>Duplicate Filled Role = 7</li> <li>Vacant Role = 1</li> </ul> <p>The Change Champion Network dial reflects the completeness of your CCN makeup.</p>	<p><b>Current-State:</b></p> <p><b>Cataloged Business Processes = 0</b></p> <ul style="list-style-type: none"> <li>Related Business Systems = 0</li> <li>Related Reports = 0</li> </ul> <p><b>Documentation Status:</b></p> <ul style="list-style-type: none"> <li>Complete = 0 Partial = 0 Not Started = 0</li> </ul> <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Role Mapping = TBD</li> </ul>	<p><b>Current-State:</b></p> <p><b>Cataloged Business Systems = 76</b></p> <ul style="list-style-type: none"> <li><b>Criticality:</b></li> <li>High = 18 Med = 3 Low = 0 None = 0</li> </ul> <p><b>Documentation Status:</b></p> <ul style="list-style-type: none"> <li>Complete = 22 Partial = 7 Not Started = 0</li> </ul> <p><b>Cataloged Interfaces = 121</b></p> <ul style="list-style-type: none"> <li>Inbound Interfaces = 100</li> <li>Outbound Interfaces = 21</li> </ul> <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Interfaces = TBD</li> </ul>	<p><b>Current-State:</b></p> <p><b>Unique FLAIR Data Elements = 419</b></p> <ul style="list-style-type: none"> <li><b>Associated Unique Uses = 1301</b></li> <li>Continued Use - Yes = 1064</li> <li>Continued Use - No = 47</li> <li><b>Associated Business Systems = 19</b></li> </ul> <p><b>Cataloged Reports = 383</b></p> <ul style="list-style-type: none"> <li><b>Criticality:</b></li> <li>High = 252 Med = 76 Low = 38 None = 45</li> </ul> <p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Conversions = TBD</li> <li>Configurations = TBD</li> </ul>
<p><b>Participation:</b></p> <ul style="list-style-type: none"> <li>Meetings Attended = 5</li> <li>Meetings Missed = 0</li> </ul> <p>The Participation dial reflects your agency's attendance at Project-led meetings.</p>	<p><b>Implementation:</b></p> <ul style="list-style-type: none"> <li>Training = TBD</li> </ul>		

## Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

### DFS Risks

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator

### DFS Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator

### DFS Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates

### DFS Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
People	Develop Agency-wide Readiness Survey	Ongoing	DFS, OFR, OIR	To gauge awareness, readiness that will allow CCN to monitor and target communications and trainings	CCN started 8/11/23
People	Established Monthly Point of Contact meeting with Division/Offices	8/29/2023	DFS, OFR, OIR	Share project activities status, project communication wrap-ups and allow POCs an opportunity to ask questions, make suggestions and provide feedback.	last Tuesday of the month.

#### Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

**Agency Sponsor Name: \***

**Confirm \***

[Privacy Notice](#) | [Report Abuse](#)

#### DFS Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2023	Steven Fielder for Scott Fennell	steven.fielder@myfloridacfo.com	09/07/23