

**Helpful Links**

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for PSC
- Readiness Workplan


# PSC Status Report Dashboard

Reporting Period  
September - October 2023

Agency Sponsor  
Apryl Lynn

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

**Readiness Workplan Tasks**



The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

**Readiness Workplan Tasks:**

**Total Tasks = 7**

- Completed = 5
- Submitted Late = 2
- Pending Submission = 0

**People**

The staff and stakeholders affected by your agency's transition to Florida PALM.

**Processes**

The sequence of procedures to accomplish a business objective.

**Technology**

The applications or tools used to process, track, or report on financial operations.

**Data**

Information used in or produced from an agency's financial business operations.

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

**Change Champion Network:**

- Unique Filled Role = 2
- Duplicate Filled Role = 10
- Vacant Role = 2



The Change Champion Network dial reflects the completeness of your CCN makeup.

**Participation:**

- Meetings Attended = 10
- Meetings Missed = 3



The Participation dial reflects your agency's attendance at Project-led meetings.

**Implementation:**

- Training = TBD

**Current-State:**

**Cataloged Business Processes = 0**

- Related Business Systems = 0
- Related Reports = 0
- Documentation Status:**
- Complete = 0 Partial = 0 Not Started = 0

**Implementation:**

- Role Mapping = TBD

**Current-State:**

**Cataloged Business Systems = 5**

- Criticality:**
- High = 2 Med = 0 Low = 0 None = 3
- Documentation Status:**
- Complete = 0 Partial = 5 Not Started = 0

**Cataloged Interfaces = 0**

- Inbound Interfaces = 0
- Outbound Interfaces = 0

**Implementation:**

- Interfaces = TBD

**Current-State:**

**Unique FLAIR Data Elements = 70**

- Associated Unique Uses = 70**
- Continued Use - Yes = 11
- Continued Use - No = 37
- Associated Business Systems = 3**
- Cataloged Reports = 10**
- Criticality:**
- High = 6 Med = 2 Low = 2 None = 0

**Implementation:**

- Conversions = TBD
- Configurations = TBD

## Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

**PSC Risks**

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator

**PSC Issues**

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator

**PSC Assumptions**

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates

PSC Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

Confirm \*

Submit

[Privacy Notice](#) | [Report Abuse](#)

PSC Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
September - October 2023	Katisha Mobley	kmobley@psc.state.fl.us	11/13/23
July - August 2023	Katisha Mobley	kmobley@psc.state.fl.us	09/11/23