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Agenda

» Dry Run 1 Conversion Overview
o GLCOO01

» Task 713 — Confirm Supplier Records - Update

» Update to Conversion Mapping — Location Code
» Updates to Role Mapping Resources

» Task Reminders & Updates

» Questions

Fi@ridaPALM

Planning, Accounting, and Ledger Management

4/30/26




698 — Complete Data Cleansing in Prep of Dry Run 2
Due 6/17/2026

« Review conversion results and updated guidance.
« Complete data cleansing in the source system.
« Maintain progress of data cleansing in Smartsheet > Reflected on Monthly
Progress Report Dashboard
« Conversion results shared in Secure File Share on 4/20
« Agency Conversions:
« General Ledger — GLCO001
« Assets and Property — AMCO001
« Contracts — CTCO001
« Grants — GMCO001
« Budgets — KKC001
* Projects — PCCO001
* Projects Life-to-Date Balances — PCC002
Open Encumbrances — POCO001
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713 — Confirm Supplier Records - Update
Due 5/22/2026

Task updated to remove requirement to confirm Confidential Suppliers
 All active confidential vendors in FLAIR will be converted to Florida PALM as
confidential suppliers via APC001 — Suppliers Conversion
« Task instructions, APC001 Supplemental, and task description updated to
reflect
 If you do not want Confidential suppliers converted at all, mark them as
deleted and they will not be converted to Florida PALM. Note: if they are active

in the Statewide Vendor File as confidential vendors in FLAIR, they will convert
to Florida PALM.

« Task still requires agencies to confirm their Agency Supplier Record in Secure
File Share
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Updates to Location Code Mapping for Asset Conversion

Based on feedback from Assets UAT Sessions

* You have previously mapped FLAIR Location Code to Florida PALM Location
Code in the <Agency> Conversion Mapping — Location Code worksheet

* Mapping is applied in the AMCO001 Assets and Property Conversion

 Worksheets are being updated to allow agencies to map to a FLAIR Location
Code to a Florida PALM Location Code and Area ID Value

* Adding Area ID allows agencies to map to a more detailed level

« Use of Area ID in mapping will be optional

FIQvidaPALM

Planning, Accounting, and Ledger Management

4/30/26



Updates to Role Mapping Resources

« Role Assignment Overview article in KC has been updated, includes more

information regarding
« DWY/BI roles
* Role Security including Bank Security Roles
« Enhanced End User Role Listing - Smartsheet.com
 Added Role Description and Responsibilities

* Accompanying Roles

 If Bank Security Role is needed

« If the role requires Org Security

 Indication of who has the ability to assign the role

End User Role Listing (View Only) : :

= F Grid - &
As of Date Change History BPG Module Entity End User Role Role Dascription & Responsibilities Accompanying Rolas  Ac t Bank Requires Assignad by Include In Ral
Sansitive Security Org Mapping?
Data Rol S ty
Meaded?
0428528 Added Role Description  Asset Accounting  AM Agency Agency AM Assst - Updates and maintains Asset Management configuration values that are Agency AM Reporter SAM fes
& Responsibilities and & Management Administrator sdministered at the agency level. Agency AM Viewer

- Creates and maintains locations.

- Has the ability to access pages which provide the option to view or edit
information for amy asset within the Business Unit and to run ad-hoc batch
processes for assets within the Business Unit.

- Establishes/maintains Asset Confrol requested by 3 OFS AM Asset
Administrator, Agency AM Asset Processor, and an Agency AM Asset
Custodian. The role can also run batch processes ad-hoc for Agency AM
Asset Processors an d perform asset updates for Agency AM Asset
Processors.

Accompanying Roles



https://myfloridacfofloridapalm.us.document360.io/docs/role-assignment-overview
https://myfloridacfofloridapalm.us.document360.io/docs/role-assignment-overview
https://app.smartsheet.com/b/publish?EQBCT=ccae90a8eccb4a91978ad780d2c59247
https://app.smartsheet.com/b/publish?EQBCT=ccae90a8eccb4a91978ad780d2c59247
https://app.smartsheet.com/b/publish?EQBCT=ccae90a8eccb4a91978ad780d2c59247

Task Reminders

Current Tasks Due Dates:

Thursday, April 30 — DUE TODAY

v 675 — Submit Monthly Progress Report - Testing
v 696 — Maintain Role Mapping Worksheet

v 697 — Maintain Configuration & Conversion Workbooks (Conversion
workbooks will not be included in task verification requirements)

Friday, May 22

v 713 — Submit Supplier Records

Friday, June 5

v 607 — Update Training Plan

Wednesday, June 17

v 698 — Complete Data Cleansing in Preparation for Dry Run 2
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Testing Timeline
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to prepare.

U AT Re m i n d ers et B E P R E P AR E D .

To ensure a successful UAT
experience, prepare yourself by
completing these steps first.

« DW/BI sessions continue next week é_
« UAT Coordinators — Please work with your agency @ ComplotethePrerequiites
testers supporting the testing of enterprise systems S
(e.g., MEMP, STMS) to ensure they have Confirmyour UAT Access
information about new and viable ChartField strings B

for use in testing. Confirm your Rolefs)

Confirm with your SAM that you have been given the role(s) you'll need during

« UAT Office Hours tomorrow (in Teams) I e v o o ol 2 o e K onter

Review the Pre-Materials

Review the Process Steps and Demo Videos on the Pre-Materials page on the
Knowledge Center. Become Familiar with basic navigation and attempt to
follow the Process Skeps.

Identify your Testing Support contacts

Familiarize yourself with your agency UAT Coordinators, your agency SAM, and
your Testing Error Triage team. These individuals will help with any environment
access or role assignment issues, or with troubleshooting testing issues.

Check the UAT Communications Page regularly

The UAT Communications page in the Knowledge Center is your e
central location For WAT information. B lowing” the page,

you can be alerted when new messages or information is made available.
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Questions?
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FLORIDAPALM@MYFLORIDACFO.COM

WWW.MYFLORIDACFO.COM/FLORIDAPALM/

HTTPS//:MYFLORIDACFOFLORIDAPALM.US.DOCUMENT360.10

>-EKNOWLEDGE
CENTER
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